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AMENDMENT NUMBER EIGHT TO 
 AGREEMENT FOR TURNKEY HOSPITAL INFORMATION SYSTEMS 
 (COUNTY AGREEMENT NUMBER 56649) 
 

This Amendment Number Eight is entered into by and among the County of Los Angeles (hereafter 
"COUNTY") and QuadraMed Affinity Corporation (formerly known as The Compucare Company) 
(hereafter sometimes “CC”), a Delaware corporation, and QuadraMed Corporation (hereafter sometimes 
“QMDC”), a Delaware corporation (hereafter CC and QMDC collectively referred to as “CONTRACTOR”), 
and amends that certain County Agreement Number 56649, dated January 27, 1997, and captioned 
“Agreement By and Between the County of Los Angeles and The Compucare Company for Turnkey 
Hospital Information Systems (HIS) for High Desert Hospital, Rancho Los Amigos Medical Center and 
Martin Luther King, Jr./Drew Medical Center,” including Amendment Number One, dated June 29, 1999, 
Amendment Number Two, dated December 7, 1999, Amendment Number Three, dated December 4, 
2001, Amendment Number Four, dated March 26, 2003, Amendment Number Five, dated December 9, 
2003, Amendment Number Six, dated April 20, 2005, and Amendment Number Seven, dated August 30, 
2005 (hereafter collectively "Agreement"). 
 
 WHEREAS, CONTRACTOR has been installing, developing identified modifications for, and 
maintaining a Turnkey Hospital Information System (hereafter "System") for each of COUNTY’s High 
Desert Health System (“HDH”), Rancho Los Amigos National Rehabilitation Center (“RLAMC”) and Martin 
Luther King, Jr./Drew Medical Center (“KDMC”) under the Agreement; and 

 
WHEREAS, CONTRACTOR and COUNTY desire to amend the Agreement to extend the term of 

the Agreement for three years through December 31, 2009; to purchase additional System Hardware and 
System Software; to increase rates for maintenance services and for professional services; to increase 
pool dollars for professional services; to add new Phases XI, XII, XIII and XIV for new Application 
Software modules; to increase the Contract Sum; and to make various other changes to the Agreement; 
and 
 

WHEREAS, during such extended term of this Agreement, CONTRACTOR and COUNTY intend 
to negotiate a new agreement to succeed this Agreement. 
 

NOW, THEREFORE, pursuant to Paragraph 6 (Change Notices and Amendments) of the 
Agreement, CONTRACTOR and COUNTY hereby agree to amend the Agreement as follows: 

 
1. Paragraph 5 (Term) of the body of the Agreement is amended to read:   

 
“5  TERM: 

 
The term of this Agreement shall commence on the Effective Date, and shall 
continue through December 31, 2009, unless sooner terminated, in whole or in 
part, as provided in this Agreement. 

 
  Notwithstanding any other provision of this Agreement, the term of the license 

 granted by CONTRACTOR to COUNTY regarding the System Software shall be 
 as provided in Exhibit J (System Software License).” 

 
 
2.  Subparagraph 7.1 (General) of the body of the Agreement is amended to read:   

 
“7.1  General: 

 
The Contract Sum under this Agreement shall be the total monetary amount 
payable by COUNTY to CONTRACTOR for supplying all the tasks, subtasks, 
deliverables, goods, services, and other work specified under this Agreement.  
All work completed by CONTRACTOR must be approved in writing by COUNTY.  
If COUNTY does not approve work in writing, no payment shall be due to 
CONTRACTOR for that work.  The Contract Sum for this Agreement, including 
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all applicable taxes and transportation charges, authorized by COUNTY 
hereunder shall not exceed Sixty-Four Million Two Hundred Fifty-Three 
Thousand and Seven Hundred and Twenty-Five Dollars ($64,253,725).  
Notwithstanding such limitation of funds, CONTRACTOR shall satisfactorily 
perform and complete all work specified in this Agreement.” 
 

3.  Subparagraph 10.1(C) of the body of the Agreement is amended to read: 
 

“10.1 C. For each component of System Hardware and each component of Operating 
Software Associated with System Hardware listed in Subsection B.1 (Operating 
Software Associated with System Hardware) of Section II (System Software) of 
Attachment B (Schedule of System Hardware, System Software, Services and 
Communications Network) to Exhibit A (Statement of Work), CONTRACTOR's 
warranty shall commence upon COUNTY's written approval of Deliverable 3.2 
(Certification of Diagnostic Testing of System Hardware), Deliverable 19.2 
(Certification of Diagnostic Testing of New System Hardware), Deliverable 21.2 
(Certification of Diagnostic Testing of New System Hardware provided under 
Amendment Number Seven), Deliverable 22.2 (Certification of Diagnostic Testing 
of New System Hardware provided for Master Patient Index Suite under 
Amendment Number Eight), or Deliverable 24.2 (Certification of Diagnostic 
Testing of New System Hardware provided for Quantim Suite under Amendment 
Number Eight) as applicable, of Exhibit A (Statement of Work) covering such 
System Hardware component and shall continue for twelve (12) months 
thereafter.” 

 
4.  Subparagraph 10.13 of the body of the Agreement is added to read: 
 

“10.13 For each COUNTY Facility, without limiting CONTRACTOR’s obligations and 
liabilities in respect of maintenance services provided by CONTRACTOR under 
this Agreement, COUNTY acknowledges and agrees that if COUNTY's Oversight 
Project Director and COUNTY Facility’s Chief Information Officer and 
CONTRACTOR's Project Director mutually determine that any other professional 
services requested pursuant to Task 17 (Other Professional Services) of Exhibit 
A (Statement of Work) will require CONTRACTOR to make data changes in the 
live directory (as defined in Task 17) of the System in Production Use, which data 
changes are performed either manually, or by use of a utility program, and 
without any code changes to the System and any other system, and thereafter (i) 
COUNTY’s Oversight Project Director and COUNTY Facility’s Chief Information 
Officer , in consultation with CONTRACTOR’s Project Director, consider the 
adverse consequences, if any, relating to the System and/or any other system, 
program, database or otherwise which may result from such other professional 
services, and (ii) following such consideration, CONTRACTOR obtains the 
written approval of COUNTY's Oversight Project Director, COUNTY Facility’s 
Chief Information Officer and Director for such request for other professional 
services, then, provided that CONTRACTOR performs such other professional 
services in a professional manner, in accordance with industry standards, and in 
the absence of negligence, CONTRACTOR shall not be liable to COUNTY for 
adverse consequences to the System directly resulting from such other 
professional services.”  

 
5. Subparagraph 11.1 (System Hardware) of the body of the Agreement is amended to 

read: 
 

“11.1 System Hardware: 
 

COUNTY shall own all System Hardware as installed at COUNTY Facilities in 
accordance with Exhibit A (Statement of Work).  Title to each component of the 
System Hardware shall automatically transfer from CONTRACTOR to COUNTY 
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upon COUNTY's written approval of, and COUNTY's full payment of, the invoice 
under Deliverable 10.1 (Successfully Complete System Reliability Test 
(Reliability Test)), Deliverable 20 (Successfully Complete System Reliability Test 
(Reliability Test) for New System Hardware), Deliverable 21.2 (Certification of 
Diagnostic Testing of New System Hardware Provided under Amendment 
Number Seven), Deliverable 23 (Successfully Complete System Reliability Test 
(Reliability Test) for New System Hardware Provided for Master Patient Index 
Suite under Amendment Number Eight), or Deliverable 25 (Successfully 
Complete System Reliability Test (Reliability Test) for New System Hardware 
Provided for Quantim Suite under Amendment Number Eight) as applicable, of 
Exhibit A (Statement of Work) covering the particular System Hardware 
component.  CONTRACTOR warrants to COUNTY that each component of 
System Hardware to be provided to COUNTY hereunder shall be owned by 
CONTRACTOR and, upon date of title transfer to COUNTY, such System 
Hardware component shall be free and clear of all liens and encumbrances.  
CONTRACTOR further warrants to COUNTY that upon full payment by COUNTY 
for any component of System Hardware, such System Hardware component 
shall be owned by COUNTY.   Nothing contained herein shall preclude COUNTY 
from making a collateral pledge of, or directing CONTRACTOR to transfer legal 
title to, one or more items of System Hardware to Los Angeles County Capital 
Assets Leasing, if required by the terms of any existing agreement binding on 
COUNTY.” 
 

6.  Subparagraph 32.2(E) of the body of the Agreement is added to read: 
 

“32.2.E. CONTRACTOR, to the extent that any System Software or System 
Hardware maintenance is terminated, shall refund to COUNTY all applicable 
prepaid maintenance fees under Exhibit D (Schedule of Maintenance) from the 
effective date of termination of such maintenance services, to the end of the 
applicable prepaid maintenance period.”  

 
7. Paragraph 41 (Notices) of the body of the Agreement is amended to read:   

 
“41.  NOTICES: 

 
All notices or demands required or permitted to be given or made under this 
Agreement, unless otherwise specified, shall be in writing and shall be addressed 
to the parties at the following addresses and delivered:  (1) by hand with signed 
receipt, (2) by first-class registered or certified mail, postage prepaid, or (3) by 
facsimile or electronic mail transmission followed within twenty-four (24) hours by 
a confirmation copy mailed by first-class registered or certified mail, postage 
prepaid.  Notices shall be deemed given at the time of signed receipt in the case 
of hand delivery, three (3) days after deposit in the United States mail as set forth 
above, or on the date of facsimile or electronic mail transmission if followed by 
timely confirmation mailing.  Addresses may be changed by either party by giving 
ten (10) days prior written notice thereof to the other party. 

 
Director shall have the authority to issue all notices or demands which are 
required or permitted by COUNTY under this Agreement. 

 
If to COUNTY: 
 

(1) Department of Health Services 
313 North Figueroa Street, Room 903 
Los Angeles, California 90012-2602 
Attn:  Bruce A. Chernof, M.D 
Director of Health Services and Chief Medical Officer 
Fax:  (213) 482-1026 
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E-Mail: bchernof@ladhs.org 
 

(2) Department of Health Services 
313 North Figueroa Street, Room 903 
Los Angeles, California 90012-2602 
Attn: John R. Cochran, III,  Chief Deputy 
Fax:  (213) 482-1026 
E-Mail: jcochran@ladhs.org 
 

(3) Department of Health Services 
Contracts and Grants Division 
313 North Figueroa Street, 6th Floor-East 
Los Angeles, California 90012-2602 
Attn:  Chief, Contract and Grants Division  
Fax:  (213) 250-2958 
E-mail: coneill@ladhs.org 

 
(4) Department of Health Services 

Information Systems Branch 
313 North Figueroa Street, Room 317 
Los Angeles, California 90012-2602 
Attn: Kathy Shibata, Director of Special Projects 
 Enterprise Project Director 
Fax:  (213) 240-7920 
E-mail: kshibata@ladhs.org 
 

(5) Department of Health Services 
313 North Figueroa Street, Room 527 
Los Angeles, California 90012-2602 
Attn: Lawrence Gatton 
 Oversight Project Director 
Fax: (213) 482-9179 
E-mail: lgatton@ladhs.org 

 

If to CONTRACTOR:  

(6) QuadraMed Corporation 
12110 Sunset Hills Road, Suite 600 
Reston, VA 20190-3224 
Attn: Keith B. Hagen, President and Chief Executive Officer 
Fax:  (703) 709-2495 
E-mail: khagen@quadramed.com 
 

(7) QuadraMed Affinity Corporation 
3 Imperial Promenade, Suite 400 
Santa Ana, CA 92707-5916 
Attn: Sandra K. Williams, Vice President 
Fax: (714) 371-1700 
E-mail: swilliams@quadramed.com 

 
(8) QuadraMed Affinity Corporation 

3 Imperial Promenade, Suite 400 
Santa Ana, CA 92707-5916 
Attn: Geoffrey J. Groves, Client Manager 
Fax: (714) 371-1700 
E-mail: ggroves@quadramed.com 
 

(9)  QuadraMed Corporation  
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12110 Sunset Hills Road, Suite 600 
Reston, VA 20190-3224 
Attn: Director of Contracts 
Fax:   (703) 704-5588 
E-mail: egoetschi@quadramed.com  

 
In addition to any of the above named individuals, a copy of any such notices or demands 
shall be sent to: 

 
(10) Internal Services Department/Purchasing and Central Services 

1100 North Eastern Avenue, Room G115 
Los Angeles, California 90063-3298 
Attn: Technology Acquisitions Section – Team 3 
Fax:  (323) 415-8664 
E-mail: lfong@isd.co.la.ca.us”  

 
8.  Subparagraph 51.5 of the body of the Agreement is amended to read: 

 
“51.5 In the event that the Project Directors are unable to resolve the dispute within a 

reasonable time not to exceed ten (10) days from the date of submission of the 
dispute, then the matter shall be immediately submitted to QuadraMed Affinity 
Corporation’s Vice President (with a copy to QuadraMed Corporation’s President 
and Chief Executive Officer) and COUNTY's Oversight Project Director.  These 
persons shall have ten (10) days to attempt to resolve the dispute.” 

 
9.  Subparagraph 51.6 of the body of the Agreement is amended to read: 
 

“51.6 In the event that QuadraMed Affinity Corporation’s Vice President and 
COUNTY's Oversight Project Director are unable to resolve the dispute within a 
reasonable time not to exceed ten (10) days from the date of submission of the 
dispute, then the matter shall be immediately submitted to Director and 
QuadraMed Corporation’s President and Chief Executive Officer.  These persons 
shall have ten (10) days to attempt to resolve the dispute.”  

 
10.  Exhibit A (Statement of Work) is amended by replacing Pages vi1, A-2, A-4, A-5, A-7, A-

34, A-49, A-56, A-58, A-69, A-70.1, and A-80 with correspondingly numbered pages, and 
by adding Pages vi-1.1, A-2.1 and A-92 through A-103, which are attached hereto as 
Attachment 1 and incorporated herein by reference.  These replacement pages are each 
designated at the bottom as “Revised Under Amendment Number Eight of Agreement.”  
These additional pages are each designated at the bottom as “Added Under Amendment 
Number Eight of Agreement.” 

 
11.  Attachment A (Baseline Application Software, Existing County Modifications and Custom 

Programming Modification) is amended by replacing Pages A-A5.2, A-A6, A-A8, and A-
A11 with correspondingly numbered pages, and by adding Pages A-A5.3, A-A5.4, A-
A6.1, and A-A621 through A-A691, which are attached hereto as Attachment 2 and 
incorporated herein by reference.  These replacement pages are each designated at the 
bottom as “Revised Under Amendment Number Eight of Agreement.”  These additional 
pages are each designated at the bottom as “Added Under Amendment Number Eight of 
Agreement.” 

 
12.  Attachment B (Schedule of System Hardware, System Software, Services and 

Communications Network) to Exhibit A (Statement of Work) is deleted in its entirety and 
replaced by revised Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work), which is 
attached hereto as Attachment 3 and incorporated herein by reference.  The pages of 
revised Attachment B (Schedule of System Hardware, System Software, Services and 
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Communications Network) are each designated at the bottom as “Revised Under 
Amendment Number Eight of Agreement.”  

 
13.  Attachment E (Operations Personnel Training) to Exhibit A (Statement of Work) is 

deleted in its entirety and replaced by revised Attachment E (Operations Personnel 
Training) to Exhibit A (Statement of Work), which is attached hereto as Attachment 4 and 
incorporated herein by reference.  The pages of revised Attachment E (Operations 
Personnel Training) are each designated at the bottom as “Revised under Amendment 
Number Eight of Agreement”.   

 
14.  Attachment F (Application Coordinator Training) to Exhibit A (Statement of Work) is 

amended by replacing Page A-F2 with correspondingly numbered page, and by adding 
Page A-F3, which is attached hereto as Attachment 5 and incorporated herein by 
reference.  This replacement page is designated at the bottom as “Revised Under 
Amendment Number Eight of Agreement.”  This additional page is designated at the 
bottom as “Added Under Amendment Number Eight of Agreement.” 

 
15.  Attachment P (Contractor On-Site Implementation Support) to Exhibit A (Statement of 

Work) is amended by replacing Page A-P2 with correspondingly numbered page, which 
is attached hereto as Attachment 6 and incorporated herein by reference.  This 
replacement page is designated at the bottom as “Revised Under Amendment Number 
Eight of Agreement.”  
 

16. Exhibit B (Schedule of Payments) is amended by replacing Pages B-1 through B-37,  B-
37.1 through B-37.15, B-38 through B-41, B-47, B-53, B-54 and B-62, with 
correspondingly numbered pages, and by adding Page B-37.16 and B-47.1, which are 
attached hereto as Attachment 7 and incorporated herein by reference.  These 
replacement pages are each designated at the bottom as “Revised Under Amendment 
Number Eight of Agreement.”  These additional pages are designated at the bottom as 
“Added Under Amendment Number Eight of Agreement.” 

 
17. Exhibit D (Schedule of Maintenance) is amended by replacing Pages D-11 through D-24, 

D-27 through D-42, D-45 through D-62 and D-64 with correspondingly numbered pages, 
and by adding Pages D-24.1 through D-24.19, D-42.1 through D-42.17 and D-62.1 
through D-62.17 are attached hereto as Attachment 8 and incorporated herein by 
reference.  These replacement pages are each designated at the bottom as “Revised 
Under Amendment Number Eight of Agreement.”  These additional pages are each 
designated at the bottom as “Added Under Amendment Number Eight of Agreement.” 

 
18. Pursuant to Paragraph 9 (Amendments) of Exhibit I-C (Subcontract Agreement By and 

Between The Compucare Company, a QuadraMed Company, and InterSystems  
Corporation), COUNTY hereby consents to proposed Amendment Number Four to the 
Subcontract between CONTRACTOR and InterSystems Corporation in the form set forth 
in Attachment 9, attached hereto and incorporated herein by reference.  
 

19. Pursuant to Paragraph 9 (Amendments) of Exhibit I-D (Subcontract Agreement By and 
Between The Compucare Company, a QuadraMed Company, and Software Information 
Systems, Inc.) , COUNTY hereby consents to proposed Amendment Number Two to the 
Subcontract between CONTRACTOR and Software Information Systems, Inc. in the form 
set forth in Attachment 10, attached hereto and incorporated herein by reference.  

 
20. Exhibit K (Optional Hardware/Optional Software/Optional Professional Services) is 

amended by replacing Pages K-2 through K-4, K-6 and K-7 with correspondingly 
numbered pages, which are attached hereto as Attachment 11 and incorporated herein 
by reference.  These replacement pages are each designated at the bottom as “Revised 
Under Amendment Number Eight of Agreement.”   
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21. This Amendment Number Eight shall be effective on the date of approval by COUNTY’s 
Board of Supervisors. 
 

22. Except as provided in this Amendment, all other terms and conditions of the Agreement 
shall remain in full force and effect. 

 
 

\ 
\ 
\ 
\



AMENDMENT NUMBER EIGHT TO
AGREEMENT FOR TURNKEY HOSPITAL INFORMATION SYSTEMS

[COUNTY AGREEMENT NUMBER 56649]

IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has caused this
Amendment to be subscribed P.Yj;;OUNTY's Director of Health Services, and QuadraMed Affinity
Corporation and QuadraMea'Corporation have each caused this Amendment to be subscribed on their
behalf by their respective duly authorized officers, this day of 2006.

COUNTY
COUNTY OF LOS ANGELES

By
Bruce Chernof, M.D.
Director of Health Services
and Chief Medical Officer Name-

Name
APPROVED AS TO CONTRACT
ADMINISTRATION:

David W. Wells
Title- Counsel

(AFFIX CORPORATE SEAL HERE)
Department of Health Services

By
Cara O'Neill, Chief
Contracts and Grants Division



 

 
 

AMENDMENT NUMBER EIGHT TO 
COUNTY AGREEMENT NUMBER 56649 

 
 
 
 
 
 
 

ATTACHMENT 1 
 
 
 
 

Exhibit A (Statement of Work) -  
 (Replacement Pages, vi-1, A-2, A-4, A-5, A-7, A-34, A-49, A-56,  

A-58, A-69, A-70.1 and A-80, and  
Additional Pages vi-1.1, A-2.1, A-92 through A-103 
 under Amendment Number Eight of Agreement) 

 
 
 



 

EXHIBIT A 
STATEMENT OF WORK 
TABLE OF CONTENTS 

 
PARAGRAPH          PAGE 

 
21. TASK 21 – ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM 

HARDWARE PROVIDED UNDER AMENDMENT NUMBER SEVEN: 
 
A-89 

 21.1 Subtask 21.1 - Delivery and Installation of New System Hardware and  New 
Operating Software Associated with System Hardware 

A-89 

 21.2 DELIVERABLE 21.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM 
HARDWARE AND NEW OPERATING SOFTWARE ASSOCIATED WITH 
SYSTEM HARDWARE PROVIDED UNDER AMENDMENT NUMBER SEVEN

A-89 

 21.3 Subtask 21.2 - Perform and Certify Diagnostic Testing for New System 
Hardware 

A-90 

 21.4  DELIVERABLE 21.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF 
NEW SYSTEM HARDWARE PROVIDED UNDER AMENDMENT NUMBER 
SEVEN  

A-91 

22. TASK 22 - ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM 
HARDWARE  AND NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM 
HARDWARE PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER 
AMENDMENT NUMBER EIGHT: 

A-92 

 22.1 Subtask 22.1 - Delivery and Installation of New System Hardware and New 
Operating Software Associated with System Hardware Provided for Master 
Patient Index Suite under Amendment Number Eight  

A-92 

 22.2 DELIVERABLE 22.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM 
HARDWARE AND NEW OPERATING SOFTWARE ASSOCIATED WITH 
SYSTEM HARDWARE PROVIDED FOR MASTER PATIENT INDEX SUITE 
UNDER AMENDMENT NUMBER EIGHT 

A-92 

 22.3 Subtask 22.2 - Perform and Certify Diagnostic Testing for New System 
Hardware Provided for Master Patient Index Suite under Amendment Number 
Eight 

A-93 

 22.4  DELIVERABLE 22.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF 
NEW SYSTEM HARDWARE PROVIDED FOR MASTER PATIENT INDEX 
SUITE UNDER AMENDMENT NUMBER EIGHT  

A-93 

 22.5     Subtask 22.3 - Provide Operations Personnel Training for New System 
Hardware Provided for Master Patient Index Suite under Amendment Number 
Eight 

A-94 

 22.6  DELIVERABLE 22.3 - COMPLETE OPERATIONS PERSONNEL TRAINING 
FOR NEW SYSTEM HARDWARE PROVIDED FOR MASTER PATIENT 
INDEX SUITE UNDER AMENDMENT NUMBER EIGHT 

A-94 

23. TASK 23 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM 
HARDWARE PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER 
AMENDMENT NUMBER EIGHT 

A-95 

 23.1 Subtask 23.1 - Conduct System Reliability Test (Reliability Test) for New 
System Hardware Provided for Master Patient Index Suite under Amendment 
Number Eight 

A-95 

 23.2 DELIVERABLE 23 - SUCCESSFULLY COMPLETE SYSTEM  
 RELIABILITY TEST (RELIABILITY TEST) FOR NEW SYSTEM HARDWARE 

PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER AMENDMENT 
NUMBER EIGHT 

A-97 

24. TASK 24 - ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM 
HARDWARE AND NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM 
HARDWARE PROVIDED FOR QUANTIM SUITE UNDER AMENDMENT NUMBER 
EIGHT 

A-97 

 24.1      Subtask 24.1 - Delivery and Installation of New System Hardware and New 
Operating Software Associated with System Hardware Provided for Quantim 
Suite under Amendment Number Eight 

A-97 

(Revised Under Amendment Number Eight of Agreement) 
-vi-1- 



 

 

EXHIBIT A 
STATEMENT OF WORK 
TABLE OF CONTENTS 

 
PARAGRAPH          PAGE 

 
   
 24.2      DELIVERABLE 24.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM 

HARDWARE AND NEW OPERATING SOFTWARE ASSOCIATED WITH 
SYSTEM HARDWARE PROVIDED FOR QUANTIM SUITE UNDER 
AMENDMENT NUMBER EIGHT 

A-98 

 24.3 Subtask 24.2 - Perform and Certify Diagnostic Testing of New System 
Hardware Provided for Quantim Suite under Amendment Number Eight 

A-98 

 24.4 DELIVERABLE 24.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF 
NEW SYSTEM HARDWARE PROVIDED FOR QUANTIM SUITE UNDER 
AMENDMENT NUMBER EIGHT 

A-99 

 24.5 Subtask 24.3 - Provide Operations Personnel Training for New System 
Hardware Provided for Quantim Suite under Amendment Number Eight 

A-100 

 24.6 DELIVERABLE 24.3 - COMPLETE OPERATIONS PERSONNEL  
 TRAINING FOR NEW SYSTEM HARDWARE PROVIDED FOR QUANTIM 

SUITE UNDER AMENDMENT NUMBER EIGHT 

A-100 

25. TASK 25 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM 
HARDWARE PROVIDED FOR QUANTIM SUITE UNDER AMENDMENT NUMBER 
EIGHT 

A-100 

 25.1 Subtask 25.1 - Conduct System Reliability Test (Reliability Test) for New 
System Hardware Provided for Quantim Suite under Amendment Number 
Eight  

A-100 

 25.2      DELIVERABLE 25 - SUCCESSFULLY COMPLETE SYSTEM  
 RELIABILITY TEST (RELIABILITY TEST) FOR NEW SYSTEM HARDWARE 

PROVIDED FOR QUANTIM SUITE UNDER AMENDMENT NUMBER EIGHT 

A-102 

26. TASK 26 – PROVIDE OPERATIONS PERSONNEL TRAINING FOR OTHER 
 QUANTIM MODULES UNDER AMENDMENT NUMBER EIGHT 

A-103 

 26.1     DELIVERABLE 26 – COMPLETE OPERATIONS PERSONNEL 
TRAINING FOR OTHER QUANTIM MODULES UNDER AMENDMENT 
NUMBER EIGHT 

A-103 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Added Under Amendment Number Eight of Agreement) 
-vi-1.1- 

 

 



 

Phase IV 
1. Clinical Documentation (CD) 

- Vital Signs and Intake/Output (VS & I/O) 
- Activity Charting (AC) 
- Charting and Assessment (CHASS) - KDMC only 

2. Chart View (CV) 
3.  Plan of Care (POC) - KDMC only 

 
Phase V 

1. Clinical Documentation (CD) 
- Charting and Assessment (CHASS) - HDH & RLAMC only 

2. Plan of Care (POC) - HDH only 
 

Phase VI 
1. Acuity and Staffing Requirements (ASR) 

 
Phase VII 

1. General Ledger (GL) 
2. Accounts Payable (AP) 

 
Phase VIII 

1. Medication Charting (MC) 
 

Phase IX 
1. Health Notes (HN) 
 

Phase X 
1. Clinician Access (CA) (also known as Clinician Access/Clinical 

Workstation (CA/CW)) 
 

Phase XI 
1.  Master Patient Index Suite (MPI Suite) 
 - PreciseID  

- MPISpy  
- SmartMerge 
- SmartID (downtime) 
 

Phase XII 
1. Quantim Report Writer2 
2. Quantim Chart Completion2 
3. Quantim Chart Locator2 
4. Quantim Correspondence Management/ROI (Release Of Information)2 
5. Quantim eSignature2 
 

Phase XIII 
1. Quantim Electronic Document Management (EDM) Revenue 

Management2 

2. Quantim EDM HIM (Health Information Management)2 

 

 

Phase XIV 
1. Quantim Facility Coding3 

2. Quantim Abstracting3 

3. Quantim Inpatient Compliance3 

4. Quantim Outpatient Compliance3 

 

 

(Revised Under Amendment Number Eight of Agreement) 
A-2 

 



 

 

(1) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall 
include Case Management functionality as previously installed at HUMC, OVUMC, and/or 
LAC+USCMC under County Agreement Numbers A51549 (HUMC and OVUMC) and A53813 
(LAC+USCMC),  including some of the functionality in Patient Accounting and all of the 
functionality in modifications previously developed and purchased for HUMC, OVUMC, and/or 
LAC+USCMC under County Agreement Numbers A51549 (HUMC and OVUMC) and A53813 
(LAC+USCMC), and any additional Patient Accounting functionality as mutually agreed to by 
CONTRACTOR and COUNTY.  Implementation of the remaining portions of Patient Accounting 
shall be at COUNTY's option and shall occur in later Phase(s), and any additional implementation 
services provided by CONTRACTOR shall be subject to procurement and payment as other 
professional services pursuant to Task 17 (Other Professional Services) of Exhibit A (Statement 
of Work). 
 
(2)Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim 
Correspondence Management/ROI, Quantim eSignature, Quantim EDM Revenue Management 
and Quantim EDM HIM are sometimes referred to collectively as “Quantim Suite” in this 
Agreement. 

(3)Quantim Facility Coding, Quantim Abstracting (which includes, without limitation, Quantim 
Office of Statewide Health Planning and Development (OSHPD)), Quantim Inpatient Compliance 
and Quantim Outpatient Compliance are sometimes referred to collectively as “Other Quantim 
Modules” in this Agreement. 

CONTRACTOR shall provide all hardware, software, and related services to accomplish all of the 
requirements 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Added Under Amendment Number Eight of Agreement) 
A-2.1 



 

iii. All Work Plan updates using COUNTY Project Management standard in 
accordance with Paragraph 1 (Task 1 - Provide Project Management) and 
training materials in a file format (on diskette(s)). 

 
As possible as determined by CONTRACTOR, CONTRACTOR shall provide all other 
work delivered herein in a file format (on diskette(s)) importable to the COUNTY software 
standards. 
 
Notwithstanding any other provision of this Agreement: 
(1) For HDH, COUNTY hereby elects to require CONTRACTOR to provide all 

Application Software modules as listed in Phases I, II, and IV above. 
 
 CONTRACTOR shall not perform any work related to other Application Software 

modules for HDH unless COUNTY's Oversight Project Director, in his sole 
discretion, elects in writing from time to time to require CONTRACTOR to provide 
particular Application Software module(s) as listed in Phases V, VI, VII, VIII, IX, 
X, XI, XII, XIII and/or XIV above. 

 
 CONTRACTOR shall not perform any work expressly stated to be performed 

only if requested in writing by COUNTY's Oversight Project Director unless and 
until COUNTY's Oversight Project Director makes such written request. 

 
(2) For RLAMC, COUNTY hereby elects to require CONTRACTOR to provide all 

Application Software modules as listed in Phases I, II, III, and IV above. 
 
 CONTRACTOR shall not perform any work related to other Application Software 

modules for RLAMC unless 
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COUNTY's Oversight Project Director, in his sole discretion, elects in writing from 
time to time to require CONTRACTOR to provide particular Application Software 
module(s) as listed in Phases V, VI VII, VIII, IX, X, XI, XII, XIII and/or XIV above. 

 
CONTRACTOR shall not perform any work expressly stated to be performed 
only if requested in writing by COUNTY's Oversight Project Director unless and 
until COUNTY's Oversight Project Director makes such written request. 

 
(3) For KDMC, COUNTY hereby elects to require CONTRACTOR to provide all 

Application Software modules as listed in Phases I, II, IV and VI above. 
 

CONTRACTOR shall not perform any work related to other Application Software 
modules for KDMC unless COUNTY's Oversight Project Director, in his sole 
discretion, elects in writing from time to time to require CONTRACTOR to provide 
particular Application Software module(s) as listed in Phase VII, XIII, IX, X, XI, 
XII, XIII and/or XIV above. 

 
CONTRACTOR shall not perform any work expressly stated to be performed 
only if requested in writing by COUNTY's Oversight Project Director unless and 
until COUNTY's Oversight Project Director makes such written request. 

 
1. TASK 1 - PROVIDE PROJECT MANAGEMENT: 
1.1 General: 
 

CONTRACTOR shall provide overall project management to COUNTY using approaches 
and methodologies approved by CONTRACTOR and COUNTY. 
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The following major tasks shall be addressed in the Work Plan: 
 
 -  Task 1 - Provide Project Management 
 -  Task 2 - Upgrade Communications Network at High Desert Hospital 
 -  Task 3 - Establish Operations Environment 
 -  Task 4 - Provide Application Project Administration Assistance 
 -  Task 5 - Provide, Deliver and Install Application Software Modules and Certain 

Operating Software 
 -  Task 6 - Define Dictionaries, Profiles and Parameters 
 -  Task 7 - Define Pre-Production Use Data Conversions 
 -  Task 8 - Develop Departmental Procedures and Processes 
 -  Task 9 - Provide Application Software Training 
 -  Task 10 - Conduct System Acceptance Testing 
 -  Task 11 - Provide On-Site Implementation Support 
 -  Task 12 - Provide Post-Production Use Custom Programming Modifications, Post-

Production Use Interfaces and Post-Production Use Automated 
Conversions 

 -  Task 13 - Provide Long-Term On-Site Support Staff 
 -  Task 14 - Complete Final Project Acceptance Report 
 -  Task 15 - Post-Implementation Review by CONTRACTOR 
 -  Task 16 - Provide Post-Final Project Acceptance Assessment Report 
 -  Task 17 - Other Professional Services 

-  Task 18  - Provide, Deliver, Install and Instruct on Installation of SQL Connect and 
GUI/ Client Server Operating Software 

 -  Task 19 - Establish Operations Environment for New System Hardware 
 -  Task 20 - Conduct System Acceptance Testing for New System Hardware 

-  Task 21  - Establish Operations Environment for New System Hardware Provided 
Under Amendment Number Seven 

-  Task 22 - Establish Operations Environment for New System Hardware And New 
Operating Software Associated with System Hardware Provided for 
Master Patient Index Suite Under Amendment Number Eight 

 -  Task 23 - Conduct System Acceptance Testing for New System Hardware 
Provided for Master Patient Index Suite Under Amendment Number 
Eight 

 -  Task 24  -            Establish Operations Environment for New System Hardware and New           
Operating Software Associated with System Hardware Provided for 
Quantim Suite under Amendment Number Eight  

 -  Task 25   -           Conduct System Acceptance Testing for New System Hardware Provided 
for Quantim Suite under Amendment Number Eight 

 -  Task 26  -            Provide Operations Personnel Training for Other Quantim Modules 
under Amendment Number Eight  
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software acceptance test on each Application Software module in accordance with 
Subparagraph 5.1 (Subtask 5.1 - Application Software Modules and Certain Operating 
Software Delivery, Installation and Integration) as subdeliverables as follows: 

 
5.1.1 - Admitting/Discharge/Transfer/Registration/ 
  Medical Records Index (ADTR/MRI) (This subdeliverable shall include 

CONTRACTOR's delivery and installation of:  (1) Affinity Report Writer Operating 
Software and Affinity System Management Operating Software functionality and 
(2) H-Term PC Emulation Operating Software.) 

5.1.2 - Patient Accounting (PA) 
5.1.3 - Patient Scheduling System (PSS) 
5.1.4 - Medical Records 
 - Medical Records Abstracting (MRA) 
 - Medical Records Control (MRC) 
 - DRG/Case Mix (DRG) 
5.1.5 - Utilization Management (UM) 
5.1.6 - Quality Management (QM) 
5.1.7 - Order Entry/Results Reporting (OE/RR) 
5.1.8 - Department Management (DM) 
5.1.9.1 - Clinical Documentation (CD) 
 - Vital Signs and Intake/Output (VS & I/O) 
 - Activity Charting (AC) 
5.1.9.2 - Clinical Documentation (CD) 
 - Charting and Assessment (CHASS) 
5.1.10 - Plan of Care (POC) - HDH & KDMC only 
5.1.11 - Acuity & Staffing Requirements (ASR) 
5.1.12 - Medication Charting (MC) 
5.1.13 - Chart View (CV) 
5.1.14 - General Ledger (GL) 
5.1.15 - Accounts Payable (AP) 
5.1.16 - Health Notes (HN) 
5.1.17 - Clinician Access (CA) 
5.1.18  - Master Patient Index Suite (MPI Suite) 
 - PreciseID 
 - MPISpy 
 - SmartMerge 
 - SmartID (downtime) 
5.1.19  - Quantim Report Writer 
5.1.20  - Quantim Chart Completion 
5.1.21  - Quantim Chart Locator 
5.1.22  - Quantim Correspondence Management/ROI 
5.1.23  - Quantim eSignature 
5.1.24  - Quantim EDM Revenue Management 
5.1.25  - Quantim EDM HIM  
5.1.26  - Quantim Facility Coding 
5.1.27  - Quantim Abstracting 
5.1.28  - Quantim Inpatient Compliance 
5.1.29  - Quantim Outpatient Compliance  
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6.5 DELIVERABLE 6.2 - VALIDATE DICTIONARIES: 
For each COUNTY Facility, CONTRACTOR and COUNTY shall, unless previously 
completed by CONTRACTOR and approved by COUNTY under Deliverable 7 
(Successfully Completed Dictionary Definitions and Setup and Profile and Parameter 
Selection) of the First Adaptation Agreement or Second Adaptation Agreement, jointly 
validate the dictionary integrity, including, but not limited to, appropriateness, accuracy, 
and consistency, for each Application Software module in accordance with Subparagraph 
6.3 (Subtask 6.3 - Validate Dictionaries) as subdeliverables as follows: 
6.2.1 - Admitting/Discharge/Transfer/Registration/ Medical Records Index (ADTR/MRI) 
6.2.2 - Patient Accounting (PA) 
6.2.3 - Patient Scheduling System (PSS) 
6.2.4 - Medical Records 
  - Medical Records Abstracting (MRA) 
  - Medical Records Control (MRC) 
  - DRG/Case Mix (DRG) 
6.2.5 - Utilization Management (UM) 
6.2.6 - Quality Management (QM) 
6.2.7 - Order Entry/Results Reporting (OE/RR) 
6.2.8 - Department Management (DM) 
6.2.9.1 - Clinical Documentation (CD) 
  - Vital Signs and Intake/Output (VS & I/O) 
   - Activity Charting (AC) 
6.2.9.2 - Clinical Documentation (CD) 
  - Charting and Assessment (CHASS) 
6.2.10 - Plan of Care (POC) - HDH & KDMC only 
6.2.11 - Acuity & Staffing Requirements (ASR) 
6.2.12 - Medication Charting (MC) 
6.2.13 - Chart View (CV) 
6.2.14   - General Ledger (GL) 
6.2.15 - Accounts Payable (AP) 
6.2.16 - Health Notes (HN) 
6.2.17 - Clinician Access (CA) 
6.2.18 - Master Patient Index Suite (MPI Suite) 
  - PreciseID 
  - MPISpy 
  - SmartMerge 
  - SmartID (downtime) 
6.2.19  - Quantim Report Writer 
6.2.20  - Quantim Chart Completion 
6.2.21  - Quantim Chart Locator 
6.2.22  - Quantim Correspondence Management/ROI 
6.2.23  - Quantim eSignature 
6.2.24  - Quantim EDM Revenue Management 
6.2.25  - Quantim EDM HIM  
6.2.26  - Quantim Facility Coding 
6.2.27  - Quantim Abstracting 
6.2.28  - Quantim Inpatient Compliance 
6.2.29  - Quantim Outpatient Compliance  
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CONTRACTOR and approved by COUNTY under Deliverable 6.2 (Successfully 
Completed COUNTY Application Coordinator Training) of the First Adaptation Agreement 
or Second Adaptation Agreement, CONTRACTOR shall successfully provide to COUNTY 
personnel COUNTY Application Coordinator Training as described in Subparagraph 9.2 
(Subtask 9.1 - Provide COUNTY Application Coordinator Training), including a syllabus 
for such training, for each Application Software module, as subdeliverables as follows: 
9.1.1 - Admitting/Discharge/Transfer/Registration/ Medical Records Index (ADTR/MRI) 
9.1.2 - Patient Accounting (PA) 
9.1.3 - Patient Scheduling System (PSS) 
9.1.4 - Medical Records 
 - Medical Records Abstracting (MRA) 
  - Medical Records Control (MRC) 
  - DRG/Case Mix (DRG) 
9.1.5 - Utilization Management (UM) 
9.1.6 - Quality Management (QM) 
9.1.7 - Order Entry/Results Reporting (OE/RR) 
9.1.8 - Department Management (DM) 
9.1.9.1 - Clinical Documentation (CD) 
  - Vital Signs and Intake/Output (VS & I/O) 
  - Activity Charting (AC) 
9.1.9.2 - Clinical Documentation (CD) 
  - Charting and Assessment (CHASS) 
9.1.10 - Plan of Care (POC) - HDH & KDMC only 
9.1.11 - Acuity & Staffing Requirements (ASR) 
9.1.12 - Medication Charting (MC) 
9.1.13 - Chart View (CV) 
9.1.14 - General Ledger (GL) 
9.1.15 - Accounts Payable (AP) 
9.1.16  - Health Notes (HN) 
9.1.17  - Clinician Access (CA) 
9.1.18 - Master Patient Index Suite (MPI Suite) 
  - PreciseID 
  - MPISpy 
  - SmartMerge 
  - SmartID (downtime) 
9.1.19  - Quantim Report Writer 
9.1.20  - Quantim Chart Completion 
9.1.21  - Quantim Chart Locator 
9.1.22  - Quantim Correspondence Management/ROI 
9.1.23  - Quantim eSignature 
9.1.24  - Quantim EDM Revenue Management 
9.1.25  - Quantim EDM HIM  
9.1.26  - Quantim Facility Coding 
9.1.27  - Quantim Abstracting 
9.1.28  - Quantim Inpatient Compliance 
9.1.29  - Quantim Outpatient Compliance  
 
 

9.4 Subtask 9.2 - Provide CONTRACTOR Standard Application Coordinator Training Materials: 
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9.2.7  - Order Entry/Results Reporting (OE/RR) 
9.2.8  - Department Management (DM) 
9.2.9.1  - Clinical Documentation (CD) 
   - Vital Signs and Intake/Output (VS & I/O) 
   - Activity Charting (AC) 
9.2.9.2  - Clinical Documentation (CD) 
   - Charting and Assessment (CHASS) 
9.2.10  - Plan of Care (POC) - HDH & KDMC only 
9.2.11  - Acuity & Staffing Requirements (ASR) 
9.2.12  - Medication Charting (MC) 
9.2.13  - Chart View (CV) 
9.2.14  - General Ledger (GL) 
9.2.15  - Accounts Payable (AP) 
9.2.16  - Health Notes (HN) 
9.2.17  - Clinician Access (CA) 
9.2.18  - Master Patient Index Suite (MPI Suite) 
   - PreciseID 
   - MPISpy 
   - SmartMerge 
   - SmartID (downtime) 
9.2.19  - Quantim Report Writer 
9.2.20  - Quantim Chart Completion 
9.2.21  - Quantim Chart Locator 
9.2.22  - Quantim Correspondence Management/ROI 
9.2.23  - Quantim eSignature 
9.2.24  - Quantim EDM Revenue Management 
9.2.25  - Quantim EDM HIM  
9.2.26   - Quantim Facility Coding 
9.2.27   - Quantim Abstracting 
9.2.28   - Quantim Inpatient Compliance 
9.2.29   - Quantim Outpatient Compliance  
 
COUNTY may make additional copies for its exclusive use. 

 
9.6 Subtask 9.3 - Provide Additional Training: 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director, 
CONTRACTOR shall provide to COUNTY personnel additional training regarding the 
System.  CONTRACTOR shall provide such additional training pursuant to Paragraph IV 
(Professional Services Pool Hours) of Exhibit B (Schedule of Payments). 

 
9.7 DELIVERABLE 9.3 - PROVIDE ADDITIONAL TRAINING: 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director 
pursuant to Subparagraph 9.6 (Subtask 9.3 - Provide Additional Training), CONTRACTOR 
shall provide to COUNTY personnel additional training regarding the System. 

 
9.8 Subtask 9.4 - Conduct End-User Training Classes: 

For each COUNTY Facility, COUNTY will conduct end-user training classes. 
 
10. TASK 10 - CONDUCT SYSTEM ACCEPTANCE TESTING: 
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10.6 DELIVERABLE 10.2 - SUCCESSFULLY COMPLETE INTEGRATED FUNCTIONAL 
PERFORMANCE TESTS (INTEGRATION TEST): 
For each COUNTY Facility, COUNTY will complete a revised test plan applicable to each 
Integrated Functional Performance Test.  COUNTY, with assistance and active participation 
from CONTRACTOR, will complete all Integrated Functional Performance Tests and 
document results for each Phase, as described in the Introduction of this Exhibit A, as 
subdeliverables as follows: 
10.2.1  - Phase I 
10.2.2  - Phase II 
10.2.3  - Phase III (RLAMC only) 
10.2.4  - Phase IV 
10.2.5  - Phase V (HDH and RLAMC only) 
10.2.6  - Phase VI 
10.2.7  - Phase VII 
10.2.8  - Phase VIII 
10.2.9  - Phase IX 
10.2.10 - Phase X 
10.2.11 - Phase XI 
10.2.12 - Phase XII 
10.2.13 - Phase XIII 
10.2.14 - Phase XIV 

 
CONTRACTOR shall correct any and all Deficiencies.  COUNTY will notify CONTRACTOR of 
successful completion of each Integrated Functional Performance Test. 

 
10.7 Subtask 10.3 - Conduct Phase System Acceptance Test: 

Phases I - VI, and VIII - XIV:   For each COUNTY Facility, the Phase System Acceptance 
Test for each of Phases I - VI, and VIII - XIV shall be as follows: 

 
For each COUNTY Facility, COUNTY will review System performance, reconcile data output, 
and ensure consistency with Specifications for a period of ninety (90) days following 
Production Use of all Application Software modules in each of  Phases I - VI, and VIII - XIV.  
For each such Phase, COUNTY will identify all Deficiencies in the test results for such Phase.  
COUNTY will document and provide evidence of such Deficiencies to CONTRACTOR within 
ten (10) working days following the ninety (90) day testing period. CONTRACTOR shall 
correct all identified Deficiencies within thirty (30) days, or as otherwise agreed to in writing 
by CONTRACTOR's Project Director and COUNTY's Project Director. 

 
Phase VII:  For each COUNTY Facility, the Phase System Acceptance Test for Phase VII 
shall be in two parts as follows: 

 
(1) The first part of the Phase System Acceptance Test shall be for CONTRACTOR to 

successfully bring all Application Software modules in Phase VII into Production Use.   
 
  [NOTE:  CONTRACTOR and COUNTY currently anticipate that approximately one 

hundred and thirty (130) days after first Production Use of all Application Software 
modules in Phase VII, COUNTY’s Oversight Project Director will request in writing, 
pursuant to Paragraph 17 (Task 17 - Other Professional Services), that CONTRACTOR 
provide to COUNTY other professional services to address any HIS-related installation 
issues which are not part of or related to CONTRACTOR’s obligations under the Phase 
System Acceptance Test.] 

 
(2)   The second part of the Phase System Acceptance Test shall be as follows: 

 
For each COUNTY Facility, COUNTY will review System performance, reconcile data 
output, and ensure consistency with Specifications for a period of one hundred eighty 
(180) days following Production Use of all Application Software modules in Phase VII.   
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10.8 DELIVERABLE 10.3 - SUCCESSFULLY COMPLETE PHASE SYSTEM ACCEPTANCE 

TEST: 
 

For each COUNTY Facility, COUNTY will conduct a Phase System Acceptance Test and 
document test results as described in Subparagraph 10.7 (Subtask 10.3 - Conduct Phase 
System Acceptance Test) at the end of each Phase, as described in the Introduction of this 
Exhibit A, as subdeliverables as follows: 
10.3.1  - Phase I 
10.3.2  - Phase II 
10.3.3  - Phase III (RLAMC only) 
10.3.4  - Phase IV 
10.3.5  - Phase V (HDH, and RLAMC only) 
10.3.6  - Phase VI 
10.3.7.1   - Phase VII (Phase System Acceptance Test - first part) 
10.3.7.2  - Phase VII (Phase System Acceptance Test - second part) 
10.3.8  -  Phase VIII 
10.3.9  -  Phase IX 
10.3.10 -  Phase X 
10.3.11  - Phase XI 
10.3.12 -  Phase XII 
10.3.13  - Phase XIII 
10.3.14  - Phase XIV 

 
CONTRACTOR shall correct any and all Deficiencies.  COUNTY will notify CONTRACTOR in 
writing of successful completion of each Phase System Acceptance Test. 

 
10.9 Subtask 10.4 - Conduct Final System Acceptance Test: 

For each COUNTY Facility, COUNTY will review System performance, reconcile data output, 
and ensure consistency with Specifications for a period of ninety (90) days following 
Production Use of all Application Software modules in the last Phase.  Final System 
Acceptance Test shall replace the Phase System Acceptance Test for the last installed 
Phase under this Agreement.  For the last such Phase, COUNTY will identify all Deficiencies 
in the test results for such Phase.  COUNTY will document and provide evidence of such 
Deficiencies to CONTRACTOR within ten (10) working days following the ninety (90) day 
testing period.  CONTRACTOR shall correct all identified Deficiencies within thirty (30) days, 
or as otherwise agreed to in writing by CONTRACTOR's Project Director and COUNTY's 
Project Director.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Revised Under Amendment Number Eight of Agreement) 
A-70.1 



 

Project Acceptance assessment of System maximization and provide a Post-Final Project 
Acceptance Assessment Report as described in Subparagraph 16.1. 
 
This Deliverable 16 shall be performed by a Subcontractor of CONTRACTOR which shall 
be an independent information technology consultant approved by COUNTY pursuant to 
Paragraph 16 (Subcontracting) of the body of this Agreement.  The performance of this 
Deliverable 16 by such Subcontractor shall be authorized only pursuant to an 
Amendment to this Agreement pursuant to Paragraph 6 (Change Notices and 
Amendments) of the body of this Agreement. (See Subparagraph K (Payment 
Methodology for Post-Final Project Acceptance Assessment Report Specified in Exhibit A 
(Statement of Work)) of Paragraph V (Payment Schedule for Paragraph I (Schedule of 
Payments - High Desert Hospital), Paragraph II (Schedule of Payments - Rancho Los 
Amigos Medical Center), and Paragraph III (Schedule of Payments - Martin Luther King, 
Jr./Drew Medical Center) of this Exhibit B) of Exhibit B (Schedule of Payments).) 

 
17. TASK 17 - OTHER PROFESSIONAL SERVICES: 
 

17.1 For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project 
Director, CONTRACTOR shall provide to COUNTY other professional services.  
CONTRACTOR shall provide such other professional services pursuant to Paragraph IV 
(Professional Services Pool Hours) of Exhibit B (Schedule of Payments). 

 
Notwithstanding the above, for each COUNTY Facility, if COUNTY's Oversight Project 
Director and COUNTY Facility’s Chief Information Officer and CONTRACTOR's Project 
Director mutually determine that any other professional services requested by COUNTY's 
Oversight Project Director will require CONTRACTOR to make data changes in the live 
directory (defined for purposes of this Task 17 as the directory containing live patient 
data) of the System in Production Use, which data changes are performed either 
manually, or by use of a utility program, and without any code changes to the System and 
any other system, then (1) COUNTY's Oversight Project Director and COUNTY Facility’s 
Chief Information Officer, in consultation with CONTRACTOR’s Project Director, will 
consider the adverse consequences, if any, relating to the System and/or any other 
system, program, database or otherwise which may result from such other professional 
services, and (2) following such consideration, CONTRACTOR shall obtain the written 
approval of COUNTY’s Oversight Project Director, COUNTY Facility’s Chief Information 
Officer and Director for such request for other professional services.   

 
 
17.2 DELIVERABLE 17 - OTHER PROFESSIONAL SERVICES:  
 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project 
Director , with the written approval of COUNTY Facility’s Chief Information Officer and 
Director if required, pursuant to Subparagraph 17.1, CONTRACTOR shall provide other 
professional services as described in Subparagraph 17.1. 
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22. TASK 22 – ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM HARDWARE  
AND NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM HARDWARE PROVIDED 
FOR MASTER PATIENT INDEX SUITE UNDER AMENDMENT NUMBER EIGHT: 

 
22.1 Subtask 22.1 - Delivery and Installation of New System Hardware and New Operating Software 

Associated with System Hardware Provided for Master Patient Index Suite under Amendment 
Number Eight: 
For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director: 
A. CONTRACTOR shall deliver to COUNTY's designated carrier(s), as listed in 

Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all new 
System Hardware and new Operating Software Associated with System Hardware 
provided by CONTRACTOR under Amendment Number Eight as shown in Section I 
(System Hardware) and Subsection B.1 (Operating Software Associated with System 
Hardware) of Section II (System Software) of  Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to this Exhibit A.  
COUNTY will notify CONTRACTOR in writing of the delivery location prior to new System 
Hardware shipping date. 

 
 B. CONTRACTOR shall provide the particular COUNTY Facility with the environmental 

specifications required for installation of all new System Hardware in accordance with the 
approved Work Plan.  COUNTY will prepare the COUNTY-designated site for the 
particular COUNTY Facility in accordance with such environmental specifications.  
CONTRACTOR shall perform a site visit to verify COUNTY compliance with such 
environmental specifications and notify COUNTY's Project Manager of any site defects, 
and COUNTY will correct same. 

 
C. CONTRACTOR shall furnish and install all new System Hardware and new Operating 

Software Associated with System Hardware as specified in Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to this 
Exhibit A necessary to support the System for the particular COUNTY Facility in 
accordance with the approved Work Plan. 

 
D. CONTRACTOR shall provide two (2) copies of documentation and all subsequent 

updates for new System Hardware and new Operating Software Associated with System 
Hardware listed in Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to this Exhibit A on CD-ROM, if available, or else 
in a hard copy format. 

 
22.2 DELIVERABLE 22.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM HARDWARE AND 

NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM HARDWARE PROVIDED FOR 
MASTER PATIENT INDEX SUITE UNDER AMENDMENT NUMBER EIGHT: 

 
For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director 
pursuant to Subparagraph 22.1 (Subtask 22.1 - Delivery and Installation of new System 
Hardware and new Operating Software Associated with System Hardware Associated with 
System Hardware Provided for Master Patient Index Suite under Amendment Number Eight): 
A. CONTRACTOR shall deliver to COUNTY's designated carrier(s), as listed in 

Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all new 
System Hardware and new Operating Software Associated with System Hardware 
provided by CONTRACTOR under Amendment Number Eight as shown in Section I 
(System Hardware) and Subsection B.1 (New Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to this Exhibit A.  
COUNTY will notify CONTRACTOR in writing of the delivery location prior to new  
System Hardware shipping date. 
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 B. CONTRACTOR shall provide the particular COUNTY Facility with the environmental 
specifications required for installation of all new System Hardware in accordance with the 
approved Work Plan.  COUNTY will prepare the COUNTY-designated site for the 
particular COUNTY Facility in accordance with such environmental specifications.  
CONTRACTOR shall perform a site visit to verify COUNTY compliance with such 
environmental specifications and notify COUNTY's Project Manager of any site defects, 
and COUNTY will correct same. 

 
C. CONTRACTOR shall furnish and install all new System Hardware and new Operating 

Software Associated with System Hardware as specified in Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to this 
Exhibit A necessary to support the System for the particular COUNTY Facility in 
accordance with the approved Work Plan. 

 
D. CONTRACTOR shall provide two (2) copies of documentation and all subsequent 

updates for new System Hardware and new Operating Software Associated with System 
Hardware listed in Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to this Exhibit A on CD-ROM, if available, or else 
in a hard copy format. 

 
22.3 Subtask 22.2 - Perform and Certify Diagnostic Testing for New System Hardware Provided for 

Master Patient Index Suite under Amendment Number Eight: 
 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director,  
CONTRACTOR shall provide to COUNTY an advance copy of manufacturers' published standard 
diagnostic testing documentation, perform manufacturers' published standard diagnostic testing 
of all new System Hardware provided under Amendment Number Eight, and fully document 
results of the diagnostic testing for each System component, including any Deficiencies noted 
during this process and CONTRACTOR's action plan to correct any such Deficiencies. 

 
CONTRACTOR shall notify COUNTY's Oversight Project Director in writing of the correction of 
any Deficiencies noted, with copies of the notification sent to the applicable COUNTY's Project 
Manager and to the appropriate person listed below. 

 
  For Harbor-UCLA Medical Center 

 1000 West Carson Street 
   Torrance, California 90509 
   Attn:  Karen Hostetler, COUNTY's Project Manager under County Agreement 

Number 72190 
 
  For Olive View-UCLA Medical Center 
   14445 Olive View Drive 
   Sylmar, California 91342 
   Attn: Rose Mayfield, COUNTY's Project Manager under County Agreement 

Number 72190 
 

CONTRACTOR shall notify COUNTY's Project Manager and the appropriate COUNTY's Project 
Manager at HUMC or OVUMC under County Agreement Number 72190 (HUMC, OVUMC & 
LAC+USC) in writing of the correction of all Deficiencies.  At the sole discretion of COUNTY's 
Project Manager, COUNTY may require CONTRACTOR to repeat any and all diagnostic testing 
elements. 
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22.4 DELIVERABLE 22.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF NEW SYSTEM 
HARDWARE PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER AMENDMENT 
NUMBER EIGHT: 

 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director 
pursuant to Subparagraph 22.3 (Subtask 22.2 - Perform and Certify Diagnostic Testing for new 
System Hardware Provided for Master Patient Index Suite under Amendment Number Eight), 
CONTRACTOR shall provide to COUNTY an advance copy of manufacturers' published 
standard diagnostic testing documentation, perform manufacturers' published standard 
diagnostic testing of all new System Hardware provided under Amendment Number Eight, and 
fully document results of the diagnostic testing for each System component, including any 
Deficiencies noted during this process and CONTRACTOR's action plan to correct any such 
Deficiencies.  CONTRACTOR shall notify COUNTY's Project Director in writing of the correction 
of any Deficiencies noted and shall certify, in writing, that the new System Hardware installation 
is complete.  COUNTY shall approve or disapprove in writing that the new System Hardware 
has passed all published manufacturers' standard System Hardware diagnostics. 

 
In the event that COUNTY does not accept CONTRACTOR's certification and documentation of 
such diagnostic testing, CONTRACTOR will be given written notice by COUNTY, within ten (10) 
working days of receipt of such certification and documentation, containing a detailed 
explanation of each new System Hardware Deficiency noted by COUNTY.  CONTRACTOR 
shall promptly correct any and all Deficiencies at no cost to COUNTY. 

 
COUNTY's Project Manager, after consultation with the appropriate COUNTY's Project 
Manager at HUMC or OVUMC, if applicable, will approve or disapprove in writing, within five (5) 
working days of receipt from CONTRACTOR, CONTRACTOR's certification and documentation 
of such diagnostic testing. 
 

22.5 Subtask 22.3 - Provide Operations Personnel Training for New System Hardware Provided for 
Master Patient Index Suite under Amendment Number Eight: 
 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, for 
each course applicable to this Subtask 22.3 as specified in Attachment E (Operations Personnel 
Training) to this Exhibit A, CONTRACTOR shall provide, or arrange for the provision of, 
standard operations training from System vendors, to COUNTY personnel the number of days 
of standard training as specified in Attachment E (Operations Personnel Training) to this Exhibit 
A.  As promptly as practicable following the Effective Date, CONTRACTOR shall provide 
COUNTY's Oversight Project Director a syllabus for such training in order to assure COUNTY of 
the efficacy of such training. 

 
For each COUNTY Facility, if requested in writing by COUNTY’s Project Director, 
CONTRACTOR shall provide, or arrange for System vendors to provide, one (1) copy per 
COUNTY attendee of training materials for training specified in this Subparagraph 22.5 
(Subtask 22.3 - Provide Operations Personnel Training for New System Hardware Provided for 
Master Patient Index Suite under Amendment Number Eight) and Attachment E (Operations 
Personnel Training) to this Exhibit A. 

 
22.6 DELIVERABLE 22.3 - COMPLETE OPERATIONS PERSONNEL TRAINING FOR NEW 

SYSTEM HARDWARE PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER 
AMDNEMENT NUMBER EIGHT: 
 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, 
pursuant to Subparagraph 22.5 (Subtask 22.3 - Provide Operations Personnel Training for New 
System  
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Hardware Provided for Master Patient Index Suite under Amendment Number Eight), 
CONTRACTOR shall successfully provide, or arrange for System vendors to provide, to 
COUNTY personnel all standard training pursuant to Subparagraph 22.5 (Subtask 22.3 - 
Provide Operations Personnel Training for New System Hardware Provided for Master Patient 
Index Suite under Amendment Number Eight), as specified in Attachment E (Operations 
Personnel Training) to this Exhibit A, and associated training materials as subdeliverables as 
follows: 
 
 22.3.1 –  Operations Personnel Training – MPISpy System Administration 

 
23. TASK 23 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM HARDWARE 

PROVIDED FOR MASTER PATIENT INDEX SUITE UNDER AMENDMENT NUMBER EIGHT: 
 
23.1  Subtask 23.1 - Conduct System Reliability Test (Reliability Test) for New System Hardware 

Provided for Master Patient Index Suite under Amendment Number Eight: 
 

For each COUNTY Facility, the System Reliability Test shall be a test performed on all new 
System Hardware provided by CONTRACTOR under Amendment Number Eight as shown in 
Attachment B (Schedule of System Hardware, System Software, Services and Communications 
Network) to this Exhibit A to verify that the new System Hardware; (1) meets availability 
requirements, and (2) performs in accordance with applicable Specifications.  All applicable 
Operating Software required for new System Hardware shall be installed and operational.  The 
general process for performing the System Reliability Test shall be the same as set forth in 
Subparagraph 10.2 (General Acceptance Testing Process). 

 
For each COUNTY Facility, the following defines the process and acceptance criteria for the 
System Reliability Test: 
 
A.  The new System Hardware, or such portion thereof as mutually agreed to in writing by 

CONTRACTOR's Project Director and COUNTY's Project Director, must attain a 
standard of performance specified herein. 

 
B.  The System Reliability Test shall be conducted separately for each COUNTY Facility's 

new System Hardware when all new System Hardware, or such portion thereof as 
mutually agreed to in writing by CONTRACTOR's Project Director and COUNTY's Project 
Director, and all applicable Operating Software have been installed on that new System 
Hardware. 

 
CONTRACTOR shall perform the System Reliability Test.  COUNTY, with the assistance 
from CONTRACTOR, will record all test results. 

 
C.  The performance test period shall begin no later than one (1) working day after 

CONTRACTOR notifies COUNTY in writing that the particular COUNTY Facility's new 
System Hardware is ready for System Reliability Testing.  The test shall end when the 
new System Hardware, or portion thereof as mutually agreed to in writing by 
CONTRACTOR's Project Director and COUNTY's Project Director, has operated for a 
period of thirty (30) consecutive days at a reliability percentage of at least ninety-nine 
percent (99%) and performs in accordance with applicable Specifications.  The reliability 
percentage is defined in Subparagraph 23.3(F) below. 

 
D.  When the new System Hardware meets the standard of performance as stated in 

Subparagraph 23.3(C), COUNTY will notify CONTRACTOR in writing within five (5) 
working days of successful completion of the particular System Reliability Test. 
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E.  In the event the new System Hardware fails to meet such standard of performance during 

the initial thirty (30) consecutive days, such test shall continue until the standard of 
performance has been met for a total of thirty (30) consecutive days.  If the new System 
Hardware fails to meet the standard of performance after ninety (90) calendar days, as 
calculated from the first date such testing was begun on the new System Hardware, 
COUNTY may, at the sole option of COUNTY's Project Director:  (1) require that 
CONTRACTOR provide and install replacement(s) of any failed component(s) of the new  

 
 System Hardware and/or fix applicable Operating Software, as required, at no cost to 

COUNTY, and CONTRACTOR shall promptly provide and install same and complete the 
test or (2) extend the performance test period. 

 
F.  The reliability percentage shall be calculated by the following method: 

1. Maximum Operational Use Time shall be established by subtracting seven and 
two-tenths (7.2) hours of interruption from seven hundred and twenty (720) hours 
(the total number of hours in a thirty (30) day period).  In the event that System 
Hardware components are tested separately in a retest situation, the total 
number of hours of any interruption shall be calculated separately. 

2. Total Downtime shall be computed by adding up the total number of minutes in 
the day that the new System Hardware is unavailable for use.  The cumulative 
daily total Downtime shall be rounded to the nearest hour. 

3. The reliability percentage shall be calculated by adding up the total number of 
Downtime hours which occur during the thirty (30) day test period and subtracting 
that amount from the Maximum Operational Use Time (712.8 hours; 100% 
availability).  The resulting number shall then be divided by the 100% availability 
hour amount (712.8 hours) to determine the overall percentage of availability.  
For example: 

 
   Maximum Operational Use Time minus Total Downtime = Reliability 

Maximum Operational Use Time   Percentage 
 

4. Downtime for each incident shall accrue on a twenty-four (24) hour per day, 
seven (7) days per week basis until all Deficiencies have been corrected by 
CONTRACTOR. 

5. Downtime shall be calculated from the time COUNTY contacts CONTRACTOR, 
orally or in writing, and gives CONTRACTOR notice of a Deficiency. 
CONTRACTOR shall notify COUNTY when a Deficiency is corrected.  Downtime 
shall end upon COUNTY's verification that the Deficiency has been corrected as 
described below.  Upon verification by COUNTY, which will take place within 
thirty (30) minutes or as otherwise mutually agreed to in writing by 
CONTRACTOR's Project Director and COUNTY's Project Director, COUNTY will 
consider the Deficiency corrected.  If verification by COUNTY indicates that the 
Deficiency was not corrected, COUNTY will notify CONTRACTOR within thirty 
(30) minutes, or as otherwise mutually agreed to in writing by CONTRACTOR's 
Project Director and COUNTY's Project Director, of Deficiencies remaining, and 
the beginning of the Downtime period shall revert to the time the Deficiency was 
originally reported and shall not end until all Deficiencies have been corrected by 
CONTRACTOR and verified by COUNTY. 
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G.  During the Downtime period, COUNTY may use the System, as available, when such use 

does not interfere with CONTRACTOR resolving a Deficiency of the System.  If COUNTY 
does not make available to CONTRACTOR such components of the System for which 
Downtime is being accrued, Downtime calculations shall be suspended and the 
applicable components shall be considered operational for that entire period COUNTY 
refuses to make such components available to CONTRACTOR. 

 
23.2  DELIVERABLE 23 - SUCCESSFULLY COMPLETE SYSTEM RELIABILITY TEST  

(RELIABILITY TEST) FOR NEW SYSTEM HARDWARE PROVIDED FOR MASTER PATIENT 
INDEX SUITE UNDER AMENDMENT NUMBER EIGHT: 

 
For each COUNTY Facility, CONTRACTOR, with assistance from COUNTY, shall perform and 
successfully complete the System Reliability Test described in Task 23 (Conduct System 
Acceptance Testing For New System Hardware Provided for Master Patient Index Suite Under 
Amendment Number Eight). 

 
24. TASK 24 – ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM HARDWARE AND 

NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM HARDWARE PROVIDED FOR 
QUANTIM SUITE UNDER AMENDMENT NUMBER EIGHT: 

 
24.1 Subtask 24.1 - Delivery and Installation of New System Hardware and New Operating Software 

Associated with System Hardware Provided for Quantim Suite under Amendment Number Eight: 
 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director: 
A. CONTRACTOR shall deliver to COUNTY's designated carrier(s), as listed in 

Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all new 
System Hardware and new Operating Software Associated with System Hardware 
provided by CONTRACTOR under Amendment Number Eight as shown in Section I 
(System Hardware) and Subsection B.1 (Operating Software Associated with System 
Hardware) of Section II (System Software) of  Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to this Exhibit A.  
COUNTY will notify CONTRACTOR in writing of the delivery location prior to new System 
Hardware shipping date. 

 
 B. CONTRACTOR shall provide the particular COUNTY Facility with the environmental 

specifications required for installation of all new System Hardware in accordance with the 
approved Work Plan.  COUNTY will prepare the COUNTY-designated site for the 
particular COUNTY Facility in accordance with such environmental specifications.  
CONTRACTOR shall perform a site visit to verify COUNTY compliance with such 
environmental specifications and notify COUNTY's Project Manager of any site defects, 
and COUNTY will correct same. 

 
C. CONTRACTOR shall furnish and install all new System Hardware and new Operating 

Software Associated with System Hardware as specified in Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to this 
Exhibit A necessary to support the System for the particular COUNTY Facility in 
accordance with the approved Work Plan. 

 
D. CONTRACTOR shall provide two (2) copies of documentation and all subsequent 

updates for new System Hardware and new Operating Software Associated with System 
Hardware listed in Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to this Exhibit A on CD-ROM, if available, or else 
in a hard copy format. 
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24.2 DELIVERABLE 24.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM HARDWARE AND 
NEW OPERATING SOFTWARE ASSOCIATED WITH SYSTEM HARDWARE PROVIDED FOR 
QUANTIM SUITE UNDER AMENDMENT NUMBER EIGHT: 

 
For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director 
pursuant to Subparagraph 24.1 (Subtask 24.1 - Delivery and Installation of new System 
Hardware and new Operating Software Associated with System Hardware Provided for Quantim 
Suite under Amendment Number Eight): 
A. CONTRACTOR shall deliver to COUNTY's designated carrier(s), as listed in 

Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all new 
System Hardware and new Operating Software Associated with System Hardware 
provided by CONTRACTOR under Amendment Number Eight as shown in Section I 
(System Hardware) and Subsection B.1 (New Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to this Exhibit A.  
COUNTY will notify CONTRACTOR in writing of the delivery location prior to new System 
Hardware shipping date. 

 
 B. CONTRACTOR shall provide the particular COUNTY Facility with the environmental 

specifications required for installation of all new System Hardware in accordance with the 
approved Work Plan.  COUNTY will prepare the COUNTY-designated site for the 
particular COUNTY Facility in accordance with such environmental specifications.  
CONTRACTOR shall perform a site visit to verify COUNTY compliance with such 
environmental specifications and notify COUNTY's Project Manager of any site defects, 
and COUNTY will correct same. 

 
C. CONTRACTOR shall furnish and install all new System Hardware and new Operating 

Software Associated with System Hardware as specified in Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to this 
Exhibit A necessary to support the System for the particular COUNTY Facility in 
accordance with the approved Work Plan. 

 
D. CONTRACTOR shall provide two (2) copies of documentation and all subsequent 

updates for new System Hardware and new Operating Software Associated with System 
Hardware listed in Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to this Exhibit A on CD-ROM, if available, or else 
in a hard copy format. 

 
24.3 Subtask 24.2 - Perform and Certify Diagnostic Testing for New System Hardware Provided for 

Quantim Suite under Amendment Number Eight: 
 

For each COUNTY Facility, if requested in writing by COUNTY's Oversight Project Director,  
CONTRACTOR shall provide to COUNTY an advance copy of manufacturers' published standard 
diagnostic testing documentation, perform manufacturers' published standard diagnostic testing 
of all new System Hardware provided under Amendment Number Eight, and fully document 
results of the diagnostic testing for each System component, including any Deficiencies noted 
during this process and CONTRACTOR's action plan to correct any such Deficiencies. 

 
CONTRACTOR shall notify COUNTY's Oversight Project Director in writing of the correction of 
any Deficiencies noted, with copies of the notification sent to the applicable COUNTY's Project 
Manager and to the appropriate person listed below. 
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  For Harbor-UCLA Medical Center 

 1000 West Carson Street 
   Torrance, California 90509 
   Attn:  Karen Hostetler, COUNTY's Project Manager under County Agreement 

Number 72190 
 
  For Olive View-UCLA Medical Center 
   14445 Olive View Drive 
   Sylmar, California 91342 
   Attn: Rose Mayfield, COUNTY's Project Manager under County Agreement 

Number 72190 
 

CONTRACTOR shall notify COUNTY's Project Manager and the appropriate COUNTY's 
Project Manager at HUMC or OVUMC under County Agreement Number 72190 (HUMC, 
OVUMC & LAC+USC) in writing of the correction of all Deficiencies.  At the sole discretion of 
COUNTY's Project Manager, COUNTY may require CONTRACTOR to repeat any and all 
diagnostic testing elements. 

 
24.4 DELIVERABLE 24.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF NEW SYSTEM 

HARDWARE PROVIDED FOR QUANTIM SUITE UNDER AMENDMENT NUMBER EIGHT: 
 

For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director 
pursuant to Subparagraph 24.3 (Subtask 24.2 - Perform and Certify Diagnostic Testing for new 
System Hardware Provided for Quantim Suite under Amendment Number Eight), 
CONTRACTOR shall provide to COUNTY an advance copy of manufacturers' published 
standard diagnostic testing documentation, perform manufacturers' published standard 
diagnostic testing of all new System Hardware provided under Amendment Number Eight, and 
fully document results of the diagnostic testing for each System component, including any 
Deficiencies noted during this process and CONTRACTOR's action plan to correct any such 
Deficiencies.  CONTRACTOR shall notify COUNTY's Project Director in writing of the correction 
of any Deficiencies noted and shall certify, in writing, that the new System Hardware installation 
is complete.  COUNTY shall approve or disapprove in writing that the new System Hardware 
has passed all published manufacturers' standard System Hardware diagnostics. 

 
In the event that COUNTY does not accept CONTRACTOR's certification and documentation of 
such diagnostic testing, CONTRACTOR will be given written notice by COUNTY, within ten (10) 
working days of receipt of such certification and documentation, containing a detailed 
explanation of each new System Hardware Deficiency noted by COUNTY.  CONTRACTOR 
shall promptly correct any and all Deficiencies at no cost to COUNTY. 

 
COUNTY's Project Manager, after consultation with the appropriate COUNTY's Project 
Manager at HUMC or OVUMC, if applicable, will approve or disapprove in writing, within five (5) 
working days of receipt from CONTRACTOR, CONTRACTOR's certification and documentation 
of such diagnostic testing. 
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24.5 Subtask 24.3 - Provide Operations Personnel Training for New System Hardware Provided for 
Quantim Suite under Amendment Number Eight: 
 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, for 
each course applicable to this Subtask 24.3 as specified in Attachment E (Operations Personnel 
Training) to this Exhibit A, CONTRACTOR shall provide, or arrange for the provision of, 
standard operations training from System vendors, to COUNTY personnel the number of days 
of standard training as specified in Attachment E (Operations Personnel Training) to this Exhibit 
A.  As promptly as practicable following the Effective Date, CONTRACTOR shall provide 
COUNTY's Oversight Project Director a syllabus for such training in order to assure COUNTY of 
the efficacy of such training. 

 
For each COUNTY Facility, if requested in writing by COUNTY’s Project Director, 
CONTRACTOR shall provide, or arrange for System vendors to provide, one (1) copy per 
COUNTY attendee of training materials for training specified in this Subparagraph 24.5 
(Subtask 24.3 - Provide Operations Personnel Training for New System Hardware Provided for 
Quantim Suite under Amendment Number Eight) and Attachment E (Operations Personnel 
Training) to this Exhibit A. 

 
24.6 DELIVERABLE 24.3 - COMPLETE OPERATIONS PERSONNEL TRAINING FOR NEW 

SYSTEM HARDWARE PROVIDED FOR QUANTIM SUITE UNDER AMDNEMENT NUMBER 
EIGHT: 
 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, 
pursuant to Subparagraph 24.5 (Subtask 24.3 - Provide Operations Personnel Training for New 
System Hardware Provided for Quantim Suite under Amendment Number Eight), 
CONTRACTOR shall successfully provide, or arrange for System vendors to provide, to 
COUNTY personnel all standard training pursuant to Subparagraph 24.5 Subtask 24.3 - Provide 
Operations Personnel Training for New System Hardware Provided for Quantim Suite under 
Amendment Number Eight) , as specified in Attachment E (Operations Personnel Training) to 
this Exhibit A, and associated training materials as subdeliverables as follows: 
 24.3.1 –  Operations Personnel Training - Quantim Report Writer 
 24.3.2  –  Operations Personnel Training - Quantim Chart Completion 
 24.3.3  –  Operations Personnel Training - Quantim Chart Locator 

24.3.4  –  Operations Personnel Training - Quantim Correspondence 
Management/ROI 

 24.3.5 – Operations Personnel Training - Quantim eSignature 
24.3.6   –  Operations Personnel Training - Quantim EDM Revenue Management 

(COUNTY registration staff) 
24.3.7   – Operations Personnel Training- Quantim EDM Revenue Management 

(COUNTY business office staff) 
 24.3.8 –  Operations Personnel Training - Quantim EDM HIM 

 
25. TASK 25 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM HARDWARE 

PROVIDED FOR QUANTIM SUITE UNDER AMENDMENT NUMBER EIGHT: 
 
25.1  Subtask 25.1 - Conduct System Reliability Test (Reliability Test) for New System Hardware 

Provided for Quantim Suite under Amendment Number Eight: 
 

For each COUNTY Facility, the System Reliability Test shall be a test performed on all new 
System Hardware provided by CONTRACTOR under Amendment Number Eight as shown in 
Attachment B (Schedule of System Hardware, System Software, Services and Communications 
Network) to this Exhibit A to verify that the new System Hardware; (1) meets availability 
requirements, and (2) performs in accordance with applicable Specifications.  All applicable 
Operating Software required for new System Hardware shall be installed and operational.  The 
general process for performing the System Reliability Test shall be the same as set forth in 
Subparagraph 10.2 (General Acceptance Testing Process). 
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For each COUNTY Facility, the following defines the process and acceptance criteria for the 
System Reliability Test: 
 
A.  The new System Hardware, or such portion thereof as mutually agreed to in writing by 

CONTRACTOR's Project Director and COUNTY's Project Director, must attain a 
standard of performance specified herein. 

 
B.  The System Reliability Test shall be conducted separately for each COUNTY Facility's 

new System Hardware when all new System Hardware, or such portion thereof as 
mutually agreed to in writing by CONTRACTOR's Project Director and COUNTY's Project 
Director, and all applicable Operating Software have been installed on that new System 
Hardware. 

 
CONTRACTOR shall perform the System Reliability Test.  COUNTY, with the assistance 
from CONTRACTOR, will record all test results. 

 
C.  The performance test period shall begin no later than one (1) working day after 

CONTRACTOR notifies COUNTY in writing that the particular COUNTY Facility's new 
System Hardware is ready for System Reliability Testing.  The test shall end when the 
new System Hardware, or portion thereof as mutually agreed to in writing by 
CONTRACTOR's Project Director and COUNTY's Project Director, has operated for a 
period of thirty (30) consecutive days at a reliability percentage of at least ninety-nine 
percent (99%) and performs in accordance with applicable Specifications.  The reliability 
percentage is defined in Subparagraph 25.3(F) below. 

 
D.  When the new System Hardware meets the standard of performance as stated in 

Subparagraph 25.3(C), COUNTY will notify CONTRACTOR in writing within five (5) 
working days of successful completion of the particular System Reliability Test. 

 
E.  In the event the new System Hardware fails to meet such standard of performance during 

the initial thirty (30) consecutive days, such test shall continue until the standard of 
performance has been met for a total of thirty (30) consecutive days.  If the new System 
Hardware fails to meet the standard of performance after ninety (90) calendar days, as 
calculated from the first date such testing was begun on the new System Hardware, 
COUNTY may, at the sole option of COUNTY's Project Director:  (1) require that 
CONTRACTOR provide and install replacement(s) of any failed component(s) of the new 
System Hardware and/or fix applicable Operating Software, as required, at no cost to 
COUNTY, and CONTRACTOR shall promptly provide and install same and complete the 
test or (2) extend the performance test period. 

 
F.  The reliability percentage shall be calculated by the following method: 

1. Maximum Operational Use Time shall be established by subtracting seven and 
two-tenths (7.2) hours of interruption from seven hundred and twenty (720) hours 
(the total number of hours in a thirty (30) day period).  In the event that System 
Hardware components are tested separately in a retest situation, the total 
number of hours of any interruption shall be calculated separately. 

2. Total Downtime shall be computed by adding up the total number of minutes in 
the day that the new System Hardware is unavailable for use.  The cumulative 
daily total Downtime shall be rounded to the nearest hour. 

3. The reliability percentage shall be calculated by adding up the total number of 
Downtime hours which occur during the thirty (30) day test period and subtracting 
that amount from the Maximum Operational Use Time (712.8 hours; 100% 
availability).  The resulting number shall then be divided by the 100% availability 
hour amount (712.8 hours) to determine the overall percentage of availability.  
For example: 
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   Maximum Operational Use Time minus Total Downtime = Reliability 

Maximum Operational Use Time   Percentage 
 

4. Downtime for each incident shall accrue on a twenty-four (24) hour per day, 
seven (7) days per week basis until all Deficiencies have been corrected by 
CONTRACTOR. 

5. Downtime shall be calculated from the time COUNTY contacts CONTRACTOR, 
orally or in writing, and gives CONTRACTOR notice of a Deficiency. 
CONTRACTOR shall notify COUNTY when a Deficiency is corrected.  Downtime 
shall end upon COUNTY's verification that the Deficiency has been corrected as 
described below.  Upon verification by COUNTY, which will take place within 
thirty (30) minutes or as otherwise mutually agreed to in writing by 
CONTRACTOR's Project Director and COUNTY's Project Director, COUNTY will 
consider the Deficiency corrected.  If verification by COUNTY indicates that the 
Deficiency was not corrected, COUNTY will notify CONTRACTOR within thirty 
(30) minutes, or as otherwise mutually agreed to in writing by CONTRACTOR's 
Project Director and COUNTY's Project Director, of Deficiencies remaining, and 
the beginning of the Downtime period shall revert to the time the Deficiency was 
originally reported and shall not end until all Deficiencies have been corrected by 
CONTRACTOR and verified by COUNTY. 

 
  G.  During the Downtime period, COUNTY may use the System, as available, when such use 

does not interfere with CONTRACTOR resolving a Deficiency of the System.  If COUNTY 
does not make available to CONTRACTOR such components of the System for which 
Downtime is being accrued, Downtime calculations shall be suspended and the 
applicable components shall be considered operational for that entire period COUNTY 
refuses to make such components available to CONTRACTOR. 

 
25.2  DELIVERABLE 25 - SUCCESSFULLY COMPLETE SYSTEM RELIABILITY TEST  

(RELIABILITY TEST) FOR NEW SYSTEM HARDWARE PROVIDED FOR QUANTIM SUITE 
UNDER AMENDMENT NUMBER EIGHT: 

 
For each COUNTY Facility, CONTRACTOR, with assistance from COUNTY, shall perform and 
successfully complete the System Reliability Test described in Task 25 (Conduct System 
Acceptance Testing for New System Hardware Provided for Quantim Suite Under Amendment 
Number Eight). 
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26. TASK 26 – PROVIDE OPERATIONS PERSONNEL TRAINING FOR OTHER QUANTIM 
MODULES UNDER AMENDMENT NUMBER EIGHT: 

 
For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, for 
each course applicable to this Task 26 as specified in Attachment E (Operations Personnel 
Training) to this Exhibit A, CONTRACTOR shall provide, or arrange for the provision of, standard 
operations training from System vendors, to COUNTY personnel the number of days of standard 
training as specified in Attachment E (Operations Personnel Training) to this Exhibit A.  As 
promptly as practicable following the Effective Date, CONTRACTOR shall provide COUNTY's 
Oversight Project Director a syllabus for such training in order to assure COUNTY of the efficacy 
of such training. 

 
For each COUNTY Facility, if requested in writing by COUNTY’s Project Director, CONTRACTOR 
shall provide, or arrange for System vendors to provide, one (1) copy per COUNTY attendee of 
training materials for training specified in this Paragraph 26 (Task 26 - Provide Operations 
Personnel Training for Other Quantim Modules under Amendment Number Eight) and 
Attachment E (Operations Personnel Training) to this Exhibit A. 

 
26.1 DELIVERABLE 26 - COMPLETE OPERATIONS PERSONNEL TRAINING OTHER QUANTIM 

MODULES UNDER AMENDMENT NUMBER EIGHT: 
 

For each COUNTY Facility, if  requested in writing by COUNTY's Oversight Project Director, 
pursuant to Paragraph 26 (Task 26 - Provide Operations Personnel Training Other Quantim 
Modules under Amendment Number Eight), CONTRACTOR shall successfully provide, or 
arrange for System vendors to provide, to COUNTY personnel all standard training pursuant to 
Paragraph 26 (Task 26 - Provide Operations Personnel Training Other Quantim Modules under 
Amendment Number Eight), as specified in Attachment E (Operations Personnel Training) to this 
Exhibit A, and associated training materials as subdeliverables as follows: 

 
26.1 - Operations Personnel Training - Quantim Facility Coding 
26.2 - Operations Personnel Training - Quantim Abstracting 
26.3  - Operations Personnel Training - Quantim Inpatient Compliance 
26.4  - Operations Personnel Training - Quantim Outpatient Compliance  
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AMENDMENT NUMBER EIGHT TO 

COUNTY AGREEMENT NUMBER 56649 
 
 
 
 
 

ATTACHMENT 2 
 
 
 
 
 
 

Attachment A (Baseline Application Software, Existing County 
Modifications and Custom Programming Modifications) to Exhibit A (Statement of Work) - 

(Replacement Pages A-A5.2, A-A6, A-A8 and A-A11, and  
Additional Pages, A-A5.3, A-A5.4 A-A6.1, A-A621 through A-A691 

Under Amendment Number Eight of Agreement) 
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B. HDH General Ledger and Accounts Payable 
General Requirements - Additional      A-A597 

   [None] 
 

C. RLAMC General Ledger and Accounts Payable 
General  Requirements - Additional      A-A598 

   [None] 
 

D. KDMC General Ledger and Accounts Payable 
General Requirements - Additional      A-A599 

   [None]  
 
12. Health Notes Requirements 

A. HDH, RLAMC, KDMC Health Notes Requirements - Common   A-A600 
  
 B. HDH Health Notes Requirements - Additional     A-A607 

   [None] 
 

C. RLAMC Health Notes Requirements - Additional     A-A608 
   [None] 

 
D. KDMC Health Notes Requirements - Additional     A-A609 
   [None] 

 
13. Clinician Access Requirements 

A. HDH, RLAMC, KDMC  Clinician Access Requirements - Common  A-A617 
       

B. HDH  Clinician Access Requirements - Additional    A-A618 
   [None] 

 
C. RLAMC Clinician Access Requirements - Additional    A-A618 
   [None] 

 
D. KDMC Clinician Access Requirements - Additional    A-A620 
   [None] 

 
14. Master Patient Index Suite Requirements 

A. HDH, RLAMC, KDMC  Quantim Suite Requirements - Common   A-A621 
       

B. HDH  Master Patient Index Suite Requirements - Additional   A-A653 
   [None] 

 
C. RLAMC Master Patient Index Suite Requirements - Additional   A-A654 
   [None] 

 
D. KDMC Master Patient Index Suite Requirements - Additional   A-A655 

   [None] 
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15. Quantim Suite Requirements 

A. HDH, RLAMC, KDMC  Quantim Suite Requirements - Common   A-A656 
       

B. HDH  Quantim Suite  Requirements - Additional     A-A671 
   [None] 

 
C. RLAMC Quantim Suite Requirements - Additional    A-A672 
   [None] 

 
D. KDMC Quantim Suite Requirements - Additional     A-A673 

   [None] 
 
16. Quantim Facility Coding Requirements 

A. HDH, RLAMC, KDMC  Quantim Facility Coding Requirements - Common A-A674 
       

B. HDH  Quantim Facility Coding Requirements - Additional    A-A676 
   [None] 

 
C. RLAMC Quantim Facility Coding Requirements - Additional   A-A677 
   [None] 

 
D. KDMC Quantim Facility Coding Requirements - Additional   A-A678 

   [None] 
 
17. Quantim Abstracting Requirements 

A. HDH, RLAMC, KDMC Quantim Abstracting      A-A679 
Requirements  - Common 
       

B. HDH Quantim Abstracting  Requirements - Additional    A-A681 
   [None] 

 
C. RLAMC Quantim Abstracting  Requirements - Additional    A-A682 
   [None] 

 
D. KDMC Quantim Abstracting  Requirements - Additional    A-A683 

   [None] 
 

18. Quantim Inpatient Compliance Requirements 
A. HDH, RLAMC, KDMC  Quantim Inpatient Compliance    A-A684 

Requirements - Common  
     

B. HDH Quantim Inpatient Compliance Requirements - Additional   A-A685 
   [None] 

 
C. RLAMC Quantim Inpatient Compliance Requirements - Additional  A-A686 
   [None] 

 
D. KDMC Quantim Inpatient Compliance Requirements - Additional   A-A687 

   [None] 
 
 
 
 
 

(Added Under Amendment Number Eight of Agreement) 
A-A5.3 
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19. Quantim Outpatient Compliance Requirements 
A. HDH, RLAMC, KDMC  Quantim Outpatient Compliance     A-A688 

Requirements – Common 
       

B. HDH Quantim Outpatient Compliance Requirements - Additional   A-A689 
   [None] 

 
C. RLAMC Quantim Outpatient Compliance Requirements - Additional  A-A690 
   [None] 

 
D. KDMC Quantim Outpatient Compliance Requirements - Additional  A-A691 

   [None] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Added Under Amendment Number Eight of Agreement) 
A-A5.4 

 



 

                                                                                        ATTACHMENT A                                                                            
 

KEY TO BASELINE APPLICATION SOFTWARE, 
EXISTING COUNTY MODIFICATIONS AND CUSTOM PROGRAMMING MODIFICATIONS 

HIGH DESERT HOSPITAL, RANCHO LOS AMIGOS MEDICAL CENTER, MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
 

For each COUNTY Facility, as used in Attachment A, the following definitions apply: 
Document Header and Title 

Header/Title Components Definition Acceptable Values 

Header 1 The designation of this Attachment ATTACHMENT A 

Header 2 The COUNTY Facility(ies) to which the Requirements apply High Desert Hospital 

  Rancho Los Amigos Medical Center 

  Martin Luther King, Jr/Drew Medical Center 

Title, Part 1 Identification of major category of Requirements Admission Requirements 

  Scheduling Requirements 

  Medical Record Requirements 

  Revenue Accounting Requirements 

  Utilization and Quality Management Requirements 

  Clinical Requirements 

  Order Entry/Results Reporting/Department 
Management Reporting Requirements 

  General Ledger Requirements 

  Accounts Payable Requirements 

  Health Notes Requirements 

  Clinician Access Requirements(1) 

  Master Patient Index Suite Requirements  

  Quantim Suite Requirements(2) 

 
 

(Revised Under Amendment Number Eight of Agreement) 
A-A6 



 

Header/Title Components Definition Acceptable Values 
  Quantim Facility Coding Requirements(3) 
  Quantim Abstracting Requirements(3) 
  Quantim Inpatient Compliance Requirements(3) 
  Quantim Outpatient Compliance Requirements(3) 
   

 

(1) This module is also known as Clinician Access/Clinical Workstation (CA/CW).  
(2) Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim e-Signature, Quantim EDM Revenue 
Management and Quantim EDM HIM are sometimes referred to collectively as “Quantim Suite” in this Agreement. 
(3)Quantim Facility Coding, Quantim Abstracting (which includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD)), Quantim 
Inpatient Compliance and Quantim Outpatient Compliance are sometimes referred to collectively as “Other Quantim Modules” in this Agreement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Added Under Amendment Number Eight of Agreement) 
A-A6.1 

 



 

 
Column Headings Definition Acceptable Values 

Outline, cont’d Revenue Accounting Requirements  4  . n . n.  n . n 
 Utilization and Quality Management Requirements  5  . n . n . n . n 
 Clinical Requirements  6  . n . n . n . n 
 Order Entry/Results Reporting/Department Management Requirements  7  . n . n . n . n 
 Chart View Requirements  8  . n . n . n . n 
 General Ledger Requirements  9  . n . n . n . n 
 Accounts Payable Requirements  10  . n . n . n . n 
 General Ledger and Accounts Payable General Requirements   11 . n . n . n . n 
 Health Notes Requirements  12 . n . n . n . n 
 Clinician Access Requirements  13 . n . n . n . n 
 Master Patient Index Suite Requirements   14 . n . n . n . n 
 Quantim Suite Requirements  15 . n . n . n . n 
 Quantim Facility Coding Requirements  16 . n . n . n . n 
 Quantim Abstracting Requirements  17 . n . n . n . n 
 Quantim Inpatient Compliance Requirements  18 . n . n . n . n 
 Quantim Outpatient Compliance Requirements  19 . n . n . n . n 
Requirement COUNTY-developed statement of function to be performed by the System Text description 
Priority COUNTY-established priority for CONTRACTOR information in assessing the Requirements  
 Mandatory (System-wide) prior to Production Use 1 
 Mandatory (Application Software module(s)-specific) prior to Production 2 
 Mandatory (System-wide or Application Software module(s)-specific) within a specified time, 

but after Production Use 
3 

 Desirable (System-wide or Application Software module(s)-specific) within a specified time, 
but after Production Use 

4 

 The following COUNTY-established priority for CONTRACTOR information is assessing the 
Requirements applicable to General Ledger and Accounts Payable modules only 

 

 Mandatory Functionality Item (Application Software module-specific), prior to Production Use 1 
 Critical Functionality Item (Application Software module-specific),  prior to Production Use 2 
 
 

Needed Functionality Item (Application Software module-specific), within a specified time, 
but after Production Use 

3 

 Desirable Functionality Item (Application Software module-specific), but can function without 4 
 

 
 
 
 

(Revised Under Amendment Number Eight of Agreement) 
A-A8 



 

 
Column Headings Definition Acceptable Values 
Module(s), cont=d) -Vital Signs and Intake/Output VS & I/O 
 -Charting and Assessment CHASS 
 -Activity Charting AC 
 Plan of Care  POC 
 Acuity & Staffing Requirements ASR 
 Medication Charting  MC 
 Chart View  CV 
 General Ledger GL 
 Accounts Payable AP 
 Health Notes HN 
 Clinician Access CA 
 Master Patient Index Suite Requirements  MPI Suite 
 Quantim Report Writer Quantim Report Writer 

 Quantim Chart Completion Quantim Chart 
Completion 

 Quantim Chart Locator Quantim Chart Locator 

 Quantim Correspondence Management/ROI Quantim 
Correspondence 
Management/ROI 

 Quantim eSignature Quantim e-Signature 

 Quantim EDM Revenue Management Quantim EDM (1) 

 Quantim EDM HIM Quantim EDM (1) 

 Quantim Facility Coding Quantim Facility Coding 

 Quantim Abstracting Quantim Abstracting 

 Quantim Inpatient Compliance Quantim Inpatient 
Compliance 

 Quantim Outpatient Compliance  Quantim Outpatient 
Compliance  

 Other (See Comments field which shall indicate if: (1) functionality is available in each of the 
two or more specified Application Software modules or (2) functionality requires two or more 
specified Application Software modules) 

O  

 Not applicable (This Requirement is not met by any CONTRACTOR Application Software 
module.) 

N/A 

Comments A short answer response, or clarification or expansion to a response, by CONTRACTOR Free form text 
 
(1) Quantim EDM Revenue Management and Quantim EDM HIM modules are both covered by the same Acceptable Value which is “Quantim EDM” that indicates that each 
such module meets the particular Requirement. 
 
 
 
 

(Revised Under Amendment Number Eight of Agreement) 
A-A11 

 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A621 

 
ATTACHMENT A 

  
High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 

MASTER PATIENT INDEX SUITE REQUIREMENTS – COMMON(1) 

HDH, RLAMC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority Identifier Module(s)(2) Comments 
14.1 Technical Requirements 

     

14.1.1 Provide a graphical user interface for a person search function, system 
administration processes, and medical records resolution processes for: 
 

2 STD   

14.1.1.1 The duplication of medical record numbers (MRUNs) (i.e., one patient has two 
or more MRUNs within a facility).  

2 STD   

14.1.1.2 The overlay of a MRUN (i.e., two or more patients having the same MRUN 
within a facility). 

2 STD   

14.1.2 System shall be built on an open systems architecture that: 
 

2 STD/N   

14.1.2.1 Use well defined, documented, widely used, and non-proprietary interfaces 
and protocols. 
 

2 N   

14.1.2.2          Employ standards from recognized standards bodies. 
 

2 STD   

14.1.3 System shall be compatible with all privacy and security requirements of the Health 
Insurance Portability and Accountability Act of 1996 (HIPAA). 

2 STD   

14.1.4 System shall be compatible with COUNTY network topology. 2 STD  Based on 
CONTRACTOR’s 
current development 
schedule, this 
feature should be 
included in a release 
by the end of 2006.  
Product 
development 
schedules and 
CONTRACTOR’s 
future product plans 
are subject to 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A622 

Outline Requirement Priority Identifier Module(s)(2) Comments 
change. 

14.1.5 System shall use secure protocols where appropriate. 4 N   

14.1.6 System shall run on the Windows Server 2003 operating system. 2 STD   

14.1.7 System’s processors, memory, and storage shall be scalable without impacting the 
Application Software modules.   

2 STD  Scalability beyond 
20% may require 
upgrades to the 
hardware platform. 

14.1.8 System hardware shall provide sufficient capacity to support the current number of 
MRUNs at each COUNTY facility plus 20% growth. 

2 STD   

14.1.9 System hardware shall be scalable (e.g. add memory, disks and processors) to 
support 50% growth in the number of MRUNs at each COUNTY facility. 

4 STD  In order to 
accommodate 50% 
growth, the OVUMC 
server would require 
an additional 1 GB 
of memory and the 
remaining servers 
would require an 
additional 2 GB of 
memory. 

Also, an additional 
processor is 
recommended for 
the HUMC server. 

14.1.10 Requirement Deleted     

14.1.11 System administrator shall have the ability to configure security settings, such as 
password strength, password duration, and lock out after unsuccessful attempts. 

4 N  Password strength is 
not supported, but 
password duration 
and lockout are 
supported and both 
are configurable. 

14.1.12 Provide a security administration function where role-based security and data 
access rules can be set up and maintained by a system administrator. 

2 STD   

14.1.13 Provide a session management function to allow a system administrator to monitor 
and manage active user sessions (e.g., view user sessions and close a session).   

4 N   



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A623 

Outline Requirement Priority Identifier Module(s)(2) Comments 
14.1.14 Provide context-sensitive Help for system administration functions. 4 N   

14.1.15 System documentation shall include security model and comprehensive 
administration procedures.   

2 STD   

14.1.16 Provide the ability to track all database updates and to maintain “before” and “after” 
images of the changed records.  

4 N  Presently, MPISpy 
only maintains the 
current record state 
unless the update 
results in a 
sufficiently negative 
correlation between 
updated and original 
data such that an 
“overlay” association 
is created.  In this 
case, the current 
and most recent 
previous version of 
the data is retained 
(in standardized 
format). 

14.1.17 System database shall support Microsoft SQL Server 2000 and later versions. 2 STD   

14.1.18 Provide the ability to store non-unique values for external identifiers (e.g., SSN, 
Driver License ID, Medicare Number, and Medi-Cal Number). 

2 STD  Only the MPISpy 
database assigned 
identifier need be 
unique. 

14.1.19 Provide comprehensive documentation on system database dictionary including its 
logical and physical structures, using an entity/relationship notation.   

2 STD   

14.1.20 Supports database queries using American National Standards Institute (ANSI) 
Structured Query Language (SQL) and third party report writers such as Crystal 
Reports (3), Microsoft Access, and Cognos ReportNet. 

2 STD  All standard reports 
are built using 
Crystal Reports (3) 
and delivered in 
Crystal Reports (3) 
Run Time Format. 

14.1.21 Supports real-time HL7 version 2.3 messaging for inserts and updates. 2 STD   

14.1.22 Provide the ability to transmit HL7 messages from and to Affinity through each 
facility's e*Gate interface engine. 

2 STD  Point to point 
interface is also  



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A624 

Outline Requirement Priority Identifier Module(s)(2) Comments 
supported. 

14.1.23 System shall handle HL7 message exceptions. 2 STD  Any HL7 message 
that cannot be 
processed by the 
MPISpy database 
will generate a “not 
acknowledged” 
(NAK).  The MPISpy 
interface can be 
configured to NAK a 
message up to N 
times until it gives 
the sending system 
an ACK 
(acknowledged) and 
places the offending 
message in an 
exception directory 
for review by the 
system 
administrator.  This 
allows the system to 
continue processing 
HL7 messages in 
the event of 
receiving an 
improperly formatted 
HL7 message.  
Additionally, a 
maximum error 
count can be 
configured.  If the 
count is exceeded 
by a consecutive 
number of 
messages, the 
interface will stop 
itself to allow review 
of the problem. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A625 

Outline Requirement Priority Identifier Module(s)(2) Comments 
14.1.24 System database shall automatically be synchronized with Affinity’s database 

when it is brought back from downtime. 
2 STD    

14.1.25 Provide the ability to search against the Affinity master patient index (MPI) in the 
event that system’s query processor is unable to serve the query request. 

 

 

 

2 STD  Affinity will revert to 
performing a search 
in the Affinity MPI in 
the event that 
MPISpy is unable to 
service the query.  
The different 
scenarios that could 
occur are: 

1. MPISpy 
server is 
down  

2. MPISpy 
server is 
up, but 
query 
server is 
down 

3. MPISpy 
server is 
up, but 
query 
server is 
overloaded 

In scenario 1, users 
will experience a 
delay of up to 2 
seconds on a 
search.  In scenarios 
2 and 3, a delay of 
up to 9 seconds on a 
search could occur.  
However, recent 
enhancements to 
query processing 
make scenario 3 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A626 

Outline Requirement Priority Identifier Module(s)(2) Comments 
very unlikely.  
Nonetheless, 
CONTRACTOR is 
currently evaluating 
an enhanced 
PreciseID timeout 
configuration that 
would allow users 
more flexibility in 
configuring 
PreciseID’s 
response to any of 
the scenarios above.  
Should such 
functionality become 
available, current 
plans are to include 
it at no cost to 
COUNTY as either a 
patch or in a future 
release.  

14.1.26 Provide the ability for monitoring system utilization (i.e., memory, CPU, disk, etc.), 
system performance (i.e., query response time, transaction throughput, etc.), and 
system problems (i.e., network up/down, server up/down intrusion attempts, 
latency, etc.). 

4 N  System utilization is 
available within the 
Windows 2003 
server operating 
system.   

MPISpy will monitor 
the operation of its 
own components 
and notify the 
COUNTY’s Project 
Manager or 
designee via email if 
one of its 
components fails. 

Unsuccessful 
access attempts via 
the SmartMerge 
application are 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A627 

Outline Requirement Priority Identifier Module(s)(2) Comments 
logged in the 
MPISpy database 
audit tables. 

Network failures 
occurring after the 
establishment of a 
connection from 
COUNTY and 
intrusion attempts on 
the server with an 
invalid syntax or 
from an Internal 
Protocol (IP) 
address not 
reachable by 
MPISpy will result in 
entries in the log 
files for MPISpy. 

14.1.27 Provide the ability for reporting system utilization (i.e., memory, CPU, disk, etc.), 
system performance (i.e., query response time, transaction throughput, etc.), and 
system problems (i.e., network up/down, server up/down intrusion attempts, 
latency, etc.). 

4 N  Some of these 
events are tracked 
directly by MPISpy 
and result in entries 
in the log files.  
Currently, there are 
no packaged reports 
to summarize these 
log files. 

14.1.28 Provide the ability for alerting system administrators of low system resources (i.e., 
memory, CPU, disk, etc.), poor system performance, and system problems (i.e., 
network up/down, server up/down, intrusion attempts, latency, etc.). 

4 N  This would require a 
third party system 
monitoring tool.  The 
operating system 
can monitor 
availability of the 
main server process 
and its key 
components 
(including HL7 
inbound processors) 
and can send 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A628 

Outline Requirement Priority Identifier Module(s)(2) Comments 
notification of critical 
issues. 

14.1.29 Provide the ability to capture and report system usage information related to user 
sessions.   

2 STD  SmartMerge logs 
user sign-on and 
sign-off, as well as 
failed sign-on 
attempts, change of 
password, sign-off 
after timeout, and re-
entry of password to 
continue after a 
timeout.  Additional 
business activity is 
tracked in MPISpy 
database.   

SmartID logs user 
sign-on and sign–off, 
along with additional 
business activity.  

14.1.30 System shall support, with all module upgrades, existing COUNTY-defined 
components (e.g., report definitions, report designs, views, queries, functions, and 
stored procedures) with all application upgrades. 

2 STD  This will be the 
responsibility of the 
COUNTY to manage 
and verify site 
specific 
modifications with 
future upgrades.  

14.1.31 Provide the ability to prevent online performance degradation caused by report 
generation.  

2 STD  A system wide 
setting can be 
implemented within 
the SmartMerge 
application to restrict 
the execution of a 
report if the SQL 
runtime execution 
exceeds a certain 
threshold. The 
system will inform 
the user that the 
complexity of his/her 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A629 

Outline Requirement Priority Identifier Module(s)(2) Comments 
query has exceeded 
the threshold and 
request him/her to 
refine the query. 

14.1.32 Provide a browser-based user interface for unique patient identification. 4 N   

14.1.33 Provide context-sensitive Help for patient searches. 4 N   

14.1.34 System shall support a customizable on-line Help feature. 4 N  SmartMerge uses a 
standard Microsoft 
Help file format.   
SmartID can be 
configured with a 
custom user 
interface icon to link 
to the Uniform 
Resource Locator 
(URL) for a 
COUNTY provided 
help site. 

14.1.35 System shall log all unsuccessful logon attempts. 2 STD/N  SmartMerge only 
meets this 
requirement.  

SmartID does not. 

14.1.36 System shall log all user sessions (logons), including begin and end times. 2 STD  PreciseID auditing is 
based on Affinity’s 
session monitoring. 

SmartID and 
SmartMerge meet 
this requirement 

14.1.37 Provide an on-line audit trail of system user actions. 2 STD   

14.1.38 Provide a browser-based user interface for resolving patient identification errors. 4 N   

14.1.39 Provide context-sensitive Help for HIM resolution functions. 4 N   

  14.2   Functional Requirements 
 

    

  14.2.1 Provide a single sign-on among system’s user interface for HIM resolution (i.e., 
correction of duplicates and overlays) and patient lookup, system’s interaction 

4 N  When using 
PreciseID the Affinity 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A630 

Outline Requirement Priority Identifier Module(s)(2) Comments 
with Affinity, and the system’s reporting tool. 

 

user does not 
actually sign-on to 
MPISpy, but based 
on their 
privileges/security in 
Affinity are allowed 
to submit a query to 
MPISpy with search 
criteria specified.  
SmartMerge and 
SmartID can share a 
common 
username/password.  
All SmartID 
usernames and 
passwords can be 
batch loaded into 
SmartMerge, 
thereby streamlining 
usernames and 
passwords between 
the two modules.  
This too can be used 
to synchronize 
usernames with 
those in Affinity.  
Standard reports 
use SQL sign-on 
authentication in 
conjunction with the 
open database 
connectivity (ODBC) 
connection 
methodology.   

  14.2.2 System shall support a unique user identifier and user-selectable    password for 
each individual who uses the system. 

2 STD  However, the 
password that is 
shared between 
MPISpy, 
SmartMerge, and 
SmartID may be 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A631 

Outline Requirement Priority Identifier Module(s)(2) Comments 
different from the 
password shared by 
Affinity and 
PreciseID. 

  14.2.3 Provide the ability to automatically terminate a user session after a specified period 
of inactivity. 

2 STD   

  14.2.4 Provide the ability for role-based security, where system administrators can assign 
access permissions to users, based on the roles they are assigned rather than on 
their individual identities. Access to specific functions or data is associated with 
roles. Each user is assigned to one or more roles.  A user’s privileges are the 
union of the sets of privileges associated with all roles to which the user is 
assigned. 

2 STD  PreciseID is part of 
the Affinity 
registration system 
and therefore 
contains the same 
role management as 
Affinity.  
SmartMerge and 
SmartID both 
provide the 
capability to assign 
users a role that 
defines their access 
permissions.     

  14.2.5 Provide the ability to restrict users from accessing data they do not need to see in 
order to do their jobs. 

2 STD   

  14.2.6 Provide the ability to store an MRUN, name, and address, date of birth, gender, 
social security number and race/ethnicity in system’s database. 

2 STD  MPISpy has all 
these data elements 
in its database. 

  14.2.7 System administrator shall have the ability to add County-defined data elements to 
the system database. 

2 STD  Up to 5 user defined 
fields 

  14.2.8 COUNTY-defined data elements can be passed between Affinity and system 
database. 

2 STD/N  Unidirectional from 
Affinity for up to 5 
user-defined data 
elements.  
Requirement met by 
MPISpy database 
only.  Custom 
programming in 
Affinity may be 
required in order to 
add the data 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A632 

Outline Requirement Priority Identifier Module(s)(2) Comments 
elements to the 
appropriate 
message. 

  14.2.9 COUNTY-defined data elements shall be available to the system’s reporting tool. 2 STD   

  14.2.10 System shall support loading of historical data from Affinity.  2 STD   

  14.2.11 System shall, during the historical data loading process from Affinity and where 
data values are out of range, 1) report out of range values as exceptions, 2) insert 
default values if required, 3) load these records, and 4) provide a mechanism to 
correct the values. 

2 STD  During the historical 
data load, COUNTY 
is responsible for 
defining the values 
for all  data 
elements.  
CONTRACTOR’s 
SmartScan analyst 
can map the invalid 
values to a specific 
value.  The MPISpy 
interface definition 
can be set to map 
invalid values to a 
COUNTY-defined 
value.  The 
SmartMerge module 
can then be used for 
filtering all records 
that contain an 
invalid value.  In 
order to correct the 
record, the user 
needs to access the 
patient record in 
Affinity to make the 
change permanent. 

  14.2.12 System shall store standardized addresses (4) in the historical data loading 
process. 

2 STD   

  14.2.13 Provide the ability to store multiple occurrences of address and address type (e.g., 
work, home, and temporary) 

4 N  Planned for future 
release.  Product 
development 
schedules and 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A633 

Outline Requirement Priority Identifier Module(s)(2) Comments 
CONTRACTOR’s 
future product plans 
are subject to 
change. 

  14.2.14 Provide the ability to store multiple occurrences of external identifier and external 
identifier type (e.g., SSN, Driver License ID, Medicare Number, and Medi-Cal 
Number).   

4 N  Planned for future 
release.  Product 
development 
schedules and 
CONTRACTOR’s 
future product plans 
are subject to 
change. 

  14.2.15 Provide the ability to store multiple occurrences of phone number and phone type 
(e.g., home, work, and mobile).  

4 N  Planned for future 
release.  Product 
development 
schedules and 
CONTRACTOR’s 
future product plans 
are subject to 
change. 

  14.2.16 Provide the ability to store date of death (DOD). 4 N   

  14.2.17 Provide the ability to store DOD quality indicator (e.g., estimated, stated, and 
verified). 

4 N   

  14.2.18 Provide the ability to store date of birth quality indicator (e.g., estimated, stated, 
and verified). 

4 N   

  14.2.19 Provide the ability to store mother’s maiden name. 2 STD   

  14.2.20 Provide the ability to store place of birth. 2 STD   

  14.2.21 Provide the ability to store multiple birth indicator. 2 STD  This must be 
manually indicated 
in SmartMerge, by 
marking the record 
with a multiple birth 
indicator. Presently, 
this indicator is not 
displayed in Affinity. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A634 

Outline Requirement Priority Identifier Module(s)(2) Comments 
  14.2.22 Provide the ability to store user identifiers from incoming messages in order to 

track who made changes in Affinity. 
2 STD   

  14.2.23 System shall maintain a complete history of demographic changes. 4 N  Planned for future 
release.  Product 
development 
schedules and 
CONTRACTOR’s 
future product plans 
are subject to 
change. 

  14.2.24 System shall maintain a complete history of recorded merges and un-merges. 2 N  In the case of un-
merges, system will 
rely on the Affinity 
ZUM (5) message.  
Unless the 
appropriate 
information is 
provided by 
COUNTY during the 
initial data load 
process, system 
database will only 
store history of 
merges and 
unmerges following 
the implementation 
of MPISpy. 

  14.2.25 System shall create work queues for possible matches. 2 STD   

  14.2.26 System shall use a probabilistic matching algorithm, where a match on a common 
name (e.g., Garcia) contributes less to a match score than does a match on an 
uncommon name (e.g., Jaworski). 

2 STD  Based on the actual 
prevalence of name 
values in the Affinity 
system. 

  14.2.27 System’s matching algorithm shall weigh the attributes used in a match so that 
some elements count more than others. 

2 STD   

  14.2.28 Provide a tool to analyze the COUNTY’s historical demographic data for the 
purpose of establishing the probabilistic algorithm’s weights based on frequency 
counts. 

2 STD   



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A635 

Outline Requirement Priority Identifier Module(s)(2) Comments 
  14.2.29 Provide the ability to generate a match score for pairs of records by: 2 STD   

  14.2.29.1 Incrementing the score for each data element in agreement. 2 STD   

  14.2.29.2  Decrementing the score for each element for which the values differ. 2 STD   

  14.2.29.3 Treating comparisons against null values as neutral, neither incrementing nor 
decrementing the score. 

2 STD   

  14.2.30 Provide the ability to recognize COUNTY conventions used for unknown values 
(e.g., 1) Name = "Doe, Jane", 2) Birthdate = January 1 (of any year), and 3) gender 
= "U") and a method to account for these unknown data elements in calculating the 
match score.  Conventions will be finalized at the time of implementation. 

2 STD  COUNTY 
conventions for 
unknown values will 
be configured during 
the implementation 
of the system. 

  14.2.31 Provide the ability to determine matches by checking the name against common 
nicknames associated with the name. 

2 STD   

  14.2.32 Provide the ability to determine matches by checking the name against alias 
names (AKAs) on file. 

4 N  Planned for future 
release.  Product 
development 
schedules and 
CONTRACTOR’s 
future product plans 
are subject to 
change. 

  14.2.33 Provide the ability to use “fuzzy logic” and techniques such as phonetic name 
matching (e.g., Soundex and NYSIIS) and approximate string comparison to 
account for typographical errors, character transpositions, dropped characters, 
inserted or doubled characters, spelling variations, misspellings, etc. 

2 STD   

   14.2.34 Provide the ability to address situations such as transposition of digits in dates and 
numbers so that near matches contribute positively to the match score. 

2 STD  Depending on data 
trends at the facility, 
some digit 
transpositions may 
contribute negatively 
to the weighted 
score, but not as 
severely as a 
complete 
disagreement. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A636 

Outline Requirement Priority Identifier Module(s)(2) Comments 
  14.2.35 Provide the ability to address situations such as transposition of first name and last 

name 
2 STD   

  14.2.36 Provide the ability to compare current values against historical values in calculating 
a match score. 

4 N   

  14.2.37 System shall, when Affinity adds or updates a record in the system database, 
detect likely matches and assign a match score to each likely match. 

2 STD   

  14.2.38 Provide the ability to support a possible match threshold, such that match scores 
above a threshold are flagged as possible matches and placed in a work queue. 

2 STD   

  14.2.39     Provide the ability to flag a record as a possible overlay when the incoming 
demographic data is dramatically different from the data already on file (i.e., match 
score below the acceptable match threshold (6)).  

2 STD   

  14.2.40 Provide the ability to perform a new match process following any changes in 
demographics. 

2 STD  The system can be 
configured to check 
for new duplicates 
for any demographic 
change, or it can be 
configured to 
perform a new 
match process only 
if the demographic 
changes fall above a 
user configurable 
threshold.  

  14.2.41 Provide the ability to perform a new match process following a merge event. 2 STD  The system can be 
configured to check 
for new duplicates 
for any demographic 
change. or it can be 
configured to 
perform a new 
match process only 
if the demographic 
changes fall above a 
user configurable 
threshold.  

  14.2.42 Provide the ability to perform a new match process following an unmerge event. 2 STD  The system can be 
configured to check 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A637 

Outline Requirement Priority Identifier Module(s)(2) Comments 
for new duplicates 
for any demographic 
change, or it can be 
configured to 
perform a new 
match process only 
if the demographic 
changes fall above a 
user configurable 
threshold.  

  14.2.43 Provide the ability to re-evaluate and update the work queue items when an 
incoming transaction updates a record referenced by one or more work queue 
items. 

2 STD  The MPISpy product 
will update the 
demographic data in 
the work queue and 
re-evaluate the 
match weight.  Any 
classification based 
on this weight is 
adjusted, including 
removing the item 
from the active work 
queue if the 
matching weight 
drops below the 
minimum threshold.  
Classifications 
based on 
demographics, such 
as females with 
disagreeing last 
names, are also 
adjusted.  In 
addition, a resolved 
work queue item can 
be re-opened for 
additional review if 
the probabilistic 
matching weight 
changes by more 
than a configurable 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A638 

Outline Requirement Priority Identifier Module(s)(2) Comments 
value.  That is, if a 
duplicate set 
classified as not 
having enough 
information to 
determine if they 
were actually 
duplicates, and one 
of the records was 
updated to increase 
or decrease the 
weight value by 1.0 
or more, then the 
system would 
reclassify the item 
and prompt the user 
to re-evaluate the 
duplicate record set. 

  14.2.44 Provide the ability to standardize the incoming address and compare the 
standardized address to the addresses stored in the system database. 

2 STD   

  14.2.45 System shall utilize the matching algorithm to detect potential duplicates that exist 
in Affinity upon the initial data load, and continuously monitors the Affinity MPI to 
identify potential duplicates and overlay records. 

2 STD   

  14.2.46 System shall validate, in the initial Affinity data load, addresses against a United 
States Postal Service (USPS) database.  Suspected “bad” addresses will be 
flagged as such.  

4 N   

  14.2.47 System shall maintain a history of data values when a user merges records 
determined to represent a duplicate. 

2 N  Most recent values 
only 

  14.2.48 System shall not, when work queue records are flagged by users as "non-
matches", pair these same records again in a work queue unless it receives 
changes to either record. 

2 STD  Records will remain 
in the MPISpy 
database 
perpetually, but the 
“not a duplicate” flag 
will remain in place 
until demographic 
updates alter the 
match weight by 
more than a user 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A639 

Outline Requirement Priority Identifier Module(s)(2) Comments 
defined increment.  
Users may establish 
filtered work queues 
that include or 
exclude sets that are 
marked as “not a 
duplicate.” 

  14.2.49 System shall interface with Affinity, supporting search and identification of 
candidate persons at the time of registration. 

2 STD  The PreciseID 
screen is, in itself, 
an Affinity screen 
that packages and 
sends queries to 
MPISpy which, in 
return, provides a 
result set that is 
displayed in the 
PreciseID screen. 

  14.2.50 System shall allow users to confirm patient identity by displaying a variety of data 
on each potential candidate before selection, such as:  

2 STD  To the extent that 
such information 
exists in Affinity. 

  14.2.50.1 Demographics 2 STD  To the extent that 
such information 
exists in Affinity. 

  14.2.50.2 Insurance 2 STD  To the extent that 
such information 
exists in Affinity. 

  14.2.50.3 Next of kin 2 STD  To the extent that 
such information 
exists in Affinity. 

  14.2.50.4 Visit information 2 N   

  14.2.51 Provide the ability to search for a person and display potential candidates using a 
probabilistic search covering, at minimum:  Name, date of birth, gender. 

2 STD   

  14.2.52 Provide the ability to perform a deterministic search against an MRUN. 2 STD   

  14.2.53 Provide the ability to perform a deterministic search against COUNTY-defined data 
elements. 

4 N  Deterministic 
searches are system 
defined and limited 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A640 

Outline Requirement Priority Identifier Module(s)(2) Comments 
to MRUN, account 
number, and SSN.  
The SSN search 
provides both an 
exact match and/or 
an enhanced 
deterministic search 
by evaluating 
possible single-digit 
errors or single-digit 
transpositions. 

  14.2.54 System shall support, in the front-end search functions, appointment-scheduling 
transactions where a perspective patient has not been assigned an MRUN.   

2 STD  This is available in 
PreciseID and 
SmartID.  

  14.2.55 Provide the ability to perform a deterministic search against an obsolete MRUN 
(previously merged).  

4 N  This is not a feature 
of PreciseID or 
SmartID but rather a 
standard feature of 
Affinity, provided 
that the merge 
occurred and 
resides in Affinity’s 
database.  

  14.2.56 Provide the ability to perform a deterministic search against a Medi-Cal number. 4 N   

  14.2.57 Provide the ability to perform a deterministic search against a Social Security 
Number. 

2 STD  The SSN search 
provides both an 
exact match and/or 
an enhanced 
deterministic search 
by evaluating 
possible single-digit 
errors or single-digit 
transpositions. 

  14.2.58 Provide the ability to perform a deterministic search against a Driver License 
number. 

4 N   

  14.2.59 Provide the ability to perform a deterministic search against an external identifier. 4 N   



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A641 

Outline Requirement Priority Identifier Module(s)(2) Comments 
 

  14.2.60 System shall allow users, in the front-end search functions on a probabilistic 
search, to enter as little as one value (e. g., last name = ‘Suede’) to perform a 
match.  

2 STD  The patient’s last 
name is the only 
value that is required 
to perform a 
probabilistic search.  
It is worth noting that 
any additional 
information entered 
will improve the 
accuracy of the 
search and increase 
the likelihood of 
locating the correct 
patient record.  
While Affinity only 
requires the input of 
last name or a 
partial last name to 
submit the query to 
MPISpy, the result 
may not have a high 
enough weighted 
score for MPISpy to 
return a result set. 

  14.2.61 System administrator shall have the ability to define which data elements appear 
on the search results screen and in what order the data elements appear.  

4 N  Not available in the 
PreciseID search 
screen but is 
available in the 
SmartID application. 

  14.2.62 System shall return, in the front-end search functions on a probabilistic search, a 
list of possible matches in descending match score order. 

2 STD   

  14.2.63 System shall return, in the front-end search functions on a probabilistic search, 
current data values of the potential candidates. 

2 STD  PreciseID presents 
current data.  
SmartID presents a 
standardized version 
of the data (no 
punctuation, 
common address 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A642 

Outline Requirement Priority Identifier Module(s)(2) Comments 
features spelled 
identically, common 
abbreviations 
spelled out, etc.). 

  14.2.64 System shall give users the ability to retain the data values retrieved in the search 
or use the values entered as search criteria without reentering the data in either 
case. 

4 N  When a patient is 
selected from a 
PreciseID search 
result, values in the 
patient record will 
persist from all 
values used in the 
query search.  
Currently there is not 
a mechanism to 
selectively update or 
overwrite patient 
record values with 
query values.  
Updating 
demographic values 
must be performed 
manually from the 
Affinity registration 
screens, not the 
PreciseID screen. 

  14.2.65 System shall return, in the front-end search functions on a probabilistic search, a 
potential candidate list and users shall have the ability to select a record from the 
list to see more details, including historical data. 

2 STD   

  14.2.66 System administrator shall have the ability to add COUNTY-defined data elements 
to the user interface for display only.  

4 N   

  14.2.67 System shall have the ability to allow users to sort a search result list by clicking 
column headings.  

4 N   

  14.2.68 System shall have the ability for the potential candidate list screen to highlight 
suspected “bad” addresses. 

4 N   

  14.2.69 System administrator shall have the ability to add COUNTY-defined data elements 
into the user interface for read and write rights. 

4 N  COUNTY-defined 
data elements 
cannot be added in 
PreciseID.  Read 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A643 

Outline Requirement Priority Identifier Module(s)(2) Comments 
only data elements 
can be added in 
SmartMerge (limited 
to up to five user-
defined fields). 

 

  14.2.70 System shall support, in the front-end search functions on a probabilistic search, a 
“begins with” logic where a search on “Smi” would return “Smiley,”  “Smithy” and 
“Smitten.” 

4 N  This requirement is 
a standard feature in 
an Affinity 
registration screen 
patient search.  
When performing a 
patient search using 
PreciseID or 
SmartID the search 
result list will not 
produce desired 
results, due to the 
characteristics of the 
probabilistic 
algorithm, and is not 
recommended.   

  14.2.71 System shall have a reporting tool that supports report design and ad hoc 
reporting. 

4 N  The system includes 
a number of 
standard reports 
delivered in Crystal 
Reports (3) run-time 
format and also 
comes with a 
completely 
annotated data 
dictionary for 
COUNTY’s use in 
creating report 
designs.  Report 
designs can then be 
stored back into the 
system for non-
technical users to 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A644 

Outline Requirement Priority Identifier Module(s)(2) Comments 
execute the reports.  
Additionally, report 
designs created in 
Crystal Reports (3) 
can be embedded 
into the SmartMerge 
application, then 
selected by users for 
execution.  All 
embedded reports 
are subject to role 
based security setup 
in order that system 
administrators can 
control user access 
to the reports and 
the data accessible 
by those reports.  

  14.2.72 System’s reporting tool shall be integrated into the Application Software modules 
(i.e., accessible from the application menu, presents a user interface that is 
consistent with the rest of the application, does not require a second sign-on, and 
applies to the user’s security profile).  

2 STD  All Crystal Reports (3) 
run-time formatted 
report designs can 
be executed from 
within the 
SmartMerge 
application using a 
consistent user 
interface.  
Duplicates 
management views 
in SmartMerge can 
be filtered for 
specific record sets, 
and these filters are 
automatically 
applied to the report 
query associated 
with the view when 
the report is 
executed from within 
SmartMerge. Some 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A645 

Outline Requirement Priority Identifier Module(s)(2) Comments 
reports that are 
executed from 
SmartMerge also 
contain runtime 
variables such as 
date ranges that can 
be applied to the 
query. 

  14.2.73 System’s reporting tool shall allow COUNTY to create report designs using 
standard reports as templates. 

4 N  COUNTY can create 
and execute its own 
report designs with 
Crystal Reports (3) 

version 8.5 or 
greater.  

  14.2.74 System’s reporting tool shall allow a user to filter and sort database records. 2 STD  The database can 
be sorted and 
filtered within 
SmartMerge and the 
report query is 
modifiable so that 
only the filtered 
records appear on 
the reports (applies 
to standard reports 
delivered with 
SmartMerge, as well 
as COUNTY reports 
definitions designed 
with Crystal Reports 
(3)). 

  14.2.75 System shall have all data elements and tables accessible by the reporting tool. 2 STD   

  14.2.76 System’s reporting tool shall include stored procedures (a set of SQL statements 
stored in the database in compiled form so that it can be shared by a number of 
programs) to support common queries. 

2 STD   

  14.2.77 System’s reporting tool shall provide a WYSIWYG (What you see is what you get) 
editor and include graphic design elements such as lines, boxes and alternate 
shaded rows. 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  It is available 

(3)



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A646 

Outline Requirement Priority Identifier Module(s)(2) Comments 
if Crystal Reports (3) 
is used to create 
embedded reports. 

  14.2.78 System’s reporting tool shall support a variety of fonts, paper sizes and 
portrait/landscape mode. 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  It is available 
if Crystal Reports (3) 
is used to create 
embedded reports. 

  14.2.79 System’s reporting tool shall be used against the transaction logs. 2 STD  Transaction log 
reports are supplied, 
and the transaction 
log is accessible by 
COUNTY’s selected 
report writer. 

  14.2.80 System’s reporting tool shall support joins across tables. 4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  It is available 
if Crystal Reports (3) 
is used to create 
embedded reports. 

  14.2.81 System’s reporting tool shall support nested queries. 4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  

  14.2.82 System’s reporting tool shall support aggregate functions and grouping.  Aggregate 
functions are named procedures that perform distinct services (i.e., print system 
date) or which require a calculation with each occurrence (i.e., a person’s age).   

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  It is available 
if Crystal Reports (3) 
is used to create 
embedded reports. 

  14.2.83 Provide the ability to save report definitions (report designs, including logical and 
layout information, that are used to generate reports). 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  It is available 

(3)



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A647 

Outline Requirement Priority Identifier Module(s)(2) Comments 
if Crystal Reports (3) 
is used to create 
embedded reports. 

  14.2.84 Provide the ability to accept run time parameters on saved report definitions. 2 STD  Most run time 
reports supplied with 
the system accept 
some run time 
variables, typically 
date range and 
sorting options.  It is 
available if Crystal 
Reports (3) is used to 
create embedded 
reports. 

  14.2.85 Provide the ability to schedule a report definition to be run once at a future 
date/time. 

4 N  SmartMerge does 
not support the 
scheduling of report 
execution.  This may 
be supported using 
the Windows 
Scheduler or Crystal 
Reports (3) server if 
the report execution 
parameters can be 
supplied without 
user intervention. 

  14.2.86 Provide the ability to schedule report definitions to be run on a regular schedule. 4 N  SmartMerge does 
not support the 
scheduling of report 
execution.  This may 
be supported using 
the Windows 
Scheduler or Crystal 
Reports (3) server if 
the report execution 
parameters can be 
supplied without 
user intervention. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A648 

Outline Requirement Priority Identifier Module(s)(2) Comments 
  14.2.87 System’s reporting tool shall provide a mechanism within the application for 

publishing report definitions so that users can use them. 
4 N  Requirement applies 

to COUNTY’s 
selection of a report 
writer.  SmartMerge 
can be configured to 
permit access to 
COUNTY developed 
reports. 

  14.2.88 Provide the ability to view saved reports (result of the execution of a report 
definition against the system database) on-line.   

2 STD   

  14.2.89 Provide the ability to save reports. 2 STD  For embedded 
reports, the final 
report can be 
exported to file in a 
number of different 
formats including 
PDF or RTF. 

  14.2.90 System’s reporting tool shall provide a mechanism within the application to publish 
reports. 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer. 

  14.2.91 Provide the ability to save views and queries. Provide the ability to use saved 
views and queries across report designs. 

2 STD  For embedded 
reports, the report’s 
primary table or view 
can be adjusted at 
execution time so 
that the same report 
definition can be 
applied to different 
views, as long as the 
structure of those 
views is compatible.  

  14.2.92 System’s reporting tool shall provide an integrated outbound e-mail function for 
report distribution. 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer. It is available 
if Crystal Reports (3) 
is used to create 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A649 

Outline Requirement Priority Identifier Module(s)(2) Comments 
embedded reports.  

  14.2.93 System’s reporting tools shall support e-mail distribution lists. 4 N  This is dependent 
upon the email 
system employed by 
the COUNTY and 
the COUNTY’s 
selected report 
writer. 

  14.2.94 Provide the ability to save a stored procedure and use it across report designs. 2 STD  For embedded 
reports, change of 
the report’s main 
stored procedure is 
supported similarly 
as that for views and 
queries.  

  14.2.95 Provide the ability to save a user defined function and use it across report designs. 4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer.  

  14.2.96 System administration shall have the ability to use role-based security to restrict 
users from accessing the reporting tools. 

2 STD  SmartMerge can 
limit what reports are 
accessible by the 
different user roles.  
Therefore, access 
can be controlled to 
any report as long 
as it is placed in the 
report table within 
the SmartMerge 
application.   

  14.2.97 System administration shall have the ability to use role-based security to restrict a 
user’s ability to access report definitions.  

4 N  Requirement applies 
to COUNTY’s 
selection of a report 
writer. 

  14.2.98 System administration shall have the ability to use role-based security to restrict a 
user’s ability to access reports. 

4 N  Requirement applies 
to COUNTY’s 
selection of a report 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A650 

Outline Requirement Priority Identifier Module(s)(2) Comments 
writer. 

  14.2.99 System administration shall have the ability to use role-based security to limit data 
access within the reporting tools to appropriately restrict users from accessing data 
they do not need to see in order to do their jobs.   

4 N  The user can access 
whatever the report 
is designed to 
retrieve.  For 
embedded reports, 
SmartMerge roles 
can limit which 
reports are made 
available to the user. 

  14.2.100 Provide the ability for report writer to export report files in PDF format.  2 STD  All standard reports 
can be exported in a 
variety of formats.  

  14.2.101 Provide the ability for report writer to export report files in Excel format.  2 STD  All standard reports 
can be exported in a 
variety of formats. 

 

  14.2.102 Provide the ability for report writer to export report files in fixed-length format.  2 STD  All standard reports 
can be exported in a 
variety of formats. 

 

  14.2.103 Provide the ability for report writer to export report files tab-delimited format. 2 STD  All standard reports 
can be exported in a 
variety of formats. 

 

  14.2.104 Provide the ability for report writer to export report files in comma-delimited format. 2 STD  All standard reports 
can be exported in a 
variety of formats. 

 

  14.2.105 System administrator shall have the ability to customize screen field labels.  4 N  SmartMerge allows 
customization of 
column headings in 
the main application 
grid. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A651 

Outline Requirement Priority Identifier Module(s)(2) Comments 
  14.2.106 System administrator shall have the ability to hide screen fields. 4 N  SmartMerge and 

SmartID allow 
configuration of what 
fields are presented 
in their display. 

  14.2.107 Provide the ability to monitor and report registration staff performance related to 
identity management issues. 

2 STD   

  14.2.108 Provide a user interface to view and resolve possible matches in the work queues. 2 STD   

  14.2.109 Provide a user interface to filter and sort database records. 2 STD   

  14.2.110 Provide a user interface to review database records. 2 STD   

  14.2.111 System shall provide the ability for COUNTY to establish, for each COUNTY 
facility, its own threshold for possible matches.  

2 STD  In a facility centric 
view 

  14.2.112 System’s HIM resolution functions shall include a “Chart Pull List,” in chart room 
filing sequence specific to each COUNTY location.  Chart filing methodology varies 
by COUNTY location. 

2 STD  System supports 
Terminal Digit Order 
(TDO) pull lists 
which may or may 
not be compatible 
with COUNTY 
standards.  It is 
possible to utilize the 
SmartMerge “task 
flags” or “chart state” 
to manually identify 
the COUNTY 
location where the 
physical  medical 
record is filed.  This, 
in conjunction with 
the filter and TDO 
sort functionality, 
would provide 
specific Chart Pull 
Lists. 

  14.2.113 System’s HIM resolution functions shall allow users to flag work queue records as 
non-matches when they are determined not to be the same person. 

2 STD   

  14.2.114 System’s HIM resolution functions shall allow HIM managers to divide work queues 2 STD   



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A652 

Outline Requirement Priority Identifier Module(s)(2) Comments 
 

among staff. 

  14.2.115 System’s HIM resolution functions shall enable HIM managers to monitor their 
staff’s performance. 

2 STD   

  14.2.116 System users shall have the ability to select work queue items using criteria such 
as date range, match score range and status. 

2 STD   

  14.2.117 Provide the ability to categorize the duplicates into a variety of standard or user 
defined categories. 

2 STD   

  14.2.118 Provide on-line note-taking when performing HIM resolution functions. 2 STD   

  14.2.119 
 
 
   
 
 
 
 
 
 
 
 
 
 

Provide workflow automation and the ability to assign tasks to specific users for 
follow up. 

2 STD  Requirement can be 
met by using the 
record state or chart 
state features, and 
the record filtering 
by these two states 
to establish pre-
defined “views.” 
Record state and 
chart state are the 
two major tracking 
statuses for each 
potential duplicate 
record.  The record 
state refers to the 
status of the 
electronic record 
correction, and the 
chart state refers to 
the status of the 
physical record 
correction.  Both are 
user definable, as 
are the transition 
options. 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A653 

ATTACHMENT A 
 
 

High Desert Hospital 
MASTER PATIENT INDEX SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A654 

 
ATTACHMENT A 

 
 

Rancho Los Amigos Medical Center 
MASTER PATIENT INDEX SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2)  Unless otherwise indicated, these Requirements shall be met by Master Patient Index Suite (PreciseID, MPISpy, SmartMerge, SmartID (downtime)). 
(3)  Crystal Reports is CONTRACTOR’s third party report writer product of choice.  Acquiring and operating any third party report writer software by COUNTY is independent and outside this 
 Agreement. 
(4)  Address standardization is defined as parsing addresses into discrete data elements such as street number, street name, and unit number and converting variations on elements such as 
 street type (e.g., Road, Rd, Rd.) into a single standard representation for equivalent values. 
(5)  A ZUM is a special HL7 message that is issued by Affinity to MPISpy to notify MPISpy that a previously merged pair of records has been unmerged in Affinity. 
(6)  The minimum match score required for a record to be updated with new demographic information without human intervention. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A655 

ATTACHMENT A 
 

Martin Luther King, Jr./Drew Medical Center 
MASTER PATIENT INDEX SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
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ATTACHMENT A 
  

High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 
QUANTIM SUITE REQUIREMENTS – COMMON(1) 

HDH, RLANRC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority Identifier Module(s)(2) Comments 

15.1 Image Input     
15.1.1 Supports image input via scanning methods:     

15.1.1.1 Simplex (transmission in only one direction to scan one side of a document) or 
duplex (transmission of data in two directions simultaneously in order to allow 
for the scanning of both sides of a document in a single pass) scanning 

1 STD Quantim EDM  

15.1.1.2 Color scanners 1 STD Quantim EDM  

15.1.2 Provides electronic transfer of computer-generated documents (i.e. Joint 
Photographic Experts Group (JPEG) and Bitmap (BMP). 

1 STD Quantim EDM Supports JPEG, 
BMP, TIF, PDF. 
Does not support 
fetal monitoring 
strips 

15.1.3 Supports double-sided and over-sized documents (Up to 11 inches x 14 inches). 1 STD Quantim EDM Dependent on 
scanner capability 

15.1.4 Provides scanning of photographs and color graphics. 1 STD Quantim EDM Dependent on 
scanner capability 

15.1.5 Provides image import capabilities for document, photograph and video files. 1 STD Quantim EDM  

15.1.6 Supports barcode recognition. 1 STD Quantim EDM  

15.1.7 Provides import of fetal monitor strips, electrocardiogram strips and 
electroencephalogram. 

1 STD/N Quantim EDM Supports JPEG, 
BMP, TIF, PDF. 
Does not support 
fetal monitoring 
strips 

15.1.8 Provides the capability to scan and storage documents on magnetic disk. 1 STD Quantim EDM  

15.1.9 Provides a database that can collect patient data:     

15.1.9.1 Admission, discharge, transfer data via an Health Level Seven (HL7) interface 1 STD Quantim EDM  

15.1.9.2 Text files such as from laboratory, radiology, pharmacy, nursing systems 1 STD Quantim EDM  

15.1.9.3 Data files from billing, finance, general ledger systems 2 STD Quantim EDM  
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.1.10 Allows images to be created and displayed on workstation screen as documents 
are scanned into the system. 

2 STD Quantim EDM  

15.1.11 Receives and inputs documents through a facsimile server – with a document 
validation process. 

2 STD Quantim EDM An inbound facsimile 
server is an optional 
device.  Images 
captured via this 
server can be 
“imported” into a 
patient record via 
the standard import 
function in Quantim 
EDM HIM.  

15.1.12 Supports ability for text and data to be accepted electronically from other ancillary 
systems. 

1 STD Quantim EDM  

15.1.13 Accommodates document retrieval over Local Area Network (LAN) and Wide Area 
Network (WAN). 

1 STD Quantim EDM  

15.1.14 Provide the ability to prevent online performance degradation caused by multiple 
users accessing the system. 

1 STD  Hardware 
recommendations 
are tied to 
specifications for a 
defined number of 
concurrent users. 

15.1.15 Supports response time of less than one minute for retrieval of document for 95 
percent of the time. 

1 N  These are parts of a 
response time 
warranty. Not 
included 

15.1.16 Supports response time of no more than two minutes for initial scanning for 95 
percent of the time. 

1 N  These are parts of a 
response time 
warranty. Not 
included 

15.1.17 Supports response time of no more than one minute for initial indexing for 95 
percent of the time. 

1 N  These are parts of a 
response time 
warranty. Not 
included 

15.2      

15.2.1      

15.2.1.1 Ability for the system to print cover sheets with bar codes 1 STD Quantim EDM  
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.2.1.2 Ability to work with scanner that can scan greater than 90 pages per minute 
and 180 images per minute (high-speed scanners) 

1 N   

15.2.1.3 Ability to work with scanner that can scan greater than 50 pages per minute 
and 100 images per minute (medium-speed scanners) 

1 STD Quantim EDM  

15.2.1.4 Ability to work with scanner that can scan less than 32 pages per minute and 
64 images per minute (low-speed scanners) 

1 STD Quantim EDM  

15.2.2 Supports ability to rescan documents. 1 STD Quantim EDM  

15.2.3 Provides ability to delete documents. 1 STD Quantim EDM  

15.2.4 Allows multiple versions of a document to be stored. 1 STD Quantim EDM  

15.2.5 Features image enhancement (e.g., lightening and darkening) capabilities. 1 N   

15.2.6 Features magnification of documents during viewing. 1 STD Quantim EDM  

15.2.7 Allows for rotation of documents during viewing (90 degrees, 180 degrees, 360 
degrees). 

1 STD Quantim EDM  

15.2.8 Allows document annotation, markup and highlights. 2 STD Quantim EDM  

15.2.9 Supports end user retrieval and presentation:     

15.2.9.1 Physician specific view 1 STD Quantim EDM Document level 
security and 
document sets can 
be utilized to create 
a “physician specific 
view” for a group of 
physicians. 

15.2.9.2 Patient accounts specific view 1 STD Quantim EDM Document level 
security and 
document sets can 
be utilized to create 
a “patient accounts 
specific view”. 

15.2.9.3 User specific profiles and parameters 1 STD Quantim EDM  

15.2.9.4 More than 2 images displayed simultaneously 1 STD Quantim EDM  

15.2.9.5 Document selection within one visit encounter  1 STD Quantim EDM  

15.2.9.6 Document selection across many visits encounters for the same patient 1 STD Quantim EDM  

15.2.9.7 Document selection without patient or visit specification 1 STD Quantim EDM Via ad-hoc query 
tool. 
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.2.10 Provides document indexing in multiple ways (e.g., encounter number, type of 
service, physician, patient name, medical record number). 

1 STD Quantim EDM Quantim EDM HIM 
currently supports 
indexing by 
encounter number, 
patient name, 
medical record 
number, electronic 
Master Patient Index 
number, date-of-
birth, admit date, 
discharge date and 
Social Security 
number. 

15.2.11 Supports manual indexing. 1 STD Quantim EDM  

15.2.12 Provides index modification. 1 STD Quantim EDM  

15.2.13 Allows for document indexing while viewing image. 1 STD Quantim EDM  

15.2.14 Allows for document indexing without viewing image. 1 STD Quantim EDM Via the batch file 
interface or via the 
standard import 
function.   

15.2.15 Ability to record associated index information automatically. 1 STD Quantim EDM Via form-
identification bar 
coding and/or index 
field identification as 
part of the document 
import interface. 

15.2.16 Image index database allows image transaction history to be recorded. 1 STD Quantim EDM  

15.3 Document Access      

15.3.1 Search and view documents by patient medical record number or account 
number. 

1 STD Quantim EDM  

15.3.2 Search and view documents by patient name, date of service, treatment 
performed or diagnosis. 

1 N  Currently supports 
searching and 
viewing documents 
by patient name but 
not by date-of-
service, treatment or 
diagnosis. 
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.3.3 Search and view across multiple facilities (enterprise view) if implemented in a 
single database model with multi-facility logic enabled. 

3 STD Quantim EDM If end-user security 
is set up to allow 
multi-facility access. 

15.3.4 Provides simultaneous access and viewing of the same document by multiple 
users. 

1 STD Quantim EDM  

15.3.5 Provides access and viewing from multiple locations. 1 STD Quantim EDM  

15.3.6 Remote access allows authorized users to log on to the system from any location 
via a Virtual Private Networks (VPN) connection to the health system intranet. 

1 STD Quantim EDM  

15.3.7 Supports ability to define document sets. 1 STD Quantim EDM  

15.3.8 Associates images with patient accounts across the enterprise. 3 STD Quantim EDM  

15.3.9 Retrieves electronic documents without specifying the storage location. 2 STD Quantim EDM  

15.3.10 Forms overlay feature provides users with the ability to print, view, complete, fax 
and store an unlimited number of billing forms (i.e. Uniform Billing (UB92), Health 
Care Financing Administration (HCFA1500)) or other custom billing forms. 

1 STD/N Quantim EDM All except 
“complete” are 
supported 

15.3.11 Allows for context sharing. Pass user context and patient context and document 
type between Affinity and Quantim Suite 

1 STD Quantim EDM  

15.4 Document Image Storage      

15.4.1 Provides on-line, rewritable optical disk and magnetic disk archival storage of 
images. 

1 N  Optical storage is 
not currently 
recommended. 

15.4.2 Defines periods of retention time for images on magnetic disk. 1 N  Not applicable - 
utilized for optical 
storage.   

15.4.3 Supports Write Once, Read Many (WORM) optical disk storage. 1 N  Optical storage is 
not currently 
recommended. 

15.4.4 Provides the option to use an expandable Storage Area Network (SAN) unit for 
online, archival storage of images. 

1 STD Quantim EDM  

15.4.5 Stores limited diagnostic images such as electrocardiogram or 
electroencephalogram images. 

1 STD Quantim EDM  

15.4.6 Stores data in a relational database. 1 STD Quantim EDM  

15.4.7 Supports Extensible Markup Language (XML) file format. 2 STD Quantim EDM For importing of 
documents  

15.4.8 Provides ability to send data extracts to the enterprise data archive warehouse via 
and interface feed. 

3 STD Quantim EDM Via query writing 
tool. 
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.5 Document Image Display and Management      

15.5.1 Supports Tagged Image File Format (TIFF) (color or black and white), Joint 
Photographic Experts Group (JPEG) and Bitmap (BMP) for viewing graphic 
images. 

1 STD Quantim EDM  

15.5.2 Images and text can be moved to another page. 1 STD Quantim EDM Via the move, copy 
and paginate 
functions  

15.5.3 Displays simultaneously text, data and images in separate windows (e.g., two 
letters can be displayed side by side). 

1 STD Quantim EDM  

15.5.4 Routes electronically incomplete documents to the appropriate medical and 
administrative personnel for on-line processing, completion and reporting. 

1 STD Quantim 
eSignature 

 

15.5.5 Transmits images to a fax machine. 1 STD Quantim EDM  

15.5.6 Provides electronic tabs (folders) within an encounter for organizing images that 
are created automatically by the system. 

1 STD Quantim EDM  

15.5.7 Images organized into electronic tabs (folders) within an encounter that can be 
accessed simultaneously by more than one user. 

1 STD Quantim EDM  

15.5.8 Provides automatic updates to tabs (folders) within an encounter upon receipt of 
information. 

1 STD Quantim EDM  

15.5.9 Creates tabs (folders) within an encounter and index values identifying that each 
encounter is stored on magnetic disk. 

1 STD Quantim EDM  

15.5.10 Allows users to revise, search, delete, edit or verify tabs (folders) within an 
encounter for information by entering patient number and admission date, or any 
known index information. 

1 STD Quantim EDM This function should 
be reserved for the 
system administrator 
to ensure system 
integrity and quality 
control. 

15.6 Patient Accounting Processing Work Flow     

15.6.1 Maintains an on-line patient file of key financial information (i.e. drivers license 
image, insurance card image, payment, etc.) 

2 STD Quantim EDM  

15.6.2 Receives electronic feed of information for financial processing and management 
including: 

    

15.6.2.1 Uniform Billing 92 (UB92) 2 STD Quantim EDM Affinity clients 
typically do not need 
to move UB92 data 
to Quantim EDM 
HIM. 

15.6.2.2 Health Care Financing Administration 1500’s (HCFA 1500’s) 2 STD Quantim EDM  
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.6.2.3 Other custom billing forms 2 STD Quantim EDM  

15.6.2.4 Explanation of Benefits (EOB) from the payor 2 STD Quantim EDM If the payor provides 
this information in a 
“single-patient-per-
page” format.   
Otherwise this 
information will be 
stored in the 
Quantim File 
Manager. 

15.6.2.5 Medicare Denial Letters 2 STD Quantim EDM  

15.6.2.6 Other: medical necessity documentation (i.e. Affinity’s HealthNotes, Charting 
and Assessment and Chart View) 

2 STD Quantim EDM  

15.6.3 Stores scanned information for financial processing and management including:     

15.6.3.1 Uniform Billing 92 (UB92) 2 STD Quantim EDM Affinity clients 
typically do not need 
to move UB92 data 
to Quantim EDM 
Revenue 
Management. 

15.6.3.2 Health Care Financing Administration 1500’s (HCFA 1500’s) 2 STD Quantim EDM  

15.6.3.3 Other custom billing forms 2 STD Quantim EDM  

15.6.3.4 Eligibility requests-submitted to payor in ASCII 270 format 2 STD Quantim EDM Affinity clients 
typically do not need 
to move Uniform 
Billing 92 data to 
Quantim EDM 
Revenue 
Management. 

15.6.3.5 Eligibility requests-submitted to payor in ASCII 271 format 2 STD Quantim EDM Affinity clients 
typically do not need 
to move Uniform 
Billing 92 data to 
Quantim EDM 
Revenue 
Management. 
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.6.3.6 Explanation of Benefits (EOB) from the payor 2 STD Quantim EDM  

15.6.3.7 Physician referrals – submitted to payor 2 STD Quantim EDM  

15.6.3.8 Physician Referral Authorizations –Received from payor 2 STD Quantim EDM  

15.6.3.9 Medicare denial letters 2 STD Quantim EDM  

15.6.3.10 Other: medical necessity documentation (i.e. (i.e. Affinity’s HealthNotes, 
Charting and Assessment and Chart View) 

2 STD Quantim EDM  

15.6.4 Supports scanning, indexing, and storage of supporting documentation including:     

15.6.4.1 Insurance card 1 STD Quantim EDM  

15.6.4.2 Referral request 1 STD Quantim EDM  

15.6.4.3 Pre-certification authorization 1 STD Quantim EDM  

15.6.4.4 Referral authorization 1 STD Quantim EDM  

15.6.4.5 Correspondence 1 STD Quantim EDM  

15.6.4.6 Other: advanced directive, treatment consent forms, surgical consent forms 1 STD Quantim EDM  

15.6.5 Provides electronic ability for entry of collection notes. 1 STD Quantim EDM Using the Collection 
Notes function 
Affinity Patient 
Accounting rather 
than the annotations 
function for 
documents within 
Quantim EDM 
Revenue 
Management. to 
achieve this 
requirement is 
recommended. 

15.6.6 Provides ability to scan and store collection notes. 1 STD Quantim EDM  

15.7 Medical Records Processing Workflow     

15.7.1 Maintains an on-line patient file of key demographic and clinical information (i.e. 
test results and diagnostic information.) 

1 STD Quantim EDM  

15.7.2 Provides the ability for the system to contain the most recent patient demographic 
data, such as: 

    

15.7.2.1 Patient name 1 STD Quantim EDM  
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.7.2.2 Social Security Number 1 STD Quantim EDM  

15.7.2.3 Birth date 1 STD Quantim EDM  

15.7.2.4 Medical record number 1 STD Quantim EDM  

15.7.2.5 Patient address and telephone number 1 STD Quantim EDM  

15.8 Quantim Chart Completion     

15.9 Deficiency Analysis - Chart Completion     

15.9.1 Assigns deficiencies on-line. 1 STD Quantim 
Chart 

Completion 

 

15.9.2 Assigns site-specific deficiencies. 1 STD Quantim 
Chart 

Completion 

 

15.9.3 Sorts and prioritizes cases based on user-defined criteria. 1 N  This could be 
generated via a 
custom query 
utilizing the report 
writer. 

15.9.4 Generates on-line reports of a chart's status by indicating which steps have been 
completed in processing, which are pending and reasons for pending. 

    

15.9.4.1 Provides the ability to remove chart from deficient status on an exception 
basis 

1 STD Quantim 
Chart 

Completion 

 

15.9.5 Provides physicians or other authorized users the ability to view and review a 
listing of their chart deficiencies.   

1 STD Quantim 
Chart 

Completion 

 

15.9.6 Allows the physician to link to records that are on the deficient list for signatures 
and complete the deficiency via on-line electronic signature.   

1 STD Quantim 
Chart 

Completion , 
Quantim 

eSignature 

 

15.9.7 Provides a chart deficiency status report on-line or in hard copy, and includes:     

15.9.7.1 Patient name 1 STD Quantim 
Chart 

Completion 

 

15.9.7.2 Patient medical record number 1 STD Quantim 
Chart 

Completion 
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Outline Requirement Priority Identifier Module(s)(2) Comments 

15.9.7.3 Discharge date 1 STD Quantim 
Chart 

Completion 

 

15.9.7.4 Number of days delinquent 1 STD Quantim 
Chart 

Completion 

 

15.9.7.5 Deficiency type(s) 1 STD Quantim 
Chart 

Completion 

 

15.9.7.6 Comments 1 STD Quantim 
Chart 

Completion 

 

15.9.8 Links to the Affinity’s (i.e. Affinity’s HealthNotes, Charting and Assessment and 
Chart View systems to identify and build a "required report" file for: 

    

15.9.8.1 Operative reports 1 STD Quantim 
Chart 

Completion 

 

15.9.8.2 Patient history and physical notes 1 STD Quantim 
Chart 

Completion 

 

15.9.8.3 Discharge summaries 1 STD Quantim 
Chart 

Completion 

 

15.9.9 Interfaces to the transcription system to update a report’s status in the patient 
chart (i.e., its deficiency type) once it has been transcribed. 

1 STD Quantim 
Chart 

Completion 

 

15.9.10 Provides multiple security levels for physicians to be able to electronically “sign” 
reports. 

1 STD Quantim 
Chart 

Completion, 
Quantim 

eSignature 

 

15.9.11 Marks electronically “signed” reports as such and remove them from the 
physician's listing of incomplete record or chart deficiencies. 

1 STD Quantim 
Chart 

Completion, 
Quantim 

eSignature 

 

15.9.12 Tracks miscellaneous documents that are part of the medical records chart but 
were scanned and attached to the medical record prior to its completion (e.g., 
handwritten notes and documentation). 

1 STD Quantim 
Chart 

Completion, 
Quantim 

eSignature 

Quantim eSignature 
allows for signing of 
images as well as 
transcribed 
documents 
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15.9.13 Provides on demand report writing capability. 1 STD Quantim 
Chart 

Completion 

 

15.9.14 Produces separate daily reports for:     

15.9.14.1 In-house patient chart deficiencies 1 STD Quantim 
Chart 

Completion 

 

15.9.14.2 Discharged patient chart deficiencies 1 STD Quantim 
Chart 

Completion 

 

15.9.15 Tracks and reports on an unlimited number of current deficiencies. 1 STD Quantim 
Chart 

Completion 

 

15.9.16 Provides the ability to provide episodes (encounters) without batch cover sheets 
may be routed to deficiency analysis work list. 

2 N  Quantim Chart 
Completion has 
some basic workflow 
management built in 
to it.  It can display a 
list of all encounters 
needing analysis. 

15.9.17 Provides the ability to have attending with resident linkage and rollover.  1 STD Quantim 
Chart 

Completion 

 

15.9.18 Provides color-coded deficiencies list for physicians. 3 STD Quantim 
Chart 

Completion 

For color tags (per 
physician) for paper-
based record 
management (to be 
used during the 
transition to fully 
electronic record 
management). 

15.10 Master File Maintenance     

15.10.1 Provides physician master file. 1 STD   

15.10.2 Provides department master file. 1 STD   

15.10.3 Creates and maintains a facility-specific parameters file. 1 STD  Each Quantim Suite 
Application Software 
module allows setup 
of needed 
parameters for the 
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module in question. 

15.10.4 Allows for creation of parameters at both the individual facility level as well as at 
the higher entity, cross facility level. 

1 STD  Each Quantim Suite 
Application Software 
module allows setup 
of needed 
parameters for the 
module in question. 

15.11 Security     

15.11.1 Provides documentation regarding the security for any web-base functions 
supported. 

1 STD  Each Quantim Suite 
Application Software 
module allows setup 
of needed 
parameters for the 
module in question. 

15.11.2      

15.11.2.1 Unique passwords 1 STD  Quantim Suite 
setup. 

15.11.2.2 Document level security-users can print documents with blackout and 
highlight annotations 

1 N    

15.11.2.3 Controls security by patient, service location, physician 1 STD Quantim EDM Security is controlled 
at the patient level 
and at the document 
type level.   Location 
and physician 
security is not 
included in Quantim 
EDM HIM. 

15.11.2.4 Controls security by module, function, button 1 STD  Quantim Suite 
setup. 

15.11.2.5 Audit trails 1 STD  Quantim Suite 
setup. 

15.11.3 Supports Health Insurance Portability and Accountability Act (HIPAA) compliant 
transactions and security measures. 

1 STD  The software 
applications contain 
appropriate security 
features to support 
entities’ compliance 
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efforts. 

15.11.4 Provides the ability to access Affinity modules with a single sign on access 
through Quantim Suite Application Software modules. 

1 N   

15.11.5 Provide the ability for windows network accounts or groups to be used as the 
application account. 

1 N   

  15.12.1 Provide Quantim eSignature functionality in a web-native technology. 1 STD Quantim 
eSignature  

  15.12.2 Provide the ability to use Quantim eSignature with unsigned documents including 
transcription, Quantim EDM documents and other patient related documents. 

1 STD Quantim 
eSignature  

  15.12.3 Provide the ability to support multiple sequential and non-sequential electronic 
signatures per document. 

1 STD Quantim 
eSignature  

  15.12.4 Provide the ability to view, fax or email documents. 1 STD Quantim 
eSignature  

15.12.5 Supports capture of patient consent through electronic signature. 1 STD Quantim EDM For “static” consent 
forms via the topaz 
clip-gem electronic 
clipboard (Optional if 
desired). 

15.12.6 Supports maintenance of on-line consent forms for electronic capture of patient’s 
signature. 

1 N  Quantim EDM HIM 
supports the storage 
of an inventory of 
on-line consent 
forms but does not 
handle the 
maintenance of the 
forms themselves. A 
word processor is 
recommended for 
this function. 

15.13.1 Provide ability for concurrent and retrospective record analysis. 1 STD Quantim 
Chart 

Completion, 
Quantim 

Chart Locator 

 

15.13.2 Provide the ability to flag sensitive records to safeguard confidentiality. 1 STD Quantim 
Chart 

Completion, 
Quantim 

Chart Locator 

 

15.13.3 Provide the ability for batch check out/check in. 1 STD Quantim  



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management, and Quantim EDM HIM. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A669 

 

Outline Requirement Priority Identifier Module(s)(2) Comments 

Chart 
Completion/L

ocator 
15.13.4 Provide the ability to retain unlimited history of prior checkouts. 1 STD Quantim 

Chart 
Completion, 

Quantim 
Chart Locator 

 

15.13.5 Provide the ability to reassign deficiencies from one provider to another. 1 STD Quantim 
Chart 

Completion, 
Quantim 

Chart Locator 

 

15.13.6 Provide the ability to design, print, fax or email provider notices suing any text 
editor based in HTML. 

1 STD Quantim 
Chart 

Completion, 
Quantim 

Chart Locator 

 

15.14.1 Provide the ability to manage and monitor patient requests for disclosure 
accountings, generate disclosure accounting and audit reports. 

1 STD Quantim 
Corresponde

nce 
Management/

ROI 

 

15.14.2 Provide an online history of the disclosure accounting process and track disclosure 
type. 

1 STD Quantim 
Corresponde

nce 
Management/

ROI 

 

15.14.3 Provide audit trails that log and allow reporting on events, such as database 
access. 

1 STD Quantim 
Corresponde

nce 
Management/

ROI 

 

15.14.4 Provide the ability to create user defined requestor and request type to ensure 
standardized data for improved analysis and reporting. 

1 STD Quantim 
Corresponde

nce 
Management/

ROI 

 

15.15.1 Provide ad hoc report writing across all of the following modules:   Quantim Chart 
Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, 
and Quantim eSignature. 

1 STD Quantim  
Report Writer  

15.15.2 Provide the ability to user 3rd party SQL complaint report writing tools, e.g., Crystal 1 STD Quantim   



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management, and Quantim EDM HIM. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A670 

 

Outline Requirement Priority Identifier Module(s)(2) Comments 

Reports, Microsoft Access. Report Writer 
      

      



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management, and Quantim EDM HIM. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A671 

 

ATTACHMENT A 
 
 

High Desert Hospital 
QUANTIM SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management, and Quantim EDM HIM. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A672 

 

ATTACHMENT A 
 
 

Rancho Los Amigos Medical Center 
QUANTIM SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by each of Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management, and Quantim EDM HIM. 
 

(Added Under Amendment Number Eight of Agreement) 
A-A673 

 

 
 

ATTACHMENT A 
 

Martin Luther King, Jr./Drew Medical Center 
QUANTIM SUITE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Facility Coding module.  

(Added Under Amendment Number Eight of Agreement) 
A-A674 

 

ATTACHMENT A 
  

High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 
QUANTIM FACILITY CODING REQUIREMENTS – COMMON(1) 

HDH, RLAMC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority  Identifier Module(s)(2) Comments 

16.1 Quantim Facility Coding      
16.1.1  Provide ability to automatically include Office of Statewide Health 

Planning and Development’s (OSHPD) pre-defined coding and data 
collection edits. 
  

1  STD Quantim Facility 
Coding /Quantim 

Abstracting 

OSHPD VCode edits included in 
Coding and Compliance 
modules.   

16.1.2 Ability to store both hospital and professional service encounter 
coding in one database. 

1  STD   

16.1.3 Include International Classification of Diseases-9 Clinical Modification 
(ICD-9CM) and Healthcare Common Procedure Coding System 
(HCPCS) code edits, including Medicare Code Editor (MCE), 
Outpatient Code Editor (OCE), Correct Coding Initiative (CCI), 
National Correct Coding Initiative (NCCI) and relational edits to alert 
the coder to any potential problems during the coding sessions. 
 

1  STD   

16.1.4 Provide web-native platform for access locally and remote. 1  STD   

16.1.5 Provide Diagnostic Related Group (DRG) analysis tools. 1  STD   

16.1.6 Provide Center for Medicare and Medicaid Services (CMS) 
Diagnostic Related Group (DRG). 
 

1  STD   

16.1.7 Provide other DRG groupers as required. 1  STD  CMS, TriCare, Psych, Long 
Term Care, Wisconsin, 3M, 
APR-DRG, and AP-DRG are 
supported.  Version of CMS 
grouper and pricing used for 
grouping are user defined 

16.1.8 Provide standard and ad hoc reporting capabilities. 1  STD Quantim Report 
Writer 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Facility Coding module.  

(Added Under Amendment Number Eight of Agreement) 
A-A675 

 

Outline Requirement Priority  Identifier Module(s)(2) Comments 

16.1.9 Provide on-demand access to code book information and references 
compatible with 3M using a state of the art search engine (e.g., fuzzy 
logic).  References to include American Hospital Association (AHA) 
Coding Clinic for International Classification of Diseases- 9 Clinical 
Modification (ICD-9-CM); Current Procedural Terminology (CPT); 
American Medical Association (AMA) Current Procedural 
Terminology (CPT) Assistant; Clinical Pharmacology Drug 
Reference; Dorland’s Medical Dictionary; Eksevier’s Anatomy Plates; 
American Hospital Association (AHA) Coding for Healthcare 
Common Procedure Coding System (HCPCS); Coders’ Desk 
Reference by Ingenix (Shortcut to Current Procedural Terminology 
(CPT) Lay Descriptions Section); Fay Brown’s International 
Classification of Diseases-9 Clinical Modification (ICD-9-CM) Coding 
Handbook; Mosby’s Manual of Diagnostic and Laboratory Tests; 
Mosby’s Guide to Medical Abbreviations; and the Merck Manual. 
 

1  STD  References supported include:  
AHA Coding Clinic 
AHA Coding Clinic for HCPCS 
AMA CPT Assistant 
MicroMedex Drug Database 
Lab Values Alert 
Clinical Indicators 
Stedman’s Medical Dictionary 
Stedman’s Abbreviations 
A.D.A.M. Images Anatomy 
Official ICD-9-CM Coding 
Guidelines 
Modifier Guidelines 
Instructional Notes 
**Faye Brown Coding Handbook 
**Coders’ Desk Reference for 
Procedures 
 
** Faye Brown Coding Handbook 
and Coders’ Desk Reference for 
Procedures are separately 
purchasable 

16.1.10 Provide coder-defined information notes, guidelines and shortcuts to 
promote an efficient workflow environment. 

1  STD   

16.1.11 Provide integration with Affinity Patient Accounting. 1  STD   

16.1.12 Provide integration with Affinity Utilization Management. 1  N   

16.1.13 Provide integration with Affinity ADTR 1  N  Integration from Affinity ADTR to 
Affinity MRA to Quantim Coding 
and occurs on the desktop via 
Interlink. 

 
 
 
 
 
 
 
 
 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Facility Coding module.  

(Added Under Amendment Number Eight of Agreement) 
A-A676 

 

ATTACHMENT A 
 
 

High Desert Hospital 
QUANTIM FACILITY CODING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Facility Coding module.  

(Added Under Amendment Number Eight of Agreement) 
A-A677 

 

 
ATTACHMENT A 

 
 

Rancho Los Amigos Medical Center 
QUANTIM FACILITY CODING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Facility Coding module.  

(Added Under Amendment Number Eight of Agreement) 
A-A678 

 

ATTACHMENT A 
 
 

Martin Luther King, Jr./Drew Medical Center 
QUANTIM FACILITY CODING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Abstracting module.  

(Added Under Amendment Number Eight of Agreement) 
A-A679 

 

ATTACHMENT A 
  

High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 
QUANTIM ABSTRACTING REQUIREMENTS – COMMON(1) 

HDH, RLAMC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority  Identifier Module(s)(2) Comments 

17.1 Quantim Abstracting 
 

     

17.1.1 Provide integration with Quantim Facility Coding, Quantim Inpatient 
Compliance and Quantim Outpatient Compliance. 
 

1  STD   

17.1.2 Provide HIPAA system generated audit trails at the level to tract 
document access and disclosure by document type. 
 

1  STD  As outlined in Quantim security 
document 

17.1.3 Provide Web browser access for local and remote access. 
 

1  STD   

17.1.4 Provide integration with Quantim Chart Locator, Quantim Chart 
Completion and Quantim Correspondence Management/ROI. 
 

1  STD   

17.1.5 Provide ability to add user defined data fields. 
 

1  STD   

17.1.6 Provide ability to workflow rules and screen design by facility. 
 

1  STD   

17.1.7 Provide a starter list of pre-defined items commonly collected by 
facilities. 
 

1  STD   

17.1.8 Provide enterprise and facility specific set ups. 
 

1  STD Quantim Suite  

17.1.9 Provide integration with Affinity Patient Accounting. 
 

1  N  Quantim Abstracting is 
standalone without integration 
with Affinity Patient Accounting.  
An HL7 interface is available. 

17.1.10 Provide standard and ad hoc reporting writing functionality allowing 
fast and easy customization and distribution of reports. 
 

1  STD Quantim Report 
Writer 

 

17.1.11 Provide standard and ad hoc reporting capabilities. 
 

1  STD Quantim Report 
Writer 

 

17.1.12 Provide interface/integration with Affinity ADTR. 
 

1  STD   

17.1.13 Ability to generate a report that will track discharges received within 
48 hours of discharge. 

1  STD  Utilizing the Processing module 
to track physical records 
received by the department there 
are Processing reports.  



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Abstracting module.  

(Added Under Amendment Number Eight of Agreement) 
A-A680 

 

Outline Requirement Priority  Identifier Module(s)(2) Comments 

17.1.14 Provide ability to automatically include OSHPD pre-defined Non-
coding edits for Inpatient Data Reporting as follows: 
 
• Disposition of Patient 
• Expected Source of Payment 
• Patient Social Security Number 
• Pre-hospital Care and Resuscitation 

(DNR) 
• Source of Admission 
• Type of Admission 
• Zip Code 
 

1  STD   

17.1.15 Provide ability to automatically include OSHPD pre-defined Non-
coding edits for Outpatient Data Reporting as follows: 

 
• Disposition of Patient 
• Expected Source of Payment 
• Patient Social Security Number 
• Zip Code 
 

1  STD   

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Abstracting module.  

(Added Under Amendment Number Eight of Agreement) 
A-A681 

 

 
ATTACHMENT A 

 
 

High Desert Hospital 
QUANTIM ABSTRACTING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Abstracting module.  

(Added Under Amendment Number Eight of Agreement) 
A-A682 

 

 
ATTACHMENT A 

 
 

Rancho Los Amigos Medical Center 
QUANTIM ABSTRACTING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Abstracting module.  

(Added Under Amendment Number Eight of Agreement) 
A-A683 

 

ATTACHMENT A 
 
 

Martin Luther King, Jr./Drew Medical Center 
QUANTIM ABSTRACTING REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Inpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A684 

 

 
ATTACHMENT A 

  
High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 

QUANTIM INPATIENT COMPLIANCE REQUIREMENTS – COMMON(1) 

HDH, RLAMC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority  Identifier Module(s)(2) Comments 

18.1 Quantim Inpatient Compliance      
18.1.1  Provide online software tools that will provide the ability to effectively 

manage and monitor the complex coding challenges, ensuring 
accurate coding for internal reporting, external reporting and billing, 
as needed. 
 

1  STD   

18.1.2 Provide web-based access to Inpatient Compliance locally and 
remote. 
 

1  STD   

18.1.3 Provide full integration with Facility Coding, Quantim Abstracting, 
Quantim Outpatient Compliance, Quantim Correspondence 
Management/ROI, Quantim Chart Locator and Quantim Chart 
Completion. 
 

1  STD   

18.1.4 Provide knowledge-based information from clinical, financial and 
statistical information. 
 

1  STD Quantim Report 
Writer 

 

18.1.5 Provide standard and ad hoc reporting capabilities. 
 

1  STD Quantim Report 
Writer 

 

18.1.6 Provide interface/integration with Affinity ADTR. 1  STD   
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Inpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A685 

 

 
ATTACHMENT A 

 
 

High Desert Hospital 
QUANTIM INPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Inpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A686 

 

 
ATTACHMENT A 

 
 

Rancho Los Amigos Medical Center 
QUANTIM INPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Inpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A687 

 

ATTACHMENT A 
 
 

Martin Luther King, Jr./Drew Medical Center 
QUANTIM INPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Outpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A688 

 

 
ATTACHMENT A 

  
High Desert Hospital, Rancho Los Amigos Medical Center, Martin Luther King, Jr/Drew Medical Center 

QUANTIM OUTPATIENT COMPLIANCE REQUIREMENTS – COMMON(1) 

HDH, RLAMC, KDMC 
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Outline Requirement Priority  Identifier Module(s)(2) Comments 

19.1 Quantim Outpatient Compliance      
       
19.1.1  Provide online software tools that will provide the ability to effectively 

manage and monitor the complex coding challenges, ensuring 
accurate coding for internal reporting, external reporting and billing, 
as needed. 
 

1  STD   

19.1.2 Provide integration with Facility Coding, Quantim Abstracting, 
Quantim Inpatient Compliance, Quantim Correspondence 
Management/ROI, Quantim Chart Locator and Quantim Chart 
Completion. 
 

1  STD   

19.1.3 Provide web-based access for local and remote access. 
 

1  STD   

19.1.4 Provide tools and alerts to identify potentially miss-coded records. 
 

1  STD   

19.1.5 Provide standard and ad hoc reporting capabilities. 
 

1  STD Quantim  Report 
Writer 

 

19.1.6 Provide knowledge-based information from clinical, financial and 
statistical information. 
 

1  STD   

19.1.7 Provide interface/integration with Affinity ADTR. 1  STD   
 
 
 
 
 
 
 
 
 
 
 
 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Outpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A689 

 

 
 
 

ATTACHMENT A 
 
 

High Desert Hospital 
QUANTIM OUTPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Outpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A690 

 

ATTACHMENT A 
 
 

Rancho Los Amigos Medical Center 
QUANTIM OUTPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 
 

 



 

(1) These requirements shall be met for each of HDH, RLAMC, and KDMC. 
(2) Unless otherwise indicated, these Requirements shall be met by the Quantim Outpatient Compliance module.  

(Added Under Amendment Number Eight of Agreement) 
A-A691 

 

ATTACHMENT A 
 
 

Martin Luther King, Jr./Drew Medical Center 
QUANTIM OUTPATIENT COMPLIANCE REQUIREMENTS – ADDITIONAL (1) 

 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

 
Outline Requirement Priority Identifier Module(s)(2) Comments 
 
 
                                  (None) 



 

 

AMENDMENT NUMBER EIGHT TO 
COUNTY AGREEMENT NUMBER 56649 

 
 
 
 
 
 
 

ATTACHMENT 3 
 
 
 
 

Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work) - 

(Replacement by revised Attachment B 
under Amendment Number Eight of Agreement) 

 
 
 



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

1 Data General AViiON AV3700R Processor 
Chassis:  

$100,351.00  1 Lot $100,351.00 

1a AV3700R, 400MHz /1MB, TRI, 128 
COMPUTER
 (Part #70799-AE) (4)

1

1b 512MB ECC EDO DIMM  (Part #7163) (4) 1
1c 512 MB ECC EDO, DIM (Part #R73118) (4) 1

1d Adaptec AHA3944 AUWD Diff SCSI 
Adapter (Part #7469) (4)

2

1e Self-Config 4 Channel (Part #R73113) (4) 1
1f PCI Telnet Controller (Part #7449-B) (4) 1
1g Hot Plug N+1 Power Supply for 

AV3700(Part #7655R-E) (4)
1

1h 73" Deeprack Cabinet (Part #14002-G7) (4) 1

1i ISM-Hardware Transfer Fee(Part #ISM-88K-
Intel)

1

1j DG/UX Enable Kit (Part #7060-D) 1
2 CLARiiON Disk Array Subsystem: $100,243.00 1 Lot $100,243.00 
2a High Performance HA Array Package – 

Rack  (Part #79201R-E) (4)
1

2b 64MB Cache (Part #R7341) 1
2c 18GB 7200RPM Disk for CLARiiON Array 

(Part #79014-HL) 
10

2d 10 Ft. .8mm SCSI to 68 Pin HD Wide SCSI 
Cable  (Part #15459E010) 

2

3 CSS/PHU Tape Subsystem: $24,487.00 1 Lot $24,487.00 
3a CSS3 RM SCSI 5.25” Chassis Wide Diff, 

10HH Dev  (Part #G6840R-E) 
1

3b 2.5/5GB QIC Tape for Mounting in AV3700 
(Part #61017-SJL) 

1

3c 4GB 12/24GB SE SCSI 4mm tape Add-in 
5.25” AV3700  (Part #61085-SJL) 

1

3d 35/70GB DLT 7000 Internal Drive for CSS3 
(Part #5700TD-Q) 

1

3e DLT CompacTape IV Media Cartridge (Part 
#5400DTC) 

50

(Revised Under Amendment Number Eight of Agreement)
A - B1 Att_B_HDH_am8_v5.xls



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

3f DLT Cleaning Cartridge (Part #5400CTC) 4
3g 10 Ft. .8mm SCSI to 68 Pin HD Wide SCSI 

Cable (Part #15459E010) 
1

4 System Console: $5,495.00 1 Lot $5,495.00 
4a Pop-Up LCD Monitor w/Pres. Pad (Part 

#5513D-AE) 
 1

5 Communications Equipment: $2,981.00 1 Lot $2,981.00 
5a USRobotics 56K External Modem (Part 

#12669E-56) 
2 

5b PCI Intelliport II Exp MUX Controller (Part 
#7461) 

1

5c 16 Port RJ45 Box for ISA or EISA MUX 
(Part #22035) 

1

5d 3COM 3C1681-0 10BASE T (Part #40399) 1

5e 10BaseT UTP Cable - 15M (Part #40114C) 6

6 Line Printer: $10,775.00  1 Lot $10,775.00 
6a 900LPM Line Impact Printer, LAN, 

Parallel/Serial (Part #6962) 
 1

6b 120M/150M Ribbons (2/box) (Part #12394) 10

7 Compaq Proliant Intel Pentium, 200 MHz, 
4GB, SMP NT Server (Compaq Part 
#CMPQ14982) (5) 

$50,000.00 1 Lot $50,000.00 

EXISTING SYSTEM  HARDWARE SUB-
TOTAL

$294,332.00

8 Affinity Server and Report Server
8a SIS-LACO:PSERIES 615 (Part # 7029-6C3 

0000)
$45,660.30 2 $91,320.60 

8b IDE SLIMLINE DVD-ROM DRIVE (Part # 
7029-6C3  2640)

2

8c PWR GXT135P GRAPHICS ACCELER. 
(Part # 7029-6C3 2849)

2

8d 36.4GB 10,000RPM DISK DRIVE (Part # 
7029-6C3 3273)

4

8e SCSI CAB,RISER 2 LVD MED.DEV. (Part # 
7029-6C3 4263)

2

8f RACK INDICATOR, RACK #1 (Part # 7029-
6C3  4651)

2

(Revised Under Amendment Number Eight of Agreement)
A - B2 Att_B_HDH_am8_v5.xls



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

8g SOFTWARE PREINSTALL (Part # 7029-
6C3  5005)

2

8h IBM BASE-TX ETHERN.PCI-X ADPT (Part 
# 7029-6C3 5701)

2

8i 20/40GB 4MM INTERN.TAPE DRIVE (Part 
# 7029-6C3  6158)

2

8j 2GIGAB.FIBRE CHANN.PCI-X ADPT (Part 
# 7029-6C3  6239)

4

8k PWR SUPP,680WATT AC,HOT-SWAP 
(Part # 7029-6C3 3266)

4

8l UTRA3 SCSI 4-PACK (Part # 7029-6C3 
6574)

2

8m 8192MB(4X2046MB) DIMMS,EXP.CONF 
(Part # 7029-6C3  8159)

2

8n 2WAY1.45GHZ PW4+P.CARD,EXP.CON 
(Part # 7029-6C3  8187)

2

8o FC IN.FOR EXP.C PS(284C/284E) (Part # 
7029-6C3 8190)

2

8p LANGUAGE GROUP SPECIFY-US ENG. 
(Part # 7029-6C3  9300)

2

8r PWR.CORD(4M) SPCF-ALL (Part # 7029-
6C3  9911)

2

8s SYSTEM INTEGRATION FEE 2
8t 3 YEAR PREPAID HW/OS 

SERVICESUITE
$11,332.28 2 $22,664.56 

9 Storage Affinity and Storage Report
9a FASTT600 STORAGE SERVER (Part # 

1722-60U 000)
$50,586.50 2 $101,173.00 

9b SHORT WAVE SFP GBIC (Part # 1722-
60U 2210)

4

9c 2GB FC,73.4GB/15K DRIVE MOD. (Part # 
1722-60U 5213)

12

9d 5M LC-LC FIBRE OPTIC CABLE (Part # 
1722-60U 5605)

4

9e FASTT600 AIX HOST KIT (Part # 1722-
60U 7711)

2

9f FASTT600 4-STORAGE PART.ACTIV. 
(Part # 1722-60U 8804)

2

9g SAN JOSE ROUTING FEATURE (Part # 
1722-60U 9202)

2
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

9h Factory Install FAStT Storage Manager 
(Part # 1722-60U 9641)

2

9i Hardware Integration 2
9j EPac 3yr onsite 24x7 (FAStT 600) (Part # 

1722-60U-M)
$4,873.70 2 $9,747.40 

10 TSM Server
10a x345, Intel Xeon 3.06GHz/533MHz, 512KB, 

512MB, Ultra320 (Part # 867071X)
$22,341.80 1 $22,341.80 

10b 3.06GHz/533Mhz, 512KB Upgrade with 
Intel Xeon Processor  (Part # 02R1988)

1

10c 1GB PC2100 CL2.5 ECC DDR SDRAM 
RDIMM (Part # 33L5039)

2

10d IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-
Swap SL HDD (Part # 32P0726)

2

10e IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-
Swap SL HDD  (Part # 32P0728)

4

10f IBM Total Storage FAStT FC2-133 Host 
Bus Adapter  (Part # 24P0960)

2

10g IBM ServeRAID-6i SCSI Controller (Part # 
71P8595)

1

10h NetXtreme 1000 T Dual Port Ethernet 
Adapter (Part # 31P6401)

1

10i Remote Supervisor Adapter II (Part # 
59P2984)

1

10j xSeries 514W Hot Swap Redundant Power 
Supply (Part # 74P4965)

1

10k Hardware Integration 1
10l EPac 3yr onsite 24x7 (x345) (Part # 

21P2093)
$936.00 1 $936.00 

11 ULTRIUM TAPE LIBRARY (Part # 3582-
L23 000)

$45,247.80 1 $45,247.80 

11a RMU/SPECIALIST (Part # 3582-L23  1660) 1

11b 25m LC-LC Fibre cable (Part # 3582-L23  
6025)

2

11c RACK MOUNT KIT (Part # 3582-L23  7003) 1

11d 1 CLEANING CARTRIDGE (Part # 3582-
L23  8002)

2
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

11e LTO ULTRIUM 2 FIBRE DRIVE (Part # 
3582-L23  8105)

2

11f 20-PACK ULTRIUM 2 DATA CART (Part # 
3582-L23  8110)

3

11g ATTACHED TO WINDOWS SYSTEM (Part 
# 3582-L23  9212)

1

11h 2.7M POWER CORD 125V US/CANADA 
(Part # 3582-L23  9800)

1

11i RACK POWER CORD - SINGLE (Part # 
3582-L23  9860)

1

11j Ultrium 3 yr maintenance $2,990.00 1 $2,990.00 
12 Rack
12a 7014-T42 : Rack 1:IBM RS/6000 Rack 

Model T42  (Part # 7014-T42  0000)
$9,581.00 1 $9,581.00 

12b Rack Content Specify: 7038/6M2 - 8U (Part 
# 7014-T42 0195)

2

12c Rack Content: 7316-TF2 / 1EIA (Part # 
7014-T42  0216)

1

12d Front door (Black) for 2.0M(High 
Perforation) racks.  (Part # 7014-T42  6069)

1

12f Power Cord: Device/Dwr to Rack PDU (Part 
# 7014-T42  6095)

6

12g Side panel (black) for 1.8M or 2M racks 
(Part # 7014-T42 6098)

2

12h Power Distribution Unit - Side Mount, Single 
Phase, L6-30 Connector  (Part # 7014-T42 
7176)

2

12i Power Distribution Unit Specify - Side 
Mount, Single Phase, L6-30 Connector 
(Part # 7014-T42  9176)

1

12j Language Group: US English (Part # 7014-
T42  9300)

1

12k Power Cord Specify - US/Canada (Part # 
7014-T42  9800)

1

12l 3 yr maintenance rack (Part # 7316-TF2-M) $1,003.75 1 $1,003.75 

13 FLAT PANEL COLOR MONITOR  (Part # 
7316-TF2 0000)   

$4,338.10 1 $4,338.10 
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

13a CPU TO VGA SW ATTACH. CBL 7FT (Part 
# 7316-TF2  4243)   

3

13b SPACE SAVER 2 KEYBOARD, US ENG 
(Part # 7316-TF2  6050)

1

13c POWER CORD (4M) - ALL (Part # 7316-
TF2  9911)

1

13d 3 yr maintenance monitor  (Part # 7316-TF2-
M)

$569.69 1 $569.69 

14 Cisco Switch  (Part # 3750-24TS) $17,946.50 1 $17,946.50 
14a Cybex Autoview 200 KVM Switch 8 Ports 

(Part # 128104)
1

14b IP Switch for KVM (Part # SVIP1010-AM) 1
NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER FIVE 
SUB-TOTAL(7)

$329,860.20

15 Clinician Access/Clinicial Workstation 
Bladecenter

15a IBM eServer BladeCenter™ Chassis with 
2x2000W Power Supplies (Part # 
86773XU)

$29,317.00 1 $29,317.00

15b IBM BladeCenter™ 4-port Cisco Systems 
Intelligent Gigabit Ethernet Switch Module 
(Part # 13N2281)

2

15c IBM BladeCenter™ Optical Passthru 
Module (Part # 02R9080)

2

15d BladeCenter OPM LC Cable (Part # 
39Y9172)

6

15e IBM BladeCenter™ 2000w Power Supply 
Modules (Part # 39M4675)

1

15f IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 
48P7055)

1

15g DPI 30amp/250V Front-end PDU with 
NEMA L6-30P (Part # 39Y8939)

2

15h 3 Year Onsite Repair 24x7 4 Hour 
Response (8677) (Part # 30L9185)

$878.00 1 $878.00

16 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L4U)

$8,299.00 2 $16,598.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

16a Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2 (Part # 40K1228)

2

16b 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 39M5785)

4

16c 73.4 GB SAS HDD (2.5") SFF (Part # 
26K5777)

4

16d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

2

16e 3 Year Onsite Repair 24x7x4 4 Hour 
Response (8843) (Part # 69P9518)

$494.00 2 $988.00

17 Disk
17a IBM TotalStorage FAStT DS4000 EXP710 

Expansion Unit (Part # 1740710)
$29,233.00 1 $29,233.00

17b IBM 2Gbps FC 73.4 GB 10K Hot-Swap 
HDD (Part # 06P5762)

9

17c IBM 5M LC-LC Fibre Channel Cable (Part # 
19K1248)

3

17d (19K1271) 2Gb Fibre Channel Short Wave 
GBIC (Part # 19K1271)

1

17e IBM DS4300 1st DS4000 EXP700 
Attachment (Part # 24P8149)

1

17f 8-Storage Partition Activation (Part # 
24P8157)

1

17g 3 YR onsite repair 24x7x4 hour (Part # 
41L2768)

$939.00 1 $939.00

18 Rack
18a Rack 1:Rack Model T42 (Part # 7014-T42) $10,275.00 1 $10,275.00

18b Rack Content Specify: 9110/510 Squad 
B70 -2EIA (Part # 255)

1

18c Rack Indicator, Rack #1 (Part # 4651) 1
18d Front door (Black) for High Perforation (Part 

# 6069)
1

18e Side Panel (Black) (Part # 6098) 2
18f PDU to Wall Powercord 14', 200-

240V/24A,UTG0247, PT#1 (Part # 6654)
4

18g Power Dist Unit-Side Mount, Universal 
UTG0247 Connector (Part # 7188)

3
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

18h Power Distrib Unit Specify - Base/Side 
Mount, Universal UTG0247 Connector (Part 
# 9188)

1

18i Language Group Specify - US English (Part 
# 9300)

1

19 Installation
19a SIS Installation Services (Part # Install) $13,000.00 1 $13,000.00

NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER SEVEN 
(AS REVISED UNDER AMENDMENT 
NUMBER EIGHT)  SUB-TOTAL(8)

$101,228.00

20 Master Patient Index Suite (MPI Suite)
20a x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 

2x512MB, O/Bay HS U320 SCSI, RSAII 
SL,2x625W p/s, Rack (Part # X34636)

$13,362.70 1 $13,362.70

20b 2 x 512MB PC2-3200  ECC DDR2 SDRAM 
RDIMM Kit (Part # 5123200)

1

20c IBM 73.4 GB Hot-Swap U320 15 K SCSI 
Drive (Part # 73415K)

4

20d IBM ServeRAID 7k Adapter Option (Part # 
RAID7K)

1

20e IBM 8X Max Slimline DVD-ROM Drive (Part 
# 8XDVDROM)

1

20f EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part 
# 3YRMAIN)

$780.00 1 $780.00

20g Hardware Installation (Part # HWINST) $1,700.00 1 $1,700.00
NEW SYSTEM HARDWARE PROVIDED 
FOR MASTER PATIENT INDEX SUITE 
UNDER AMENDMENT NUMBER EIGHT 
SUB-TOTAL(9)

$15,842.70

21 Quantim Suite
21a Blades $34,764.00 1 $34,764.00
21b HS21, Intel Dual Core 5160 3.00 

GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L6U)

4

21c Intel Xeon Processor 5160 3.0 
GHz/1333MHz, 4MB L2 (Part # 40K1246)

4

21d 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 39M5785)

8
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

21e QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

4

21f 3 year Remote Technical Support for 
xSeries, IBM Director, Windows and Linux 
(8843) (Part # 29R5396)

$1,699.00 4 $6,796.00

21g 3 Year Onsite Repair 24x7x4 4 Hour 
Response (8843) (Part # 69P9518)

$494.00 4 $1,976.00

22 Cisco Load Balancer
22a Cisco CSS 11501 Content Services Switch -

Load balancing device - 8 ports - EN, Fast 
EN - rack-mountable (Part # 05944B)

$21,480.00 2 $42,960.00

22b SMARTNET PVSO 24X7X4 11501S-C 
(Part # CON-PSP-11501S-C)

$4,283.00 6 $25,698.00

23 Disk
23a (73P8022) 2Gb FC, 146.8GB/15K Drive 

Module (Part # 73P8022)
$2,924.00 8 $23,392.00

24 Installation
24a SIS Installation Services (Part # INSTH) $15,600.00 1 $15,600.00

NEW SYSTEM HARDWARE PROVIDED 
FOR QUANTIM SUITE UNDER 
AMENDMENT NUMBER EIGHT SUB-
TOTAL(10)

$151,186.00

SYSTEM HARDWARE TOTAL $741,438.90

       

 (2) Items and/or prices listed for each COUNTY Facility may be changed by Change 
Notice pursuant to Subparagraph 6.7 of  the body of the Agreement.

(3) Includes all installation costs for each System Hardware component.

(1) This hardware may be physically located at HDH or OVUMC or HUMC.  All part numbers for Item Numbers 
1 through 6 are Data General Corporation.  All part numbers for Item Numbers 8 through 13, 15 through 18, 
20 through 21, 23 and 24 are IBM Corporation. All part numbers for Item Numbers 14 and 22 are Cisco 
Systems, Inc.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

(8) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 15 - 19a is prepaid for 3 years, excluding Item Numbers 15h, 
16e, 17g, 18a through 18i, and 19a.

(9) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 20 - 20g is prepaid for 3 years, excluding Item Numbers 20f and 
20g.

(10) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 21 - 24a is prepaid for 3 years, excluding Item Numbers 21f, 
21g, 22b and 24a.

(7) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 8 - 14b is prepaid for 3 years, excluding Item Numbers 8s, 8t, 9j, 
10l,11j, 12l and 13d.

(5) This item has not yet been provided as of the effective date of this Amendment 
Number One.

(6) Item Numbers 1 through 7 will be replaced in their entirety by Item Numbers 8 through 
14 upon County’s written approval of Deliverable 20 (Successfully Complete System 
Reliability Test (Reliability Test) For New System Hardware) of Exhibit A (Statement of 
Work).

(4) This item is a “critical component” for purposes of Paragraph IX (Additional Remedies 
for Failure of System Hardware) of Exhibit B (Schedule of Payments).
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.   SYSTEM SOFTWARE

A.    Application Software (1) :

ITEM  
NO.

 APPLICATION SOFTWARE MODULE (2) FIXED  ONE-TIME 
LICENSE FEE (3)

FIXED INSTALL 
COST (4)(8)

1 Admitting/Discharge/Transfer/ 
Registration/Medical Records Index (ADTR/MRI)

$146,250.00 $76,500.00 

2 Patient Accounting (PA) (5) $197,813.00 $100,000.00 
3 Patient Scheduling System (PSS) $146,250.00 $76,500.00 
4 Medical Records $142,594.00 $100,000.00 

 - Medical Records Abstracting (MRA) (6)

 - Medical Records Control (MRC) (6) 

 - DRG/Case Mix (DRG) (6)

5 Utilization Management (UM) $42,075.00 $36,720.00 
6 Quality Management (QM) $42,075.00 $36,720.00 
7 Order Entry/Results Reporting (OE/RR) $176,715.00 $127,500.00 
8 Department Management (DM) $72,450.00 $40,800.00 
9 Clinical Documentation

 - Vital Signs and Intake/Output (VS & I/O) (7) $56,610.00 $33,333.33 

 - Activity Charting (AC) (7) $56,610.00 $33,333.33 
10 Clinical Documentation

 - Charting and Assessment (CHASS) (7) $56,610.00 $33,333.34 
11 Plan of Care (POC) $96,390.00 $50,000.00 
12 Acuity and Staffing Requirements (ASR) $26,775.00 $30,000.00 
13 Medication Charting (MC) (9) $45,000.00 $30,000.00 
14 Chart View (CV) (unlimited users) $187,500.00 $100,000.00 
15 General Ledger (GL) $99,200.00 $45,000.00 
16 Accounts Payable (AP) $68,000.00 $45,000.00 
17 Health Notes (HN) $72,450.00 $40,000.00 
18 Clinician Access(CA) (60 concurrent users)(10) $135,000.00 $25,000.00 
19 Master Patient Index Suite (MPI Suite)

    - PreciseID $118,800.00 $60,000.00 
    - MPISpy (11) $21,000.00 
    - SmartMerge $52,350.00 $20,000.00 
    - SmartID (downtime) $7,500.00 $20,000.00 

20 Quantim Report Writer (20 concurrent users) $4,600.00 $7,560.00 
21 Quantim Chart Completion (20 concurrent users) $21,550.00 $7,560.00 

22 Quantim Chart Locator (20 concurrent users) $21,550.00 $7,560.00 
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23 Quantim Correspondence Management/ROI 
(Release of Information) (20 concurrent users)

$9,300.00 $7,560.00 

24 Quantim eSignature (20 concurrent users) $40,300.00 $5,760.00 
25 Quantim Electronic Document Management 

(EDM) Revenue Management (10 concurrent 
users)

$79,200.00 $20,000.00 

26 Quantim EDM HIM (Health Information 
Management) (15 concurrent users)

$102,000.00 $35,000.00 

27 Quantim Facility Coding (20 concurrent users) $40,000.00 $9,200.00 
28 Quantim Abstracting (20 concurrent users) (12)(13) $57,500.00 $9,200.00 

29 Quantim Inpatient Compliance (20 concurrent 
users)(14)

$20,000.00 $9,200.00 

30 Quantim Outpatient Compliance (20 concurrent 
users)(14)

$20,000.00 $9,200.00 

APPLICATION SOFTWARE MAXIMUM TOTAL $2,461,017.00 $1,308,540.00 

(1) This Application Software may be physically located at HDH or OVUMC or HUMC.  Application Software 
includes Affinity Report Writer Operating Software and Affinity System Management Operating Software 
functionality.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.9 of the body of the Agreement.

(3) The Fixed One-Time License Fee is for the Baseline Application Software portion of each Application 
Software module.  COUNTY shall not be charged any license fees for any COUNTY-requested and 
approved software modifications developed and purchased for HUMC, OVUMC, and/or LAC+USCMC prior 
to the Effective Date under COUNTY Agreement Numbers A51549 (HUMC & OVUMC) and A53813 
(LAC+USCMC).  COUNTY shall not be charged any license fees for COUNTY-requested CP Modifications 
under this Agreement, provided that the cost of COUNTY-requested CP Modifications under this 
Agreement shall be determined in accordance with Paragraph IV (Professional Services Pool Hours) of 
Exhibit B (Schedule of Payments).

(4) Fixed Install Cost includes:  project management (Deliverables 1.1 and 1.2), application project 
administration assistance (Deliverable 4), Application Software modules installation (Deliverable 5.1), 
Application Software modules documentation (Deliverable 5.8), validation of dictionaries (Deliverable 6.2), 
Application Coordinator training (Deliverable 9.1) and associated Application Coordinator training materials 
(Deliverable 9.2), and on-site implementation support (Deliverable 11) for each Application Software 
module, and includes final project acceptance report (Deliverable 14) and post implementation review 
(Deliverable 15).
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(9) Fixed One-Time License Fee for Medication Charting shall be waived if COUNTY Facility also elects to 
purchase Clinical Documentation.

(11) No charge with purchase of PreciseID.

(5) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall include Case 
Management functionality as previously installed at HUMC, OVUMC, and/or LAC+USCMC under County 
Agreement Numbers A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC),  including some of the 
functionality in Patient Accounting and all of the functionality in modifications previously developed and 
purchased for HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers A51549 (HUMC 
and OVUMC) and A53813 (LAC+USCMC), and any additional Patient Accounting functionality as mutually 
agreed to by CONTRACTOR and COUNTY.  Implementation of the remaining portions of Patient 
Accounting shall be at COUNTY's option and shall occur in later Phase(s), and any additional 
implementation services provided by CONTRACTOR shall be subject to procurement and payment as 
other professional services pursuant to Task 17 (Other Professional Services) of Exhibit A (Statement of 
Work).

(6) Included in Fixed One-Time License Fee and Fixed Install Cost for Medical Records.
(7) Included in Fixed One-Time License Fee and Fixed Install Cost for Clinical Documentation.

(8) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(13) This module requires Quantim Facility Coding.
(14) This module requires Quantim Abstracting.

(12) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development 
(OSHPD).

(10) This module is also known as Clinician Access/Clinical Workstation (CA/CW).
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1  Operating Software Associated with System Hardware (1)(16)(23) :
1 DG/UX R4.11MU02 $16,000.00 1 Lot $16,000.00 $0.00 
1a DG/UX for Intel L/M/D  4-user 

(Part #P001AFA1CD)
1

1b DG/UX for Intel Upgrade to 
Unlimited user (Part 
#P001ASA9FN)

1

2 UX/RPM Performance Monitor 
LMD LG Server (Part 
#R058AZD1CD)

$2,495.00 1 $2,495.00 $0.00 

3a Cache’ Enterprise: Platform 
Independent, Multi Server (48 
concurrent users) (formerly 
known as InterSystems 
Enterprise Cache)(17)

$21,600.00 1 $21,600.00 $7,500.00 

3b Cache’ Enterprise: Platform 
Independent, Multi Server (126 
concurrent users) (formerly 
known as InterSystems 
Enterprise Cache)(17)

$126,000.00 1 $126,000.00 $0.00 

4 SofTek Grafsman for DOS 
(Part # Site)(3)

$95.00 1 $95.00 $0.00 

5 SofTek Grafsman for UNIX 
(Part # 8 user)(3)

$1,550.00 1 $1,550.00 $0.00 

EXISTING OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
SUB-TOTAL 

$167,740.00 $7,500.00

6 AIX 5.1 SPO (Part #5692-A5L  
0000)

$65.00 2 $130.00 $0.00 

6a AIX 5L V5.2 BASE (Part #5692-
A5L  0947)

2

6b AIX 5L V5.2 EXPANSION 
PACK (Part #5692-A5L  0949)

2
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

6c AIX 5L V5.2 UPDATE CD (Part 
#5692-A5L  0965)

2

6d PERFORMANCE AIDE V3.1 
(Part #5692-A5L  0971)

2

6e CMM (Part #5692-A5L  0975) 2
6f MEDIA PROCESS CHARGE 

CD ROM (Part #5692-A5L  
1004)

2

6g ENGLISH (Part #5692-A5L  
2924)

2

6h MEDIA  CD-ROM (Part #5692-
A5L  3410)

2

6i PRELOAD (AUS FEATURE 
5005) (Part #5692-A5L  5005)

2

6j ENGLISH (Part #5692-A5L  
5924)

2

6k ASSET REGISTRATION (Part 
#5692-A5L  9001)

2

6l AIX 5L FOR POWER V5.2 
(Part #5765-E62  0000)

2

6m AIX 5L FOR POWER V5.2 
(Part #5765- E62  0001)

4

6n PREINSTALL (Part #5765-E62 
5005)

2

6o PERFORMANCE AIDE V3 
(Part #5765-E68  0000)

$413.40 2 $826.80 $0.00 

6p PER PROC. SW REG  (Part 
#5765-E68  0005)

4

6q C FOR AIX V6.0 (Part #5765-
F57  0000)

$1,404.00 2 $2,808.00 $0.00 

6r PER USER  (Part #5765-F57  
0001)

2

6s LOCAL IBM OFFICE 
EXPEDITE (Part #5765-F57  
3445)

2
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

6t CD-ROM MEDIA (Part #5765-
F57  5809)

2

6u 3 yr 7X24 Maintenance for AIX 
(Part #5692-A5L-M-A)

$6,601.90 2 $12,123.80 $0.00 

6v System Software 
Install/Migration

$20,000.00 2 $0.00 $40,000.00 

7 MS Windows 2000 Server, 
5CAL  (Part #C11-00016)

$999.00 1 $999.00 $0.00 

7a IBM Tivoli Storage Manager 
Extended Edition (for 6 CPU's) 
(Part #D51MFLL)

$3,494.40 1 $3,494.40 $0.00 

7b IBM Tivoli Storage Manager 
Extended Edition Media (1) 
(Part #BJ08BML)

$32.50 1 $32.50 $0.00 

7c IBM Tivoli Storage Manager 
Extended Edition 
Documentation (3 Copies) 
(Part #BJ08DIE)

$65.00 3 $195.00 $0.00 

7d pcAnywhere v11.0 Host & 
Remote  (Part #10055294)

$199.95 1 $199.95 $0.00 

7e McAfee VirusScan 
Professional   7.0 (5 User)  
(Part #VSE70E005FAA)

$300.00 1 $300.00 $0.00 

7f System Software Install $9,300.00 1 $0.00 $9,300.00 
7g 3 yr 7X24 maintenance for 

TSM (Part #D51MFLL-M-TSM)
$1,341.60 1 $1,341.60 $0.00 

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER FIVE 
SUB-TOTAL

$22,451.05 $49,300.00

Clinician Access/Clinicial 
Workstation Bladecenter
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

8 IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO (Part # 
D51MFLL)(21)

 $       620.00 4 $2,480.00 $0.00

8a IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL 
(Part # E00I9LL)(20)

 $       124.00 8 $992.00 $0.00

8b IBM TIVOLI STORAGE 
MANAGER EXTENDED 
EDITION V5.1.5 MP MEDIA 
PK ML (Part # BJ08BML)

 $         25.00 1 $25.00 $0.00

8c Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user (Part # 
10529224)

 $       200.00 2 $400.00 $0.00

8d Windows 2003 Standard 
Server English OPEN No-Level 
w/0 CAL (Part # P73-01972)

 $       718.00 1 $718.00 $0.00

8e Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

29.00$         5 $145.00 $0.00

8f Windows 2003 Standard 
Server English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156)

27.00$         1 $27.00 $0.00

8g Windows 2003 Standard 
Server English OPEN No-Level 
w/0 CAL (Part # P73-01972)

718.00$       1 $718.00 $0.00

8h Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

29.00$         5 $145.00 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

8i Windows 2003 Standard 
Server English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156)

 $         27.00 1 $27.00 $0.00

9 QuadraMed H&S Installation 
Fee - Clinical WS App Server 
(Part # QHSCWA)

 $    3,500.00 1 $0.00 $3,500.00

9a QuadraMed H&S Installation 
Fee - Clinical WS DB Server 
(Part # QHSCWD) 

 $    3,500.00 1 $0.00 $3,500.00

10 Oracle Standard Edition One 
Processor License (Part # 
OSE1P)(19)

 $    4,995.00 2 $9,990.00 $0.00

10a Oracle Standard Edition One 
Processor Annual Maintenance 
(Part # OSE1PM)

 $    1,098.90 6 $6,593.40 $0.00

10b Medi-Span Database Annual 
Maintenance, less than 200 
beds  (Part # MDSP199)(19)

 $  12,000.00 3 $36,000.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER 
SEVEN (AS REVISED UNDER 
AMENDMENT NUMBER 
EIGHT)  SUB-TOTAL

$58,260.40 $7,000.00

Master Patient Index Suite 
(MPI Suite)

11 WINDOWS SERVER STD 
2003 BUS-6.0 (Part # 
WINSTD)

 $       837.00 1 $837.00 $0.00

11a WINDOWS SVR 2000 ENG 
DISKMVL CD W/SP4 (Part # 
WINDSK)

 $         35.00 1 $35.00 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

11b WINDOWS SERVER CAL 
2003 BUS-6.0 USER CAL  
(Part # WINDCAL)

 $         34.00 5 $170.00 $0.00

11c WINDOWS SVR 2003 ENG 
DISKMVL CD (Part # WINCD)

 $         35.00 1 $35.00 $0.00

11d System Software Install  $    2,400.00 1 $0.00 $2,400.00
11e SQL Svr Std 2000 1 Processor 

License Runtime - maximum of 
2GB memory (Part # E65-
00032)

 $    3,516.00 2 $7,032.00 $0.00

11f SQL Svr Std 2000 Software 
Assurance for 1 Processor 
License Runtime, 12 months 
maintenance (Part # E65-
00063)(19)

 $       704.00 6 $4,224.00 $0.00

11g pcAnywhere Host & Remote 
(Part # PCANY)

 $       199.95 1 $199.95 $0.00

11h IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW 
MAINT 12 MO  (Part # 
TSMEDPROC)(21)

 $       724.00 2 $1,448.00 $0.00

11i IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL 
SW MAINT RNWL  (Part # 
TSMSWMAIN)(20)

 $       145.00 4 $580.00 $0.00

11j IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR 
LIC+SW MAINT 12 MO  (Part 
# TSMDBS)(21)

 $    1,190.00 2 $2,380.00 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

11k IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR ANNUAL 
SW MAINT RNW (Part # 
TSMDBSPROC)(20)

 $       238.00 4 $952.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR MASTER 
PATIENT INDEX SUITE 
UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$17,892.95 $2,400.00

Quantim Suite
12 Windows 2003 Standard 

Edition (Part # P73-01972)
 $       999.00 4 $3,996.00 $0.00

12a Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, 
Mac  (Part # 10529224)

 $       200.00 4 $800.00 $0.00

12b IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW MAINT 12 MO 
(Part # D51MFLL)(21)

 $       620.00 8 $4,960.00 $0.00

12c IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)(20)

 $       124.00 16 $1,984.00 $0.00

13 QuadraMed Hardware & 
Systems Installation (Part # 
QHS0020)

 $    3,500.00 4 $0.00 $14,000.00

13a Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor License (Part # 810-
02431)

 $  14,220.00 2 $28,440.00 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

13b Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor Annual Software 
Assurance (Part # 810-
02428)(19)

 $    3,555.00 6 $21,330.00 $0.00

13c Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
(Part # 359-01377)

 $       240.00 10 $2,400.00 $0.00

13d Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
Annual Software Assurance 
(Part # 359-01442)(19)

 $         60.00 30 $1,800.00 $0.00

13e Lead Tools Document Imaging 
(Part # LTMI)

 $       150.00 50 $7,500.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR QUANTIM 
SUITE UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$73,210.00 $14,000.00

OPERATING SOFTWARE 
ASSOCIATED WITH SYSTEM 
HARDWARE SUB-TOTAL

$339,554.40 $80,200.00

B.2  Operating Software Associated with Application Software (1) :
1 SQL Connect (SC) (1-16 

concurrent users)
$49,000.00 1 $49,000.00 $20,000.00 

2 Affinity Event Manager $30,000.00 1 $30,000.00 $10,000.00 
3 Affinity HL7 Library for STC 

DataGate
$10,000.00 1 $10,000.00 $20,000.00 

4 Affinity Report Writer $0.00 1 $0.00 $30,000.00 
5 Affinity System Management $0.00 1 $0.00 $30,000.00 
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2) :

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

6 Proactive Systems Fantasia/ 
Flexforms (a.k.a. Proactive 
Systems Fantasia) (3)(6)

$16,000.00 1 $16,000.00 $0.00 

7 X12 835 Health Care Claim 
Payment/Advice (EDI-835) (11)

(10) 1 (10) (10)

8 JetForms (3) (13) (13) (13)
8a  - Affinity JetForm Integration 

Agent (12) 
1

8b  - JetForm Designer 2
8c  - JetForm Central (print 

engine)
1

9 PM-Cost Profit Analyzer (14) 1 (14) (14)
10 X12 270/271 Eligibility & 

Benefits (EDI-270/271)
(15) 1 (15) (15)

11 Report Server (18) 1 (18) (18)
12 Critical Care Vital Sign Capture (22) 1 (22) (22)

OPERATING SOFTWARE 
ASSOCIATED WITH 
APPLICATION SOFTWARE 
SUB-TOTAL

$105,000.00 $110,000.00

B.3  Operating Software Acquired Under An Unlimited User License (1) :
1 GUI/Client Server (GUI) 

(unlimited users) (8)(9)
$408,333.00 1 $408,333.00 $15,000.00 

OPERATING SOFTWARE 
ACQUIRED UNDER AN 
UNLIMITED USER LICENSE 
SUB-TOTAL

$408,333.00 $15,000.00 

 OPERATING SOFTWARE 
MAXIMUM TOTAL $852,887.40 $205,200.00 
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

(6) Includes one (1) pc form generator software package.

(13) COUNTY acquired this item under COUNTY Purchase Order Number S40534, dated November 15, 
2000, and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding 
any other provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(14) COUNTY acquired this item under COUNTY Purchase Order Number P41511, dated April 23, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(1) This Operating Software may be physically located at HDH or OVUMC or HUMC.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.12 of the body of the Agreement.

(3) This item is Third Party Software.

(4) [Intentionally Omitted.]

(12) CONTRACTOR will ensure Affinity file systems are appropriately configured to operate with JetForms.

(5) [Intentionally Omitted.]

(7) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(8) This software includes H-Term PC Emulation and is acquired under an unlimited user site license for all 
COUNTY Facilities, HUMC, OVUMC, and LAC+USCMC, pursuant to Exhibit J (System Software License).  
COUNTY acknowledges that System Hardware and Operating Software capacities may have a practical 
impact on the number of concurrent users on the System.

(9) The total one-time Fixed Unit Cost to COUNTY for unlimited user site license for GUI for all COUNTY 
Facilities, HUMC, OVUMC, and LAC+USCMC is One Million Two Hundred Twenty-Five Thousand Dollars 
($1,225,000), regardless of which COUNTY Facility(ies) participate in making such payment to 
CONTRACTOR.  Ninety-five percent (95%) of the entire Fixed Unit Cost must be paid in full by no later than 
September 30, 1998.

(10) COUNTY acquired this item under COUNTY Purchase Order Number S-42456, dated May 8, 2006, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(11) Payor electronic remittances must be ANSI 835 version 4010.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

(23) All part numbers for Item Numbers 1 and 2 are Data General.  

Part number for Item Number 7e is McAfee Corporation.

All part numbers for Item Numbers 10, 10a are Oracle Corporation.  
Part number for Item Number 13e is Lead Tools Document Imaging.
Part number for Item Number 10b is Wolters Kluwer Health.

All part numbers for Item Numbers 3a and 3b are InterSystems Corporation..

(22) COUNTY acquired this item under COUNTY Purchase Order Number R40517, dated October 7, 2004, 
and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(18) COUNTY acquired this item under COUNTY Purchase Order Number R41550, dated March 17, 2005, 
and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(15) COUNTY acquired this item under COUNTY Purchase Order Number P42273, dated June 30, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(16) Item Numbers 1 through 2 will be replaced in their entirety by Item Numbers 6 through 7 upon County’s 
written approval of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) For New 
System Hardware) of Exhibit A (Statement of Work).

(17) Cache’ Enterprise: Platform Independent, Multi Server (formerly known as InterSystems Enterprise 
Cache) Operating Software is license for an aggregate number of 3,446 concurrent users for all County 
Facilities, HUMC, OVUMC, and LAC+USCMC and COUNTY-approved satellite clinics of these facilities.  

(21) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 1 years.

(19) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 3 years.

All part numbers for Item Numbers 6 through 6u, 7a, 7b, 7c, 7g, 8, 8a, 8b, 11h, 11i, 11j, 
11k, 12b, 12c are IBM Corporation.
All part numbers for Item Numbers 7, 8d, 8e, 8f, 8g, 8h, 8i, 11, 11a, 11b, 11c, 11e, 11f, 
12, 13a, 13b, 13c, 13d are Microsoft Corporation. 

All part numbers for Item Numbers 7d, 8c, 11g, 12a are Symantec Corporation.  

(20) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 2 years.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

III. INTERFACES/CONVERSIONS

A.     Interfaces:

ITEM 
NO.  DESCRIPTION

FIXED INSTALL 
COST (3)(4)

1 Affinity to Interface Engine (ADTR/MRI) (1)
2 Affinity to Interface Engine (Order Entry/Results 

Reporting)
(1)

3 Interface Engine to Affinity (Order Entry/Results 
Reporting)

(1)

4 Interface Engine to Affinity (Patient Accounting) (1)

5 Point-to-Point (ADTR/MRI to Embosser) 5,000.00
6 Point-to-Point (Medical Records from 3M 

Encoder)
5,000.00

7 Point-to-Point (Patient Accounting to HBOC) 7,500.00

  INTERFACES MAXIMUM TOTAL $17,500.00

B.     Conversions:

ITEM  
NO.  DESCRIPTION TOTAL COST

1 IBAX to ADTR/MRI (2)
2 HBOC Pricing and Activitiy to PA (2)

 CONVERSIONS MAXIMUM TOTAL (2)

(1) All installation costs are included in the Fixed Install Cost for Affinity Event Manager and 
Affinity HL7 Library for STC DataGate under Subsection B.2 (Operating Software 
Associated with Application Software) of Section II (System Software) of this Attachment 
B.

(2) Total cost shall be set forth in COUNTY-approved System Design Report pursuant to 
Subparagraph 7.2 (Subtask 7.2 - Prepare and Provide System Design Reports for Pre-
Production Use Automated Data Conversions) of Exhibit A (Statement of Work).

(3) Includes all installation costs for each Interface.

(4) Subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

IV. SERVICES

ITEM 
NO. DESCRIPTION FIXED

UNIT COST
MAXIMUM 

COST

1 Operations Personnel training (4) (1) $205,280.00 

2 Migration of Application Software and Data (2) $15,000.00 $15,000.00 

3 Out-of-Pocket Expenses (3) N/A $225,550.00 

 SERVICES MAXIMUM TOTAL $445,830.00

(1) See Subtask 3.3 (Provide Operations Personnel Training) and Attachment E 
(Operations Personnel Training) of Exhibit A (Statement of Work).

(2) See Subtask 5.2 (Migrate Application Software and Data) of Exhibit A 
(Statement of Work).

(3) See Section VI (Out-of Pocket Expense Payments) of Exhibit B (Schedule of 
Payments).

(4) Items and/or prices listed for each COUNTY Facility may be changed by 
Change Notice pursuant to Subparagraph 6.10 of the body of the Agreement.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

V. COMMUNICATIONS NETWORK

A.    Hardware (1):

ITEM  
NO.  DESCRIPTION (2) FIXED UNIT 

COST
TOTAL 

QTY  TOTAL COST

1 Horizontal Cable Plant $42,198.30 1 $42,198.30 

2 Hewlett Packard LAN/WAN Protocol 
Analyzer

$66,017.70 1 $66,017.70 

3 Compaq Network Management Station $7,394.58 1 $7,394.58 

4 Intelligent Hubs $253,349.14 1 $253,349.14 

 COMMUNICATIONS NETWORK 
HARDWARE MAXIMUM TOTAL $368,959.72

B.    Software:

ITEM  
NO.

 DESCRIPTION (2) FIXED UNIT 
COST

TOTAL 
QTY

 TOTAL COST

1 (3) (3) (3) (3)

COMMUNICATIONS NETWORK 
SOFTWARE MAXIMUM TOTAL

(3)
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

C.    Services:

ITEM 
NO. DESCRIPTION (2) FIXED UNIT 

COST
MAXIMUM 

COST

1 Installation, Configuration, Certification (6) N/A $54,781.40 

2 Project Management (6) N/A $28,750.00 

3 Communications Network Personnel Training (4)(7) (4)(7) $51,859.50 

 COMMUNICATIONS NETWORK SERVICES 
MAXIMUM TOTAL(5) $135,390.90

(5) Does not include Out-of-Pocket Expenses.

(6) Subject to CPI-U adjustment in accordance with Subparagraph 7.2 (Increases/Decreases in 
Labor Rates) of the body of the Agreement.

(7) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant 
to Subparagraph 6.11 of the body of the Agreement.

(1) See Attachment A-1 (Communications Network at High Desert Hospital) of Exhibit A (Statement 
of Work) for complete hardware listing and software listing.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant 
to Subparagraph 6.8 of the body of the Agreement.

(3) Software components are included in Items 2, 3 and 4 of Section V.A.

(4) See Subtask 2.10 (Provide Communications Network Personnel Training) and Attachment H 
(Communications Network Personnel Training) of Exhibit A (Statement of Work).
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

VI. TEST HARDWARE AND OPERATING SOFTWARE (HDH & RLAMC Only)

ITEM  
NO.  DESCRIPTION

FIXED 
UNIT 
COST

TOTAL 
QTY

 TOTAL 
COST

A.     Test Hardware

1 CPU - DG AViiON 6240 (Serial Number 95050-7) 
(1) and related components acquired from and 
maintained by CONTRACTOR under County 
Agreement Number A51549 (HUMC & OVUMC)

N/A 1 Lot N/A

2 CLARiiON HA Package - Rackmount (Model 
#79201R-E) (2)

N/A 1 N/A

3 Replace 8MB Cache w/64MB Cache (Model 
#R7341) (2)

N/A 1 N/A

4 CLARiiON 4GB Disk Module (Model #79012-HF) 
(2)

N/A 10 N/A

5 D1600I 14" Terminal, Green Ergonomic (Model 
#6945G) (2)

N/A 1 N/A

6 D1600I Keyboard/Power Cord (Model #G6001A-
A) (2)

N/A 1 N/A

7 20' Wide Differential SCSI Cable (Model 
#15418E020) (2)

N/A 2 N/A

8 Adapter Cable 68P to Champ (Male) (Model 
#1517E003) (2)

N/A 2 N/A

9 Disk Array Management License Internal Code 
Svc (Model #R057AZN4LD) (2)

N/A 1 N/A
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

HIGH DESERT HOSPITAL

VI. TEST HARDWARE AND OPERATING SOFTWARE (HDH & RLAMC Only) (Cont'd)

ITEM 
NO.  OPERATING SOFTWARE (3) QTY

FIXED 
UNIT 
COST

 TOTAL 
COST

B.     Operating Software

1 DG/UX Operating System acquired and 
maintained under County Agreement Number 
A51549 (HUMC and OVUMC) (1)

1 N/A N/A

2 MUMPS/SQL(M/SQL) (96 Users) acquired and 
maintained under County Purchase Order Number 
R41610 and any successor County Purchase 
Orders

1 N/A N/A

(1) Maintained by CONTRACTOR under County Agreement Number A51549 (HUMC & OVUMC) and 
any successor agreements and/or purchase orders.

(2) This is an upgrade to Test Hardware shown in Item No. 1.  Acquired by COUNTY and maintained 
by CONTRACTOR under County Purchase Order Number PT40047.  Maintained by 
CONTRACTOR under such County Purchase Order and any successor agreements and/or 
purchase orders.

(3) This operating software is physically located at OVUMC.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

 1  Data General AViiON 6600 Processor Chassis: $143,153.00  1 Lot $143,153.00 

1a AV6600, 3CPU, 256MB (Part #70708-AE) (4) 1
1b 200/1MB CPUs (Part #R7389) (4) 1
1c 512MB (4x128MB DIMM) (Part #R7374) (4) 1
1d 512MB Memory (4x128MB DIMM) (Part # 7105) 

(4)

1

1e 4 Channel SCSI Controller (Part #R73102) (4) 1

1f 4 Channel Ehternet(Part #R7378) (4) 1
1g PCI SCSI Adaptec 2940UW SE Adapter (Part 

#7485) (4)
1

1h PCI Telnet Controller (Part #7449-B) (4) 1
1i 73" Deeprack Cabinet (Part #14002-G7) 1
1j AC Module, Low Volt, 5-15 NEMA (Part #14200-

G7)
1

1k ISM Hardware Transfer Fee (Part #ISM-88K-
Intel)

2 CLARiiON Disk Array Subsystem: $100,832.00 1 Lot $100,832.00 
2a High Performance HA Array Package - Rack 

(Part #79201R-E) (4)
1

2b 64MB Cache (Part #R7341) 1
2c 18GB 7200RPM Disk for CLARiiON Array (Part 

#79014-HL)
10

2d SCSI Cable 68P HD - 68P HD, 10' (Part 
#15485E010)

2

2e D1600I 14" Terminal, Green, Ergonomic (Part 
#6945G)

1

2f D1200I/D16001 101 Keyboard, Power Cord 
(Part #G6001A-A)

1

3 CSS/PHU Tape Subsystem: $24,487.00 1 Lot $24,487.00 
3a CSS3 RM SCSI 5.25” Chassis Wide Diff, 10HH 

Dev (Part #G6840R-E)
1

3b 2.5/5GB QIC Tape for Mounting in AV6600 
(Part #61017-SJC)

1

3c 4GB SE SCSI 4mm Tape Add-in 5.25" AV6600 
(Part #G6885-JC)

1

3d DLT 7000 Add-in for CSS3 (Part #5400TD-Q) 1
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

3e DLT 20/40GB Media Cartridge (Part 
#5400DTC)

50

3f DLT Cleaning Cartridge (Part #5400CTC) 4
3g SCSI Cable 68PHD - 68P HD, 10' (Part 

#15485E010)
1

4 System Console: $5,495.00 1 Lot $5,495.00 
4a Pop-Up LCD Monitor w/Pres. Pad (Part #5513D-

AE)
 1

5 Communications Equipment: $2,981.00 1 Lot $2,981.00 
5a USRobotics 56K External Modem (Part 

#12669E-56)
2 

5b ST-1016 SCSI Terminal Server (Part #7442) 1
5c Modem Cable 10' (Part #15369E010) 1
5d SCSI Cable 50P HD -50P HD, 10' (Part 

#15444E010)
1

5e SCSI Cable 68P HD - 50P HD, 2.5' (Part 
#15453E003)

6

5f 10BaseT UTP Cable - 15M (Part # 40114C) 1
6 Line Printer: $10,857.00  1 Lot $10,857.00 
6a 900LPM Line Impact Printer, LAN, 

Parallel/Serial (Part #6962)
 1

6b 120M/150M Ribbons (2/box) (Part #12394) 10

6c Printer Installation (Part #13INST40B) 1
7 Compaq Proliant Intel Pentium, 200 MHz, 4GB, 

SMP NT Server (Compaq Part #CMPQ14982) 
(5)

$50,000.00 1 Lot $50,000.00 

EXISTING SYSTEM HARDWARE SUB-TOTAL $337,805.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

8 Affinity Server and Report Server
8a SIS-LACO:PSERIES 615 (Part # 7029-6C3 

0000)
$45,660.30 2 $91,320.60 

8b IDE SLIMLINE DVD-ROM DRIVE (Part # 7029-
6C3  2640)

2

8c PWR GXT135P GRAPHICS ACCELER. (Part # 
7029-6C3 2849)

2

8d 36.4GB 10,000RPM DISK DRIVE (Part # 7029-
6C3 3273)

4

8e SCSI CAB,RISER 2 LVD MED.DEV. (Part # 
7029-6C3 4263)

2

8f RACK INDICATOR, RACK #1 (Part # 7029-6C3 
4651)

2

8g SOFTWARE PREINSTALL (Part # 7029-6C3  
5005)

2

8h IBM BASE-TX ETHERN.PCI-X ADPT (Part # 
7029-6C3 5701)

2

8i 20/40GB 4MM INTERN.TAPE DRIVE (Part # 
7029-6C3  6158)

2

8j 2GIGAB.FIBRE CHANN.PCI-X ADPT (Part # 
7029-6C3  6239)

4

8k PWR SUPP,680WATT AC,HOT-SWAP (Part # 
7029-6C3 3266)

4

8l UTRA3 SCSI 4-PACK (Part # 7029-6C3 6574) 2

8m 8192MB(4X2046MB) DIMMS,EXP.CONF (Part 
# 7029-6C3  8159)

2

8n 2WAY1.45GHZ PW4+P.CARD,EXP.CON (Part 
# 7029-6C3  8187)

2

8o FC IN.FOR EXP.C PS(284C/284E) (Part # 
7029-6C3 8190)

2

8p LANGUAGE GROUP SPECIFY-US ENG. (Part 
# 7029-6C3  9300)

2

8r PWR.CORD(4M) SPCF-ALL (Part # 7029-6C3  
9911)

2

8s SYSTEM INTEGRATION FEE 2
8t 3 YEAR PREPAID HW/OS SERVICESUITE $11,332.28 2 $22,664.56 
9 Storage Affinity and Storage Report
9a FASTT600 STORAGE SERVER (Part # 1722-

60U 000)
$50,586.50 2 $101,173.00 

(Revised Under Amendment Number Eight of Agreement)
A - B33 Att_B_RLA_am8_v5.xls



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

9b SHORT WAVE SFP GBIC (Part # 1722-60U 
2210)

4

9c 2GB FC,73.4GB/15K DRIVE MOD. (Part # 1722
60U 5213)

12

9d 5M LC-LC FIBRE OPTIC CABLE (Part # 1722-
60U 5605)

4

9e FASTT600 AIX HOST KIT (Part # 1722-60U 
7711)

2

9f FASTT600 4-STORAGE PART.ACTIV. (Part # 
1722-60U 8804)

2

9g SAN JOSE ROUTING FEATURE (Part # 1722-
60U 9202)

2

9h Factory Install FAStT Storage Manager (Part # 
1722-60U 9641)

2

9i Hardware Integration 2
9j EPac 3yr onsite 24x7 (FAStT 600) (Part # 1722-

60U-M)
$4,873.70 2 $9,747.40 

10 TSM Server
10a x345, Intel Xeon 3.06GHz/533MHz, 512KB, $22,341.80 1 $22,341.80 
10b 3.06GHz/533Mhz, 512KB Upgrade with Intel 

Xeon Processor (Part # 02R1988)
1

10c 1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 
(Part # 33L5039)

2

10d IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap 
SL HDD (Part # 32P0726)

2

10e IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-
Swap SL HDD (Part # 32P0728)

4

10f IBM Total Storage FAStT FC2-133 Host Bus 
Adapter (Part # 24P0960)

2

10g IBM ServeRAID-6i SCSI Controller (Part # 
71P8595)

1

10h NetXtreme 1000 T Dual Port Ethernet Adapter 
(Part # 31P6401)

1

10i Remote Supervisor Adapter II (Part # 59P2984) 1

10j xSeries 514W Hot Swap Redundant Power 
Supply (Part # 74P4965)

1

10k Hardware Integration 1
10l EPac 3yr onsite 24x7 (x345) (Part # 21P2093) $936.00 1 $936.00 
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

11 ULTRIUM TAPE LIBRARY (Part # 3582-L23 
000)

$45,247.80 1 $45,247.80 

11a RMU/SPECIALIST (Part # 3582-L23  1660) 1
11b 25m LC-LC Fibre cable (Part # 3582-L23  6025) 2

11c RACK MOUNT KIT (Part # 3582-L23  7003) 1
11d 1 CLEANING CARTRIDGE (Part # 3582-L23  

8002)
2

11e LTO ULTRIUM 2 FIBRE DRIVE (Part # 3582-
L23  8105)

2

11f 20-PACK ULTRIUM 2 DATA CART (Part # 
3582-L23  8110)

3

11g ATTACHED TO WINDOWS SYSTEM (Part # 
3582-L23  9212)

1

11h 2.7M POWER CORD 125V US/CANADA (Part 
# 3582-L23  9800)

1

11i RACK POWER CORD - SINGLE (Part # 3582-
L23  9860)

1

11j Ultrium 3 yr maintenance $2,990.00 1 $2,990.00 
12 Rack
12a 7014-T42 : Rack 1:IBM RS/6000 Rack Model 

T42 (Part # 7014-T42  0000)
$9,581.00 1 $9,581.00 

12b Rack Content Specify: 7038/6M2 - 8U (Part # 
7014-T42 0195)

2

12c Rack Content: 7316-TF2 / 1EIA (Part # 7014-
T42  0216)

1

12d Front door (Black) for 2.0M(High Perforation) 
racks. (Part # 7014-T42  6069)

1

12f Power Cord: Device/Dwr to Rack PDU (Part # 
7014-T42  6095)

6

12g Side panel (black) for 1.8M or 2M racks (Part # 
7014-T42 6098)

2

12h Power Distribution Unit - Side Mount, Single 
Phase, L6-30 Connector (Part # 7014-T42 
7176)

2

12i Power Distribution Unit Specify - Side Mount, 
Single Phase, L6-30 Connector (Part # 7014-
T42  9176)

1

12j Language Group: US English (Part # 7014-T42  
9300)

1
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

12k Power Cord Specify - US/Canada (Part # 7014-
T42  9800)

1

12l 3 yr maintenance rack (Part # 7316-TF2-M) $1,003.75 1 $1,003.75 
13 FLAT PANEL COLOR MONITOR  (Part # 7316-

TF2 0000)   
$4,338.10 1 $4,338.10 

13a CPU TO VGA SW ATTACH. CBL 7FT (Part # 
7316-TF2  4243)   

3

13b SPACE SAVER 2 KEYBOARD, US ENG (Part 
# 7316-TF2  6050)

1

13c POWER CORD (4M) - ALL (Part # 7316-TF2  
9911)

1

13d 3 yr maintenance monitor  (Part # 7316-TF2-M) $569.69 1 $569.69 

14 Cisco Switch  (Part # 3750-24TS) $17,946.50 1 $17,946.50 
14a Cybex Autoview 200 KVM Switch 8 Ports (Part 

# 128104)
1

14b IP Switch for KVM (Part # SVIP1010-AM) 1
NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER FIVE SUB-
TOTAL(7)

$329,860.20 

15 Clinician Access/Clinical Workstation 
Bladecenter

15a IBM eServer BladeCenter™ Chassis with 
2x2000W Power Supplies (Part # 86773XU )

$29,317.00 1 $29,317.00

15b IBM BladeCenter™ 4-port Cisco Systems 
Intelligent Gigabit Ethernet Switch Module (Part 
# 13N2281 )

2

15c IBM BladeCenter™ Optical Passthru Module 
(Part # 02R9080 )

2

15d BladeCenter OPM LC Cable (Part # 39Y9172 ) 6

15e IBM BladeCenter™ 2000w Power Supply 
Modules (Part # 39M4675 )

1

15f IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 48P7055 )

1

15g DPI 30amp/250V Front-end PDU with NEMA L6-
30P (Part # 39Y8939 )

2

15h 3 Year Onsite Repair 24x7 4 Hour Response 
(8677) (Part # 30L9185 )

$878.00 1 $878.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

16 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L4U )

$8,299.00 2 $16,598.00

16a Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2 (Part # 40K1228 )

2

16b 2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill 
DDR2 FBDIMM (Part # 39M5785 )

4

16c 73.4 GB SAS HDD (2.5") SFF (Part # 26K5777 
)

4

16d QLogic(R) 4Gb SFF Fibre Channel Expansion 
card for IBM eServer BladeCenter (Part # 
26R0890 )

2

16e 3 Year Onsite Repair 24x7x4 4 Hour Response 
(8843) (Part # 69P9518 )

$494.00 2 $988.00

17 Disk
17a IBM TotalStorage FAStT DS4000 EXP710 

Expansion Unit (Part # 1740710 )
$29,233.00 1 $29,233.00

17b IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 
(Part # 06P5762 )

9

17c IBM 5M LC-LC Fibre Channel Cable (Part # 
19K1248 )

3

17d (19K1271) 2Gb Fibre Channel Short Wave 
GBIC (Part # 19K1271 )

1

17e IBM DS4300 1st DS4000 EXP700 Attachment 
(Part # 24P8149 )

1

17f 8-Storage Partition Activation (Part # 24P8157 ) 1

17g 3 YR onsite repair 24x7x4 hour (Part # 41L2768 
)

$939.00 1 $939.00

18 Rack
18a Rack 1:Rack Model T42 (Part # 7014-T42 ) $10,275.00 1 $10,275.00
18b Rack Content Specify: 9110/510 Squad B70 -

2EIA (Part # 255 )
1

18c Rack Indicator, Rack #1 (Part # 4651 ) 1
18d Front door (Black) for High Perforation (Part # 

6069 )
1

18e Side Panel (Black) (Part # 6098 ) 2
18f PDU to Wall Powercord 14', 200-

240V/24A,UTG0247, PT#1 (Part # 6654 )
4
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

18g Power Dist Unit-Side Mount, Universal 
UTG0247 Connector (Part # 7188 )

3

18h Power Distrib Unit Specify - Base/Side Mount, 
Universal UTG0247 Connector (Part # 9188 )

1

18i Language Group Specify - US English (Part # 
9300 )

1

19 Installation
19a SIS Installation Services (Part # Install ) $13,000.00 1 $13,000.00

NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER SEVEN (AS 
REVISED UNDER AMENDMENT NUMBER 
EIGHT)  SUB-TOTAL(8)

$101,228.00

20 Master Patient Index Suite (MPI Suite)
20a x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 

2x512MB, O/Bay HS U320 SCSI, RSAII 
SL,2x625W p/s, Rack (Part # X34636)

$13,362.70 1 $13,362.70

20b 2 x 512MB PC2-3200  ECC DDR2 SDRAM 
RDIMM Kit (Part # 5123200)

1

20c IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 
(Part # 73415K)

4

20d IBM ServeRAID 7k Adapter Option (Part # 
RAID7K)

1

20e IBM 8X Max Slimline DVD-ROM Drive (Part # 
8XDVDROM)

1

20f EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part # 
3YRMAIN)

$780.00 1 $780.00

20g Hardware Installation (Part # HWINST) $1,700.00 1 $1,700.00
NEW SYSTEM HARDWARE PROVIDED FOR 
MASTER PATIENT INDEX SUITE UNDER 
AMENDMENT NUMBER EIGHT SUB-
TOTAL(9)

$15,842.70

21 Quantim Suite
21a Blades $60,837.00 1 $60,837.00
21b HS21, Intel Dual Core 5160 3.00 

GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L6U)

7

21c Intel Xeon Processor 5160 3.0 GHz/1333MHz, 
4MB L2 (Part # 40K1246)

7
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

21d 2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill 
DDR2 FBDIMM (Part # 39M5785)

14

21e QLogic(R) 4Gb SFF Fibre Channel Expansion 
card for IBM eServer BladeCenter (Part # 
26R0890)

7

21f 3 year Remote Technical Support for xSeries, 
IBM Director, Windows and Linux (8843) (Part # 
29R5396)

$1,699.00 7 $11,893.00

21g 3 Year Onsite Repair 24x7x4 4 Hour Response 
(8843) (Part # 69P9518)

$494.00 7 $3,458.00

22 Cisco Load Balancer
22a Cisco CSS 11501 Content Services Switch - 

Load balancing device - 8 ports - EN, Fast EN - 
rack-mountable (Part # 05944B)

$21,480.00 2 $42,960.00

22b SMARTNET PVSO 24X7X4 11501S-C (Part # 
CON-PSP-11501S-C)

$4,283.00 6 $25,698.00

23 Disk
23a (73P8022) 2Gb FC, 146.8GB/15K Drive Module 

(Part # 73P8022)
$2,924.00 6 $17,544.00

24 Installation
24a SIS Installation Services (Part # INSTR) $15,600.00 1 $15,600.00

NEW SYSTEM HARDWARE PROVIDED FOR 
QUANTIM SUITE UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL(10)

$177,990.00

SYSTEM HARDWARE TOTAL $962,725.90 

       
(3) Includes all installation costs for each System Hardware component.

 (2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.7 of  the body of the Agreement.

(1) This hardware may be physically located at Rancho or OVUMC or HUMC.  All part numbers for Item 
Numbers 1 through 6 are Data General Corporation.  All part numbers for Item Numbers 8 through 13, 15 
through 18, 20 through 21, 23, and 24 are IBM Corporation. All part numbers for Item Number 14s and 22 
are Cisco Systems, Inc.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

I. SYSTEM HARDWARE (1)(6)

ITEM  
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY
TOTAL 

COST (3)

(8) System Hardware maintenance (Monthly System Hardware Maintenance Support Fees) 
for Item Numbers 15 - 19a is prepaid for 3 years, excluding Item Numbers 15h, 16e, 17g, 
18a through 18i and 19a.

(9) System Hardware maintenance (Monthly System Hardware Maintenance Support Fees) 
for Item Numbers 20 - 20g is prepaid for 3 years, excluding Item Numbers 20f and 20g.

(10) System Hardware maintenance (Monthly System Hardware Maintenance Support Fees) 
for Item Numbers 21 - 24a is prepaid for 3 years, excluding Item Numbers 21f, 21g, 22b 
and 24a.

(7) System Hardware maintenance (Monthly System Hardware Maintenance Support Fees) 
for Item Numbers 8 - 14b is prepaid for 3 years, excluding Item Numbers 8s, 8t, 9j, 10l,11j, 
12l and 13d.

(6) Item Numbers 1 through 7 will be replaced in their entirety by Item Numbers 8 through 14 upon County’s 
written approval of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) For New 
System Hardware) of Exhibit A (Statement of Work).

(4) This item is a “critical component” for purposes of Paragraph IX (Additional Remedies for Failure of 
System Hardware) of Exhibit B (Schedule of Payments).

(5) This item has not yet been provided as of the effective date of this Amendment Number One.
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

II.  SYSTEM SOFTWARE

A.    Application Software (1) :

ITEM  
NO.  APPLICATION SOFTWARE MODULE (2)

FIXED 
ONE-TIME 

LICENSE FEE (3)

FIXED INSTALL 
COST (4)(8)

1 Admitting/Discharge/Transfer/ 
Registration/Medical Records Index (ADTR/MRI)

$195,000.00 $76,500.00 

2 Patient Accounting (PA) (5) $263,750.00 $100,000.00 
3 Patient Scheduling System (PSS) $195,000.00 $76,500.00 
4 Medical Records $190,125.00 $100,000.00 

 - Medical Records Abstracting (MRA) (6) 

 - Medical Records Control (MRC) (6) 

 - DRG/Case Mix (DRG) (6)

5 Utilization Management (UM) $56,100.00 $36,720.00 
6 Quality Management (QM) $56,100.00 $36,720.00 
7 Order Entry/Results Reporting (OE/RR) $235,620.00 $127,500.00 
8 Department Management (DM) $96,600.00 $40,800.00 
9 Clinical Documentation $75,480.00 $33,333.33 

 - Vital Signs and Intake/Output (VS & I/O) (7) $75,480.00 $33,333.33 

 - Activity Charting (AC) (7)

10 Clinical Documentation $75,480.00 $33,333.34 
 - Charting and Assessment (CHASS) (7)

11 Acuity and Staffing Requirements (ASR) $35,700.00 $30,000.00 
12 Medication Charting (MC) (9) $60,000.00 $30,000.00 
13 Chart View (CV) (unlimited users) $250,000.00 $100,000.00 
14 General Ledger (GL) $99,200.00 $45,000.00 
15 Accounts Payable (AP) $68,000.00 $45,000.00 
16 Health Notes (HN) $96,600.00 $40,000.00 
17 Clinician Access(CA) (60 concurrent users)(10) $135,000.00 $25,000.00 
19 Master Patient Index Suite (MPI Suite)

    - PreciseID $158,400.00 $60,000.00 
    - MPISpy (11) $21,000.00 
    - SmartMerge $69,800.00 $20,000.00 
    - SmartID (downtime) $10,000.00 $20,000.00 

20 Quantim Report Writer (50 concurrent users) $11,500.00 $15,400.00 
21 Quantim Chart Completion (50 concurrent users) $32,000.00 $15,400.00 

22 Quantim Chart Locator (50 concurrent users) $32,000.00 $15,400.00 
23 Quantim Correspondence Management/ROI 

(Release of Information) (50 concurrent users)
$17,000.00 $15,400.00 
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24 Quantim eSignature (50 concurrent users) $57,000.00 $8,800.00 
25 Quantim Electronic Document Management 

(EDM) Revenue Management (40 concurrent 
users)

$142,200.00 $30,000.00 

26 Quantim EDM HIM (Health Information 
Management) (50 concurrent users)

$181,000.00 $50,000.00 

27 Quantim Facility Coding (50 concurrent users) $40,000.00 $18,500.00 
28 Quantim Abstracting (50 concurrent users)(12)(13) $57,500.00 $18,500.00 

29 Quantim Inpatient Compliance (50 concurrent 
users) (14)

$20,000.00 $18,500.00 

30 Quantim Outpatient Compliance (50 concurrent 
users) (14)

$20,000.00 $18,500.00 

APPLICATION SOFTWARE 
MAXIMUM TOTAL $3,107,635.00 $1,355,140.00 

(1) This Application Software may be physically located at HDH or OVUMC or HUMC.  Application 
Software includes Affinity Report Writer Operating Software and Affinity System Management Operating 
Software functionality.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.9 of the body of the Agreement.

(3) The Fixed One-Time License Fee is for the Baseline Application Software portion of each Application 
Software module.  COUNTY shall not be charged any license fees for any COUNTY-requested and 
approved software modifications developed and purchased for HUMC, OVUMC, and/or LAC+USCMC 
prior to the Effective Date under COUNTY Agreement Numbers A51549 (HUMC & OVUMC) and 
A53813 (LAC+USCMC).  COUNTY shall not be charged any license fees for COUNTY-requested CP 
Modifications under this Agreement, provided that the cost of COUNTY-requested CP Modifications 
under this Agreement shall be determined in accordance with Paragraph IV (Professional Services Pool 
Hours) of Exhibit B (Schedule of Payments).

(4) Fixed Install Cost includes:  project management (Deliverables 1.1 and 1.2), application project 
administration assistance (Deliverable 4), Application Software modules installation (Deliverable 5.1), 
Application Software modules documentation (Deliverable 5.8), validation of dictionaries (Deliverable 
6.2), Application Coordinator training (Deliverable 9.1) and associated Application Coordinator training 
materials (Deliverable 9.2), and on-site implementation support (Deliverable 11) for each Application 
Software module, and includes final project acceptance report (Deliverable 14) and post implementation 
review (Deliverable 15).
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(5) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall include 
Case Management functionality as previously installed at HUMC, OVUMC, and/or LAC+USCMC under 
County Agreement Numbers A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC),  including 
some of the functionality in Patient Accounting and all of the functionality in modifications previously 
developed and purchased for HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers 
A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC), and any additional Patient Accounting 
functionality as mutually agreed to by CONTRACTOR and COUNTY.  Implementation of the remaining 
portions of Patient Accounting shall be at COUNTY's option and shall occur in later Phase(s), and any 
additional implementation services provided by CONTRACTOR shall be subject to procurement and 
payment as other professional services pursuant to Task 17 (Other Professional Services) of Exhibit A 
(Statement of Work).

(14) This module requires Quantim Abstracting.

(6) Included in Fixed One-Time License Fee and Fixed Install Cost for Medical Records.

(7) Included in Fixed One-Time License Fee and Fixed Install Cost for Clinical Documentation.

(8) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(13) This module requires Quantim Facility Coding.

(10) This module is also known as Clinician Access/Clinical Workstation (CA/CW).

(12) This module includes, without limitation, Quantim Office of Statewide Health Planning and 
Development (OSHPD).

(9) Fixed One-Time License Fee for Medication Charting shall be waived if COUNTY Facility also elects 
to purchase Clinical Documentation.

(11) No charge with purchase of PreciseID.
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1  Operating Software Associated with System Hardware (1)(16)(23) :

1 DG/UX R4.11MU02 $16,000.00 1 Lot $16,000.00 $0.00 
1a DG/UX for Intel L/M/D  4-user 

(Part #P001AFA1CD)
1

1b DG/UX for Intel Upgrade to 
Unlimited user (Part 
#P001ASA9FN)

1

2 UX/RPM Performance Monitor 
LMD LG Server (Part 
#R058AZD1CD)

$2,495.00 1 $2,495.00 $0.00 

3a Cache’ Enterprise: Platform 
Independent, Multi Server (96 
concurrent users) (formerly 
known as InterSystems 
Enterprise Cache) (17)

$43,700.00 1 $43,700.00 $7,500.00 

3b Cache’ Enterprise: Platform 
Independent, Multi Server (104 
concurrent users) (formerly 
known as InterSystems 
Enterprise Cache) (17)

$104,000.00 1 $104,000.00 $0.00 

4 SofTek Grafsman for DOS 
(Part # Site) (3)

$95.00 1 $95.00 $0.00 

5 SofTek Grafsman for UNIX 
(Part # 8 user) (3)

$1,550.00 1 $1,550.00 $0.00 

EXISTING OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
SUB-TOTAL 

$167,840.00 $7,500.00

6 AIX 5.1 SPO (Part #5692-A5L  
0000)

$65.00 2 $130.00 $0.00 

6a AIX 5L V5.2 BASE (Part #5692-
A5L  0947)

2
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

6b AIX 5L V5.2 EXPANSION 
PACK (Part #5692-A5L  0949)

2

6c AIX 5L V5.2 UPDATE CD (Part 
#5692-A5L  0965)

2

6d PERFORMANCE AIDE V3.1 
(Part #5692-A5L  0971)

2

6e CMM (Part #5692-A5L  0975) 2
6f MEDIA PROCESS CHARGE 

CD ROM (Part #5692-A5L  
1004)

2

6g ENGLISH (Part #5692-A5L  
2924)

2

6h MEDIA  CD-ROM (Part #5692-
A5L  3410)

2

6i PRELOAD (AUS FEATURE 
5005) (Part #5692-A5L  5005)

2

6j ENGLISH (Part #5692-A5L  
5924)

2

6k ASSET REGISTRATION (Part 
#5692-A5L  9001)

2

6l AIX 5L FOR POWER V5.2 
(Part #5765-E62  0000)

2

6m AIX 5L FOR POWER V5.2 
(Part #5765- E62  0001)

4

6n PREINSTALL (Part #5765-E62  
5005)

2

6o PERFORMANCE AIDE V3 
(Part #5765-E68  0000)

$413.40 2 $826.80 $0.00 

6p PER PROC. SW REG  (Part 
#5765-E68  0005)

4

6q C FOR AIX V6.0 (Part #5765-
F57  0000)

$1,404.00 2 $2,808.00 $0.00 

6r PER USER  (Part #5765-F57  
0001)

2
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

6s LOCAL IBM OFFICE 
EXPEDITE (Part #5765-F57  
3445)

2

6t CD-ROM MEDIA (Part #5765-
F57  5809)

2

6u 3 yr 7X24 Maintenance for AIX 
(Part #5692-A5L-M-A)

$6,601.90 2 $12,123.80 $0.00 

6v System Software 
Install/Migration

$20,000.00 2 $0.00 $40,000.00 

7 MS Windows 2000 Server, 
5CAL  (Part #C11-00016)

$999.00 1 $999.00 $0.00 

7a IBM Tivoli Storage Manager 
Extended Edition (for 6 CPU's) 
(Part #D51MFLL)

$3,494.40 1 $3,494.40 $0.00 

7b IBM Tivoli Storage Manager 
Extended Edition Media (1) 
(Part #BJ08BML)

$32.50 1 $32.50 $0.00 

7c IBM Tivoli Storage Manager 
Extended Edition 
Documentation (3 Copies) (Part 
#BJ08DIE)

$65.00 3 $195.00 $0.00 

7d pcAnywhere v11.0 Host & 
Remote  (Part #10055294)

$199.95 1 $199.95 $0.00 

7e McAfee VirusScan Professional 
 7.0 (5 User)  (Part 
#VSE70E005FAA)

$300.00 1 $300.00 $0.00 

7f System Software 
Install/Migration

$9,300.00 1 $0.00 $9,300.00 

7g 3 yr 7X24 maintenance for 
TSM (Part #D51MFLL-M-TSM)

$1,341.60 1 $1,341.60 $0.00 
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER FIVE 
SUB-TOTAL

$22,451.05 $49,300.00

Clinician Access/Clinicial 
Workstation Bladecenter

8 IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO (Part # 
D51MFLL) (21)

 $       620.00 4 $2,480.00 $0.00

8a IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL 
(Part # E00I9LL) (20)

 $       124.00 8 $992.00 $0.00

8b IBM TIVOLI STORAGE 
MANAGER EXTENDED 
EDITION V5.1.5 MP MEDIA PK 
ML (Part # BJ08BML )

 $         25.00 1 $25.00 $0.00

8c Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user (Part # 
10529224 )

 $       200.00 2 $400.00 $0.00

8d Windows 2003 Standard 
Server English OPEN No-Level 
w/0 CAL (Part # P73-01972 )

 $       718.00 1 $718.00 -$                 

8e Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133 )

 $         29.00 5 $145.00 $0.00

8f Windows 2003 Standard 
Server English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156 )

 $         27.00 1 $27.00 $0.00

(Revised Under Amendment Number Eight of Agreement)
A - B47 Att_B_RLA_am8_v5a.xls



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

RANCHO LOS AMIGOS MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

8g Windows 2003 Standard 
Server English OPEN No-Level 
w/0 CAL (Part # P73-01972 )

 $       718.00 1 $718.00 $0.00

8h Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133 )

 $         29.00 5 $145.00 $0.00

8i Windows 2003 Standard 
Server English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156 )

 $         27.00 1 $27.00 $0.00

9 QuadraMed H&S Installation 
Fee - Clinical WS App Server 
(Part # QHSCWA)

 $    3,500.00 1 $0.00 $3,500.00

9a QuadraMed H&S Installation 
Fee - Clinical WS DB Server 
(Part # QHSCWD)

 $    3,500.00 1 $0.00 $3,500.00

10 Oracle Standard Edition One 
Processor License (Part # 
OSE1P)

 $    4,995.00 2 $9,990.00 $0.00

10a Oracle Standard Edition One 
Processor Annual Maintenance 
(Part # OSE1PM)(19)

 $    1,098.90 6 $6,593.40 $0.00

10b Medi-Span Database Annual 
Maintenance, 200-299 Beds 
(Part # MDSP299)(19)

 $  16,000.00 3 $48,000.00 $0.00
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER 
SEVEN (AS REVISED UNDER 
AMENDMENT NUMBER 
EIGHT)  SUB-TOTAL

$70,260.40 $7,000.00

Master Patient Index Suite (MPI 
Suite)

11 WINDOWS SERVER STD 
2003 BUS-6.0 (Part # 
WINSTD)

 $       837.00 1 $837.00 $0.00

11a WINDOWS SVR 2000 ENG 
DISKMVL CD W/SP4 (Part # 
WINDSK)

 $         35.00 1 $35.00 $0.00

11b WINDOWS SERVER CAL 
2003 BUS-6.0 USER CAL  
(Part # WINDCAL)

 $         34.00 5 $170.00 $0.00

11c WINDOWS SVR 2003 ENG 
DISKMVL CD (Part # WINCD)

 $         35.00 1 $35.00 $0.00

11d System Software Install  $    2,400.00 1 $0.00 $2,400.00
11e SQL Svr Std 2000 1 Processor 

License Runtime - maximum of 
2GB memory (Part # E65-
00032)

 $    3,516.00 2 $7,032.00 $0.00

11f SQL Svr Std 2000 Software 
Assurance for 1 Processor 
License Runtime, 12 months 
maintenance (Part # E65-
00063)(19)

 $       704.00 6 $4,224.00 $0.00

11g pcAnywhere Host & Remote 
(Part # PCANY)

 $       199.95 1 $199.95 $0.00
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

11h IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW 
MAINT 12 MO  (Part # 
TSMEDPROC)(21)

 $       724.00 2 $1,448.00 $0.00

11i IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL 
SW MAINT RNWL  (Part # 
TSMSWMAIN)(20)

 $       145.00 4 $580.00 $0.00

11j IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR 
LIC+SW MAINT 12 MO  (Part # 
TSMDBS)(21)

 $    1,190.00 2 $2,380.00 $0.00

11k IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR ANNUAL 
SW MAINT RNW (Part # 
TSMDBSPROC)(20)

 $       238.00 4 $952.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR MASTER 
PATIENT INDEX SUITE 
UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$17,892.95 $2,400.00

Quantim Suite
12 Windows 2003 Standard 

Edition (Part # P73-01972)
 $       999.00 7 $6,993.00 $0.00
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

12a Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, 
Mac  (Part # 10529224)

 $       200.00 7 $1,400.00 $0.00

12b IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW MAINT 12 MO 
(Part # D51MFLL)(21)

 $       620.00 14 $8,680.00 $0.00

12c IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)(20)

 $       124.00 28 $3,472.00 $0.00

13 QuadraMed Hardware & 
Systems Installation (Part # 
QHS0020)

 $    3,500.00 7 $0.00 $24,500.00

13a Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor License (Part # 810-
02431)

 $  14,220.00 4 $56,880.00 $0.00

13b Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor Annual Software 
Assurance (Part # 810-
02428)(19)

 $    3,555.00 12 $42,660.00 $0.00

13c Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
(Part # 359-01377)

 $       240.00 10 $2,400.00 $0.00

13d Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
Annual Software Assurance 
(Part # 359-01442)(19)

 $         60.00 30 $1,800.00 $0.00
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

13e Lead Tools Document Imaging 
(Part # LTMI)

 $       150.00 155 $23,250.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR QUANTIM 
SUITE UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$147,535.00 $24,500.00

OPERATING SOFTWARE 
ASSOCIATED WITH SYSTEM 
HARDWARE SUB-TOTAL

$425,979.40 $90,700.00

B.2     Operating Software Associated with Application Software (1):
1 SQL Connect (SC) (1-16 

concurrent users)
$49,000.00 1 $49,000.00 $20,000.00 

2 Affinity Event Manager $30,000.00 1 $30,000.00 $10,000.00 
3 Affinity HL7 Library for STC 

DataGate
$10,000.00 1 $10,000.00 $20,000.00 

4 Affinity Report Writer $0.00 1 $0.00 $30,000.00 
5 Affinity System Management $0.00 1 $0.00 $30,000.00 
6 Proactive Systems Fantasia/ 

Flexforms (a.k.a. Proactive 
Systems Fantasia)(3)(6)

$16,000.00 1 $16,000.00 $0.00 

7 X12 835 Health Care Claim 
Payment/Advice (EDI-835) (11)

(10) 1 (10) (10)

8 JetForms (3) (13) 121 (13) (13)
8a  - Affinity JetForm Integration 

Agent (12) 

8b  - JetForm Designer 
8c  - JetForm Central (print 

engine)

9 PM-Cost Profit Analyzer (14) 1 (14) (14)
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

10 X12 270/271 Eligibility & 
Benefits (EDI-270/271)

(15) 1 (15) (15)

11 Report Server (18) 1 (18) (18)
OPERATING SOFTWARE 
ASSOCIATED WITH 
APPLICATION SOFTWARE 
SUB-TOTAL

$105,000.00 $110,000.00

B.3     Operating Software Acquired Under An Unlimited User License (1):
1 GUI/Client Server (GUI) 

(unlimited users) (8)(9)
$408,333.00 1 $408,333.00 $15,000.00 

OPERATING SOFTWARE 
ACQUIRED UNDER AN 
UNLIMITED USER LICENSE 
SUB-TOTAL

$408,333.00 $15,000.00

OPERATING SOFTWARE 
MAXIMUM TOTAL $939,312.40 $215,700.00
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(6) Includes one (1) pc form generator software package.

(1) This Operating Software may be physically located at RLAMC or HUMC or KDMC.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.12 of the body of the Agreement.

(3) This item is Third Party Software.

(4) [Intentionally Omitted.]

(10) COUNTY acquired this item under COUNTY Purchase Order Number S-42456, dated May 8, 2006, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(5) [Intentionally Omitted.]

(7) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(8) This software includes H-Term PC Emulation and is acquired under an unlimited user site license for all 
COUNTY Facilities, HUMC, OVUMC, and LAC+USCMC, pursuant to Exhibit J (System Software License).  
COUNTY acknowledges that System Hardware and Operating Software capacities may have a practical 
impact on the number of concurrent users on the System.

(9) The total one-time Fixed Unit Cost to COUNTY for unlimited user site license for GUI for all COUNTY 
Facilities, HUMC, OVUMC, and LAC+USCMC is One Million Two Hundred Twenty-Five Thousand Dollars 
($1,225,000), regardless of which COUNTY Facility(ies) participate in making such payment to 
CONTRACTOR.  Ninety-five percent (95%) of the entire Fixed Unit Cost must be paid in full by no later than 
September 30, 1998.

(11) Payor electronic remittances must be ANSI 835 version 4010.

(12) CONTRACTOR will ensure Affinity file systems are appropriately configured to operate with JetForms.

(13) COUNTY acquired this item under COUNTY Purchase Order Number S40534, dated November 15, 
2000, and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding 
any other provision of this  Agreement, this item shall constitute Operating Software under this Agreement.
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(23) All part numbers for Item Numbers 1 and 2 are Data General.  

Part number for Item Number 7e is McAfee Corporation.
All part numbers for Item Numbers 7d, 8c, 11g, 12a are Symantec Corporation.  
All part numbers for Item Numbers 10, 10a are Oracle Corporation.  

All part numbers for Item Numbers 6 through 6u, 7a, 7b, 7c,7g,  8, 8a, 8b, 11h, 11i, 11j, 11k, 12b, 12c are 
IBM Corporation.

All part numbers for Item Numbers 7, 8d, 8e, 8f, 8g, 8h, 8i, 11, 11a, 11b, 11c, 11e, 11f, 12, 13a, 13b, 13c, 
13d are Microsoft Corporation. 

(20) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 2 years.

(21) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 1 years.

(22) Intentionally Omitted.

(14) COUNTY acquired this item under COUNTY Purchase Order Number P41511, dated April 23, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(18) COUNTY acquired this item under COUNTY Purchase Order Number R41550, dated March 17, 2005, 
and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(15) COUNTY acquired this item under COUNTY Purchase Order Number P42273, dated June 30, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(16) Item Numbers 1 through 2 will be replaced in their entirety by Item Numbers 6 through 7 upon County’s 
written approval of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) For New 
System Hardware) of Exhibit A (Statement of Work).

(17) Cache’ Enterprise: Platform Independent, Multi Server (formerly known as InterSystems Enterprise 
Cache) Operating Software is license for an aggregate number of 3,446 concurrent users for all County 
Facilities, HUMC, OVUMC, and LAC+USCMC and COUNTY-approved satellite clinics of these facilities.  

All part numbers for Item Numbers 3a and 3b are InterSystems Corporation.

(19) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 3 years.
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Part number for Item Number 13e is Lead Tools Document Imaging.
Part number for Item Number 10b is Wolters Kluwer Health.
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III. INTERFACES/CONVERSIONS

A.     Interfaces:

ITEM  
NO.  DESCRIPTION

FIXED INSTALL 
COST (3)(4)

1 Affinity to Interface Engine (ADTR/MRI) (1)
2 Affinity to Interface Engine (Order Entry/Results 

Reporting)
(1)

3 Interface Engine to Affinity (Order Entry/Results 
Reporting)

(1)

4 Interface Engine to Affinity (Patient Accounting) (1)

5 Point-to-Point (ADTR/MRI to Embosser) $5,000.00 
6 Point-to-Point (Medical Records from 3M 

Encoder)
$5,000.00 

7 Point-to-Point (Patient Accounting to HBOC) $7,500.00 
 

 INTERFACES MAXIMUM TOTAL $17,500.00

B.     Conversions:

ITEM  
NO.  DESCRIPTION TOTAL COST

1 IBAX to ADTR/MRI (2)
2 HBOC Pricing and Activitiy to PA (2)

 CONVERSIONS MAXIMUM TOTAL (2)

(1) All installation costs are included in the Fixed Install Cost for Affinity Event Manager and Affinity 
HL7 Library for STC DataGate under Subsection B.2 (Operating Software Associated with Application 
Software) of Section II (System Software) of this Attachment B.

(2) Total cost shall be set forth in COUNTY-approved System Design Report pursuant to 
Subparagraph 7.2 (Subtask 7.2 - Prepare and Provide System Design Reports for Pre-Production Use 
Automated Data Conversions) of Exhibit A (Statement of Work).

(3) Includes all installation costs for each Interface.

(4) Subject to CPI-U adjustment in accordance with Subparagraph 7.2 (Increases/Decreases in Labor 
Rates) of the body of the Agreement.
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IV. SERVICES

ITEM  
NO. DESCRIPTION FIXED

UNIT COST
MAXIMUM 

COST

1 Operations Personnel training (4) (1) $205,280.00 

2 Migration of Application Software and Data (2) $15,000.00 $15,000.00 

3 Out-of-Pocket Expenses (3) N/A $256,500.00 

 SERVICES MAXIMUM TOTAL $476,780.00

V. COMMUNICATIONS NETWORK

NOT APPLICABLE

(1) See Subtask 3.3 (Provide Operations Personnel Training) and Attachment E 
(Operations Personnel Training) of Exhibit A (Statement of Work).

(2) See Subtask 5.2 (Migrate Application Software and Data) of Exhibit A 
(Statement of Work).

(3) See Section VI (Out-of Pocket Expense Payments) of Exhibit B (Schedule of 
Payments).

(4) Items and/or prices listed for each COUNTY Facility may be changed by 
Change Notice pursuant to Subparagraph 6.10 of the body of the Agreement.
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VI. TEST HARDWARE AND OPERATING SOFTWARE (HDH & RLAMC Only)

ITEM  
NO.  DESCRIPTION

FIXED 
UNIT 
COST

TOTAL 
QTY

 TOTAL 
COST

A.     Test Hardware

1 CPU - DG AViiON 6240 (Serial Number 95050-7) 
(1) and related components acquired from and 
maintained by CONTRACTOR under County 
Agreement Number A51549 (HUMC & OVUMC)

N/A 1 Lot N/A

2 CLARiiON HA Package - Rackmount (Model 
#79201R-E) (2)

N/A 1 N/A

3 Replace 8MB Cache w/64MB Cache (Model 
#R7341) (2)

N/A 1 N/A

4 CLARiiON 4GB Disk Module (Model #79012-HF) 
(2)

N/A 10 N/A

5 D1600I 14" Terminal, Green Ergonomic (Model 
#6945G) (2)

N/A 1 N/A

6 D1600I Keyboard/Power Cord (Model #G6001A-
A) (2)

N/A 1 N/A

7 20' Wide Differential SCSI Cable (Model 
#15418E020) (2)

N/A 2 N/A

8 Adapter Cable 68P to Champ (Male) (Model 
#1517E003) (2)

N/A 2 N/A

9 Disk Array Management License Internal Code 
Svc (Model #R057AZN4LD) (2)

N/A 1 N/A
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VI. TEST HARDWARE AND OPERATING SOFTWARE (HDH & RLAMC Only) (Cont'd)

ITEM  
NO.  OPERATING SOFTWARE (3) QTY

FIXED 
UNIT 
COST

 TOTAL 
COST

B.     Operating Software

1 DG/UX Operating System acquired and 
maintained under County Agreement Number 
A51549 (HUMC and OVUMC) (1)

1 N/A N/A

2 MUMPS/SQL(M/SQL) (192 Users) acquired and 
maintained under County Purchase Order Number 
R41610 and any successor County Purchase 
Orders

1 N/A N/A

(1) Maintained by CONTRACTOR under County Agreement Number A51549 (HUMC & OVUMC) and 
any successor agreements and/or purchase orders.

(2) This is an upgrade to Test Hardware shown in Item No. 1.  Acquired by COUNTY and maintained 
by CONTRACTOR under County Purchase Order Number PT40047.  Maintained by 
CONTRACTOR under such County Purchase Order and any successor agreements and/or 
purchase orders.

(3) This operating software is physically located at HUMC.
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

1 Data General AViiON 5900 Processor 
Chassis

$317,224.00 1 Lot $317,224.00 

1a AV5900 w/1 200MHz CPU, 128MB Memory 
(Part #70671-E) (4)

1

1b Add-on Dual Ppro 200MHz/512K (w/SYS) 
(Part #7074S) (4)

1

1c Replace Uni Ppro 200MHz/512K with Dual 
(Part #R7354) (4)

1

1d 512 Memory (4x128MB DIMM) (Part 
#7076) (4)

3

1e Replace 128MB Memory w/512MB DIMM 
(Part #R7353) (4)

1

1f Replace 1 Channel Diff SCSI w/4 Channel 
(Part #R7355) (4)

1

1g Replace 1 Channel Ethernet w/4 Channel 
(Part #R7357) (4)

1

1h PCI Telnet Controller (Part #7449) (4) 1
1i 73" Deeprack Cabinet (Part #14002-G7) (4) 1

1j DG/UX Enable Kit for AV5900 (Part #7083) 1

2 CLARiiON Disk Array Subsystem $137,946.00 1 Lot $137,946.00 
2a High Performance HA Array Package - 

Rack (Part #79201R-E)(4)
1

2b Replace 8MB Cache w/64MB Cache (Part 
#R7341)

1

2c 8.6GB 7200 RPM Disk for Clariion Arrays 
(Part #79013-H)

15

2d SCSI Cable 68P HD - 68P HD, 10' (Part 
#15485E010)

2

2e D1600I 14" Terminal, Green, Ergonomic 
(Part #6945G)

1

2f D1200I/D1600I 101 Keyboard, Power Cord 
(Part #G6001A-A)

1

3 CSS/PHU Tape Subsystem $58,136.00 1 Lot $58,136.00 
3a CSS3 RM SCSI 5.25" Chassis SE, 10HH 

Dev (Part #G6838R-E)
1

(Added Under Amendment Number Eight of Agreement)
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

3b 2.5/5GB QIC Tape for Mounting in CSS3 
(Part #61017-SQ)

1

3c 4GB SE SCSI 4mm Tape Add-in 5.25" 
CSS3 (Part #G6885-Q)

1

3d DLT 4000 SE Add-in for CSS3 (Part 
#5400TS-Q)

2

3e DLT 20/40GB Media Cartridge (Part 
#5400DTC)

50

3f DLT Cleaning Cartridge (Part #5400CTC) 4
3g CSS3 Supplementary DC Power Supply 

(Part #6879)
1

3h 6' Host to Peripheral Chassis Cable (Part 
#15483E006)

1

3i Tri-Mode 9-Track Tape Drive (Part #6588-
TAE)

1

3j 3' Universal Cable (Part #15399E003) 1

4 System Console $1,425.00 1 Lot $1,425.00 
4a 17" Delta 1024x768 LR Multiscan Monitor 

(Part #26059)
1

4b Sculptured PC-101 Keyboard (Part #2935-
A)

1

4c 3-Button Mouse (Part #10791) 1

5 Communications Equipment $10,033.00 1 Lot $10,033.00 
5a Telebit T3000 Modem (Part #477125) 2
5b Adapter 3Com Termserver - Modem (Part 

#40743-A)
2

5c 3Com CS/3100 0-Port Termserver w/Disk 
(Part #40593D00)

1

5d 3Com 3C5623 10BaseT Module CS/3N00 
(Part #40594TP)

1

5e 3Com 3C5416 16 Port Module CS/3N00 
(Part #40595)

1

5f 3Com Rack Kit (Part #40597R) 1
5g 3Com Protocol Pack  (Part #40596T60) 1
5h CCI 3Com Hydra Cable - 8 legs (Part 

#40740-A)
2

 5i 10BaseT Cable Connector Adapter - 10 
Pack (Part #40538PKG)

2
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

5j 10BaseT UTP Cable - 16' (Part #40114B) 10
5k SS2 12-Port 10 Base T Hub (Part #40835A) 1

5l Matchbox 10BaseT XCVR AUI to RJ45 
UTP (Part #40064)

1

6 Line Printer $10,197.00 1 Lot $10,197.00 
6a 800 lpm Line Dot Matrix Printer (Part #6618-

X)
1

6b Fastport 3110CX Printer Server (Part 
#40263CX)

1

6c IBM to Centronics Parallel Interface Cable 
(Part #10235)

1

7 Compaq Proliant Intel Pentium, 200 MHz, 
4GB, SMP NT Server (Compaq Part 
#CMPQ14982)

$50,000.00 1 $50,000.00 

EXISTING SYSTEM HARDWARE SUB-
TOTAL

$584,961.00

8 Affinity Server and Report Server
8a pSeries 650 Model 6M2 CEC(Part #7038-

6M2  0000)
$138,909.30 2 $277,818.60 

8b Authorized Assembler Billing Adjustment 
Indicator(Part #7038-6M2  0005)

2

8c Light Mfg Order Indicator - Do Not 
Build(Part #7038-6M2  0009)

2

8d 4.7 GB SCSI-2 Auto-docking DVD-RAM 
Drive(Part #7038-6M2  2629)

2

8e POWER GXT135P Graphics 
Accelerator(Part #7038-6M2  2848)

2

8f 128-Port Async Adapter (PCI)(Part #7038-
6M2  2944)

2

8g 146.8 GB 10,000 RPM Ultra320 SCSI Disk 
Drive Assembly(Part #7038-6M2  3275)

4

8h Backplane For Auto-Docking Media 
Drives(Part #7038-6M2  4251)

2

8i Internal Cable, Integrated Controller To 
SCSI Backplane(Part #7038-6M2  4255)

2
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ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

8j Internal Cable, Media Backplane To Ultra 
SCSI Backplane(4-pack)(Part #7038-6M2  
4261)

2

8k 4096MB (4x1024MB) SDRAM DIMM 
Memory(Part #7038-6M2  4453)

4

8l Rack Indicator, Rack #1(Part #7038-6M2  
4651)

2

8m Processor Card Backplane For 4-Way 
Configuration(Part #7038-6M2  5120)

2

8n IBM 10/10/1000 Base-TX Ethernet PCI-X 
Adapter(Part #7038-6M2  5701)

4

8o 20/40 GB 4mm Internal Auto-docking Tape 
Drive(Part #7038-6M2  6185)

2

8p 2 Gigabit Fibre Channel PCI-X Adapter(Part 
#7038-6M2  6239)

4

8q AC Power Supply, 1100 W(Part #7038-6M2 
6287)

4

8r RIO-2 Remote I/O Loop Adapter, 
Primary(Part #7038-6M2  6415)

2

8s Ultra3 SCSI Backplane for Hot-swap 
Disks(4-pack)(Part #7038-6M2  6578)

2

8t AAP Software Preinstall (RS)(Part #7038-
6M2  7305)

2

8u 2-Way 1.45 GHz POWER4+ Processor 
Card, Express Config(Part #7038-6M2  
8051)

4

8v 4096MB (4x1024MB) SDRAM DIMM 
Memory,Express Config(Part #7038-6M2  
8052)

4

8w Entitlement Feature For Express 
Configuration --pSeries 650 (Part #7038-
6M2  8057)

2

8x Async Cont Cable/128-Port, 4.5Meter(Part 
#7038-6M2  8131)

2

8y Enhanced Remote Async Node 16-P EIA-
232(Part #7038-6M2  8137)

2

8z Power Specify for AC(Part #7038-6M2  
9172)

2

8aa Language Group: US English(Part #7038-
6M2  9300)

2
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ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

8ab CUoD Smart Card Indicator,ISU Only(Part 
#7038-6M2  9580)

2

8ac RIO-2 Enablement Indicator(Part #7038-
6M2  9581)

2

8ad Power Cord Specify - US/Canada(Part 
#7038-6M2  9800)

2

8ae POWER CORD SPECIFY 4M - ALL(Part 
#7038-6M2  9911)

2

8af SIS Integration 2
8ag 3 YEAR PREPAID HW/OS 

SERVICESUITE(Part #7036-6M2-M)
$33,577.16 2 $67,154.32 

9 Storage Affinity and Storage Report
9a FASTT600 STORAGE SERVER(Part 

#1722-60U  0000)
$102,914.40 2 $205,882.80 

9b (24P8215) FAStT600 Turbo Feature(Part 
#1722-60U  2000)

2

9c SHORT WAVE SFP GBIC(Part #1722-60U  
2210)

12

9d 2GB FC,73.4GB/15K DRIVE MOD.(Part 
#1722-60U  5213)

16

9e 5M LC-LC FIBRE OPTIC CABLE(Part 
#1722-60U  5605)

8

9f (24P8219) FAStT600 Flash/VolumeCopy 
Activation(Part #1722-60U  7354)

2

9g FASTT600 AIX HOST KIT(Part #1722-60U  
7711)

2

9h SAN JOSE ROUTING FEATURE(Part 
#1722-60U  9202)

2

9i Factory Install FAStT Storage Manager 
(Part #1722-60U  9641)

2

9k Hardware Integration 2
9l EPac 3yr onsite 24x7 (FAStT 600)(Part 

#1722-60U-M-A)
$4,873.70 2 $9,747.40 

10 CISCO STRG SWITCH MDS 9120(Part 
#2061-020  0000)

$30,123.60 2 $60,247.20 

10a FC PORT SW SFP TRANSCEIVER(Part 
#2061-020  5230)

40

10b 5 M LC/LC FIBER CABLE(Part #2061-020  
5605)

16
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

10c 25 M LC/LC FIBER CABLE(Part #2061-020 
5625)

24

10e AC POWER CORD, NORTH 
AMERICA(Part #2061-020  9241)

4

10f CISCO POST WAR 3YR 8X5 NBD 
HW(Part #2061-020  7102)

$3,510.00 2 $7,020.00 

11 TSM Server
11a x345, Intel Xeon 3.06GHz/533MHz, 512KB, 

512MB Ultra320(Part #867071X)
$22,341.80 1 $22,341.80 

11b 3.06GHz/533Mhz, 512KB Upgrade with 
Intel Xeon Processor(Part #02R1988)

1

11c 1GB PC2100 CL2.5 ECC DDR SDRAM 
RDIMM(Part #33L5039)

2

11d IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-
Swap SL HDD(Part #32P0726)

2

11e IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-
Swap SL HDD(Part #32P0728)

4

11f IBM Total Storage FAStT FC2-133 Host 
Bus Adapter(Part #24P0960)

2

11g IBM ServeRAID-6i SCSI Controller(Part 
#71P8595)

1

11h NetXtreme 1000 T Dual Port Ethernet 
Adapter(Part #31P6401)

1

11i Remote Supervisor Adapter II(Part 
#59P2984)

1

11j xSeries 514W Hot Swap Redundant Power 
Supply(Part #74P4965)

1

11k Hardware Integration 1
11l EPac 3yr onsite 24x7(x345)(Part 

#21P2093)
$936.00 1 $936.00 

12 ULTRIUM TAPE LIBRARY(Part #3582-L23  
0000)

$45,247.80 1 $45,247.80 

12a RMU/SPECIALIST(Part #3582-L23  1660) 1
12b 25m LC-LC Fibre cable(Part #3582-L23  

6025)
2

12c RACK MOUNT KIT(Part #3582-L23  7003) 1

12d 1 CLEANING CARTRIDGE(Part #3582-L23 
8002)

2
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

12e LTO ULTRIUM 2 FIBRE DRIVE(Part #3582-
L23  8105)

2

12f 20-PACK ULTRIUM 2 DATA CART(Part 
#3582-L23  8110)

3

12g ATTACHED TO WINDOWS SYSTEM(Part 
#3582-L23  9212)

1

12h 2.7M POWER CORD 125V 
US/CANADA(Part #3582-L23  9800)

1

12i RACK POWER CORD - SINGLE(Part 
#3582-L23  9860)

1

12j Ultrium 3 yr maintenance(Part #3582-L23-
U)

$2,990.00 1 $2,990.00 

13 Rack
13a 7014-T42 : Rack 1:IBM RS/6000 Rack 

Model T42(Part #7014-T42  0000)
$9,581.00 1 $9,581.00 

13b Rack Content Specify: 7038/6M2 - 8U(Part 
#7014-T42  0195)

2

13c Rack Content: 7316-TF2 / 1EIA(Part #7014-
T42  0216)

1

13d Front door (Black) for 2.0M(High 
Perforation) racks.(Part #7014-T42  6069)

1

13e Power Cord: Device/Dwr to Rack PDU(Part 
#7014-T42  6095)

6

13f Side panel (black) for 1.8M or 2M 
racks(Part #7014-T42  6098)

2

13g Power Distribution Unit - Side Mount, Single 
Phase, L6-30 Connector(Part #7014-T42  
7176)

2

13h Power Distribution Unit Specify - Side 
Mount, Single Phase, L6-30 Connector(Part 
#7014-T42  9176)

1

13i Language Group: US English(Part #7014-
T42  9300)

1

13j Power Cord Specify - US/Canada(Part 
#7014-T42  9800)

1

13k 3 yr maintenance rack(Part #7014-TF2-M-
R)

$1,003.75 1 $1,003.75 
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

14 FLAT PANEL COLOR MONITOR  (Part 
#7316-TF2  0000)

$4,338.10 1 $4,338.10 

14a CPU TO VGA SW ATTACH. CBL 7FT    
(Part #7316-TF2  4243)

3

14b SPACE SAVER 2 KEYBOARD, US ENG      
(Part #7316-TF2  6050)

1

14c POWER CORD (4M) - ALL (Part #7316-
TF2  9911)

1

14d 3 yr maintenance monitor(Part #7316-TF2-
M-M)

$569.69 1 $569.69 

15 Cisco Switch (Part #3750-24TS) $17,946.50 1 $17,946.50 
15a Cybex Autoview 200 KVM Switch 8 

Ports(Part #128104)
1

15b IP Switch for KVM(Part #SVIP1010-AM) 1
NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER FIVE 
SUB-TOTAL(6)

$455,006.36

16 Clinician Access/Clinicial Workstation 
Bladecenter

16a IBM eServer BladeCenter™ Chassis with 
2x2000W Power Supplies (Part # 
86773XU)

$29,317.00 1 $29,317.00

16b IBM BladeCenter™ 4-port Cisco Systems 
Intelligent Gigabit Ethernet Switch Module 
(Part # 13N2281)

2

16c IBM BladeCenter™ Optical Passthru 
Module (Part # 02R9080)

2

16e BladeCenter OPM LC Cable (Part # 
39Y9172)

6

16f IBM BladeCenter™ 2000w Power Supply 
Modules (Part # 39M4675)

1

16g IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 
48P7055)

1

16h DPI 30amp/250V Front-end PDU with 
NEMA L6-30P (Part # 39Y8939)

2

16i 3 Year Onsite Repair 24x7 4 Hour 
Response (8677) (Part # 30L9185)

$878.00 1 $878.00
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

17 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L4U)

$8,299.00 2 $16,598.00

17a Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2 (Part # 40K1228)

2

17b 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 39M5785)

4

17c 73.4 GB SAS HDD (2.5") SFF (Part # 
26K5777)

4

17d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

2

17e 3 Year Onsite Repair 24x7x4 4 Hour 
Response (8843) (Part # 69P9518)

$494.00 2 $988.00

18 Disk
18a IBM TotalStorage FAStT DS4000 EXP710 

Expansion Unit (Part # 1740710)
$29,233.00 1 $29,233.00

18b IBM 2Gbps FC 73.4 GB 10K Hot-Swap 
HDD (Part # 06P5762)

9

18c IBM 5M LC-LC Fibre Channel Cable (Part # 
19K1248)

3

18d (19K1271) 2Gb Fibre Channel Short Wave 
GBIC (Part # 19K1271)

1

18e IBM DS4300 1st DS4000 EXP700 
Attachment (Part # 24P8149)

1

18f 8-Storage Partition Activation (Part # 
24P8157)

1

18g 3 YR onsite repair 24x7x4 hour (Part # 
41L2768)

$939.00 1 $939.00

19 Rack
19a Rack 1:Rack Model T42 (Part # 7014-T42) $10,275.00 1 $10,275.00

19b Rack Content Specify: 9110/510 Squad 
B70 -2EIA (Part # 255)

1

19c Rack Indicator, Rack #1 (Part # 4651) 1
19d Front door (Black) for High Perforation (Part 

# 6069)
1

19e Side Panel (Black) (Part # 6098) 2
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

19f PDU to Wall Powercord 14', 200-
240V/24A,UTG0247, PT#1 (Part # 6654)

4

19g Power Dist Unit-Side Mount, Universal 
UTG0247 Connector (Part # 7188)

3

19h Power Distrib Unit Specify - Base/Side 
Mount, Universal UTG0247 Connector (Part 
# 9188)

1

19i Language Group Specify - US English (Part 
# 9300)

1

20 Installation
20a SIS Installation Services (Part # Install) $13,000.00 1 $13,000.00

NEW SYSTEM HARDWARE PROVIDED 
UNDER AMENDMENT NUMBER SEVEN 
(AS REVISED UNDER AMENDMENT 
NUMBER EIGHT)  SUB-TOTAL(7)

$101,228.00

21 Master Patient Index Suite (MPI Suite)
21a x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 

2x512MB, O/Bay HS U320 SCSI, RSAII 
SL,2x625W p/s, Rack (Part # X34636)

$13,362.70 1 $13,362.70

21b 2 x 512MB PC2-3200  ECC DDR2 SDRAM 
RDIMM Kit (Part # 5123200)

1

21c IBM 73.4 GB Hot-Swap U320 15 K SCSI 
Drive (Part # 73415K)

4

21d IBM ServeRAID 7k Adapter Option (Part # 
RAID7K)

1

21e IBM 8X Max Slimline DVD-ROM Drive (Part 
# 8XDVDROM)

1

21f EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part 
# 3YRMAIN)

$780.00 1 $780.00

21g Hardware Installation (Part # HWINST) $1,700.00 1 $1,700.00
NEW SYSTEM HARDWARE PROVIDED 
FOR MASTER PATIENT INDEX SUITE 
UNDER AMENDMENT NUMBER EIGHT 
SUB-TOTAL(8)

$15,842.70

22 Quantim Suite
22a Blades $69,528.00 1 $69,528.00
22b HS21, Intel Dual Core 5160 3.00 

GHz/1333MHz,4 MB L2, 2x512 MB Chipkill, 
O/Bay SAS (Part # 8853L6U)

8
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SERVICES AND COMMUNICATIONS NETWORK
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

22c Intel Xeon Processor 5160 3.0 
GHz/1333MHz, 4MB L2 (Part # 40K1246)

8

22d 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 39M5785)

16

22e QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

8

22f 3 year Remote Technical Support for 
xSeries, IBM Director, Windows and Linux 
(8843) (Part # 29R5396)

$1,699.00 8 $13,592.00

22g 3 Year Onsite Repair 24x7x4 4 Hour 
Response (8843) (Part # 69P9518)

$494.00 8 $3,952.00

23 Cisco Load Balancer
23a Cisco CSS 11501 Content Services Switch -

Load balancing device - 8 ports - EN, Fast 
EN - rack-mountable (Part # 05944B)

$21,480.00 2 $42,960.00

23b SMARTNET PVSO 24X7X4 11501S-C 
(Part # CON-PSP-11501S-C)

$4,283.00 6 $25,698.00

24 Disk
24a (73P8022) 2Gb FC, 146.8GB/15K Drive 

Module (Part # 73P8022)
$89,198.00 1 $89,198.00

24b DS4000 EXP710 Storage Expansion (Part 
# 1740-710)

1

24c (19K1271) 2Gb Fibre Channel Short Wave 
GBIC (Part # 19K1271)

4

24d (73P8022) 2Gb FC, 146.8GB/15K Drive 
Module (Part # 73P8022)

20

24e (19K1248) 5m 50u Fiber Optic Cable (LC-
LC) (Part # 19K1248)

2

24f DS4300 Three EXP700/710 Attach  (Part # 
24P8180)

1

24g Attach to the DS4300 (1722) (Part # 9006) 1

24h Field Integrate FC EXP 710 (Part # 9202) 1
24i (6952300) Power Cord 125V/10A, (Group 

1) (Part # 9800)
1

24j 3 Year Onsite Repair 24x7x4 4 Hour 
Response  (Part # Maint)

$939.00 1 $939.00

25 Network Switch
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SERVICES AND COMMUNICATIONS NETWORK
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

25a Cisco 24 Port network Switch (Part # 
152801)

$11,557.00 1 $11,557.00

25b Cisco Stack Cable (Part # 759479) 1
26 Installation
26a SIS Installation Services (Part # INSTM) $19,500.00 1 $19,500.00

NEW SYSTEM HARDWARE PROVIDED 
FOR QUANTIM SUITE UNDER 
AMENDMENT NUMBER EIGHT SUB-
TOTAL(9)

$276,924.00

SYSTEM HARDWARE TOTAL $1,433,962.06

(5) Item Numbers 1 through 7 will be replaced in their entirety by Item Numbers 8 through 15 upon County’s 
written approval of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) For New 
System Hardware) of Exhibit A (Statement of Work).

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.7 of the body of the Agreement.

(3) Includes all installation costs for each System Hardware component.

(4) This item is a "critical component" for purposes of Paragraph IX (Additional Remedies for Failure of 
System Hardware) of Exhibit B (Schedule of Payments).

(1) All part numbers for Item Numbers 1 through 6 are Data General Corporation.  All part numbers for Item 
Numbers 8 through 9, 11 through 14, 16 through 19, 21 through 22, 23, 24 and 26 are IBM Corporation. All 
part numbers for Item Numbers 10, 15, 23 and 25 are Cisco Systems, Inc.

(6) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 8 - 15b is prepaid for 3 years, excluding Item Numbers 8ag, 
9l, 10f, 11l, 12j, 13k and 14d.

(7) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 16 - 20a is prepaid for 3 years, excluding Item Numbers 16i, 
17e, 18g, 19a through 19i and 20a.
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I. SYSTEM HARDWARE (1)(5)

ITEM 
NO.  DESCRIPTION (2) FIXED

UNIT COST
TOTAL 

QTY  TOTAL COST (3)

(8) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Item Numbers 21 - 21g is prepaid for 3 years, excluding Item Numbers 21f 
and 21g.

(9) System Hardware maintenance (Monthly System Hardware Maintenance Support 
Fees) for Items Number 22 - 26a is prepaid for 3 years, excluding Item Numbers 22f, 
22g, 23b, 24j, 25a, 25b and 26a.
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II.  SYSTEM SOFTWARE

A.    Application Software (1) :

ITEM 
NO.  APPLICATION SOFTWARE MODULE (2)

FIXED  ONE-
TIME LICENSE 

FEE (3)

FIXED INSTALL 
COST (4)(8)

1 Admitting/Discharge/Transfer/ 
Registration/Medical Records Index (ADTR/MRI)

$195,000.00 $66,500.00 

2 Patient Accounting (PA) (5) $263,750.00 $100,000.00 

3 Patient Scheduling System (PSS) $195,000.00 $66,500.00 

4 Medical Records $190,125.00 $100,000.00 
 - Medical Records Abstracting (MRA) (6) 

 - Medical Records Control (MRC) (6)

 - DRG/Case Mix (DRG) (6)

5 Utilization Management (UM) $56,100.00 $36,720.00 
6 Quality Management (QM) $56,100.00 $36,720.00 
7 Order Entry/Results Reporting (OE/RR) $235,620.00 $115,000.00 
8 Department Management (DM) $96,600.00 $40,800.00 

9 Clinical Documentation
 - Vital Signs and Intake/Output (VS & I/O) (7) $75,480.00 $33,333.33 

 - Activity Charting (AC) (7) $75,480.00 $33,333.33 

10 Clinical Documentation 
 - Charting and Assessment (CHASS) (7) $75,480.00 $33,333.34 

11 Plan of Care (POC) $128,520.00 $50,000.00 
12 Acuity and Staffing Requirements (ASR) $35,700.00 $30,000.00 
13 Medication Charting (MC) (9) $60,000.00 $30,000.00 
14 Chart View (CV) (unlimited users) $250,000.00 $100,000.00 
15 General Ledger (GL) $99,200.00 $45,000.00 
16 Accounts Payable (AP) $68,000.00 $45,000.00 
17 Health Notes (HN) $96,600.00 $40,000.00 
18 Clinician Access (CA) (150 concurrent users)(10) $270,000.00 $25,000.00 

19 Master Patient Index Suite (MPI Suite)

    - PreciseID $158,400.00 $60,000.00 

    - MPISpy (11) $21,000.00 

    - SmartMerge $69,800.00 $20,000.00 

    - SmartID (downtime) $10,000.00 $20,000.00 
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20 Quantim Report Writer (60 concurrent users) $13,800.00 $18,500.00 

21 Quantim Chart Completion (60 concurrent users) $33,400.00 $18,500.00 

22 Quantim Chart Locator (60 concurrent users) $33,400.00 $18,500.00 

23 Quantim Correspondence Management/ROI $18,400.00 $18,500.00 
24 Quantim eSignature (60 concurrent users) $58,400.00 $10,000.00 
25 Quantim Electronic Document Management 

(EDM) Revenue Management (50 concurrent 
users)

$154,800.00 $30,000.00 

26 Quantim EDM HIM (Health Information 
Management) (65 concurrent users)

$200,000.00 $50,000.00 

27 Quantim Facility Coding (60 concurrent users) $60,000.00 $21,000.00 
28 Quantim Abstracting (60 concurrent users)(12)(13) $80,000.00 $21,000.00 
29 Quantim Inpatient Compliance (60 concurrent 

users)(14)
$30,000.00 $21,000.00 

30 Quantim Outpatient Compliance (60 concurrent 
users)(14)

$30,000.00 $21,000.00 

APPLICATION SOFTWARE MAXIMUM TOTAL $3,473,155.00 $1,396,240.00

(1) This Application Software may be physically located at KDMC or HUMC.  Application Software 
includes Affinity Report Writer Operating Software and Affinity System Management Operating Software 
functionality.
(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.9 of the body of the Agreement.

(3) The Fixed One-Time License Fee is for the Baseline Application Software portion of each Application 
Software module.  COUNTY shall not be charged any license fees for any COUNTY-requested and 
approved software modifications developed and purchased for HUMC, OVUMC, and/or LAC+USCMC 
prior to the Effective Date under COUNTY Agreement Numbers A51549 (HUMC & OVUMC) and 
A53813 (LAC+USCMC).  COUNTY shall not be charged any license fees for CP Modifications under 
this Agreement, provided that the cost of COUNTY-requested CP Modifications under this Agreement 
shall be determined in accordance with Paragraph IV (Professional Services Pool Hours) of Exhibit B 
(Schedule of Payments).

(4) Fixed Install Cost includes:  project management (Deliverables 1.1 and 1.2), application project 
administration assistance (Deliverable 4), Application Software modules installation (Deliverable 5.1), 
Application Software modules documentation (Deliverable 5.8), validation of dictionaries (Deliverable 
6.2), Application Coordinator training (Deliverable 9.1) and associated Application Coordinator training 
materials (Deliverable 9.2), and on-site implementation support (Deliverable 11) for each Application 
Software module, and includes final project acceptance report (Deliverable 14) and post implementation 
review (Deliverable 15).
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(13) This module requires Quantim Facility Coding.
(14) This module requires Quantim Abstracting.

(12) This module includes, without limitation, Quantim Office of Statewide Health Planning and 
Development (OSHPD).

(6) Included in Fixed One-Time License Fee and Fixed Install Cost for Medical Records.

(11) No charge with purchase of PreciseID.

(10) This module is also known as Clinician Access/Clinical Workstation (CA/CW).

(7) Included in Fixed One-Time License Fee and Fixed Install Cost for Clinical Documentation.

(8) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(9) Fixed One-Time License Fee for Medication Charting shall be waived if COUNTY Facility also elects 
to purchase Clinical Documentation.

(5) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall include 
Case Management functionality as previously installed at HUMC, OVUMC, and/or LAC+USCMC under 
County Agreement Numbers A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC),  including 
some of the functionality in Patient Accounting and all of the functionality in modifications previously 
developed and purchased for HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers 
A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC), and any additional Patient Accounting 
functionality as mutually agreed to by CONTRACTOR and COUNTY.  Implementation of the remaining 
portions of Patient Accounting shall be at COUNTY's option and shall occur in later Phase(s), and any 
additional implementation services provided by CONTRACTOR shall be subject to procurement and 
payment as other professional services pursuant to Task 17 (Other Professional Services) of Exhibit A 
(Statement of Work).
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

1 DG/UX R4.11MU02 $16,000.00 1 Lot $16,000.00 $0.00 
1a DG/UX for Intel L/M/D  4-user 

(Part #P001AFA1CD)
1

1b DG/UX for Intel Upgrade to 
Unlimited user (Part 
#P001ASA9FN)

1

2 UX/RPM Performance Monitor 
LMD LG Server (Part 
#R058AZD1CD)

$2,495.00 1 $2,495.00 $0.00 

3 InterSystems Open M (Part 
#1024 Job)

$296,000.00 1 $296,000.00 $7,500.00 

4 Cache’ Enterprise: Platform 
Independent, Multi Server (512 
concurrent users) (formerly 
known as InterSystems 
Enterprise Cache 50/50) (12)

(11) 1 (11) (11)

5 Cache' Enterprise: Platform 
Independent, Multi Server 
(Upgarde from Cache 50/50) (20)

(14) 1 (14) (14)

6 SoftTek GRAFSMAN for DOS 
(Part #Site) (3)

$95.00 1 $95.00 $0.00 

7 SoftTek GRAFSMAN for UNIX 
(Part #8 user) (3)

$1,550.00 1 $1,550.00 $0.00 

EXISTING OPERATING 
OPERATING SOFTWARE 
ASSOCIATED WITH SYSTEM 
HARDWARE SUB-TOTAL

$316,140.00 $7,500.00 

8 AIX 5.1 SPO (Part #5692-A5L  
0000)

$65.00 2 $130.00 $0.00 

8a AIX 5L V5.2 BASE (Part #5692-
A5L  0947)

2

8b AIX 5L V5.2 EXPANSION 
PACK (Part #5692-A5L  0949)

2
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

8c AIX 5L V5.2 UPDATE CD (Part 
#5692-A5L  0965)

2

8d MEDIA (Part #5692-A5L  0971) 2

8 MEDIA PROCESS CHARGE 
CD ROM (Part #5692-A5L  
1004)

2

8f ENGLISH (Part #5692-A5L  
2924)

2

8g MEDIA  CD-ROM (Part #5692-
A5L  3410)

2

8h LOCAL IBM OFFICE 
EXPEDITE (Part #5692-A5L  
3445)

2

8i ENGLISH (Part #5692-A5L  
5924)

2

8j PREINSTALL (Part #5692-A5L 
7305)

2

8K ASSET REGISTRATION (Part 
#5692-A5L  9001)

2

8l AIX 5L FOR POWER V5.2 (Part 
#5765-E62  0000)

2

8m AIX 5L FOR POWER V5.2 (Part 
#5765- E62  0001)

16

8n SW Custom QuickShip 
Indicator (Part #5765-E62 3445)

2

8n PREINSTALL (Part #5765-E62 
7005)

2

8o PERFORMANCE AIDE V3 
(Part #5765-E68  0000)

$826.80 2 $1,653.60 $0.00 

8p PERFORMANCE AIDE V3.1 
PER PROC. (Part #5765-E68  
0005)

8

8q C FOR AIX V6.0 (Part #5765-
F57  0000)

$1,404.00 2 $2,808.00 $0.00 
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

8r PER USER  (Part #5765-F57  
0001)

2

8s LOCAL IBM OFFICE 
EXPEDITE (Part #5765-F57  
3445)

2

8t CD-ROM MEDIA (Part #5765-
F57  5809)

2

8u 3 yr 7X24 Maintenance for AIX 
(Part #5692-A5L-M)

$13,687.70 2 $27,375.40 $0.00 

8v System Software 
Install/Migration

$20,000.00 2 $0.00 $40,000.00 

9 MS Windows 2000 Server, 
5CAL  (Part #C11-00016)

$999.00 1 $999.00 $0.00 

9a IBM Tivoli Storage Manager 
Extended Edition (for 10 CPU's) 
(Part #D51MFLL)

$5,824.00 1 $5,824.00 $0.00 

9b IBM Tivoli Storage Manager 
Extended Edition Media (1) 
(Part #BJ08BML)

$32.50 1 $32.50 $0.00 

9c IBM Tivoli Storage Manager 
Extended Edition 
Documentation (3 Copies) (Part 
#BJ08DIE)

$65.00 3 $195.00 $0.00 

9d pcAnywhere v11.0 Host & 
Remote  (Part #10055294)

$199.95 1 $199.95 $0.00 

9e McAfee VirusScan Professional  
 7.0 (5 User)  (Part 
#VSE70E005FAA)

$300.00 1 $300.00 $0.00 

9f System Software Install $9,300.00 1 $0.00 $9,300.00 
9g 3 yr 7X24 maintenance for TSM 

(Part #D51MFLL-M-TSM)
$2,236.00 1 $2,236.00 $0.00 
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER FIVE 
SUB-TOTAL

$41,753.45 $49,300.00 

Clinician Access/Clinicial 
Workstation Bladecenter

10 IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO (Part # 
D51MFLL)(24)

$620.00 4 $2,480.00 $0.00 

10a IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL 
(Part # E00I9LL)(23)

$124.00 8 $992.00 $0.00 

10b IBM TIVOLI STORAGE 
MANAGER EXTENDED 
EDITION V5.1.5 MP MEDIA PK 
ML (Part # BJ08BML)

$25.00 1 $25.00 $0.00 

10c Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user (Part # 
10529224)

$200.00 2 $400.00 $0.00 

10d Windows 2003 Standard Server 
English OPEN No-Level w/0 
CAL (Part # P73-01972)

$718.00 1 $718.00 $0.00 

10e Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

$29.00 5 $145.00 $0.00 

10f Windows 2003 Standard Server 
English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156)

$27.00 1 $27.00 $0.00 

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

10g Windows 2003 Standard Server 
English OPEN No-Level w/0 
CAL (Part # P73-01972)

$718.00 1 $718.00 $0.00 

10h Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

$29.00 5 $145.00 $0.00 

10i Windows 2003 Standard Server 
English Disk Kit Volume 
License CD Media Kit for Open 
(Part # P73-00156)

$27.00 1 $27.00 $0.00 

11 QuadraMed H&S Installation 
Fee - Clinical WS App Server 
(Part # QHSCWA)

 $    3,500.00 1 $0.00 $3,500.00

11a QuadraMed H&S Installation 
Fee - Clinical WS DB Server 
(Part # QHSCWD) 

 $    3,500.00 1 $0.00 $3,500.00

12 Oracle Standard Edition One 
Processor License (Part # 
OSE1P)

 $    4,995.00 2 $9,990.00 $0.00

12a Oracle Standard Edition One 
Processor Annual Maintenance 
(Part # OSE1PM)(22)

 $    1,098.90 6 $6,593.40 $0.00

12b Medi-Span Database Annual 
Maintenance, less than 200 
beds  (Part # MDSP199)(22)

 $  12,000.00 3 $36,000.00 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED UNDER 
AMENDMENT NUMBER 
SEVEN (AS REVISED UNDER 
AMENDMENT NUMBER 
EIGHT)  SUB-TOTAL

$58,260.40 $7,000.00 

Master Patient Index Suite (MPI 
Suite)

13 WINDOWS SERVER STD 
2003 BUS-6.0 (Part # WINSTD)

 $       837.00 1 $837.00 $0.00

13a WINDOWS SVR 2000 ENG 
DISKMVL CD W/SP4 (Part # 
WINDSK)

 $         35.00 1 $35.00 $0.00

13b WINDOWS SERVER CAL 2003 
BUS-6.0 USER CAL  (Part # 
WINDCAL)

 $         34.00 5 $170.00 $0.00

13c WINDOWS SVR 2003 ENG 
DISKMVL CD (Part # WINCD)

 $         35.00 1 $35.00 $0.00

13d System Software Install  $    2,400.00 1 $0.00 $2,400.00
13e SQL Svr Std 2000 1 Processor 

License Runtime - maximum of 
2GB memory (Part # E65-
00032)

 $    3,516.00 2 $7,032.00 $0.00

13f SQL Svr Std 2000 Software 
Assurance for 1 Processor 
License Runtime, 12 months 
maintenance (Part # E65-
00063)(22)

 $       704.00 6 $4,224.00 $0.00

13g pcAnywhere Host & Remote 
(Part # PCANY)

 $       199.95 1 $199.95 $0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

13h IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW 
MAINT 12 MO  (Part # 
TSMEDPROC)(24)

 $       724.00 2 $1,448.00 $0.00

13i IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL 
SW MAINT RNWL  (Part # 
TSMSWMAIN)(23)

 $       145.00 4 $580.00 $0.00

13j IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR 
LIC+SW MAINT 12 MO  (Part # 
TSMDBS)(24)

 $    1,190.00 2 $2,380.00 $0.00

13k IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR ANNUAL 
SW MAINT RNW (Part # 
TSMDBSPROC)(23)

 $       238.00 4 $952.00 $0.00

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR MASTER 
PATIENT INDEX SUITE 
UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$17,892.95 $2,400.00

Quantim Suite
14 Windows 2003 Standard Edition 

(Part # P73-01972)
 $       999.00 8 $7,992.00 $0.00

14a Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, 
Mac  (Part # 10529224)

 $       200.00 8 $1,600.00 $0.00
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SERVICES AND COMMUNICATIONS NETWORK
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

14b IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW MAINT 12 MO 
(Part # D51MFLL)(24)

 $       620.00 16 $9,920.00 $0.00

14c IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)(23)

 $       124.00 32 $3,968.00 $0.00

15 QuadraMed Hardware & 
Systems Installation (Part # 
QHS0020)

 $    3,500.00 8 $0.00 $28,000.00

15a Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor License (Part # 810-
02431)

 $  14,220.00 4 $56,880.00 $0.00

15b Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor Annual Software 
Assurance (Part # 810-
02428)(22)

 $    3,555.00 12 $42,660.00 $0.00

15c Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
(Part # 359-01377)

 $       240.00 10 $2,400.00 $0.00

15d Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
Annual Software Assurance 
(Part # 359-01442)(22)

 $         60.00 30 $1,800.00 $0.00

15e Lead Tools Document Imaging 
(Part # LTMI)

 $       150.00 190 $28,500.00 $0.00
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

NEW OPERATING 
SOFTWARE ASSOCIATED 
WITH SYSTEM HARDWARE 
PROVIDED FOR QUANTIM 
SUITE UNDER AMENDMENT 
NUMBER EIGHT SUB-TOTAL

$155,720.00 $28,000.00 

OPERATING SOFTWARE 
ASSOCIATED WITH SYSTEM 
HARDWARE SUB-TOTAL

$589,766.80 $94,200.00 

B.2     Operating Software Associated with Application Software (1):

1 SQL Connect (SC) (1-16 users) $49,000.00 1 $49,000.00 $20,000.00 

2 Affinity Event Manager $30,000.00 1 $30,000.00 $10,000.00 
3 Affinity HL7 Library for STC 

DataGate
$10,000.00 1 $10,000.00 $20,000.00 

4 Affinity Report Writer $0.00 1 $0.00 $30,000.00 
5 Affinity System Management $0.00 1 $0.00 $0.00 
6 Proactive Systems Fantasia (3)(6) $16,000.00 1 $16,000.00 $0.00 

7 X12 835 Health Care Claim 
Payment/Advice (EDI-835) (13)

(10) 1 (10) (10)

8 JetForms (3) (16) (16) (16)
8a  - Affinity JetForm Integration 

Agent (15) 
1

8b   - JetForm Designer 3
8c  - JetForm Central (print engine) 1

9 PM-Cost Profit Analyzer (17) 1 (17) (17)
10 X12 270/271 Eligibility & 

Benefits (EDI-270/271)
(18) 1 (18) (18)

11 Report Server (21) 1 (21) (21)

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK
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II.  SYSTEM SOFTWARE (Cont'd)

B.    Operating Software (2):

ITEM  
NO. DESCRIPTION FIXED UNIT 

COST
TOTAL 
QTY  TOTAL COST

FIXED 
INSTALL 
COST (7)

B.1    Operating Software Associated with System Hardware (1)(19)(26):

12 Critical Care Vital Sign Capture (25) 1 (25) (25)

OPERATING SOFTWARE 
ASSOCIATED WITH 
APPLICATION SOFTWARE 
SUB-TOTAL

$105,000.00 $80,000.00 

B.3     Operating Software Acquired Under An Unlimited User License (1):

1 GUI/Client Server (GUI) 
(unlimited users) (8)(9)

$408,333.00 1 $408,333.00 $15,000.00 

OPERATING SOFTWARE 
ACQUIRED UNDER AN 
UNLIMITED USER LICENSE 
SUB-TOTAL

$408,333.00 $15,000.00

 OPERATING SOFTWARE 
MAXIMUM TOTAL $1,103,099.80 $189,200.00

(Added Under Amendment Number Eight of Agreement)
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(3) This item is Third Party Software.

(4) [Intentionally Omitted.]

(8) This software includes H-Term PC Emulation and is acquired under an unlimited user site license for all 
COUNTY Facilities, HUMC, OVUMC, and LAC+USCMC, pursuant to Exhibit J (System Software License).  
COUNTY acknowledges that System Hardware and Operating Software capacities may have a practical 
impact on the number of concurrent users on the System.

(13) Payor electronic remittances must be ANSI 835 version 4010.

(9) The total one-time Fixed Unit Cost to COUNTY for unlimited user site license for GUI for all COUNTY 
Facilities, HUMC, OVUMC, and LAC+USCMC is One Million Two Hundred Twenty-Five Thousand Dollars 
(1,225,000), regardless of which COUNTY Facility(ies) participate in making such payment to 
CONTRACTOR.  Ninety-five percent (95%) of the entire Fixed Unit Cost must be paid in full by no later than 
September 30, 1998.

(10) COUNTY acquired this item under COUNTY Purchase Order Number S-42456, dated May 8, 2006, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(11) COUNTY acquired and paid for this item under COUNTY Purchase Order number Q18738-07568, dated 
November 12, 1998.  Notwithstanding any other provision of this  Agreement, this item shall constitute 
Operating Software under this Agreement.

(12) 1024 Jobs equals 512 foreground concurrent users plus 512 background processes.

(1) This Operating Software may be physically located at KDMC or HUMC.

(5) [Intentionally Omitted.]

(6) Includes one (1) pc form generator software package.

(7) Fixed Install Cost subject to CPI-U adjustment in accordance with Subparagraph 7.2 
(Increases/Decreases in Labor Rates) of the body of the Agreement.

(2) Items and/or prices listed for each COUNTY Facility may be changed by Change Notice pursuant to 
Subparagraph 6.12 of the body of the Agreement.
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(22) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 3 years.

(23) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 2 years.

(24) Operating Software maintenance (Monthly System Software Maintenance Support Fees) for this item is 
prepaid for 1 years.

(14) COUNTY acquired this item under COUNTY Purchase Order Number T40625, dated November 20, 
2001, and COUNTY will make payment for this item under such COUNTY Purchase Order. Notwithstanding 
any other provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(15) CONTRACTOR will ensure Affinity file systems are appropriately configured to operate with JetForms.

(16) COUNTY acquired this item under COUNTY Purchase Order Number S40534, dated November 15, 
2000, and COUNTY made payment for this item under such COUNTY Purchase Order. Notwithstanding any 
other provision of this Agreement, this item shall constitute Operating Software under this Agreement.

(17) COUNTY acquired this item under COUNTY Purchase Order Number P41511, dated April 23, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this Agreement, this item shall constitute Operating Software under this Agreement.

(21) COUNTY acquired this item under COUNTY Purchase Order Number R41550, dated March 17, 2005, 
and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

(18) COUNTY acquired this item under COUNTY Purchase Order Number P42273, dated June 30, 2003, and 
COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this Agreement, this item shall constitute Operating Software under this Agreement.

(19) Item Numbers 1 through 2 will be replaced in their entirety by Item Numbers 8 through 9 upon County’s 
approval of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) For New System 
Hardware) of Exhibit A (Statement of Work).

(20) Cache’ Enterprise: Platform Independent, Multi Server (formerly known as InterSystems Enterprise 
Cache) Operating Software is license for an aggregate number of 3,446 concurrent users for all County 
Facilities, HUMC, OVUMC, and LAC+USCMC and COUNTY-approved satellite clinics of these facilities.

(Added Under Amendment Number Eight of Agreement)
A - B96 Att_B_MLK_am8_v7.xls



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND COMMUNICATIONS NETWORK

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

(26) All part numbers for Item Numbers 1 and 2 are Data General.  

All part numbers for Item Numbers 12, 12a are Oracle Corporation.  

Part number for Item Number 15e is Lead Tools Document Imaging.

Part number for Item Number 12b is Wolters Kluwer Health.

All part numbers for Item Numbers 8 through 8u, 9a, 9b, 9c, 9g, 10, 10a, 10b, 13h, 13i, 
13j, 13k, 14b, 14c are IBM Corporation.

All part numbers for Item Numbers 9, 10d, 10e, 10f, 10g, 10h, 10i, 13, 13a, 31b, 13c, 
13e, 13f, 14, 15a, 15b, 15c, 15d are Microsoft Corporation. 
Part number for Item Number 9e is McAfee Corporation.
All part numbers for Item Numbers 9d, 10c, 13g, 14a are Symantec Corporation.  

(25) COUNTY acquired this item under COUNTY Purchase Order Number R40517, dated October 7, 2004, 
and COUNTY made payment for this item under such COUNTY Purchase Order.  Notwithstanding any other 
provision of this  Agreement, this item shall constitute Operating Software under this Agreement.

All part numbers for Item Numbers 3 through 5 are InterSystems Corporation.
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III. INTERFACES/CONVERSIONS

A.     Interfaces:

ITEM  
NO.  DESCRIPTION

FIXED INSTALL 
COST (3)(4)

1 Affinity to Interface Engine (ADTR/MRI) (1)
2 Affinity to Interface Engine (Order Entry/Results 

Reporting)
(1)

3 Interface Engine to Affinity (Order Entry/Results 
Reporting)

(1)

4 Interface Engine to Affinity (Patient Accounting) (1)

5 Point-to-Point (ADTR/MRI to Embosser) $5,000.00 
6 Point-to-Point (Medical Records from 3M 

Encoder)
$5,000.00 

7 Point-to-Point (Patient Accounting to HBOC) $7,500.00 
8 Point-to-Point (Acuity & Staffing Requirements 

to ANSOS)
$7,500.00 

  INTERFACES MAXIMUM TOTAL $25,000.00 

B.     Conversions:
ITEM  
NO.  DESCRIPTION TOTAL COST

1 PAARS MPI to ADTR/MRI (2)
2 HBOC Pricing and Activity to PA (2)

 CONVERSIONS MAXIMUM TOTAL (2)

(1) All installation costs are included in the Fixed Install Cost for Affinity Event Manager and 
Affinity HL7 Library for STC DataGate under Subsection B.2 (Operating Software 
Associated with Application Software) of Section II (System Software) of this Attachment 
B.

(2) Total cost shall be set forth in COUNTY-approved System Design Report pursuant to 
Subparagraph 7.2 (Subtask 7.2 - Prepare and Provide System Design Reports for Pre-
Production Use Automated Data Conversions) of Exhibit A (Statement of Work).

(3) Includes all installation costs for each Interface.

(4) Subject to CPI-U adjustment in accordance with Subparagraph 7.2 (Increases/ 
Decreases in Labor Rates) of the body of the Agreement.

(Added Under Amendment Number Eight of Agreement)
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IV. SERVICES

ITEM  
NO. DESCRIPTION FIXED

UNIT COST
MAXIMUM 

COST

1 Operations Personnel training (4) (1) $207,840.00 

2 Migration of Application Software and Data (2) $7,500.00 $7,500.00 

3 Out-of-Pocket Expenses (3) N/A $277,050.00 

 SERVICES MAXIMUM TOTAL $492,390.00

V. COMMUNICATIONS NETWORK

NOT APPLICABLE

VI. TEST HARDWARE AND OPERATING SOFTWARE (HDH & RLAMC Only)

NOT APPLICABLE

(1) See Subtask 3.3 (Provide Operations Personnel Training) and Attachment E 
(Operations Personnel Training) of Exhibit A (Statement of Work).

(2) See Subtask 5.2 (Migrate Application Software and Data) of Exhibit A 
(Statement of Work).

(3) See Section VI (Out-of Pocket Expense Payments) of Exhibit B (Schedule of 
Payments).

(4) Items and/or prices listed for each COUNTY Facility may be changed by 
Change Notice pursuant to Subparagraph 6.10 of the body of the Agreement.

(Added Under Amendment Number Eight of Agreement)
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ATTACHMENT E 
OPERATIONS PERSONNEL TRAINING 

HIGH DESERT HOSPITAL 
 
If requested in writing by COUNTY's Oversight Project Director pursuant to Subparagraph 3.5 (Subtask 3.3 - Provide 
Operations Personnel Training) of Exhibit A (Statement of Work) and Subparagraph 19.5 (Subtask 19.3 - Provide 
Operations Personnel Training for New System Hardware), Subparagraph 22.5 (Subtask 22.3 Provide Operations 
Personnel Training for New System Hardware Provided for Master Patient Index Suite under Amendment Number 
Eight), Subparagraph 24.5 (Subtask 24.3 Provide Operations Personnel Training for New System Hardware Provided 
for Quantim Suite under Amendment Number Eight) and Paragraph 26 (Task 26 Provide Operations Personnel 
Training for Other Quantim Modules under Amendment Number Eight) of Exhibit A (Statement of Work), 
CONTRACTOR shall provide System operations personnel training as follows: 

 
 
 
ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
FIXED 
COST 
PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

1 Operations Training - Data General UNIX 
User Course-5 days. 
Data General Model No. S205(1)(3)(5) 

4 5 $1,625.00 $6,500.00 

2 Operations Training - Data General UNIX 
System Administration-5 days. Data General 
Model No. S288(1)(3)(5) 

4 5 $1,895.00 $7,580.00 

3 InterSystems - Introduction to MUMPS-1 
day.(2)(3)(5) 

4 1 N/A $0.00 

4 InterSystems - M/SQL System 
Administration-3 days.(2)(3)(5) 

4 3 N/A $0.00 

5 InterSystems - Cache Systems & Network 
Management. (2)(3)(5) 

4 3 $1,095.00 $4,380.00 

6 Affinity System Management(1)(4)(5) 6 3.5 N/A $ 0.00 
7 Affinity Database/Query Language(1)(4)(5) 6 4 N/A $ 0.00 
8 SQL Connect(1)(4)(5) 6 4 N/A $ 0.00 
9 Interface Training(1)(4)(5) 

A.  Affinity Event Manager 
B.  Affinity HL7 Library for STC                    
DataGate 

 
10 
10 

 
1 
1 

 
N/A 
N/A 

 
$ 0.00 
$ 0.00 

10 Operations Training - IBM AIX User Course-5 
days-IBM Course Code Q1313(1)(6) 

4 5 $2,500.00 $10,000.00 

11 Operations Training - IBM AIX System 
Administration-5 days. 
IBM Course Code Q1314(1)(6) 

4 5 $2,695.00 $10,780.00 

12 Operations Personnel Training – MPISpy 
System Administration (7)(8) 

4 0.5 $760.00 $3,040.00 

13 Operations Personnel Training -Quantim 
Report Writer(9) 

3 2 $1,000.00 
 

$3,000.00 

14 Operations Personnel Training -Quantim 
Chart Completion(9) 

10 2 $1,000.00 
 

$10,000.00 

15 Operations Personnel Training -Quantim 
Chart Locator(9) 

10 2 $1,000.00 
 

$10,000.00 

16 Operations Personnel Training - Quantim 
Correspondence Management/ROI(9) 

10 2 $1,000.00 
 

$10,000.00 

17 Operations Personnel Training – Quantim 
eSignature(9) 

10 2 $1,000.00 
 

$10,000.00 

18 Operations  Personnel Training - Quantim 
EDM Revenue Management(9)   (COUNTY 
registration staff)  

10 1 $500.00 
 

$5,000.00 

19 Operations Personnel Training - Quantim 
EDM Revenue Management (9)  (COUNTY 
business office staff) 

10 2 $1,000.00 
 

$10,000.00 

20 Operations Personnel Training -Quantim 
EDM HIM(9) 

10 3 $1,500.00 
 

$15,000.00 

 
(Revised Under Amendment Number Eight of Agreement) 

A-E1 
 
 



 

 

 
 
 

 
 
 
ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
FIXED 
COST 
PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

21 Operations Personnel Training - Quantim Facility 
Coding(10) 

10 2 $1,500.00 $15,000.00 

22 Operations Personnel Training - Quantim 
Abstracting(10) 

10 9 $4,500.00 $45,000.00 

23 Operations Personnel Training - Quantim 
Inpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

24 Operations Personnel Training - Quantim 
Outpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

 MAXIMUM FIXED COST FOR OPERATIONS 
PERSONNEL TRAINING 

 
 

  $205,280.00 

 
  

(1) Conducted in Los Angeles and other locations. 
(2) Conducted in Cambridge, Massachusetts. 
(3) Subject to third party vendor's price changes, with actual cost to be quoted at time of selection by COUNTY. 
(4) Training cost included in the Fixed Install Cost for each items of Operating Software. 
(5) This course is applicable to Subtask 3.3 (Provide Operations Personnel Training). 
(6) This course is applicable to Subtask 19.3 (Provide Operations Personnel Training for New System Hardware). 
(7) This course is applicable to Subtask 22.3 - (Provide Operations Personnel Training for New System Hardware 
Provided for Master Patient Index Suite under Amendment Number Eight). 
(8) One course of Operations Training – MPISpy System Administration for up to four people is included in the 
PreciseID Fixed Install Cost. 
(9) This course is applicable to Subtask 24.3 - (Provide Operations Personnel Training for New System Hardware 
Provided for Quantim Suite under Amendment Number Eight). 
(10) This course is applicable to Task 26 - (Provide Operations Personnel Training for Quantim Other Modules 
under Amendment Number Eight). 
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ATTACHMENT E 
OPERATIONS PERSONNEL TRAINING 

RANCHO LOS AMIGOS MEDICAL CENTER 
 
If requested in writing by COUNTY's Oversight Project Director pursuant to Subparagraph 3.5 (Subtask 3.3 - Provide 
Operations Personnel Training) of Exhibit A (Statement of Work) and Subparagraph 19.5 (Subtask 19.3 - Provide 
Operations Personnel Training for New System Hardware), Subparagraph 22.5 (Subtask 22.3 Provide Operations 
Personnel Training for New System Hardware Provided for Master Patient Index Suite under Amendment Number 
Eight), Subparagraph 24.5 (Subtask 24.3 Provide Operations Personnel Training for New System Hardware Provided 
for Quantim Suite under Amendment Number Eight) and Paragraph 26 (Task 26 Provide Operations Personnel 
Training for Quantim Other Modules under Amendment Number Eight) of Exhibit A (Statement of Work), 
CONTRACTOR shall provide System operations personnel training as follows: 

 
 
 
ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
FIXED 
COST 
PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

1 Operations Training - Data General UNIX 
User Course-5 days. Data General Model No. 
S205(1)(3)(5) 

4 5 $1,625.00 $6,500.00 

2 Operations Training - Data General UNIX 
System Administration-5 days. Data General 
Model No. S288(1)(3)(5) 

4 5 $1,895.00 $7,580.00 

3 InterSystems - Introduction to MUMPS-1 
day.(2)(3)(5) 

4 1 N/A $0.00 

4 InterSystems - M/SQL System 
Administration-3 days.(2)(3)(5) 

4 3 N/A $0.00 

5 InterSystems - Cache Systems & Network 
Management. (2)(3)(5) 

4 3 $1,095.00 $ 4,380.00 

6 Affinity System Management(1)(4)(5) 6 3.5 N/A $ 0.00 
7 Affinity Database/Query Language(1)(4)(5) 6 4 N/A $ 0.00 

8 SQL Connect(1)(4)(5) 6 4 N/A $ 0.00 
9 Interface Training(1)(4)(5) 

A.  Affinity Event Manager 
B.  Affinity HL7 Library for STC DataGate 

 
10 
10 

 
1 
1 

 
N/A 
N/A 

 
$ 0.00 
$ 0.00 

10 Operations Training - IBM AIX User Course-5 
days-IBM Course Code Q1313(1)(6) 

4 5 $2,500.00 $10,000.00 

11 Operations Training - IBM AIX System 
Administration-5 days. 
IBM Course Code Q1314(1)(6) 

4 5 $2,695.00 $10,780.00 

12 Operations Personnel Training – MPISpy 
System Administration (7)(8) 

4 0.5 $760.00 $3,040.00 

13 Operations Personnel Training -Quantim 
Report Writer(9) 

3 2 $1,000.00 
 

$3,000.00 

14 Operations Personnel Training -Quantim 
Chart Completion(9) 

10 2 $1,000.00 
 

$10,000.00 

15 Operations Personnel Training -Quantim 
Chart Locator(9) 

10 2 $1,000.00 
 

$10,000.00 

16 Operations Personnel Training - Quantim 
Correspondence Management/ROI(9) 

10 2 $1,000.00 
 

$10,000.00 

17 Operations Personnel Training – Quantim 
eSignature(9) 

10 2 $1,000.00 
 

$10,000.00 

18 Operations  Personnel Training - Quantim 
EDM Revenue Management(9)   (COUNTY 
registration staff)  

10 1 $500.00 
 

$5,000.00 

19 Operations Personnel Training - Quantim 
EDM Revenue Management (9)  (COUNTY 
business office staff) 

10 2 $1,000.00 
 

$10,000.00 

20 Operations Personnel Training -Quantim 
EDM HIM(9) 

10 3 $1,500.00 
 

$15,000.00 

 
(Revised Under Amendment Number Eight of Agreement) 
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ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
FIXED 
COST 
PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

21 Operations Personnel Training - Quantim 
Facility Coding(10) 

10 2 $1,500.00 $15,000.00 

22 Operations Personnel Training - Quantim 
Abstracting(10) 

10 9 $4,500.00 $45,000.00 

23 Operations Personnel Training - Quantim 
Inpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

24 Operations Personnel Training - Quantim 
Outpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

      
 MAXIMUM FIXED COST FOR 

OPERATIONS PERSONNEL TRAINING 
   $205,280.00 

 
 

 (1) Conducted in Los Angeles and other locations. 
(2) Conducted in Cambridge, Massachusetts. 
(3) Subject to third party vendor's price changes, with actual cost to be quoted at time of selection by 
COUNTY. 
(4) Training cost included in the Fixed Install Cost for each item of Operating Software. 
(5) This course is applicable to Subtask 3.3 (Provide Operations Personnel Training). 
(6) This course is applicable to Subtask 19.3 (Provide Operations Personnel Training for New System 
Hardware). 
(7) This course is applicable to Subtask 22.3 - (Provide Operations Personnel Training for New System 
Hardware Provided for Master Patient Index Suite under Amendment Number Eight). 
(8) One course of Operations Training – MPISpy System Administration for up to four people is included in the 
PreciseID Fixed Install Cost. 
(9) This course is applicable to Subtask 24.3 - (Provide Operations Personnel Training for New System 
Hardware Provided for Quantim Suite under Amendment Number Eight). 
(10) This course is applicable to Task 26 - (Provide Operations Personnel Training for Quantim Other Modules 
under Amendment Number Eight). 
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ATTACHMENT E 

OPERATIONS PERSONNEL TRAINING 
MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 

 
If requested in writing by COUNTY's Oversight Project Director pursuant to Subparagraph 3.5 (Subtask 3.3 - Provide 
Operations Personnel Training) of Exhibit A (Statement of Work) and Subparagraph 19.5 (Subtask 19.3 - Provide 
Operations Personnel Training for New System Hardware), Subparagraph 22.5 (Subtask 22.3 Provide Operations 
Personnel Training for New System Hardware Provided for Master Patient Index Suite under Amendment Number 
Eight), Subparagraph 24.5 (Subtask 24.3 Provide Operations Personnel Training for New System Hardware Provided 
for Quantim Suite under Amendment Number Eight) and Paragraph 26 (Task 26 Provide Operations Personnel 
Training for Quantim Other Modules under Amendment Number Eight) of Exhibit A (Statement of Work), 
CONTRACTOR shall provide System operations personnel training as follows: 

 
 
 
ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
 
FIXED 
COST PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

1 Operations Training - Data General UNIX 
User Course-5 days. Data General 
Model No. S205(1)(3)(5) 

4 5 $1,625.00 $6,500.00 

2 Operations Training - Data General UNIX 
System Administration-5 days. Data 
General Model No. S288(1)(3)(5) 

4 5 $1,895.00 $7,580.00 

3 InterSystems - Introduction to MUMPS- 1 
day.(2)(3)(5) 

4 1 $395.00 $1,580.00 

4 InterSystems - M/SQL System 
Administration-3 days.(2)(3)(5) 

4 3 $995.00 $3,980.00 

5 InterSystems - Cache Systems & 
Network Management. (2)(3)(5) 

4 3 $1,095.00 $ 4,380.00 

6 Affinity System Management(1)(4)(5) 6 3.5 N/A $ 0.00 
7 Affinity Database/Query Language(1)(4)(5) 6 4 N/A $ 0.00 

8 SQL Connect(1)(4)(5) 6 4 N/A $ 0.00 
9 Interface Training(1)(4)(5) 

A.  Affinity Event Manager 
B.  Affinity HL7 Library for STC              
DataGate 

 
10 
10 

 
1 
1 

 
N/A 
N/A 

 
$ 0.00 
$ 0.00 

10 Operations Training - IBM AIX User 
Course-5 days-IBM Course Code 
Q1313(1)(6) 

4 5 $2,500.00 $10,000.00 

11 Operations Training - IBM AIX System 
Administration-5 days. 
IBM Course Code Q1314(1)(6) 

4 5 $2,695.00 $10,780.00 

12 Operations Personnel Training – MPISpy 
System Administration (7)(8) 

4 0.5 $760.00 $3,040.00 

13 Operations Personnel Training -Quantim 
Report Writer(9) 

3 2 $1,000.00 
 

$3,000.00 

14 Operations Personnel Training -Quantim 
Chart Completion(9) 

10 2 $1,000.00 
 

$10,000.00 

15 Operations Personnel Training -Quantim 
Chart Locator(9) 

10 2 $1,000.00 
 

$10,000.00 

16 Operations Personnel Training - Quantim 
Correspondence Management/ROI(9) 

10 2 $1,000.00 
 

$10,000.00 

17 Operations Personnel Training – 
Quantim eSignature(9) 

10 2 $1,000.00 
 

$10,000.00 

18 Operations  Personnel Training - 
Quantim EDM Revenue Management(9)   

(COUNTY registration staff)  

10 1 $500.00 
 

$5,000.00 

19 Operations Personnel Training - Quantim 
EDM Revenue Management (9)  

(COUNTY business office staff) 

10 2 $1,000.00 
 

$10,000.00 

 
 

(Revised Under Amendment Number Eight of Agreement) 
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ITEM 
NO. 

 
 
 
 
COURSE DESCRIPTION 

MAXIMUM 
COUNTY 
PERSONNEL 
PER 
COURSE 

TRAINING 
DAYS (8 
HOURS/ 
DAY) PER 
COURSE 

 
FIXED 
COST 
PER 
PERSON(3) 

 
 
MAXIMUM 
FIXED 
COST 
 

20 Operations Personnel Training -Quantim 
EDM HIM(9) 

10 3 $1,500.00 
 

$15,000.00 

21 Operations Personnel Training - Quantim 
Facility Coding(10) 

10 2 $1,500.00 $15,000.00 

22 Operations Personnel Training - Quantim 
Abstracting(10) 

10 9 $4,500.00 $45,000.00 

23 Operations Personnel Training - Quantim 
Inpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

24 Operations Personnel Training - Quantim 
Outpatient Compliance(10) 

10 2 $1,500.00 $15,000.00 

      
 MAXIMUM FIXED COST FOR 

OPERATIONS PERSONNEL TRAINING 
   $207,840.00 

 
 (1) Conducted in Los Angeles and other locations. 

(2) Conducted in Cambridge, Massachusetts. 
(3) Subject to third party vendor's price changes, with actual cost to be quoted at time of selection by 
COUNTY. 
(4) Training cost included in the Fixed Install Cost for each item of Operating Software. 
(5) This course is applicable to Subtask 3.3 (Provide Operations Personnel Training). 
(6) This course is applicable to Subtask 19.3 (Provide Operations Personnel Training for New System 
Hardware). 
(7) This course is applicable to Subtask 22.3 - (Provide Operations Personnel Training for New System 
Hardware Provided for Master Patient Index Suite under Amendment Number Eight). 
(8) One course of Operations Training – MPISpy System Administration for up to four people is included in 
the PreciseID Fixed Install Cost. 
(9) This course is applicable to Subtask 24.3 - (Provide Operations Personnel Training for New System 
Hardware Provided for Quantim Suite under Amendment Number Eight). 
(10) This course is applicable to Task 26 - (Provide Operations Personnel Training for Quantim Other 
Modules under Amendment Number Eight). 
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COUNTY AGREEMENT NUMBER 56649 

 
 
 
 
 
 

ATTACHMENT 5 
 
 
 
 

Attachment F (Application Coordinator Training) to Exhibit A (Statement of Work) - 
(Replacement Page A-F2  

under Amendment Number Eight of Agreement,  
Add Page A-F3 under Amendment Number Eight of Agreement) 

 
 
 



 

 

ATTACHMENT F 
 

APPLICATION COORDINATOR TRAINING 
HIGH DESERT HOSPITAL, RANCHO LOS AMIGOS MEDICAL CENTER, 

AND MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
 

13 Plan of Care (POC) - KDMC only 16 
  

Phase V 
 

14 Clinical Documentation (CD) 
- Charting and Assessment (CHASS) HDH & RLAMC Only 

10 

15 Plan of Care (POC) - HDH Only 16 
  

Phase VI 
 

16 Acuity and Staffing Requirements (ASR) 16 

  
Phase VII 

 

17 General Ledger (GL) 20 
18 Accounts Payable (AP) 20 

  
Phase VIII 

 

19 Medication Charting (MC) 16 
  

Phase IX 
 

20 Health Notes (HN) 16 
  

Phase X 
 

21 Clinician Access (CA) 24(4) 
  

Phase XI 
 

22 Master Patient Index Suite  (MPI Suite) 
- Precise ID 
- MPISpy 
-SmartMerge 
- SmartID (downtime) 

 
2(5) 

4 

6(6)(7) 

2(5) 
 

Phase XII 
 

23 Quantim Report Writer 8 
24 Quantim Chart Completion 8 
25 Quantim Chart Locator 8 
26 Quantim Correspondence Management/ROI 8 
27 Quantim eSignature 8 

 
Phase XIII 

 

28 Quantim EDM Revenue Management 8 
29 Quantim EDM HIM 8 

   
 

Phase XIV 
 

30 Quantim Facility Coding 16 
31 Quantim Abstracting 16 
32 Quantim Inpatient Compliance 16 
33 Quantim Outpatient Compliance 16 

 

 

(Revised Under Amendment Number Eight of Agreement) 
A-F2 

 

 



 

 

(1) Conducted at CONTRACTOR's facility in Irvine, California or at a COUNTY- designated site as determined by COUNTY's Oversight 
Project Director. 
(2) Cost for each training course included in Fixed Install Cost for the particular Application Software module as shown in Section II 
(System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to this 
Exhibit A. 
(3) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall include Case Management functionality 
as previously installed at HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers A51549 (HUMC and OVUMC) 
and A53813 (LAC+USCMC),  including some of the functionality in Patient Accounting and all of the functionality in modifications 
previously developed and purchased for HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers A51549 (HUMC 
and OVUMC) and A53813 (LAC+USCMC), and any additional functionality as mutually agreed to by CONTRACTOR and COUNTY.  
Implementation of the remaining portions of Patient Accounting shall be at COUNTY's option and shall occur in later Phase(s), and any 
additional implementation services provided by CONTRACTOR shall be subject to procurement and payment as other professional 
services pursuant to Task 17 (Other Professional Services) of Exhibit A (Statement of Work). 
(4) Training is combined with on-site implementation support as listed in Attachment P (CONTRACTOR On-Site Implementation 
Support) to this Exhibit A (Statement of Work). 
(5) PreciseID and SmartID (downtime) training includes up to two (2) on site sessions for up to two (2) hours per session and up to ten 
(10) users per session. 
(6)SmartMerge training will occur on site in conjunction with or subsequent to CONTRACTOR’s on-site implementation support visit for 
PreciseID, SmartID (downtime) and MPISpy. 
(7) SmartMerge training includes up to two (2) on site sessions for up to six (6) hours per session and up to six (6) users per session. 
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Attachment P (Contractor On-Site Implementation Support) 
 to Exhibit A (Statement of Work) - 

(Replacement Page A-P2 
under Amendment Number Eight of Agreement) 

 
 



 

 

ATTACHMENT P 
 

CONTRACTOR ON-SITE IMPLEMENTATION SUPPORT 
HIGH DESERT HOSPITAL, RANCHO LOS AMIGOS MEDICAL CENTER, 

AND MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
13 Chart View (CV)  4 

14 General Ledger (GL) 2 

15 Accounts Payable (AP) 2 

16 Clinician Access (CA) 3(2) 
17 Quantim Suite (MPI Suite) 

- PreciseID   

- MPISpy  

- SmartMerge 

 - SmartID (downtime)  

3 
(3) 

(3) 

(3) 

(3) 

18 Quantim Report Writer 1 

19 Quantim Chart Completion 1 

20 Quantim Chart Locator 1 

21 Quantim Correspondence Management/ROI 1 

22 Quantim eSignature 1 

23 Quantim EDM Revenue Management 2 

24 Quantim EDM HIM 2 

25 Quantim Facility Coding 1 

26 Quantim Abstracting 2 

27 Quantim Inpatient Compliance 1 

28 Quantim Outpatient Compliance 1 
(1) COUNTY has purchased the license to Patient Accounting.  Phase I implementation shall include Case 
Management functionality as previously installed at HUMC, OVUMC, and/or LAC+USCMC under County 
Agreement Numbers A51549 (HUMC and OVUMC) and A53813 (LAC+USCMC), including some of the 
functionality in Patient Accounting and all of the functionality in modifications previously developed and 
purchased for HUMC, OVUMC, and/or LAC+USCMC under County Agreement Numbers A51549 (HUMC 
and OVUMC) and A53813 (LAC+USCMC), and any additional Patient Accounting functionality as mutually 
agreed to by CONTRACTOR's Project Manager and COUNTY's Project Manager.  Implementation of the 
remaining portions of Patient Accounting shall be at COUNTY's option and shall occur in later Phase(s), 
and any additional implementation services provided by CONTRACTOR shall be subject to procurement 
and payment as other professional services pursuant to Task 17 (Other Professional Services) of Exhibit A 
(Statement of Work). 
(2) Combined with Application Coordinator Training as listed in Attachment F (Application Coordinator 
Training) to this Exhibit A (Statement of Work). 
(3) On-site implementation support for Quantim Suite includes: 

 * PreciseID go-live refresher training for up to two (2) classroom sessions for up to two (2) hours 
per session and up to ten (10) users per session. 

* MPISpy and SmartID (downtime) on-site implementation support will be provided by up to two (2) 
CONTRACTOR employees for up to three (3) days and will coincide with CONTRACTOR’s 
PreciseID go-live support visit. 

* SmartMerge on-site implementation support will be provided in conjunction with SmartMerge 
training. 

 
(Revised Under Amendment Number Eight of Agreement) 
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ATTACHMENT 7 
 
 
 
 
 
 

Exhibit B (Schedule of Payments)- 
(Replacement Pages B-1 through B-37, B-37.1 through B-37.15, 

B-38 through B-41, B-47, B-53, B-54 and B-62, and 
Additional Pages B-37.16 and B-47.1 

Under Amendment Number Eight of Agreement) 
 
 
 



SUMMARY OF MAXIMUM CONTRACT AMOUNTS

MAXIMUM CONTRACT AMOUNT FOR HIGH DESERT HEALTH SYSTEM $16,594,444
 (FORMERLY KNOWN AS HIGH DESERT HOSPITAL)

MAXIMUM CONTRACT AMOUNT FOR RANCHO LOS AMIGOS NATIONAL REHABILITATION
CENTER (FORMERLY KNOWN AS RANCHO LOS AMIGOS MEDICAL CENTER) $18,167,483

MAXIMUM CONTRACT AMOUNT FOR MARTIN LUTHER KING, JR./
DREW MEDICAL CENTER $29,491,797

MAXIMUM CONTRACT AMOUNT (CONTRACT SUM) $64,253,725

(Revised Under Amendment Number Eight of Agreement)            B - 1 11/27/2006 Ex_b_v4.xls



I.  SCHEDULE OF PAYMENTS - HIGH DESERT HOSPITAL

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT

NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

1 1.1 Monthly COUNTY Facility Project Status Reports and Meetings (8) 0 (8) 0 (8)

2 1.2 Weekly COUNTY Facility Project Review Meetings and Minutes (8) 0 (8) 0 (8)

3 2.1 Verify Communications Network Expansion Plan (17) 5% (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 5% 2,739.07 0 2,739.07
   Project Management Services 28,750.00 5% 1,437.50 0 1,437.50
   Horizontal Cable Plant 42,198.30 5% 2,109.92 174.07 2,283.98

4 2.2 Communications Network Certification 0 0 0 0 0

5 2.3 Main Telecommunications Area (17) 40% (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 40% 21,912.56 0 21,912.56
   Project Management Services 28,750.00 40% 11,500.00 0 11,500.00
   Horizontal Cable Plant 42,198.30 40% 16,879.32 1,392.54 18,271.86

6 2.4 600 Ward and 200 Ward (Hub-2 and Hub-3) (17) 10% (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 10% 5,478.14 0 5,478.14
   Project Management Services 28,750.00 10% 2,875.00 0 2,875.00
   Horizontal Cable Plant 42,198.30 10% 4,219.83 348.14 4,567.97

7 2.5 Munsie Building (17) 20% (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 20% 10,956.28 0 10,956.28
   Project Management Services 28,750.00 20% 5,750.00 0 5,750.00
   Horizontal Cable Plant 42,198.30 20% 8,439.66 696.27 9,135.93

8 2.6 Medical Services Trailers (17) 15% (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 15% 8,217.21 0 8,217.21
   Project Management Services 28,750.00 15% 4,312.50 0 4,312.50
   Horizontal Cable Plant 42,198.30 15% 6,329.75 522.20 6,851.95

9 2.7 Temporary Relocation of Equipment and/or Furniture 0 0 0 0 0

10 2.8 Delivery of Updated "As Built" Drawings (17) (17) (17) 0 (17)

   Installation, Configuration, and Certification Services 54,781.40 10% 5,478.14 0 5,478.14
   Project Management Services 28,750.00 10% 2,875.00 0 2,875.00
   Horizontal Cable Plant 42,198.30 10% 4,219.83 348.14 4,567.97
   Intelligent Hubs 253,349.14 30% 76,004.74 6,270.39 82,275.13

11 2.9 Changes to Communications Network Expansion Plan 0 0 0 0 0

12 2.10 Complete Communications Network Personnel Training (1)   100% (1) 0 (1)

   2.10.1 -  UB Networks - OS/2 NetDirector Network Management
                    (W1) 8,250.00 100% 8,250.00 0 8,250.00
   2.10.2 - UB Networks - GeoLAN/100 Product Overview and
                    Installation (W3) 3,300.00 100% 3,300.00 0 3,300.00
   2.10.3 - UB Networks - GeoProducts (ATM, GeoLAN/500,
                    GeoSwitch, GeoRim) Product Overview and
                    Installation (W4) 8,250.00 100% 8,250.00 0 8,250.00
   2.10.4 - UB Networks - Internetworking (W5) 4,950.00 100% 4,950.00 0 4,950.00
   2.10.5 - UB Networks - Access/EMPower (W9) 3,300.00 100% 3,300.00 0 3,300.00
   2.10.6 - UB Networks - NETscout (W10) 3,300.00 100% 3,300.00 0 3,300.00
   2.10.7 - Global Knowledge Network - Supporting Microsoft
                     Windows NT (Class 211) 6,765.00 100% 6,765.00 0 6,765.00
   2.10.8 - Global Knowledge Network - Managing Microsoft 
                    Windows NT Advanced Server (Class 237) 6,765.00 100% 6,765.00 0 6,765.00
   2.10.9 - Global Knowledge Network - Microsoft Windows NT  
                    Expert Series:  Integrating Windows NT Server
                    with Netware Networks (Class 579) 1,633.50 100% 1,633.50 0 1,633.50
  2.10.10 - Global Knowledge Network - Microsoft Windows
                     NT Server Expert Series:  Advanced 
                     Troubleshooting (Class 568) 1,633.50 100% 1,633.50 0 1,633.50
   2.10.11 - Global Knowledge Network - Administering Microsoft

(Revised Under Amendment Number Eight of Agreement)            B - 2 11/27/2006  Ex_b_v4.xls



I.  SCHEDULE OF PAYMENTS - HIGH DESERT HOSPITAL

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT

NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

                    Windows NT 4.0 (Class 661) 3,712.50 100% 3,712.50 0 3,712.50

13 2.11 Provide and Deliver Communications Network Hardware
and Software Components (17) (17) (17) 0 (17)

   Intelligent Hubs 253,349.14 70% 177,344.40 14,630.91 191,975.31
   Hewlett Packard LAN/WAN Protocol Analyzer 66,017.70 100% 66,017.70 5,446.46 71,464.16
   Compaq Network Management Station 7,394.58 100% 7,394.58 610.05 8,004.63

14 3.1 Delivery and Installation of System Hardware
and Operating Software 0 0 0 0 0

15 3.2 Certification of Diagnostic Testing of System Hardware

   System Hardware 294,332.00 (2) 30% 88,299.60 7,284.72 95,584.32
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 167,740.00 (2) 30% 50,322.00 4,151.57 54,473.57
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,500.00 (3) 30% 2,250.00 0 2,250.00

16 3.3 Complete Operations Personnel Training (1)   100% (1) 0 (1)

   3.3.1 - Operations Training - Data General UNIX User Course 6,500.00 100% 6,500.00 0 6,500.00
   3.3.2 - Operations Training - Data General UNIX System
                   Administration 7,580.00 100% 7,580.00 0 7,580.00
   3.3.3 - InterSystems - Introduction to Open M 0 0 0 0 0
   3.3.3.1 - InterSystems -Cache Systems & Network Management 4,380.00 100% 4,380.00 0 4,380.00
   3.3.4 - InterSystems - Open M System Administration 0 0 0 0 0
   3.3.5 - Affinity System Management (15) 0 (15) 0 (15)
   3.3.6 - Affinity Database/Query Language (15) 0 (15) 0 (15)
   3.3.7 - SQL Connect (15) 0 (15) 0 (15)
   3.3.8 - Interface Training
                 A. Affinity Event Manager (15) 0 (15) 0 (15)
                 B. Affinity HL7 Library for STC DataGate (15) 0 (15) 0 (15)

17 4 Provide Application Project Administration Assistance (8) 0 (8) 0 (8)
 

18 5.1 Application Software Modules and Certain Operating Software 
   Delivery, Installation and Integration (8) 0 (8) 0 (8)

-  Application Software Fixed One-Time License Fee (4)   25% (4) (4) (4)
   Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
               Records Index (ADTR/MRI) 146,250.00 25% 36,562.50 3,016.41 39,578.91
   5.1.2 -  Patient Accounting (PA) 197,813.00 25% 49,453.25 4,079.89 53,533.14
   5.1.3 -  Patient Scheduling System (PSS) 146,250.00 25% 36,562.50 3,016.41 39,578.91
   5.1.4 -  Medical Records (MR) 142,594.00 25% 35,648.50 2,941.00 38,589.50
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   5.1.5 -  Utilization Management (UM) 42,075.00 25% 10,518.75 867.80 11,386.55
   5.1.6 -  Quality Management (QM) 42,075.00 25% 10,518.75 867.80 11,386.55

   Phase II
   5.1.7 -   Order Entry/Results Reporting (OE/RR) 176,715.00 25% 44,178.75 3,644.75 47,823.50
   5.1.8 -   Department Management (DM) 72,450.00 25% 18,112.50 1,494.28 19,606.78

  Phase IV  
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 56,610.00 25% 14,152.50 1,167.58 15,320.08
             - Activity Charting (AC) 56,610.00 25% 14,152.50 1,167.58 15,320.08
  5.1.13 -Chart View (CV) 187,500.00 25% 46,875.00 3,867.19 50,742.19

  Phase V
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 56,610.00 25% 14,152.50 1,167.58 15,320.08
  5.1.10 - Plan of Care (POC) 96,390.00 25% 24,097.50 1,988.04 26,085.54

  Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 26,775.00 25% 6,693.75 552.23 7,245.98

  Phase VII
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  5.1.14 - General Ledger (GL) 99,200.00 25% 24,800.00 2,046.00 26,846.00
  5.1.15 - Accounts Payable (AP) 68,000.00 25% 17,000.00 1,402.50 18,402.50

  Phase VIII
  5.1.12 - Medication Charting (MC) 45,000.00 25% 11,250.00 928.13 12,178.13

  Phase IX
  5.1.16 - Health Notes (HN) 72,450.00 25% 18,112.50 1,494.28 19,606.78

  Phase X
  5.1.17 - Clinician Access 135,000.00 25% 33,750.00 2,784.38 36,534.38

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 118,800.00 25% 29,700.00 2,450.25 32,150.25
                 - MPISpy (20) 25% (20) 0.00 (20)
                 - SmartMerge 52,350.00 25% 13,087.50 1,079.72 14,167.22
                 - SmartID (downtime) 7,500.00 25% 1,875.00 154.69 2,029.69

  Phase XII
   5.1.19  -  Quantim Report Writer 4,600.00 25% 1,150.00 94.88 1,244.88
   5.1.20 -   Quantim Chart Completion 21,550.00 25% 5,387.50 444.47 5,831.97
   5.1.21  -  Quantim Chart Locator 21,550.00 25% 5,387.50 444.47 5,831.97
   5.1.22  -  Quantim Correspondence Management/ROI 9,300.00 25% 2,325.00 191.81 2,516.81
   5.1.23  -  Quantim eSignature 40,300.00 25% 10,075.00 831.19 10,906.19

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 79,200.00 25% 19,800.00 1,633.50 21,433.50
   5.1.25  -  Quantim EDM HIM 102,000.00 25% 25,500.00 2,103.75 27,603.75

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 40,000.00 25% 10,000.00 825.00 10,825.00
   5.1.27 -   Quantim Abstracting (21) 57,500.00 25% 14,375.00 1,185.94 15,560.94
   5.1.28  -  Quantim Inpatient Compliance 20,000.00 25% 5,000.00 412.50 5,412.50
   5.1.29  -  Quantim Outpatient Compliance 20,000.00 25% 5,000.00 412.50 5,412.50

- Application Software Fixed Install Cost (5) 30% (5) 0 (5)
  Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical  
                   Records Index (ADTR/MRI) 76,500.00 30% 22,950.00 0 22,950.00
   5.1.2 -  Patient Accounting (PA) 100,000.00 30% 30,000.00 0 30,000.00
   5.1.3 -   Patient Scheduling System (PSS) 76,500.00 30% 22,950.00 0 22,950.00
   5.1.4 -   Medical Records (MR) 100,000.00 30% 30,000.00 0 30,000.00
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   5.1.5 -  Utilization Management (UM) 36,720.00 30% 11,016.00 0 11,016.00
   5.1.6 -  Quality Management (QM) 36,720.00 30% 11,016.00 0 11,016.00

   Phase II
    5.1.7 -   Order Entry/Results Reporting (OE/RR) 127,500.00 30% 38,250.00 0 38,250.00
    5.1.8 -   Department Management (DM) 40,800.00 30% 12,240.00 0 12,240.00

  Phase IV
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 33,333.33 30% 10,000.00 0 10,000.00
             - Activity Charting (AC) 33,333.33 30% 10,000.00 0 10,000.00
  5.1.13 - Chart View (CV) 100,000.00 30% 30,000.00 0 30,000.00

   Phase V
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 33,333.34 30% 10,000.00 0 10,000.00
  5.1.10 - Plan of Care (POC) 50,000.00 30% 15,000.00 0 15,000.00

   Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 30,000.00 30% 9,000.00 0 9,000.00

  Phase VII
  5.1.14 - General Ledger (GL) 45,000.00 30% 13,500.00 0 13,500.00
  5.1.15 - Accounts Payable (AP) 45,000.00 30% 13,500.00 0 13,500.00

  Phase VIII
  5.1.12 - Medication Charting (MC) 30,000.00 30% 9,000.00 0 9,000.00

  Phase IX
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  5.1.16 - Health Notes (HN) 40,000.00 30% 12,000.00 0 12,000.00

  Phase X
  5.1.17 - Clinician Access 25,000.00 30% 7,500.00 0 7,500.00

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 60,000.00 30% 18,000.00 0 18,000.00
                 - MPISpy 21,000.00 30% 6,300.00 0 6,300.00
                 - SmartMerge 20,000.00 30% 6,000.00 0 6,000.00
                 - SmartID (downtime) 20,000.00 30% 6,000.00 0 6,000.00

  Phase XII
   5.1.19  -  Quantim Report Writer 7,560.00 30% 2,268.00 0 2,268.00
   5.1.20 -   Quantim Chart Completion 7,560.00 30% 2,268.00 0 2,268.00
   5.1.21  -  Quantim Chart Locator 7,560.00 30% 2,268.00 0 2,268.00
   5.1.22  -  Quantim Correspondence Management/ROI 7,560.00 30% 2,268.00 0 2,268.00
   5.1.23  -  Quantim eSignature 5,760.00 30% 1,728.00 0 1,728.00

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 20,000.00 30% 6,000.00 0 6,000.00
   5.1.25  -  Quantim EDM HIM 35,000.00 30% 10,500.00 0 10,500.00

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 9,200.00 30% 2,760.00 0 2,760.00
   5.1.27 -   Quantim Abstracting (21) 9,200.00 30% 2,760.00 0 2,760.00
   5.1.28  -  Quantim Inpatient Compliance 9,200.00 30% 2,760.00 0 2,760.00
   5.1.29  -  Quantim Outpatient Compliance 9,200.00 30% 2,760.00 0 2,760.00

-  Operating Software Associated with Application Software
      Fixed Unit Cost (4) 25% (4) (4) (4)
   5.1.1 -  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                  Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 0 25% 0 0 0
                 -Affinity System Management 0 25% 0 0 0
                 - Proactive Systems Fantasia 16,000.00 25% 4,000.00 330.00 4,330.00

  5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 - SQL Connect (SC) 49,000.00 25% 12,250.00 1,010.63 13,260.63

-  Operating Software Associated with Application Software
       Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.1-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                   Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 30,000.00 30% 9,000.00 0 9,000.00
                 -Affinity System Management 30,000.00 30% 9,000.00 0 9,000.00
                 - Proactive Systems Fantasia 0 30% 0 0 0

   5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 -SQL Connect (SC) 20,000.00 30% 6,000.00 0 6,000.00

-  Operating Software Acquired Under an Unlimited User
       License Fixed Unit Cost (13) 25% (13) (13) (13)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI/Client Server (GUI) 408,333.00 25% 102,083.25 8,421.87 110,505.12

-  Operating Software Acquired Under an Unlimited User
       License Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI /Client Server (GUI) 15,000.00 30% 4,500.00 0 4,500.00

19 5.2 Migrate Application Software and Data 15,000.00 (14) 100% 15,000.00 0 15,000.00
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20 5.3 Prepare and Provide System Design Reports for 
Pre-Production Use Custom Programming Modifications (6) 20% (6) 0 (6)

21 5.4 Develop, Certify and Install Pre-Production Use
Custom Programming Modifications 0 0 0 0 0

22 5.5 Develop System Design Reports and Install
Pre-Production Use Interfaces

5.5.1  -  "Custom" Interfaces (6) 20% (6) 0 (6)
5.5.2  - "Compucare Standard" Interfaces 10,000.00 (14) 100% 10,000.00 0 10,000.00
5.5.3  - "Existing County" Interfaces 7,500.00 (14) 100% 7,500.00 0 7,500.00
5.5.4   - Modifications to Interfaces (6) 20% (6) 0 (6)

23 5.6 Develop, Certify and Install Pre-Production Use Interfaces 0 0 0 0 0

24 5.7 Install Pre-Production Use Interfaces Using Interface 
Engine Technology

-  Operating Software Associated with Application Software
       Fixed Unit Cost
   Affinity Event Manager 30,000.00 (4) 25% 7,500.00 618.75 8,118.75
   Affinity HL7 Library for STC DataGate 10,000.00 (4) 25% 2,500.00 206.25 2,706.25

 - Operating Software Associated with Application Software   
       Fixed Install Cost
   Affinity Event Manager 10,000.00 (5) 30% 3,000.00 0 3,000.00
   Affinity HL7 Library for STC DataGate 20,000.00 (5) 30% 6,000.00 0 6,000.00

25 5.8 Provide Application Software Modules Documentation (8) 0 (8) 0 (8)

26 6.1 Complete Dictionary Definitions and Setup and Profile
and Parameter Selection 0 0 0 0 0

27 6.2 Validate Dictionaries (8) 0 (8) 0 (8)

   6.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                Records Index (ADTR/MRI)
   6.2.2 -  Patient Accounting (PA)
   6.2.3 -  Patient Scheduling System (PSS)
   6.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   6.2.5 -  Utilization Management (UM)
   6.2.6 -  Quality Management (QM)
   6.2.7 -  Order Entry/Results Reporting (OE/RR)
   6.2.8 -  Department Management (DM)
   6.2.9.1 - Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   6.2.9.2 - Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   6.2.10 - Plan of Care (POC)
   6.2.11 - Acuity and Staffing Requirements (ASR)
   6.2.12 - Medication Charting (MC)
   6.2.13 - Chart View (CV) 
   6.2.14 - General Ledger (GL)
   6.2.15 - Accounts Payable (AP)
   6.2.16 - Health Notes (HN)
   6.2.17 - Clinician Access (CA)
   6.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   6.2.19  -  Quantim Report Writer
   6.2.20  -  Quantim Chart Completion
   6.2.21  -  Quantim Chart Locator
   6.2.22 -  Quantim Correspondence Management/ROI
   6.2.23  -  Quantim eSignature
   6.2.24  -  Quantim EDM Revenue Management
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   6.2.25  -  Quantim EDM HIM
   6.2.26  -  Quantim Faciligy Coding
   6.2.27 -   Quantim Abstracting (21)

   6.2.28  -  Quantim Inpatient Compliance
   6.2.29  -  Quantim Outpatient Compliance

28 7.1 Develop Pre-Production Use Data Conversion Plans 0 0 0 0 0

29 7.2 Prepare and Provide System Design Reports for Pre-
Production Use Automated Data Conversions (6) 20% (6) 0 (6)

30 7.3 Develop and Certify Pre-Production Use Automated 
Data Conversions (6)   40% (6) 0 (6)

31 7.4 Execute and Document Results of Pre-Production Use
Automated Data Conversions (6)   40% (6) 0 (6)

32 8 Develop Departmental Procedures and Processes (7) 100% (7) 0 (7)

33 9.1 Complete COUNTY Application Coordinator Training (8) 0 (8) 0 (8)

   9.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.1.2 -  Patient Accounting (PA)
   9.1.3 -  Patient Scheduling System (PSS)
   9.1.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.1.5 -  Utilization Management (UM)
   9.1.6 -  Quality Management (QM)
   9.1.7 -  Order Entry/Results Reporting (OE/RR)
   9.1.8 -  Department Management (DM)
   9.1.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.1.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.1.10 - Plan of Care (POC)
   9.1.11 - Acuity and Staffing Requirements (ASR)
   9.1.12 - Medication Charting (MC)
   9.1.13 - Chart View (CV) 
   9.1.14 - General Ledger (GL) 
   9.1.15 - Accounts Payable (AP)
   9.1.16 - Health Notes (HN)
   9.1.17 - Clinician Access (CA)
   9.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   9.1.19  -  Quantim Report Writer
   9.1.20  -  Quantim Chart Completion
   9.1.21  -  Quantim Chart Locator
   9.1.22  -  Quantim Correspondence Management/ROI
   9.1.23  -  Quantim eSignature
   9.1.24  -  Quantim EDM Revenue Management
   9.1.25  -  Quantim EDM HIM
   9.1.26  -  Quantim Faciligy Coding
   9.1.27 -   Quantim Abstracting (21)

   9.1.28  -  Quantim Inpatient Compliance
   9.1.29  -  Quantim Outpatient Compliance

34 9.2 Provide CONTRACTOR Standard Application Coordinator
Training Materials (8) 0 (8) 0 (8)

   9.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.2.2 -  Patient Accounting (PA)
   9.2.3 -  Patient Scheduling System (PSS)
   9.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
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                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.2.5 -  Utilization Management (UM)
   9.2.6 -  Quality Management (QM)
   9.2.7 -  Order Entry/Results Reporting (OE/RR)
   9.2.8 -  Department Management (DM)
   9.2.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.2.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.2.10 - Plan of Care (POC)
   9.2.11 - Acuity and Staffing Requirements (ASR)
   9.2.12 - Medication Charting (MC)
   9.2.13 - Chart View (CV) 
   9.2.14 - General Ledger (GL) 
   9.2.15 - Accounts Payable (AP)
   9.2.16 - Health Notes (HN)
   9.2.17 - Clinician Access (CA)
   9.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   9.2.19  -  Quantim Report Writer
   9.2.20  -  Quantim Chart Completion
   9.2.21  -  Quantim Chart Locator
   9.2.22  -  Quantim Correspondence Management/ROI
   9.2.23  -  Quantim eSignature
   9.2.24  -  Quantim EDM Revenue Management
   9.2.25  -  Quantim EDM HIM
   9.2.26  -  Quantim Faciligy Coding
   9.2.27 -   Quantim Abstracting (21)

   9.2.28  -  Quantim Inpatient Compliance
   9.2.29  -  Quantim Outpatient Compliance

35 9.3 Provide Additional Training (7) 100% (7) 0 (7)

36 10.1 Successfully Complete System Reliability Test
(Reliability Test)

   System Hardware 294,332.00 (2) 70% 206,032.40 16,997.67 223,030.07
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 167,740.00 (2) 70% 117,418.00 9,686.99 127,104.99
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,500.00 (3) 70% 5,250.00 0 5,250.00

37 10.2 Successfully Complete Integrated Functional Performance
Tests (Integration Test)

   10.2.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Admitting/Discharge/Transfer/Registration/Medical
                       Records Index (ADTR/MRI) 146,250.00 50% 73,125.00 6,032.81 79,157.81
                   Patient Accounting (PA) 197,813.00 50% 98,906.50 8,159.79 107,066.29
                   Patient Scheduling System (PSS) 146,250.00 50% 73,125.00 6,032.81 79,157.81
                   Medical Records (MR) 142,594.00 50% 71,297.00 5,882.00 77,179.00
                   - Medical Records Abstracting (MRA)
                   - Medical Records Control (MRC)
                   - DRG/Case Mix (DRG)
                   Utilization Management (UM) 42,075.00 50% 21,037.50 1,735.59 22,773.09
                   Quality Management (QM) 42,075.00 50% 21,037.50 1,735.59 22,773.09

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Admitting/Discharge/Transfer/Registration/Medical   
                        Records Index (ADTR/MRI) 76,500.00 65% 49,725.00 0 49,725.00
                    Patient Accounting (PA) 100,000.00 65% 65,000.00 0 65,000.00
                    Patient Scheduling System (PSS) 76,500.00 65% 49,725.00 0 49,725.00
                    Medical Records (MR) 100,000.00 65% 65,000.00 0 65,000.00
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)
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                     Utilization Management (UM) 36,720.00 65% 23,868.00 0 23,868.00
                     Quality Management (QM) 36,720.00 65% 23,868.00 0 23,868.00

                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 50% (4) (4) (4)
                    Affinity Report Writer 0 50% 0 0 0
                    Affinity System Management 0 50% 0 0 0
                    Affinity Event Manager 30,000.00 50% 15,000.00 1,237.50 16,237.50
                    Affinity HL7 Library for STC DataGate 10,000.00 50% 5,000.00 412.50 5,412.50
                    Proactive Systems Fantasia 16,000.00 50% 8,000.00 660.00 8,660.00

                 - Operating Software Associated with Application Software
                       Fixed Install Cost (5) 65% (5) 0 (5)
                    Affinity Report Writer 30,000.00 65% 19,500.00 0 19,500.00
                    Affinity System Management 30,000.00 65% 19,500.00 0 19,500.00
                    Affinity Event Manager 10,000.00 65% 6,500.00 0 6,500.00
                    Affinity HL7 Library for STC DataGate 20,000.00 65% 13,000.00 0 13,000.00
                    Proactive Systems Fantasia 0 65% 0 0 0

 - Phase I (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Admitting/Discharge/Transfer/Registration/  
         Medical Records Index (ADTR/MRI) 76,500.00 5% 3,825.00 0 3,825.00
      Patient Accounting (PA) 100,000.00 5% 5,000.00 0 5,000.00
      Patient Scheduling System (PSS) 76,500.00 5% 3,825.00 0 3,825.00
      Medical Records (MR) 100,000.00 5% 5,000.00 0 5,000.00
       - Medical Records Abstracting (MRA)
       - Medical Records Control (MRC)  
       - DRG/Case Mix (DRG)   
       Utilization Management (UM) 36,720.00 5% 1,836.00 0 1,836.00
       Quality Management (QM) 36,720.00 5% 1,836.00 0 1,836.00

 
   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      Affinity Event Manager 10,000.00 5% 500.00 0 500.00
      Affinity HL7 Library for STC DataGate 20,000.00 5% 1,000.00 0 1,000.00
      Affinity Report Writer 30,000.00 5% 1,500.00 0 1,500.00
      Affinity System Management 30,000.00 5% 1,500.00 0 1,500.00
      Proactive Systems Fantasia 0 5% 0 0 0

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.2.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                    Order Entry/Results Reporting (OE/RR) 176,715.00 50% 88,357.50 7,289.49 95,646.99
                    Department Management (DM) 72,450.00 50% 36,225.00 2,988.56 39,213.56

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Order Entry/Results Reporting (OE/RR) 127,500.00 65% 82,875.00 0 82,875.00
                    Department Management (DM) 40,800.00 65% 26,520.00 0 26,520.00

                 - Operating Software Associated with Application
                       Software Fixed Unit Cost (4) 50% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 50% 24,500.00 2,021.25 26,521.25

                 - Operating Software Associated with Application
                       Software Fixed Install Cost (5) 65% (5) 0 (5)
                    SQL Connect (SC) 20,000.00 65% 13,000.00 0 13,000.00

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Unit Cost (13) 50% (13) (13) (13)
                    GUI/Client Server (GUI) 408,333.00 50% 204,166.50 16,843.74 221,010.24

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Install Cost (5) 65% (5) 0 (5)
                   GUI/Client Server (GUI) 15,000.00 65% 9,750.00 0 9,750.00

 - Phase II (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
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      Order Entry/Results Reporting (OE/RR) 127,500.00 5% 6,375.00 0 6,375.00
      Department Management (DM) 40,800.00 5% 2,040.00 0 2,040.00

   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      SQL Connect (SC) 20,000.00 5% 1,000.00 0 1,000.00

   - Operating Software Acquired Under an Unlimited User
         License Fixed Install Cost (5) 5% (5) 0 (5)
      GUI/Client Server (GUI) 15,000.00 5% 750.00 0 750.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.2.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                 Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 56,610.00 50% 28,305.00 2,335.16 30,640.16
                   - Activity Charting (AC) 56,610.00 50% 28,305.00 2,335.16 30,640.16
                  Chart View (CV) 187,500.00 50% 93,750.00 7,734.38 101,484.38

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinical Documentation (CD)
                    - Vital Signs and Intake/Output (VS & I/O) 33,333.33 65% 21,666.67 0 21,666.67
                    - Activity Charting (AC) 33,333.33 65% 21,666.67 0 21,666.67
                  Chart View (CV) 100,000.00 65% 65,000.00 0 65,000.00

   - Phase IV (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Clinical Documentation (CD)
                - Vital Signs and Intake/Output (VS & I/O) 33,333.33 5% 1,666.67 0 1,666.67
                - Activity Charting (AC) 33,333.33 5% 1,666.67 0 1,666.67
     Chart View (CV) 100,000.00 5% 5,000.00 0 5,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.2.5 - Phase V
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Clinical Documentation (CD)
                  - Charting and Assessment (CHASS) 56,610.00 50% 28,305.00 2,335.16 30,640.16
                  Plan of Care (POC) 96,390.00 50% 48,195.00 3,976.09 52,171.09

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Clinical Documentation (CD)
                  - Charting and Assessment (CHASS) 33,333.34 65% 21,666.67 0 21,666.67
                  Plan of Care (POC) 50,000.00 65% 32,500.00 0 32,500.00

  -   Phase V (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Clinical Documentation (CD)
                - Charting and Assessment (CHASS) 33,333.34 5% 1,666.67 0 1,666.67
     Plan of Care (POC) 50,000.00 5% 2,500.00 0 2,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Acuity and Staffing Requirements (ASR) 26,775.00 50% 13,387.50 1,104.47 14,491.97

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Acuity and Staffing Requirements (ASR) 30,000.00 65% 19,500.00 0 19,500.00

 -  Phase VI (Pursuant to Amendment Number Five)(19)
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   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Acuity and Staffing Requirements (ASR) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.7 - Phase VII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   General Ledger (GL) 99,200.00 50% 49,600.00 4,092.00 53,692.00
                   Accounts Payable (AP) 68,000.00 50% 34,000.00 2,805.00 36,805.00

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   General Ledger (GL) 45,000.00 65% 29,250.00 0 29,250.00
                   Accounts Payable (AP) 45,000.00 65% 29,250.00 0 29,250.00

  -  Phase VII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     General Ledger (GL) 45,000.00 5% 2,250.00 0 2,250.00
     Accounts Payable (AP) 45,000.00 5% 2,250.00 0 2,250.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Medication Charting (MC) 45,000.00 50% 22,500.00 1,856.25 24,356.25

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Medication Charting (MC) 30,000.00 65% 19,500.00 0 19,500.00

  - Phase VIII (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
Medication Charting (MC) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Health Notes (HN) 72,450.00 50% 36,225.00 2,988.56 39,213.56

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Health Notes (HN) 40,000.00 65% 26,000.00 0 26,000.00

 - Phase IX (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
Health Notes (HN) 40,000.00 5% 2,000.00 0 2,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Clinician Access (CA) 135,000.00 50% 67,500.00 5,568.75 73,068.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 65% 16,250.00 0 16,250.00

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 5% 1,250.00 0 1,250.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
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                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 118,800.00 50% 59,400.00 4,900.50 64,300.50
                      - MPISpy (20) 50% (20) 0.00 (20)
                      - SmartMerge 52,350.00 50% 26,175.00 2,159.44 28,334.44
                      - SmartID (downtime) 7,500.00 50% 3,750.00 309.38 4,059.38

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 65% 39,000.00 0 39,000.00
                      - MPISpy 21,000.00 65% 13,650.00 0 13,650.00
                      - SmartMerge 20,000.00 65% 13,000.00 0 13,000.00
                      - SmartID (downtime) 20,000.00 65% 13,000.00 0 13,000.00

 - Phase XI (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 5% 3,000.00 0 3,000.00
                      - MPISpy 21,000.00 5% 1,050.00 0 1,050.00
                      - SmartMerge 20,000.00 5% 1,000.00 0 1,000.00
                      - SmartID (downtime) 20,000.00 5% 1,000.00 0 1,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Quantim Report Writer 4,600.00 50% 2,300.00 189.75 2,489.75
                   Quantim Chart Completion 21,550.00 50% 10,775.00 888.94 11,663.94
                   Quantim Chart Locator 21,550.00 50% 10,775.00 888.94 11,663.94
                   Quantim Correspondence Management/ROI 9,300.00 50% 4,650.00 383.63 5,033.63
                   Quantim eSignature 40,300.00 50% 20,150.00 1,662.38 21,812.38

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Quantim Report Writer 7,560.00 65% 4,914.00 0 4,914.00
                   Quantim Chart Completion 7,560.00 65% 4,914.00 0 4,914.00
                   Quantim Chart Locator 7,560.00 65% 4,914.00 0 4,914.00
                   Quantim Correspondence Management/ROI 7,560.00 65% 4,914.00 0 4,914.00
                   Quantim eSignature 5,760.00 65% 3,744.00 0 3,744.00

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                   Quantim Report Writer 7,560.00 5% 378.00 0 378.00
                   Quantim Chart Completion 7,560.00 5% 378.00 0 378.00
                   Quantim Chart Locator 7,560.00 5% 378.00 0 378.00
                   Quantim Correspondence Management/ROI 7,560.00 5% 378.00 0 378.00
                   Quantim eSignature 5,760.00 5% 288.00 0 288.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Quantim EDM Revenue Management 79,200.00 50% 39,600.00 3,267.00 42,867.00
                  Quantim EDM HIM 102,000.00 50% 51,000.00 4,207.50 55,207.50

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim EDM Revenue Management 20,000.00 65% 13,000.00 0 13,000.00
                  Quantim EDM HIM 35,000.00 65% 22,750.00 0 22,750.00

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim EDM Revenue Management 20,000.00 5% 1,000.00 0 1,000.00
                  Quantim EDM HIM 35,000.00 5% 1,750.00 0 1,750.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
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                 Quantim Faciligy Coding 40,000.00 50% 20,000.00 1,650.00 21,650.00
                 Quantim Abstracting (21) 57,500.00 50% 28,750.00 2,371.88 31,121.88
                 Quantim Inpatient Compliance 20,000.00 50% 10,000.00 825.00 10,825.00
                 Quantim Outpatient Compliance 20,000.00 50% 10,000.00 825.00 10,825.00

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim Faciligy Coding 9,200.00 65% 5,980.00 0 5,980.00
                  Quantim Abstracting (21) 9,200.00 65% 5,980.00 0 5,980.00
                  Quantim Inpatient Compliance 9,200.00 65% 5,980.00 0 5,980.00
                  Quantim Outpatient Compliance 9,200.00 65% 5,980.00 0 5,980.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 9,200.00 5% 460.00 0 460.00
                  Quantim Abstracting (21) 9,200.00 5% 460.00 0 460.00
                  Quantim Inpatient Compliance 9,200.00 5% 460.00 0 460.00
                  Quantim Outpatient Compliance 9,200.00 5% 460.00 0 460.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

38 10.3 Successfully Complete Phase System Acceptance Test

  10.3.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Admitting/Discharge/Transfer/Registration/Medical
                        Records Index (ADTR/MRI) 146,250.00 20% 29,250.00 2,413.13 31,663.13
                     Patient Accounting (PA) 197,813.00 20% 39,562.60 3,263.91 42,826.51
                     Patient Scheduling System (PSS) 146,250.00 20% 29,250.00 2,413.13 31,663.13
                     Medical Records (MR) 142,594.00 20% 28,518.80 2,352.80 30,871.60
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)
                    Utilization Management (UM) 42,075.00 20% 8,415.00 694.24 9,109.24
                    Quality Management (QM) 42,075.00 20% 8,415.00 694.24 9,109.24

 
                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    Affinity Report Writer 0 20% 0 0 0
                    Affinity System Management 0 20% 0 0 0
                    Affinity Event Manager 30,000.00 20% 6,000.00 495.00 6,495.00
                    Affinity HL7 Library for STC DataGate 10,000.00 20% 2,000.00 165.00 2,165.00
                    Proactive Systems Fantasia 16,000.00 20% 3,200.00 264.00 3,464.00

 - Phase I (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Admitting/Discharge/Transfer/Registration/Medical
         Records Index (ADTR/MRI) 146,250.00 5% 7,312.50 603.28 7,915.78
      Patient Accounting (PA) 197,813.00 5% 9,890.65 815.98 10,706.63
      Patient Scheduling System (PSS) 146,250.00 5% 7,312.50 603.28 7,915.78
      Medical Records (MR) 142,594.00 5% 7,129.70 588.20 7,717.90
      - Medical Records Abstracting (MRA)
      - Medical Records Control (MRC)    
      - DRG/Case Mix (DRG)     
      Utilization Management (UM) 42,075.00 5% 2,103.75 173.56 2,277.31
      Quality Management (QM) 42,075.00 5% 2,103.75 173.56 2,277.31

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
      Affinity Report Writer 0 5% 0 0 0
      Affinity System Management 0 5% 0 0 0
      Affinity Event Manager 30,000.00 5% 1,500.00 123.75 1,623.75
      Affinity HL7 Library for STC DataGate 10,000.00 5% 500.00 41.25 541.25
      Proactive Systems Fantasia 16,000.00 5% 800.00 66.00 866.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
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                    Order Entry/Results Reporting (OE/RR) 176,715.00 20% 35,343.00 2,915.80 38,258.80
                    Department Management (DM) 72,450.00 20% 14,490.00 1,195.43 15,685.43

                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 20% 9,800.00 808.50 10,608.50

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Unit Cost (13) 20% (13) (13) (13)
                    GUI/Client Server (GUI) 408,333.00 20% 81,666.60 6,737.49 88,404.09

 - Phase II (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Order Entry/Results Reporting (OE/RR) 176,715.00 5% 8,835.75 728.95 9,564.70
     Department Management (DM) 72,450.00 5% 3,622.50 298.86 3,921.36

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
       SQL Connect (SC) 49,000.00 5% 2,450.00 202.13 2,652.13

   - Operating Software Acquired Under an Unlimited User License
         Fixed Unit Cost (13) 5% (13) (13) (13)
      GUI/Client Server (GUI) 408,333.00 5% 20,416.65 1,684.37 22,101.02

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Clinical Documentation (CD)
                  - Vital Signs and Intake/Output (VS & I/O) 56,610.00 20% 11,322.00 934.07 12,256.07
                  - Activity Charting (AC) 56,610.00 20% 11,322.00 934.07 12,256.07
                 Chart View (CV) 187,500.00 20% 37,500.00 3,093.75 40,593.75

   - Phase IV (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Clinical Documentation (CD)
                - Vital Signs and Intake/Output (VS & I/O) 56,610.00 5% 2,830.50 233.52 3,064.02
                - Activity Charting (AC) 56,610.00 5% 2,830.50 233.52 3,064.02
     Chart View (CV) 187,500.00 5% 9,375.00 773.44 10,148.44

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.5 - Phase V
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Clinical Documentation (CD)
                   - Charting and Assessment (CHASS) 56,610.00 20% 11,322.00 934.07 12,256.07
                  Plan of Care (POC) 96,390.00 20% 19,278.00 1,590.44 20,868.44

  -   Phase V (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Clinical Documentation (CD)
                - Charting and Assessment (CHASS) 56,610.00 5% 2,830.50 233.52 3,064.02
     Plan of Care (POC) 96,390.00 5% 4,819.50 397.61 5,217.11

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Acuity and Staffing Requirements (ASR) 26,775.00 20% 5,355.00 441.79 5,796.79

 -  Phase VI (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Acuity and Staffing Requirements (ASR) 26,775.00 5% 1,338.75 110.45 1,449.20

(Revised Under Amendment Number Eight of Agreement)            B - 14 11/27/2006  Ex_b_v4.xls



I.  SCHEDULE OF PAYMENTS - HIGH DESERT HOSPITAL

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT

NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.7.1 - Phase VII (Phase System Acceptance Test - first part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

   10.3.7.2 - Phase VII (Phase System Acceptance Test - second part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

   -  Phase VII (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     General Ledger (GL) 99,200.00 5% 4,960.00 409.20 5,369.20
     Accounts Payable (AP) 68,000.00 5% 3,400.00 280.50 3,680.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Medication Charting (MC) 45,000.00 20% 9,000.00 742.50 9,742.50

  - Phase VIII (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
  5.1.12 - Medication Charting (MC) 45,000.00 5% 2,250.00 185.63 2,435.63

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.3.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Health Notes (HN) 72,450.00 20% 14,490.00 1,195.43 15,685.43

 - Phase IX (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
  5.1.16 - Health Notes (HN) 72,450.00 5% 3,622.50 298.86 3,921.36

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.3.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Clinician Access (CA) 135,000.00 20% 27,000.00 2,227.50 29,227.50

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
                   5.1.17 - Clinician Access (CA) 135,000.00 5% 6,750.00 556.88 7,306.88

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 118,800.00 20% 23,760.00 1,960.20 25,720.20
                      - MPISpy (20) 20% (20) 0 (20)
                      - SmartMerge 52,350.00 20% 10,470.00 863.78 11,333.78
                      - SmartID (downtime) 7,500.00 20% 1,500.00 123.75 1,623.75
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 - Phase XI (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) 0 (5)
                   5.1.18 - Master Patient Index Suite (MPI Suite)
                             - PreciseID 118,800.00 5% 5,940.00 490.05 6,430.05
                             - MPISpy (20) 5% (20) 0 (20)
                             - SmartMerge 52,350.00 5% 2,617.50 215.94 2,833.44
                             - SmartID (downtime) 7,500.00 5% 375.00 30.94 405.94

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Quantim Report Writer 4,600.00 20% 920.00 75.90 995.90
                   Quantim Chart Completion 21,550.00 20% 4,310.00 355.58 4,665.58
                   Quantim Chart Locator 21,550.00 20% 4,310.00 355.58 4,665.58
                   Quantim Correspondence Management/ROI 9,300.00 20% 1,860.00 153.45 2,013.45
                   Quantim eSignature 40,300.00 20% 8,060.00 664.95 8,724.95

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                   5.1.19 - Quantim Report Writer 4,600.00 5% 230.00 18.98 248.98
                   5.1.20 - Quantim Chart Completion 21,550.00 5% 1,077.50 88.89 1,166.39
                   5.1.21 - Quantim Chart Locator 21,550.00 5% 1,077.50 88.89 1,166.39
                   5.1.22 - Quantim Correspondence Management/RO 9,300.00 5% 465.00 38.36 503.36
                   5.1.23 - Quantim eSignature 40,300.00 5% 2,015.00 166.24 2,181.24

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.3.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim EDM Revenue Management 79,200.00 20% 15,840.00 1,306.80 17,146.80
                  Quantim EDM HIM 102,000.00 20% 20,400.00 1,683.00 22,083.00

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  5.1.24 - Quantim EDM Revenue Management 79,200.00 5% 3,960.00 326.70 4,286.70
                  5.1.25 - Quantim EDM HIM 102,000.00 5% 5,100.00 420.75 5,520.75

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim Faciligy Coding 40,000.00 20% 8,000.00 660.00 8,660.00
                  Quantim Abstracting (21) 57,500.00 20% 11,500.00 948.75 12,448.75
                  Quantim Inpatient Compliance 20,000.00 20% 4,000.00 330.00 4,330.00
                  Quantim Outpatient Compliance 20,000.00 20% 4,000.00 330.00 4,330.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 40,000.00 5% 2,000.00 165.00 2,165.00
                  Quantim Abstracting (21) 57,500.00 5% 2,875.00 237.19 3,112.19
                  Quantim Inpatient Compliance 20,000.00 5% 1,000.00 82.50 1,082.50
                  Quantim Outpatient Compliance 20,000.00 5% 1,000.00 82.50 1,082.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

39 10.4 Successfully Complete Final System Acceptance Test (9) 0 0 0 0 0

40 11 Provide On-Site Implementation Support (8) 0 (8) 0 (8)

41 12.1 Prepare and Provide System Design Reports for Post-
Production Use Custom Programming Modifications,
Post-Production Use Interfaces and Post-Production Use 
Automated Conversions (10) 30% (10) 0 (10)

42 12.2 Develop, Certify, Install and Instruct on the Use of Post-
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Production Use Custom Programming Modifications and
Post-Production Use Interfaces (10) 70% (10) 0 (10)
 

43 12.3 Develop and Certify Post-Production Use Automated Data 
Conversions (10) 30% (10) 0 (10)

44 12.4 Execute and Document the Results of Post-Production Use 
Automated Data Conversions (10) 40% (10) 0 (10)

45 13 Provide Long-Term On-Site Support Staff (11) 100% (11) 0 (11)

46 14 Complete Final Project Acceptance Report (19) 0 0 0 0 0

47 15 Post-Implementation Review by CONTRACTOR (8) 0 (8) 0 (8)

48 16 Provide Post-Final Project Acceptance Assessment (12) 0 (12) 0 (12)
Report

49 17 Other Professional Services (7) 100% (7) 0 (7)

50 18.1 Delivery and Installation of SQL Connect Operating Software (15) 0 (15) 0 (15)

51 18.2 Delivery of GUI/Client Server Operating Software (16) 0 (16) 0 (16)

52 19.1 Delivery and Installation of System Hardware 0 0 0 0 0
and Operating Software

53 19.2 Certification of Diagnostic Testing of New System Hardware

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

54 19.3 Complete Operations Personnel Training for New System Hardware (1)   100% (1) 0 (1)

   19.3.1 - Operations Training - IBM AIX User Course 10,000.00 100% 10,000.00 0 10,000.00
   19.3.2 - Operations Training - IBM AIX System Administration 10,780.00 100% 10,780.00 0 10,780.00

55 20 Successfully Complete System Reliability Test
(Reliability Test) for New System Hardware

   System Hardware 329,860.20 (2) 100% 329,860.20 27,213.47 357,073.67
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 22,451.05 (2) 100% 22,451.05 1,852.21 24,303.26
   Operating Software Associated with System Hardware
      Fixed Install Cost 49,300.00 (3) 100% 49,300.00 0 49,300.00

56 21.1 Delivery and Installation of  New System Hardware and New 0 0 0 0 0
Operating Software Associated with System Hardware
 Provided Under Amendment Number Seven

57 21.2 Certification of Diagnostic Testing of New System Hardware
Provided Under Amendment Number Seven

   System Hardware 101,228.00 (2) 100% 101,228.00 8,351.31 109,579.31
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 58,260.40 (2) 100% 58,260.40 4,806.48 63,066.88
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,000.00 (3) 100% 7,000.00 0 7,000.00

58 22.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Master Patient 
Index Suite Under Amendment Number Eight

0 0 0 0 0

59 22.2 Certification of Diagnostic Testing of New System Hardware Provided for 
Master Patient Index Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
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   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

60 22.3 Complete Operations Personnel Training for New System Hardware 
Provided for Master Patient Index Suite Under Amendment Number Eight

(1) (1) (1)

22.3.1  - Operations Training - MPISpy System Administration 3,040.00 100% 3,040.00 0.00 3,040.00

61 23 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Master Patient Index Suite Under 
Amendment Number Eight

   System Hardware 15,842.70 (2) 100% 15,842.70 1,307.02 17,149.72
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 17,892.95 (2) 100% 17,892.95 1,476.17 19,369.12
   Operating Software Associated with System Hardware 
      Fixed Install Cost 2,400.00 (3) 100% 2,400.00 0 2,400.00

62 24.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Quantim Suite 
Under Amendment Number Eight

0 0 0 0 0

63 24.2 Certification of Diagnostic Testing of New System Hardware Provided for 
Quantim Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

64 24.3 Complete Operations Personnel Training for New System Hardware 
Provided for Quantim Suite Under Amendment Number Eight

(1) (1) (1)

24.3.1 – Operations Training - Quantim Report Writer 3,000.00 100% 3,000.00 0.00 3,000.00
24.3.2 – Operations Training - Quantim Chart Completion 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.3 – Operations Training - Quantim Chart Locator 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.4 – Operations Training - Quantim Correspondence Management/ROI 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.5 -- Operations Training - Quantim eSignature 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.6 – Operations Training - Quantim EDM Revenue Management 
(COUNTY registration staff)

5,000.00 100% 5,000.00 0.00 5,000.00

24.3.7 – Operations Training - Quantim EDM Revenue Management 
(COUNTY business office staff)

10,000.00 100% 10,000.00 0.00 10,000.00

24.3.8 – Operations Training - Quantim EDM HIM 15,000.00 100% 15,000.00 0.00 15,000.00

65 25 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Quantim Suite Under Amendment Number 
Eight

   System Hardware 151,186.00 100% 151,186.00 12,472.85 163,658.85
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 73,210.00 100% 73,210.00 6,039.83 79,249.83
   Operating Software Associated with System Hardware 
      Fixed Install Cost 14,000.00 100% 14,000.00 0.00 14,000.00

66 26 Complete Operations Personnel Training for Other Quantim Modules Under
Amendment Number Eight

(1) (1) (1)

26.1 – Operations Training - Quantim Facility Coding 15,000.00 100% 15,000.00 0.00 15,000.00

26.2 – Operations Training - Quantim Abstracting (21) 45,000.00 100% 45,000.00 0.00 45,000.00
26.3 – Operations Training - Quantim Inpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00
26.4 – Operations Training - Quantim Outpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00

TOTAL FIXED PRICE $6,462,225

MAXIMUM SALES/USE TAX $380,071

MAXIMUM PROFESSIONAL SERVICES POOL
    HOURS AMOUNT $3,204,113

MAXIMUM MONTHLY SYSTEM HARDWARE
    MAINTENANCE SUPPORT FEES $211,288

MAXIMUM MONTHLY SYSTEM SOFTWARE
    MAINTENANCE SUPPORT FEES (18) $5,753,832
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MAXIMUM PRORATED MONTHLY FEES 
    FOR PROJECT COORDINATOR $357,366

MAXIMUM OUT-OF-POCKET EXPENSES $225,550

$16,594,444

(1) COUNTY will make payment for this Deliverable pursuant to Subparagraph H of Paragraph V of this Exhibit B.
(2) COUNTY will make payment for System Hardware and Operating Software Associated with System Hardware pursuant to Subparagraph 

D of Paragraph V of this Exhibit B.
(3) System Hardware Installation costs are included in the cost of System Hardware and shall be paid pursuant to Subparagraph D of 

Paragraph V of this Exhibit B.  County will make payment for Operating Software Associated with System Hardware Fixed Install Cost  
pursuant to Subparagraph D of Paragraph V of this Exhibit B.

(4) COUNTY will make payment for the Fixed One-Time License Fee for each Application Software module and the Fixed Unit Cost for Operating  
Software Associated with Application Software pursuant to Subparagraph B of Paragraph V of this Exhibit B.

(5) COUNTY will make payment for the Fixed Install Cost for each Application Software module and  the Fixed Install Cost for Operating 
Software Associated with Application Software and the Fixed Install Cost for Operating Software Acquired Under an Unlimited User License 
pursuant to Subparagraph  E  of Paragraph V of this Exhibit B.

(6) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph C of Paragraph V
of this Exhibit B.

(7) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph J of Paragraph V
of this Exhibit B.

(8) Cost for this Deliverable is included in the Application Software Fixed Install Cost and will be paid pursuant to Subparagraph E of 
Paragraph V of this Exhibit B.

(9) The Final System Acceptance Test shall replace the Phase System Acceptance Test for the last installed Phase under
this Agreement.

(10) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph G of Paragraph V
of this Exhibit B.

(11) COUNTY will make payment for this Deliverable  pursuant to Paragraph VIII of this Exhibit B.
(12) Cost for this Deliverable will be quoted by CONTRACTOR at time of COUNTY's selection.   See discussion of payment methodology in  

in Subparagraph K of Paragraph V of this Exhibit B.
(13) County will make payment for the Fixed Unit Cost of Operating Software Acquired Under an Unlimited User License 

pursuant to Subparagraph F of Paragraph V of this Exhibit B.
(14) COUNTY will make payment for this Deliverable or Subdeliverable pursuant to Subparagraph I of Paragraph V of this Exhibit B.
(15) Cost for this Deliverable or Subdeliverable is included in the Operating Software Associated with Application Software Fixed Install 

Cost and will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.
(16) Cost for this Deliverable is included in the Operating Software Acquired Under An Unlimited User License  Fixed Install Cost and

will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.
(17) COUNTY will make payment for this Deliverable pursuant to Subparagraph L of Paragraph V of this Exhibit B.
(18) Includes Monthly Software Modification Support Fees.
(19) Pursuant Amendment Number Five, the payments which previously were to be made under Deliverable 14 (Complete Final Project Acceptance 

Report) are allocated to Deliverable 10.2 (Successfully Complete Integrated Functional Performance Tests (Integration Test)) or Deliverable 
10.3 (Successfully Complete Phase System Acceptance Test), as applicable.

(20) No charge with purchase of PreciseID.
(21) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).

MAXIMUM CONTRACT AMOUNT FOR HIGH DESERT HEALTH SYSTEM (FORMERLY 
KNOWN AS HIGH DESERT HOSPITAL)
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1 1.1 Monthly COUNTY Facility Project Status Reports and Meetings (8) 0 (8) 0 (8)

2 1.2 Weekly COUNTY Facility Project Review Meetings and Minutes (8) 0 (8) 0 (8)

3 2.1 Verify Communications Network Expansion Plan N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

4 2.2 Communications Network Certification 0 0 0 0 0

5 2.3 Main Telecommunications Area N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

6 2.4 600 Ward and 200 Ward (Hub-2 and Hub-3) N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

7 2.5 Munsie Building N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

8 2.6 Medical Services Trailers N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

9 2.7 Temporary Relocation of Equipment and/or Furniture N/A N/A N/A N/A N/A

10 2.8 Delivery of Updated "As Built" Drawings N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A
   Intelligent Hubs N/A N/A N/A N/A N/A

11 2.9 Changes to Communications Network Expansion Plan 0 0 0 0 0

12 2.10 Complete Communications Network Personnel Training N/A N/A N/A N/A N/A

   2.10.1 -  UB Networks - OS/2 NetDirector Network Management
                  (W1) N/A N/A N/A N/A N/A
   2.10.2 - UB Networks - GeoLAN/100 Product Overview and
                    Installation (W3) N/A N/A N/A N/A N/A
   2.10.3 - UB Networks - GeoProducts (ATM, GeoLAN/500,
                    GeoSwitch, GeoRim) Product Overview and
                    Installation (W4) N/A N/A N/A N/A N/A
   2.10.4 - UB Networks - Internetworking (W5) N/A N/A N/A N/A N/A
   2.10.5 - UB Networks - Access/EMPower (W9) N/A N/A N/A N/A N/A
   2.10.6 - UB Networks - NETscout (W10) N/A N/A N/A N/A N/A
   2.10.7 - Global Knowledge Network - Supporting Microsoft

                      Windows NT (Class 211) N/A N/A N/A N/A N/A
   2.10.8 - Global Knowledge Network - Managing Microsoft 
                    Windows NT Advanced Server (Class 237) N/A N/A N/A N/A N/A
   2.10.9 - Global Knowledge Network - Microsoft Windows NT
                    Expert Series:  Integrating Windows NT Server
                    with Netware Networks (Class 579) N/A N/A N/A N/A N/A
  2.10.10 - Global Knowledge Network - Microsoft Windows
                     NT Server Expert Series:  Advanced 
                     Troubleshooting (Class 568) N/A N/A N/A N/A N/A
   2.10.11 - Global Knowledge Network - Administering Microsoft
                    Windows NT 4.0 (Class 661) N/A N/A N/A N/A N/A
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13 2.11 Provide and Deliver Communications Network Hardware
and Software Components N/A N/A N/A N/A N/A

   Intelligent Hubs N/A N/A N/A N/A N/A
   Hewlett Packard LAN/WAN Protocol Analyzer N/A N/A N/A N/A N/A
   Compaq Network Management Station N/A N/A N/A N/A N/A

14 3.1 Delivery and Installation of System Hardware
and Operating Software 0 0 0 0 0

15 3.2 Certification of Diagnostic Testing of System Hardware

   System Hardware 337,715.00 (2) 30% 101,314.50 8,358.45 109,672.95
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 167,840.00 (2) 30% 50,352.00 4,154.04 54,506.04
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,500.00 (3) 30% 2,250.00 0 2,250.00

16 3.3 Complete Operations Personnel Training (1)  100% (1) 0 (1)

   3.3.1 - Operations Training - Data General UNIX User Course 6,500.00 100% 6,500.00 0 6,500.00
   3.3.2 - Operations Training - Data General UNIX System
                   Administration 7,580.00 100% 7,580.00 0 7,580.00
   3.3.3 - InterSystems - Introduction to Open M 0 0 0 0 0
   3.3.3.1 - InterSystems -Cache Systems & Network Management 4,380.00 100% 4,380.00 0 4,380.00
   3.3.4 - InterSystems - Open M System Administration 0 0 0 0 0
   3.3.5 - Affinity System Management (15) 0 (15) 0 (15)
   3.3.6 - Affinity Database/Query Language (15) 0 (15) 0 (15)
   3.3.7 - SQL Connect (15) 0 (15) 0 (15)
   3.3.8 - Interface Training
                 A. Affinity Event Manager (15) 0 (15) 0 (15)
                 B. Affinity HL7 Library for STC DataGate (15) 0 (15) 0 (15)

17 4 Provide Application Project Administration Assistance (8) 0 (8) 0 (8)
 

18 5.1 Application Software Modules and Certain Operating Software 
Delivery, Installation and Integration (8) 0 (8) 0 (8)

- Application Software Fixed One-Time License Fee (4)  25% (4) (4) (4)
   Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
               Records Index (ADTR/MRI) 195,000.00 25% 48,750.00 4,021.88 52,771.88
   5.1.2 -  Patient Accounting (PA) 263,750.00 25% 65,937.50 5,439.84 71,377.34
   5.1.3 -  Patient Scheduling System (PSS) 195,000.00 25% 48,750.00 4,021.88 52,771.88
   5.1.4 -  Medical Records (MR) 190,125.00 25% 47,531.25 3,921.33 51,452.58
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)

   Phase II
   5.1.7 -   Order Entry/Results Reporting (OE/RR) 235,620.00 25% 58,905.00 4,859.66 63,764.66
   5.1.8 -   Department Management (DM) 96,600.00 25% 24,150.00 1,992.38 26,142.38

   Phase III
   5.1.5 -  Utilization Management (UM) 56,100.00 25% 14,025.00 1,157.06 15,182.06
   5.1.6 -  Quality Management (QM) 56,100.00 25% 14,025.00 1,157.06 15,182.06

  Phase IV  
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 75,480.00 25% 18,870.00 1,556.78 20,426.78
             - Activity Charting (AC) 75,480.00 25% 18,870.00 1,556.78 20,426.78
  5.1.13 -Chart View (CV) 250,000.00 25% 62,500.00 5,156.25 67,656.25

  Phase V
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 75,480.00 25% 18,870.00 1,556.78 20,426.78
  5.1.10 - Plan of Care (POC) N/A N/A N/A N/A N/A

  Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 35,700.00 25% 8,925.00 736.31 9,661.31

  Phase VII
  5.1.14 - General Ledger (GL) 99,200.00 25% 24,800.00 2,046.00 26,846.00
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  5.1.15 - Accounts Payable (AP) 68,000.00 25% 17,000.00 1,402.50 18,402.50

  Phase VIII
  5.1.12 - Medication Charting (MC) 60,000.00 25% 15,000.00 1,237.50 16,237.50

  Phase IX
  5.1.16 - Health Notes (HN) 96,600.00 25% 24,150.00 1,992.38 26,142.38

  Phase X
  5.1.17 - Clinician Access (CA) 135,000.00 25% 33,750.00 2,784.38 36,534.38

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 158,400.00 25% 39,600.00 3,267.00 42,867.00
                 - MPISpy (20) 25% (20) 0.00 (20)
                 - SmartMerge 69,800.00 25% 17,450.00 1,439.63 18,889.63
                 - SmartID (downtime) 10,000.00 25% 2,500.00 206.25 2,706.25

  Phase XII
   5.1.19  -  Quantim Report Writer 11,500.00 25% 2,875.00 237.19 3,112.19
   5.1.20 -  Quantim Chart Completion 32,000.00 25% 8,000.00 660.00 8,660.00
   5.1.21  -  Quantim Chart Locator 32,000.00 25% 8,000.00 660.00 8,660.00
   5.1.22  -  Quantim Correspondence Management/ROI 17,000.00 25% 4,250.00 350.63 4,600.63
   5.1.23  -  Quantim eSignature 57,000.00 25% 14,250.00 1,175.63 15,425.63

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 142,200.00 25% 35,550.00 2,932.88 38,482.88
   5.1.25  -  Quantim EDM HIM 181,000.00 25% 45,250.00 3,733.13 48,983.13

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 40,000.00 25% 10,000.00 825.00 10,825.00
   5.1.27 -   Quantim Abstracting (21) 57,500.00 25% 14,375.00 1,185.94 15,560.94
   5.1.28  -  Quantim Inpatient Compliance 20,000.00 25% 5,000.00 412.50 5,412.50
   5.1.29  -  Quantim Outpatient Compliance 20,000.00 25% 5,000.00 412.50 5,412.50

- Application Software Fixed Install Cost (5) 30% (5) 0 (5)
   Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical  
                   Records Index (ADTR/MRI) 76,500.00 30% 22,950.00 0 22,950.00
   5.1.2 -  Patient Accounting (PA) 100,000.00 30% 30,000.00 0 30,000.00
   5.1.3 -   Patient Scheduling System (PSS) 76,500.00 30% 22,950.00 0 22,950.00
   5.1.4 -   Medical Records (MR) 100,000.00 30% 30,000.00 0 30,000.00
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)

   Phase II
   5.1.7 -   Order Entry/Results Reporting (OE/RR) 127,500.00 30% 38,250.00 0 38,250.00
   5.1.8 -   Department Management (DM) 40,800.00 30% 12,240.00 0 12,240.00

   Phase III
   5.1.5 -  Utilization Management (UM) 36,720.00 30% 11,016.00 0 11,016.00
   5.1.6 -  Quality Management (QM) 36,720.00 30% 11,016.00 0 11,016.00

  Phase IV
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 33,333.33 30% 10,000.00 0 10,000.00
             - Activity Charting (AC) 33,333.33 30% 10,000.00 0 10,000.00
  5.1.13 - Chart View (CV) 100,000.00 30% 30,000.00 0 30,000.00

   Phase V
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 33,333.34 30% 10,000.00 0 10,000.00
  5.1.10 - Plan of Care (POC) N/A N/A N/A N/A N/A

   Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 30,000.00 30% 9,000.00 0 9,000.00

  Phase VII
  5.1.14 - General Ledger (GL) 45,000.00 30% 13,500.00 0 13,500.00
  5.1.15 - Accounts Payable (AP) 45,000.00 30% 13,500.00 0 13,500.00

  Phase VIII
  5.1.12 - Medication Charting (MC) 30,000.00 30% 9,000.00 0 9,000.00

  Phase IX
  5.1.16 - Health Notes (HN) 40,000.00 30% 12,000.00 0 12,000.00
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  Phase X
  5.1.17 - Clinician Access (CA) 25,000.00 30% 7,500.00 0 7,500.00

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 60,000.00 30% 18,000.00 0 18,000.00
                 - MPISpy 21,000.00 30% 6,300.00 0 6,300.00
                 - SmartMerge 20,000.00 30% 6,000.00 0 6,000.00
                 - SmartID (downtime) 20,000.00 30% 6,000.00 0 6,000.00

  Phase XII
   5.1.19  -  Quantim Report Writer 15,400.00 30% 4,620.00 0 4,620.00
   5.1.20 -  Quantim Chart Completion 15,400.00 30% 4,620.00 0 4,620.00
   5.1.21  -  Quantim Chart Locator 15,400.00 30% 4,620.00 0 4,620.00
   5.1.22  -  Quantim Correspondence Management/ROI 15,400.00 30% 4,620.00 0 4,620.00
   5.1.23  -  Quantim eSignature 8,800.00 30% 2,640.00 0 2,640.00

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 30,000.00 30% 9,000.00 0 9,000.00
   5.1.25  -  Quantim EDM HIM 50,000.00 30% 15,000.00 0 15,000.00

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 18,500.00 30% 5,550.00 0 5,550.00
   5.1.27 -   Quantim Abstracting (21) 18,500.00 30% 5,550.00 0 5,550.00
   5.1.28  -  Quantim Inpatient Compliance 18,500.00 30% 5,550.00 0 5,550.00
   5.1.29  -  Quantim Outpatient Compliance 18,500.00 30% 5,550.00 0 5,550.00

- Operating Software Associated with Application Software
     Fixed Unit Cost (4) 25% (4) (4) (4)
   5.1.1 -  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                  Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 0 25% 0 0 0
                 -Affinity System Management 0 25% 0 0 0
                 - Proactive Systems Fantasia 16,000.00 25% 4,000.00 330.00 4,330.00

  5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 - SQL Connect (SC) 49,000.00 25% 12,250.00 1,010.63 13,260.63

- Operating Software Associated with Application Software
      Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.1 -  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                   Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 30,000.00 30% 9,000.00 0 9,000.00
                 -Affinity System Management 30,000.00 30% 9,000.00 0 9,000.00
                 - Proactive Systems Fantasia 0 30% 0 0 0

   5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 -SQL Connect (SC) 20,000.00 30% 6,000.00 0 6,000.00

-  Operating Software Acquired Under an Unlimited User
       License Fixed Unit Cost (13) 25% (13) (13) (13)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI/Client Server (GUI) 408,333.00 25% 102,083.25 8,421.87 110,505.12

-  Operating Software Acquired Under an Unlimited User
       License Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI /Client Server (GUI) 15,000.00 30% 4,500.00 0 4,500.00

19 5.2 Migrate Application Software and Data   15,000.00 (14) 100% 15,000.00 0 15,000.00

20 5.3 Prepare and Provide System Design Reports for 
Pre-Production Use Custom Programming Modifications (6) 20% (6) 0 (6)
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21 5.4 Develop, Certify and Install Pre-Production Use
Custom Programming Modifications 0 0 0 0 0

22 5.5 Develop System Design Reports and Install
Pre-Production Use Interfaces

5.5.1  -  "Custom" Interfaces (6) 20% (6) 0 (6)
5.5.2  - "Compucare Standard" Interfaces 10,000.00 (14) 100% 10,000.00 0 10,000.00
5.5.3  - "Existing County" Interfaces 7,500.00 (14) 100% 7,500.00 0 7,500.00
5.5.4   - Modifications to Interfaces (6) 20% (6) 0 (6)

23 5.6 Develop, Certify and Install Pre-Production Use Interfaces 0 0 0 0 0

24 5.7 Install Pre-Production Use Interfaces Using Interface 
Engine Technology

-  Operating Software Associated with Application Software
       Fixed Unit Cost
   Affinity Event Manager 30,000.00 (4) 25% 7,500.00 618.75 8,118.75
   Affinity HL7 Library for STC DataGate 10,000.00 (4) 25% 2,500.00 206.25 2,706.25

 - Operating Software Associated with Application Software   
       Fixed Install Cost
   Affinity Event Manager 10,000.00 (5) 30% 3,000.00 0 3,000.00
   Affinity HL7 Library for STC DataGate 20,000.00 (5) 30% 6,000.00 0 6,000.00

25 5.8 Provide Application Software Modules Documentation (8) 0 (8) 0 (8)

26 6.1 Complete Dictionary Definitions and Setup and Profile
and Parameter Selection 0 0 0 0 0

27 6.2 Validate Dictionaries (8) 0 (8) 0 (8)

   6.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                Records Index (ADTR/MRI)
   6.2.2 -  Patient Accounting (PA)
   6.2.3 -  Patient Scheduling System (PSS)
   6.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   6.2.5 -  Utilization Management (UM)
   6.2.6 -  Quality Management (QM)
   6.2.7 -  Order Entry/Results Reporting (OE/RR)
   6.2.8 -  Department Management (DM)
   6.2.9.1 - Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   6.2.9.2 - Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   6.2.10 - Plan of Care (POC)
   6.2.11 - Acuity and Staffing Requirements (ASR)
   6.2.12 - Medication Charting (MC)
   6.2.13 - Chart View (CV) 
   6.2.14 - General Ledger (GL)
   6.2.15 - Accounts Payable (AP)
   6.2.16 - Health Notes (HN)
   6.2.17 - Clinician Access (CA) 
   6.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   6.2.19  -  Quantim Report Writer
   6.2.20  -  Quantim Chart Completion
   6.2.21  -  Quantim Chart Locator
   6.2.22 -  Quantim Correspondence Management/ROI
   6.2.23  -  Quantim eSignature
   6.2.24  -  Quantim EDM Revenue Management
   6.2.25  -  Quantim EDM HIM
   6.2.26  -  Quantim Faciligy Coding
   6.2.27 -   Quantim Abstracting (21)

   6.2.28  -  Quantim Inpatient Compliance
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   6.2.29  -  Quantim Outpatient Compliance

28 7.1 Develop Pre-Production Use Data Conversion Plans 0 0 0 0 0

29 7.2 Prepare and Provide System Design Reports for Pre-
Production Use Automated Data Conversions (6) 20% (6) 0 (6)

30 7.3 Develop and Certify Pre-Production Use Automated 
Data Conversions (6)  40% (6) 0 (6)

31 7.4 Execute and Document Results of Pre-Production Use
Automated Data Conversions (6)  40% (6) 0 (6)

32 8 Develop Departmental Procedures and Processes (7) 100% (7) 0 (7)

33 9.1 Complete COUNTY Application Coordinator Training (8) 0 (8) 0 (8)

   9.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.1.2 -  Patient Accounting (PA)
   9.1.3 -  Patient Scheduling System (PSS)
   9.1.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.1.5 -  Utilization Management (UM)
   9.1.6 -  Quality Management (QM)
   9.1.7 -  Order Entry/Results Reporting (OE/RR)
   9.1.8 -  Department Management (DM)
   9.1.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.1.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.1.10 - Plan of Care (POC) - HDH & KDMC only
   9.1.11 - Acuity and Staffing Requirements (ASR)
   9.1.12 - Medication Charting (MC)
   9.1.13 - Chart View (CV)
   9.1.14 - General Ledger (GL) 
   9.1.15 - Accounts Payable (AP)
   9.1.16 - Health Notes (HN)
   9.1.17 - Clinician Access (CA)
   9.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   9.1.19  -  Quantim Report Writer
   9.1.20  -  Quantim Chart Completion
   9.1.21  -  Quantim Chart Locator
   9.1.22  -  Quantim Correspondence Management/ROI
   9.1.23  -  Quantim eSignature
   9.1.24  -  Quantim EDM Revenue Management
   9.1.25  -  Quantim EDM HIM
   9.1.26  -  Quantim Faciligy Coding
   9.1.27 -   Quantim Abstracting (21)

   9.1.28  -  Quantim Inpatient Compliance
   9.1.29  -  Quantim Outpatient Compliance

34 9.2 Provide CONTRACTOR Standard Application Coordinator
Training Materials (8) 0 (8) 0 (8)

   9.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.2.2 -  Patient Accounting (PA)
   9.2.3 -  Patient Scheduling System (PSS)
   9.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.2.5 -  Utilization Management (UM)
   9.2.6 -  Quality Management (QM)
   9.2.7 -  Order Entry/Results Reporting (OE/RR)
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   9.2.8 -  Department Management (DM)
   9.2.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.2.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.2.10 - Plan of Care (POC) - HDH & KDMC only
   9.2.11 - Acuity and Staffing Requirements (ASR)
   9.2.12 - Medication Charting (MC)
   9.2.13 - Chart View (CV)
   9.2.14 - General Ledger (GL) 
   9.2.15 - Accounts Payable (AP)
   9.2.16 - Health Notes (HN)
   9.2.17 - Clinician Access (CA) 
   9.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   9.2.19  -  Quantim Report Writer
   9.2.20  -  Quantim Chart Completion
   9.2.21  -  Quantim Chart Locator
   9.2.22  -  Quantim Correspondence Management/ROI
   9.2.23  -  Quantim eSignature
   9.2.24  -  Quantim EDM Revenue Management
   9.2.25  -  Quantim EDM HIM
   9.2.26  -  Quantim Faciligy Coding
   9.2.27 -   Quantim Abstracting (21)

   9.2.28  -  Quantim Inpatient Compliance
   9.2.29  -  Quantim Outpatient Compliance

35 9.3 Provide Additional Training (7) 100% (7) 0 (7)

36 10.1 Successfully Complete System Reliability Test
(Reliability Test)

   System Hardware 337,715.00 (2) 70% 236,400.50 19,503.04 255,903.54
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 167,840.00 (2) 70% 117,488.00 9,692.76 127,180.76
   Operating Software Associated with System Hardware 7,500.00 (3) 70% 5,250.00 0 5,250.00
      Fixed Install Cost

37 10.2 Successfully Complete Integrated Functional Performance
Tests (Integration Test)

  10.2.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                    Admitting/Discharge/Transfer/Registration/Medical
                        Records Index (ADTR/MRI) 195,000.00 50% 97,500.00 8,043.75 105,543.75
                   Patient Accounting (PA) 263,750.00 50% 131,875.00 10,879.69 142,754.69
                   Patient Scheduling System (PSS) 195,000.00 50% 97,500.00 8,043.75 105,543.75
                   Medical Records (MR) 190,125.00 50% 95,062.50 7,842.66 102,905.16
                   - Medical Records Abstracting (MRA)
                   - Medical Records Control (MRC)
                   - DRG/Case Mix (DRG)

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Admitting/Discharge/Transfer/Registration/Medical   
                        Records Index (ADTR/MRI) 76,500.00 65% 49,725.00 0 49,725.00
                    Patient Accounting (PA) 100,000.00 65% 65,000.00 0 65,000.00
                    Patient Scheduling System (PSS) 76,500.00 65% 49,725.00 0 49,725.00
                    Medical Records (MR) 100,000.00 65% 65,000.00 0 65,000.00
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)

                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 50% (4) (4) (4)
                    Affinity Report Writer 0 50% 0 0 0
                    Affinity System Management 0 50% 0 0 0
                    Affinity Event Manager 30,000.00 50% 15,000.00 1,237.50 16,237.50
                    Affinity HL7 Library for STC DataGate 10,000.00 50% 5,000.00 412.50 5,412.50
                    Proactive Systems Fantasia 16,000.00 50% 8,000.00 660.00 8,660.00
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                 - Operating Software Associated with Application Software
                       Fixed Install Cost (5) 65% (5) 0 (5)
                    Affinity Report Writer 30,000.00 65% 19,500.00 0 19,500.00
                    Affinity System Management 30,000.00 65% 19,500.00 0 19,500.00
                    Affinity Event Manager 10,000.00 65% 6,500.00 0 6,500.00
                    Affinity HL7 Library for STC DataGate 20,000.00 65% 13,000.00 0 13,000.00
                    Proactive Systems Fantasia 0 65% 0 0 0

 - Phase I (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Admitting/Discharge/Transfer/Registration/  
         Medical Records Index (ADTR/MRI) 76,500.00 5% 3,825.00 0 3,825.00
      Patient Accounting (PA) 100,000.00 5% 5,000.00 0 5,000.00
      Patient Scheduling System (PSS) 76,500.00 5% 3,825.00 0 3,825.00
      Medical Records (MR) 100,000.00 5% 5,000.00 0 5,000.00
       - Medical Records Abstracting (MRA)
       - Medical Records Control (MRC)  
       - DRG/Case Mix (DRG)   

 
   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      Affinity Event Manager 10,000.00 5% 500.00 0 500.00
      Affinity HL7 Library for STC DataGate 20,000.00 5% 1,000.00 0 1,000.00
      Affinity Report Writer 30,000.00 5% 1,500.00 0 1,500.00
      Affinity System Management 30,000.00 5% 1,500.00 0 1,500.00
      Proactive Systems Fantasia 0 5% 0 0 0

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6) 40% (6) 0 (6)

   10.2.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                    Order Entry/Results Reporting (OE/RR) 235,620.00 50% 117,810.00 9,719.33 127,529.33
                    Department Management (DM) 96,600.00 50% 48,300.00 3,984.75 52,284.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Order Entry/Results Reporting (OE/RR) 127,500.00 65% 82,875.00 0 82,875.00
                    Department Management (DM) 40,800.00 65% 26,520.00 0 26,520.00

                 - Operating Software Associated with Application
                       Software Fixed Unit Cost (4) 50% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 50% 24,500.00 2,021.25 26,521.25

                 - Operating Software Associated with Application
                       Software Fixed Install Cost (5) 65% (5) 0 (5)
                    SQL Connect (SC) 20,000.00 65% 13,000.00 0 13,000.00

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Unit Cost (13) 50% (13) (13) (13)
                    GUI/Client Server (GUI) 408,333.00 50% 204,166.50 16,843.74 221,010.24

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Install Cost (5) 65% (5) 0 (5)
                   GUI/Client Server (GUI) 15,000.00 65% 9,750.00 9,750.00

 - Phase II (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
      Order Entry/Results Reporting (OE/RR) 127,500.00 5% 6,375.00 0 6,375.00
      Department Management (DM) 40,800.00 5% 2,040.00 0 2,040.00

   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      SQL Connect (SC) 20,000.00 5% 1,000.00 0 1,000.00

   - Operating Software Acquired Under an Unlimited User
         License Fixed Install Cost (5) 5% (5) 0 (5)
      GUI/Client Server (GUI) 15,000.00 5% 750.00 0 750.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
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                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6) 40% (6) 0 (6)

  10.2.3 - Phase III
                 -  Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                     Utilization Management (UM) 56,100.00 50% 28,050.00 2,314.13 30,364.13
                     Quality Management (QM) 56,100.00 50% 28,050.00 2,314.13 30,364.13

                   - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                      Utilization Management (UM) 36,720.00 65% 23,868.00 0 23,868.00
                      Quality Management (QM) 36,720.00 65% 23,868.00 0 23,868.00

   - Phase III (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
      Utilization Management (UM) 36,720.00 5% 1,836.00 0 1,836.00
      Quality Management (QM) 36,720.00 5% 1,836.00 0 1,836.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                   - Activity Charting (AC) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                  Chart View (CV) 250,000.00 50% 125,000.00 10,312.50 135,312.50

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 33,333.33 65% 21,666.67 0 21,666.67
                   - Activity Charting (AC) 33,333.33 65% 21,666.67 0 21,666.67
                  Chart View (CV) 100,000.00 65% 65,000.00 0 65,000.00

    - Phase IV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 33,333.33 5% 1,666.67 0 1,666.67
                   - Activity Charting (AC) 33,333.33 5% 1,666.67 0 1,666.67
                  Chart View (CV) 100,000.00 5% 5,000.00 0 5,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.5 - Phase V
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Clinical Documentation (CD)
                  - Charting and Assessment (CHASS) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                  Plan of Care (POC) N/A N/A N/A N/A N/A

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Clinical Documentation (CD)
                  - Charting and Assessment (CHASS) 33,333.34 65% 21,666.67 0 21,666.67
                  Plan of Care (POC) N/A N/A N/A N/A N/A

    - Phase V (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                  Clinical Documentation (CD)
                  - Charting and Assessment (CHASS) 33,333.34 5% 1,666.67 0 1,666.67
                  Plan of Care (POC) N/A N/A N/A N/A N/A

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Acuity and Staffing Requirements (ASR) 35,700.00 50% 17,850.00 1,472.63 19,322.63
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                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Acuity and Staffing Requirements (ASR) 30,000.00 65% 19,500.00 0 19,500.00

    - Phase VI (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                  Acuity and Staffing Requirements (ASR) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.7 - Phase VII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   General Ledger (GL) 99,200.00 50% 49,600.00 4,092.00 53,692.00
                   Accounts Payable (AP) 68,000.00 50% 34,000.00 2,805.00 36,805.00

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   General Ledger (GL) 45,000.00 65% 29,250.00 0 29,250.00
                   Accounts Payable (AP) 45,000.00 65% 29,250.00 0 29,250.00

    - Phase VII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (4) 5% (4) (4) (4)
     General Ledger (GL) 45,000.00 5% 2,250.00 0 2,250.00
     Accounts Payable (AP) 45,000.00 5% 2,250.00 0 2,250.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Medication Charting (MC) 60,000.00 50% 30,000.00 2,475.00 32,475.00

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Medication Charting (MC) 30,000.00 65% 19,500.00 0 19,500.00

  - Phase VIII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (4) 5% (4) (4) (4)
     Medication Charting (MC) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Health Notes (HN) 96,600.00 50% 48,300.00 3,984.75 52,284.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Health Notes (HN) 40,000.00 65% 26,000.00 2,145.00 28,145.00

 - Phase IX (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) (5) (5)
     Health Notes (HN) 40,000.00 5% 2,000.00 0 2,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Clinician Access (CA) 135,000.00 50% 67,500.00 5,568.75 73,068.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 65% 16,250.00 0 16,250.00

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 5% 1,250.00 0 1,250.00
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                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 158,400.00 50% 79,200.00 6,534.00 85,734.00
                      - MPISpy (20) 50% (20) 0.00 (20)
                      - SmartMerge 69,800.00 50% 34,900.00 2,879.25 37,779.25
                      - SmartID (downtime) 10,000.00 50% 5,000.00 412.50 5,412.50

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 65% 39,000.00 0 39,000.00
                      - MPISpy 21,000.00 65% 13,650.00 0 13,650.00
                      - SmartMerge 20,000.00 65% 13,000.00 0 13,000.00
                      - SmartID (downtime) 20,000.00 65% 13,000.00 0 13,000.00

 - Phase XI (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 5% 3,000.00 0 3,000.00
                      - MPISpy 21,000.00 5% 1,050.00 0 1,050.00
                      - SmartMerge 20,000.00 5% 1,000.00 0 1,000.00
                      - SmartID (downtime) 20,000.00 5% 1,000.00 0 1,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Quantim Report Writer 11,500.00 50% 5,750.00 474.38 6,224.38
                   Quantim Chart Completion 32,000.00 50% 16,000.00 1,320.00 17,320.00
                   Quantim Chart Locator 32,000.00 50% 16,000.00 1,320.00 17,320.00
                   Quantim Correspondence Management/ROI 17,000.00 50% 8,500.00 701.25 9,201.25
                   Quantim eSignature 57,000.00 50% 28,500.00 2,351.25 30,851.25

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Quantim Report Writer 15,400.00 65% 10,010.00 0 10,010.00
                   Quantim Chart Completion 15,400.00 65% 10,010.00 0 10,010.00
                   Quantim Chart Locator 15,400.00 65% 10,010.00 0 10,010.00
                   Quantim Correspondence Management/ROI 15,400.00 65% 10,010.00 0 10,010.00
                   Quantim eSignature 8,800.00 65% 5,720.00 0 5,720.00

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                   Quantim Report Writer 15,400.00 5% 770.00 0 770.00
                   Quantim Chart Completion 15,400.00 5% 770.00 0 770.00
                   Quantim Chart Locator 15,400.00 5% 770.00 0 770.00
                   Quantim Correspondence Management/ROI 15,400.00 5% 770.00 0 770.00
                   Quantim eSignature 8,800.00 5% 440.00 0 440.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Quantim EDM Revenue Management 142,200.00 50% 71,100.00 5,865.75 76,965.75
                  Quantim EDM HIM 181,000.00 50% 90,500.00 7,466.25 97,966.25

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim EDM Revenue Management 30,000.00 65% 19,500.00 0 19,500.00
                  Quantim EDM HIM 50,000.00 65% 32,500.00 0 32,500.00

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim EDM Revenue Management 30,000.00 5% 1,500.00 0 1,500.00
                  Quantim EDM HIM 50,000.00 5% 2,500.00 0 2,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)
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  10.2.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                 Quantim Faciligy Coding 40,000.00 50% 20,000.00 1,650.00 21,650.00
                 Quantim Abstracting (21) 57,500.00 50% 28,750.00 2,371.88 31,121.88
                 Quantim Inpatient Compliance 20,000.00 50% 10,000.00 825.00 10,825.00
                 Quantim Outpatient Compliance 20,000.00 50% 10,000.00 825.00 10,825.00

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim Faciligy Coding 18,500.00 65% 12,025.00 0 12,025.00
                  Quantim Abstracting (21) 18,500.00 65% 12,025.00 0 12,025.00
                  Quantim Inpatient Compliance 18,500.00 65% 12,025.00 0 12,025.00
                  Quantim Outpatient Compliance 18,500.00 65% 12,025.00 0 12,025.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 18,500.00 5% 925.00 0 925.00
                  Quantim Abstracting (21) 18,500.00 5% 925.00 0 925.00
                  Quantim Inpatient Compliance 18,500.00 5% 925.00 0 925.00
                  Quantim Outpatient Compliance 18,500.00 5% 925.00 0 925.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

38 10.3 Successfully Complete Phase System Acceptance Test

   10.3.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Admitting/Discharge/Transfer/Registration/Medical
                        Records Index (ADTR/MRI) 195,000.00 20% 39,000.00 3,217.50 42,217.50
                     Patient Accounting (PA) 263,750.00 20% 52,750.00 4,351.88 57,101.88
                     Patient Scheduling System (PSS) 195,000.00 20% 39,000.00 3,217.50 42,217.50
                     Medical Records (MR) 190,125.00 20% 38,025.00 3,137.06 41,162.06
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)

 
                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    Affinity Report Writer 0 20% 0 0 0
                    Affinity System Management 0 20% 0 0 0
                    Affinity Event Manager 30,000.00 20% 6,000.00 495.00 6,495.00
                    Affinity HL7 Library for STC DataGate 10,000.00 20% 2,000.00 165.00 2,165.00
                    Proactive Systems Fantasia 16,000.00 20% 3,200.00 264.00 3,464.00

 - Phase I (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Admitting/Discharge/Transfer/Registration/Medical
         Records Index (ADTR/MRI) 195,000.00 5% 9,750.00 804.38 10,554.38
      Patient Accounting (PA) 263,750.00 5% 13,187.50 1,087.97 14,275.47
      Patient Scheduling System (PSS) 195,000.00 5% 9,750.00 804.38 10,554.38
      Medical Records (MR) 190,125.00 5% 9,506.25 784.27 10,290.52
      - Medical Records Abstracting (MRA)
      - Medical Records Control (MRC)   
      - DRG/Case Mix (DRG)    

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
      Affinity Report Writer 0 5% 0 0 0
      Affinity System Management 0 5% 0 0 0
      Affinity Event Manager 30,000.00 5% 1,500.00 123.75 1,623.75
      Affinity HL7 Library for STC DataGate 10,000.00 5% 500.00 41.25 541.25
      Proactive Systems Fantasia 16,000.00 5% 800.00 66.00 866.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Order Entry/Results Reporting (OE/RR) 235,620.00 20% 47,124.00 3,887.73 51,011.73
                    Department Management (DM) 96,600.00 20% 19,320.00 1,593.90 20,913.90

                 - Operating Software Associated with Application Software
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                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 20% 9,800.00 808.50 10,608.50

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Unit Cost (13) 20% (13) (13) (13)
                    GUI/Client Server (GUI) 408,333.00 20% 81,666.60 6,737.49 88,404.09

 - Phase II (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Order Entry/Results Reporting (OE/RR) 235,620.00 5% 11,781.00 971.93 12,752.93
     Department Management (DM) 96,600.00 5% 4,830.00 398.48 5,228.48

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
       SQL Connect (SC) 49,000.00 5% 2,450.00 202.13 2,652.13

   - Operating Software Acquired Under an Unlimited User License (13) 5% (13) (13) (13)
         Fixed Unit Cost
      GUI/Client Server (GUI) 408,333.00 5% 20,416.65 1,684.37 22,101.02

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.3 - Phase III
   -  Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Utilization Management (UM) 56,100.00 20% 11,220.00 925.65 12,145.65
                    Quality Management (QM) 56,100.00 20% 11,220.00 925.65 12,145.65

   - Phase III (Pursuant to Amendment Number Five) (19)

   -  Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
       Utilization Management (UM) 56,100.00 5% 2,805.00 231.41 3,036.41
       Quality Management (QM) 56,100.00 5% 2,805.00 231.41 3,036.41

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Clinical Documentation (CD)
                  - Vital Signs and Intake/Output (VS & I/O) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                  - Activity Charting (AC) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                 Chart View (CV) 250,000.00 20% 50,000.00 4,125.00 54,125.00

 - Phase IV (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Clinical Documentation (CD)
                - Vital Signs and Intake/Output (VS & I/O) 75,480.00 5% 3,774.00 311.36 4,085.36
                - Activity Charting (AC) 75,480.00 5% 3,774.00 311.36 4,085.36
     Chart View (CV) 250,000.00 5% 12,500.00 1,031.25 13,531.25

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.5 - Phase V
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Clinical Documentation (CD)
                   - Charting and Assessment (CHASS) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                  Plan of Care (POC) N/A N/A N/A N/A N/A

    - Phase V (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Clinical Documentation (CD)
                - Charting and Assessment (CHASS) 75,480.00 5% 3,774.00 311.36 4,085.36
     Plan of Care (POC) N/A N/A N/A N/A N/A

                 - Pre-Production Use Custom Programming 
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                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Acuity and Staffing Requirements (ASR) 35,700.00 20% 7,140.00 589.05 7,729.05

  - Phase VI (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Acuity and Staffing Requirements (ASR) 35,700.00 5% 1,785.00 147.26 1,932.26

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.7.1 - Phase VII (Phase System Acceptance Test - first part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

   10.3.7.2 - Phase VII (Phase System Acceptance Test - second part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

 - Phase VII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     General Ledger (GL) 99,200.00 5% 4,960.00 409.20 5,369.20
     Accounts Payable (AP) 68,000.00 5% 3,400.00 280.50 3,680.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Medication Charting (MC) 60,000.00 20% 12,000.00 990.00 12,990.00

  - Phase VIII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Medication Charting (MC) 60,000.00 5% 3,000.00 247.50 3,247.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Health Notes (HN) 96,600.00 20% 19,320.00 1,593.90 20,913.90

 - Phase IX (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Health Notes (HN) 96,600.00 5% 4,830.00 398.48 5,228.48

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Clinician Access (CA) 135,000.00 20% 27,000.00 2,227.50 29,227.50

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
                   5.1.17 - Clinician Access (CA) 135,000.00 5% 6,750.00 556.88 7,306.88

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
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                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 158,400.00 20% 31,680.00 2,613.60 34,293.60
                      - MPISpy (20) 20% (20) 0 (20)
                      - SmartMerge 69,800.00 20% 13,960.00 1,151.70 15,111.70
                      - SmartID (downtime) 10,000.00 20% 2,000.00 165.00 2,165.00

 - Phase XI (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) 0 (5)
                   5.1.18 - Master Patient Index Suite (MPI Suite)
                             - PreciseID 158,400.00 5% 7,920.00 653.40 8,573.40
                             - MPISpy (20) 5% (20) 0 (20)
                             - SmartMerge 69,800.00 5% 3,490.00 287.93 3,777.93
                             - SmartID (downtime) 10,000.00 5% 500.00 41.25 541.25

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Quantim Report Writer 11,500.00 20% 2,300.00 189.75 2,489.75
                   Quantim Chart Completion 32,000.00 20% 6,400.00 528.00 6,928.00
                   Quantim Chart Locator 32,000.00 20% 6,400.00 528.00 6,928.00
                   Quantim Correspondence Management/ROI 17,000.00 20% 3,400.00 280.50 3,680.50
                   Quantim eSignature 57,000.00 20% 11,400.00 940.50 12,340.50

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                   5.1.19 - Quantim Report Writer 11,500.00 5% 575.00 47.44 622.44
                   5.1.20 - Quantim Chart Completion 32,000.00 5% 1,600.00 132.00 1,732.00
                   5.1.21 - Quantim Chart Locator 32,000.00 5% 1,600.00 132.00 1,732.00
                   5.1.22 - Quantim Correspondence Management/ROI 17,000.00 5% 850.00 70.13 920.13
                   5.1.23 - Quantim eSignature 57,000.00 5% 2,850.00 235.13 3,085.13

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.3.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim EDM Revenue Management 142,200.00 20% 28,440.00 2,346.30 30,786.30
                  Quantim EDM HIM 181,000.00 20% 36,200.00 2,986.50 39,186.50

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  5.1.24 - Quantim EDM Revenue Management 142,200.00 5% 7,110.00 586.58 7,696.58
                  5.1.25 - Quantim EDM HIM 181,000.00 5% 9,050.00 746.63 9,796.63

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim Faciligy Coding 40,000.00 20% 8,000.00 660.00 8,660.00
                  Quantim Abstracting (21) 57,500.00 20% 11,500.00 948.75 12,448.75
                  Quantim Inpatient Compliance 20,000.00 20% 4,000.00 330.00 4,330.00
                  Quantim Outpatient Compliance 20,000.00 20% 4,000.00 330.00 4,330.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 40,000.00 5% 2,000.00 165.00 2,165.00
                  Quantim Abstracting (21) 57,500.00 5% 2,875.00 237.19 3,112.19
                  Quantim Inpatient Compliance 20,000.00 5% 1,000.00 82.50 1,082.50
                  Quantim Outpatient Compliance 20,000.00 5% 1,000.00 82.50 1,082.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

39 10.4 Successfully Complete Final System Acceptance Test (9) 0 0 0 0 0
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 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT

NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

40 11 Provide On-Site Implementation Support (8) 0 (8) 0 (8)

41 12.1 Prepare and Provide System Design Reports for Post-
Production Use Custom Programming Modifications,
Post-Production Use Interfaces and Post-Production Use 
Automated Conversions (10) 30% (10) 0 (10)

42 12.2 Develop, Certify, Install and Instruct on the Use of Post-
Production Use Custom Programming Modifications and
Post-Production Use Interfaces (10) 70% (10) 0 (10)
 

43 12.3 Develop and Certify Post-Production Use Automated Data 
Conversions (10) 30% (10) 0 (10)

44 12.4 Execute and Document the Results of Post-Production Use 
Automated Conversions (10) 40% (10) 0 (10)

45 13 Provide Long-Term On-Site Support Staff (11) 100% (11) 0 (11)

46 14 Complete Final Project Acceptance Report (19) 0 0 0 0 0

47 15 Post-Implementation Review by CONTRACTOR (8) 0 (8) 0 (8)

48 16 Provide Post-Final Project Acceptance Assessment (12) (12) (12) 0 (12)
Report

49 17 Other Professional Services (7) 100% (7) 0 (7)

50 18.1 Delivery and Installation of SQL Connect Operating Software (15) 0 (15) 0 (15)

51 18.2 Delivery of GUI/Client Server Operating Software (16) 0 (16) 0 (16)

52 19.1 Delivery and Installation of System Hardware 0 0 0 0 0
and Operating Software

53 19.2 Certification of Diagnostic Testing of New System Hardware

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

54 19.3 Complete Operations Personnel Training for New System Hardware (1)   100% (1) 0 (1)

   19.3.1 - Operations Training - IBM AIX User Course 10,000.00 100% 10,000.00 0 10,000.00
   19.3.2 - Operations Training - IBM AIX System Administration 10,780.00 100% 10,780.00 0 10,780.00

55 20 Successfully Complete System Reliability Test
(Reliability Test) for New System Hardware

   System Hardware 329,860.20 (2) 100% 329,860.20 27,213.47 357,073.67
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 22,451.05 (2) 100% 22,451.05 1,852.21 24,303.26
   Operating Software Associated with System Hardware
      Fixed Install Cost 49,300.00 (3) 100% 49,300.00 0 49,300.00

56 21.1 Delivery and Installation of  New System Hardware and New 0 0 0 0 0
Operating Software Associated with System Hardware
 Provided Under Amendment Number Seven

57 21.2 Certification of Diagnostic Testing of New System Hardware
Provided Under Amendment Number Seven

   System Hardware 101,228.00 (2) 100% 101,228.00 8,351.31 109,579.31
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 70,260.40 (2) 100% 70,260.40 5,796.48 76,056.88
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,000.00 (3) 100% 7,000.00 0 7,000.00

58 22.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Master Patient 
Index Suite Under Amendment Number Eight

0 0 0 0 0
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59 22.2 Certification of Diagnostic Testing of New System Hardware Provided for 
Master Patient Index Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

60 22.3 Complete Operations Personnel Training for New System Hardware 
Provided for Master Patient Index Suite Under Amendment Number Eight

(1) (1) (1)

22.3.1  - Operations Training - MPISpy System Administration 3,040.00 100% 3,040.00 0.00 3,040.00

61 23 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Master Patient Index Suite Under 
Amendment Number Eight

   System Hardware 15,842.70 (2) 100% 15,842.70 1,307.02 17,149.72
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 17,892.95 (2) 100% 17,892.95 1,476.17 19,369.12
   Operating Software Associated with System Hardware 
      Fixed Install Cost 2,400.00 (3) 100% 2,400.00 0 2,400.00

62 24.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Quantim Suite 
Under Amendment Number Eight

0 0 0 0 0

63 24.2 Certification of Diagnostic Testing of New System Hardware Provided for 
Quantim Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

64 24.3 Complete Operations Personnel Training for New System Hardware 
Provided for Quantim Suite Under Amendment Number Eight

(1) (1) (1)

24.3.1 – Operations Training - Quantim Report Writer 3,000.00 100% 3,000.00 0.00 3,000.00
24.3.2 – Operations Training - Quantim Chart Completion 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.3 – Operations Training - Quantim Chart Locator 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.4 – Operations Training - Quantim Correspondence Management/ROI 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.5 -- Operations Training - Quantim eSignature 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.6 – Operations Training - Quantim EDM Revenue Management 
(COUNTY registration staff)

5,000.00 100% 5,000.00 0.00 5,000.00

24.3.7 – Operations Training - Quantim EDM Revenue Management 
(COUNTY business office staff)

10,000.00 100% 10,000.00 0.00 10,000.00

24.3.8 – Operations Training - Quantim EDM HIM 15,000.00 100% 15,000.00 0.00 15,000.00

65 25 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Quantim Suite Under Amendment Number 
Eight

   System Hardware 177,990.00 100% 177,990.00 14,684.18 192,674.18
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 147,535.00 100% 147,535.00 12,171.64 159,706.64
   Operating Software Associated with System Hardware 
      Fixed Install Cost 24,500.00 100% 24,500.00 0.00 24,500.00

66 26 Complete Operations Personnel Training for Other Quantim Modules Under
Amendment Number Eight

(1) (1) (1)

26.1 – Operations Training - Quantim Facility Coding 15,000.00 100% 15,000.00 0.00 15,000.00

26.2 – Operations Training - Quantim Abstracting (21) 45,000.00 100% 45,000.00 0.00 45,000.00
26.3 – Operations Training - Quantim Inpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00
26.4 – Operations Training - Quantim Outpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00

TOTAL FIXED PRICE $6,818,203

MAXIMUM SALES/USE TAX $418,043

MAXIMUM PROFESSIONAL SERVICES POOL
    HOURS AMOUNT $3,222,596

MAXIMUM MONTHLY SYSTEM HARDWARE
    MAINTENANCE SUPPORT FEES $256,840
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 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT

NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

MAXIMUM MONTHLY SYSTEM SOFTWARE
    MAINTENANCE SUPPORT FEES (18) $6,829,943

MAXIMUM PRORATED MONTHLY FEES 
    FOR PROJECT COORDINATOR $365,357

MAXIMUM OUT-OF-POCKET EXPENSES $256,500

$18,167,483

(1) COUNTY will make payment for this Deliverable pursuant to Subparagraph H of Paragraph V of this Exhibit B.
(2) COUNTY will make payment for System Hardware and Operating Software Associated with System Hardware pursuant to Subparagraph 

D of Paragraph V of this Exhibit B.
(3) System Hardware Installation costs are included in the cost of System Hardware and shall be paid pursuant to Subparagraph D of 

Paragraph V of this Exhibit B.  County will make payment for Operating Software Associated with System Hardware Fixed Install Cost   
pursuant to Subparagraph D of Paragraph V of this Exhibit B.

(4) COUNTY will make payment for the Fixed One-Time License Fee for each Application Software module and the Fixed Unit Cost for Operating  
Software Associated with Application Software pursuant to Subparagraph B of Paragraph V of this Exhibit B.

(5) COUNTY will make payment for the Fixed Install Cost for each Application Software module and  the Fixed Install Cost for Operating Software 
Associated with Application Software and the Fixed Install Cost for Operating Software Acquired Under an Unlimited User License pursuant  
to Subparagraph  E of Paragraph V of this Exhibit B.

(6) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph C of Paragraph V
of this Exhibit B.

(7) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph J of Paragraph V
of this Exhibit B.

(8) Cost for this Deliverable is included in the Application Software Fixed Install Cost and will be paid pursuant to Subparagraph E of 
Paragraph V of this Exhibit B.

(9) The Final System Acceptance Test shall replace the Phase System Acceptance Test for the last installed Phase under
this Agreement.

(10) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph G of Paragraph V
of this Exhibit B.

(11) COUNTY will make payment for this Deliverable  pursuant to Paragraph VIII of this Exhibit B.
(12) Cost for this Deliverable will be quoted by CONTRACTOR at time of COUNTY's selection.   See discussion of payment methodology in  

in Subparagraph K of Paragraph V of this Exhibit B.
(13) County will make payment for the Fixed Unit Cost of Operating Software Acquired Under an Unlimited User License 

pursuant to Subparagraph F of Paragraph V of this Exhibit B.
(14) COUNTY will make payment for this Deliverable or Subdeliverable pursuant to Subparagraph I of Paragraph V of this Exhibit B.
(15) Cost for this Deliverable or Subdeliverable is included in the Operating Software Associated with Application Software Fixed Install 

Cost and will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.
(16) Cost for this Deliverable is included in the Operating Software Acquired Under An Unlimited User License  Fixed Install Cost and

will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.
(17) COUNTY will make payment for this Deliverable pursuant to Subparagraph L of Paragraph V of this Exhibit B.
(18) Includes Monthly Software Modification Support Fees.
(19) Pursuant Amendment Number Five, the payments which previously were to be made under Deliverable 14 (Complete Final Project Acceptance 

Report) are allocated to Deliverable 10.2 (Successfully Complete Integrated Functional Performance Tests (Integration Test)) or Deliverable 
10.3 (Successfully Complete Phase System Acceptance Test), as applicable.

(20) No charge with purchase of PreciseID.
(21) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).

MAXIMUM CONTRACT AMOUNT FOR RANCHO LOS AMIGOS 
NATIONAL REHABILITATION CENTER (FORMERLY KNOWN AS 
RANSHO LOS AMIGOS MEDICAL CENTER)
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 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT
NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

1 1.1 Monthly COUNTY Facility Project Status Reports and Meetings (8) 0 (8) 0 (8)

2 1.2 Weekly COUNTY Facility Project Review Meetings and Minutes (8) 0 (8) 0 (8)

3 2.1 Verify Communications Network Expansion Plan N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

4 2.2 Communications Network Certification 0 0 0 0 0

5 2.3 Main Telecommunications Area N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

6 2.4 600 Ward and 200 Ward (Hub-2 and Hub-3) N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

7 2.5 Munsie Building N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

8 2.6 Medical Services Trailers N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A

9 2.7 Temporary Relocation of Equipment and/or Furniture N/A N/A N/A N/A N/A

10 2.8 Delivery of Updated "As Built" Drawings N/A N/A N/A N/A N/A

   Installation, Configuration, and Certification Services N/A N/A N/A N/A N/A
   Project Management Services N/A N/A N/A N/A N/A
   Horizontal Cable Plant N/A N/A N/A N/A N/A
   Intelligent Hubs N/A N/A N/A N/A N/A

11 2.9 Changes to Communications Network Expansion Plan 0 0 0 0 0

12 2.10 Complete Communications Network Personnel Training N/A N/A N/A N/A N/A

   2.10.1 -  UB Networks - OS/2 NetDirector Network Management
                  (W1) N/A N/A N/A N/A N/A
   2.10.2 - UB Networks - GeoLAN/100 Product Overview and
                    Installation (W3) N/A N/A N/A N/A N/A
   2.10.3 - UB Networks - GeoProducts (ATM, GeoLAN/500,
                    GeoSwitch, GeoRim) Product Overview and
                    Installation (W4) N/A N/A N/A N/A N/A
   2.10.4 - UB Networks - Internetworking (W5) N/A N/A N/A N/A N/A
   2.10.5 - UB Networks - Access/EMPower (W9) N/A N/A N/A N/A N/A
   2.10.6 - UB Networks - NETscout (W10) N/A N/A N/A N/A N/A
   2.10.7 - Global Knowledge Network - Supporting Microsoft
                     Windows NT (Class 211) N/A N/A N/A N/A N/A
   2.10.8 - Global Knowledge Network - Managing Microsoft 
                    Windows NT Advanced Server (Class 237) N/A N/A N/A N/A N/A
   2.10.9 - Global Knowledge Network - Microsoft Windows NT
                    Expert Series:  Integrating Windows NT Server
                    with Netware Networks (Class 579) N/A N/A N/A N/A N/A
  2.10.10 - Global Knowledge Network - Microsoft Windows
                     NT Server Expert Series:  Advanced 
                     Troubleshooting (Class 568) N/A N/A N/A N/A N/A
   2.10.11 - Global Knowledge Network - Administering Microsoft
                    Windows NT 4.0 (Class 661) N/A N/A N/A N/A N/A

13 2.11 Provide and Deliver Communications Network Hardware
and Software Components N/A N/A N/A N/A N/A

   Intelligent Hubs N/A N/A N/A N/A N/A
   Hewlett Packard LAN/WAN Protocol Analyzer N/A N/A N/A N/A N/A
   Compaq Network Management Station N/A N/A N/A N/A N/A

14 3.1 Delivery and Installation of System Hardware 0 0 0 0 0
and Operating Software
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ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT
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15 3.2 Certification of Diagnostic Testing of System Hardware

   System Hardware 584,961.00 (2) 30% 175,488.30 14,477.78 189,966.08
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 316,140.00 (2) 30% 94,842.00 7,824.47 102,666.47
   Operating Software Associated with System Hardware 7,500.00 (3) 30% 2,250.00 0 2,250.00
      Fixed Install Cost

16 3.3 Complete Operations Personnel Training (1)  100% (1) 0 (1)

   3.3.1 - Operations Training - Data General UNIX User Course 6,500.00 100% 6,500.00 0 6,500.00
   3.3.2 - Operations Training - Data General UNIX System
                   Administration 7,580.00 100% 7,580.00 0 7,580.00
   3.3.3 - InterSystems - Introduction to Open M 1,580.00 100% 1,580.00 0 1,580.00
   3.3.3.1 - InterSystems -Cache Systems & Network Management 4,380.00 100% 4,380.00 0 4,380.00
   3.3.4 - InterSystems - Open M System Administration 3,980.00 100% 3,980.00 0 3,980.00
   3.3.5 - Affinity System Management (15) 0 (15) 0 (15)
   3.3.6 - Affinity Database/Query Language (15) 0 (15) 0 (15)
   3.3.7 - SQL Connect (15) 0 (15) 0 (15)
   3.3.8 - Interface Training
                 A. Affinity Event Manager (15) 0 (15) 0 (15)
                 B. Affinity HL7 Library for STC DataGate (15) 0 (15) 0 (15)

17 4 Provide Application Project Administration Assistance (8) 0 (8) 0 (8)
 

18 5.1 Application Software Modules and Certain Operating Software 
Delivery, Installation and Integration (8) 0 (8) 0 (8)

-  Application Software Fixed One-Time License Fee (4)  25% (4) (4) (4)
   Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
               Records Index (ADTR/MRI) 195,000.00 25% 48,750.00 4,021.88 52,771.88
   5.1.2 -  Patient Accounting (PA) 263,750.00 25% 65,937.50 5,439.84 71,377.34
   5.1.3 -  Patient Scheduling System (PSS) 195,000.00 25% 48,750.00 4,021.88 52,771.88
   5.1.4 -  Medical Records (MR) 190,125.00 25% 47,531.25 3,921.33 51,452.58
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   5.1.5 -  Utilization Management (UM) 56,100.00 25% 14,025.00 1,157.06 15,182.06
   5.1.6 -  Quality Management (QM) 56,100.00 25% 14,025.00 1,157.06 15,182.06

   Phase II
   5.1.7 -   Order Entry/Results Reporting (OE/RR) 235,620.00 25% 58,905.00 4,859.66 63,764.66
   5.1.8 -   Department Management (DM) 96,600.00 25% 24,150.00 1,992.38 26,142.38

  Phase IV  
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 75,480.00 25% 18,870.00 1,556.78 20,426.78
             - Activity Charting (AC) 75,480.00 25% 18,870.00 1,556.78 20,426.78
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 75,480.00 25% 18,870.00 1,556.78 20,426.78
  5.1.13 -Chart View (CV) 250,000.00 25% 62,500.00 5,156.25 67,656.25
  5.1.10 - Plan of Care (POC) 128,520.00 25% 32,130.00 2,650.73 34,780.73

  Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 35,700.00 25% 8,925.00 736.31 9,661.31

  Phase VII
  5.1.14 - General Ledger (GL) 99,200.00 25% 24,800.00 2,046.00 26,846.00
  5.1.15 - Accounts Payable (AP) 68,000.00 25% 17,000.00 1,402.50 18,402.50

  Phase VIII
  5.1.12 - Medication Charting (MC) 60,000.00 25% 15,000.00 1,237.50 16,237.50

  Phase IX
  5.1.16 - Health Notes (HN) 96,600.00 25% 24,150.00 1,992.38 26,142.38

  Phase X
  5.1.17 - Clinician Access (CA) 270,000.00 25% 67,500.00 5,568.75 73,068.75

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 158,400.00 25% 39,600.00 3,267.00 42,867.00
                 - MPISpy (20) 25% (20) 0.00 (20)
                 - SmartMerge 69,800.00 25% 17,450.00 1,439.63 18,889.63
                 - SmartID (downtime) 10,000.00 25% 2,500.00 206.25 2,706.25

  Phase XII
   5.1.19  -  Quantim Report Writer 13,800.00 25% 3,450.00 284.63 3,734.63
   5.1.20 -  Quantim Chart Completion 33,400.00 25% 8,350.00 688.88 9,038.88
   5.1.21  -  Quantim Chart Locator 33,400.00 25% 8,350.00 688.88 9,038.88
   5.1.22  -  Quantim Correspondence Management/ROI 18,400.00 25% 4,600.00 379.50 4,979.50
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   5.1.23  -  Quantim eSignature 58,400.00 25% 14,600.00 1,204.50 15,804.50

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 154,800.00 25% 38,700.00 3,192.75 41,892.75
   5.1.25  -  Quantim EDM HIM 200,000.00 25% 50,000.00 4,125.00 54,125.00

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 60,000.00 25% 15,000.00 1,237.50 16,237.50
   5.1.27 -   Quantim Abstracting (21) 80,000.00 25% 20,000.00 1,650.00 21,650.00
   5.1.28  -  Quantim Inpatient Compliance 30,000.00 25% 7,500.00 618.75 8,118.75
   5.1.29  -  Quantim Outpatient Compliance 30,000.00 25% 7,500.00 618.75 8,118.75

-  Application Software Fixed Install Cost (5) 30% (5) 0 (5)
   Phase I
   5.1.1 -  Admitting/Discharge/Transfer/Registration/Medical  
                   Records Index (ADTR/MRI) 66,500.00 30% 19,950.00 0 19,950.00
   5.1.2 -  Patient Accounting (PA) 100,000.00 30% 30,000.00 0 30,000.00
   5.1.3 -   Patient Scheduling System (PSS) 66,500.00 30% 19,950.00 0 19,950.00
   5.1.4 -   Medical Records (MR) 90,000.00 30% 27,000.00 0 27,000.00
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   5.1.5 -  Utilization Management (UM) 36,720.00 30% 11,016.00 0 11,016.00
   5.1.6 -  Quality Management (QM) 36,720.00 30% 11,016.00 0 11,016.00

   Phase II
    5.1.7 -   Order Entry/Results Reporting (OE/RR) 115,000.00 30% 34,500.00 0 34,500.00
    5.1.8 -   Department Management (DM) 40,800.00 30% 12,240.00 0 12,240.00

  Phase IV
  5.1.9.1 -  Clinical Documentation (CD)
             - Vital Signs and Intake/Output (VS & I/O) 33,333.33 30% 10,000.00 0 10,000.00
             - Activity Charting (AC) 33,333.33 30% 10,000.00 0 10,000.00
  5.1.9.2 -  Clinical Documentation (CD)
             - Charting and Assessment (CHASS) 33,333.34 30% 10,000.00 0 10,000.00
   5.1.13 - Chart View (CV) 100,000.00 30% 30,000.00 0 30,000.00
  5.1.10 - Plan of Care (POC) 50,000.00 30% 15,000.00 0 15,000.00

   Phase VI
  5.1.11 - Acuity and Staffing Requirements (ASR) 30,000.00 30% 9,000.00 0 9,000.00

  Phase VII
  5.1.14 - General Ledger (GL) 45,000.00 30% 13,500.00 0 13,500.00
  5.1.15 - Accounts Payable (AP) 45,000.00 30% 13,500.00 0 13,500.00

  Phase VIII
  5.1.12 - Medication Charting (MC) 30,000.00 30% 9,000.00 0 9,000.00

  Phase IX
  5.1.16 - Health Notes (HN) 40,000.00 30% 12,000.00 0 12,000.00

  Phase X
  5.1.17 - Clinician Access (CA) 25,000.00 30% 7,500.00 0 7,500.00

  Phase XI
  5.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID 60,000.00 30% 18,000.00 0 18,000.00
                 - MPISpy 21,000.00 30% 6,300.00 0 6,300.00
                 - SmartMerge 20,000.00 30% 6,000.00 0 6,000.00
                 - SmartID (downtime) 20,000.00 30% 6,000.00 0 6,000.00

  Phase XII
   5.1.19  -  Quantim Report Writer 18,500.00 30% 5,550.00 0 5,550.00
   5.1.20 -  Quantim Chart Completion 18,500.00 30% 5,550.00 0 5,550.00
   5.1.21  -  Quantim Chart Locator 18,500.00 30% 5,550.00 0 5,550.00
   5.1.22  -  Quantim Correspondence Management/ROI 18,500.00 30% 5,550.00 0 5,550.00
   5.1.23  -  Quantim eSignature 10,000.00 30% 3,000.00 0 3,000.00

  Phase XIII
   5.1.24  -  Quantim EDM Revenue Management 30,000.00 30% 9,000.00 0 9,000.00
   5.1.25  -  Quantim EDM HIM 50,000.00 30% 15,000.00 0 15,000.00

  Phase XIV
   5.1.26  -  Quantim Faciligy Coding 21,000.00 30% 6,300.00 0 6,300.00
   5.1.27 -   Quantim Abstracting (21) 21,000.00 30% 6,300.00 0 6,300.00
   5.1.28  -  Quantim Inpatient Compliance 21,000.00 30% 6,300.00 0 6,300.00
   5.1.29  -  Quantim Outpatient Compliance 21,000.00 30% 6,300.00 0 6,300.00

-  Operating Software Associated with Application Software
      Fixed Unit Cost (4) 25% (4) (4) (4)
   5.1.1 -  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                  Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 0 25% 0 0 0
                 -Affinity System Management 0 25% 0 0 0
                 - Proactive Systems Fantasia 16,000.00 25% 4,000.00 330.00 4,330.00
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  5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 - SQL Connect (SC) 49,000.00 25% 12,250.00 1,010.63 13,260.63

-  Operating Software Associated with Application Software
       Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.1 -  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Admitting/Discharge/Transfer/Registration/
                   Medical Records Index (ADTR/MRI)
                 -Affinity Report Writer 30,000.00 30% 9,000.00 0 9,000.00
                 -Affinity System Management 0 30% 0 0 0
                 - Proactive Systems Fantasia 0 30% 0 0 0

   5.1.7-  Application Software Modules and Certain Operating
                 Software Delivery, Installation and Integration for 
                 Order Entry/Results Reporting (OE/RR)
                 -SQL Connect (SC) 20,000.00 30% 6,000.00 0 6,000.00

-  Operating Software Acquired Under an Unlimited User
       License Fixed Unit Cost (13) 25% (13) (13) (13)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI/Client Server (GUI) 408,333.00 25% 102,083.25 8,421.87 110,505.12

-  Operating Software Acquired Under an Unlimited User
       License Fixed Install Cost (5) 30% (5) 0 (5)
   5.1.7-  Application Software Modules and Certain Operating
                  Software Delivery, Installation and Integration for 
                  Order Entry/Results Reporting (OE/RR)
                 -GUI /Client Server (GUI) 15,000.00 30% 4,500.00 0 4,500.00

19 5.2 Migrate Application Software and Data 7,500.00 (14) 100% 7,500.00 0 7,500.00

20 5.3 Prepare and Provide System Design Reports for 
Pre-Production Use Custom Programming Modifications (6) 20% (6) 0 (6)

21 5.4 Develop, Certify and Install Pre-Production Use
Custom Programming Modifications 0 0 0 0 0

22 5.5 Develop System Design Reports and Install
Pre-Production Use Interfaces

   5.5.1  -  "Custom" Interfaces (6) 20% (6) 0 (6)
   5.5.2  - "Compucare Standard" Interfaces 17,500.00 (14) 100% 17,500.00 0 17,500.00
   5.5.3  - "Existing County" Interfaces 7,500.00 (14) 100% 7,500.00 0 7,500.00
   5.5.4   - Modifications to Interfaces (6) 20% (6) 0 (6)

23 5.6 Develop, Certify and Install Pre-Production Use Interfaces 0 0 0 0 0

24 5.7 Install Pre-Production Use Interfaces Using Interface 
Engine Technology

-  Operating Software Associated with Application Software
       Fixed Unit Cost
   Affinity Event Manager 30,000.00 (4) 25% 7,500.00 618.75 8,118.75
   Affinity HL7 Library for STC DataGate 10,000.00 (4) 25% 2,500.00 206.25 2,706.25

 - Operating Software Associated with Application Software   
       Fixed Install Cost
   Affinity Event Manager 10,000.00 (5) 30% 3,000.00 0 3,000.00
   Affinity HL7 Library for STC DataGate 20,000.00 (5) 30% 6,000.00 0 6,000.00

25 5.8 Provide Application Software Module Documentation (8) 0 (8) 0 (8)

26 6.1 Complete Dictionary Definitions and Setup and Profile
and Parameter Selection 0 0 0 0 0

27 6.2 Validate Dictionaries (8) 0 (8) 0 (8)

   6.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                Records Index (ADTR/MRI)
   6.2.2 -  Patient Accounting (PA)
   6.2.3 -  Patient Scheduling System (PSS)
   6.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
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                 - DRG/Case Mix (DRG)
   6.2.5 -  Utilization Management (UM)
   6.2.6 -  Quality Management (QM)
   6.2.7 -  Order Entry/Results Reporting (OE/RR)
   6.2.8 -  Department Management (DM)
   6.2.9.1 - Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   6.2.9.2 - Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   6.2.10 - Plan of Care (POC)
   6.2.11 - Acuity and Staffing Requirements (ASR)
   6.2.12 - Medication Charting (MC)
   6.2.13 - Chart View (CV)
   6.2.14 - General Ledger (GL)
   6.2.15 - Accounts Payable (AP)
   6.2.16 - Health Notes (HN)
   6.2.17 - Clinician Access (CA)
   6.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
   6.2.19  -  Quantim Report Writer
   6.2.20  -  Quantim Chart Completion
   6.2.21  -  Quantim Chart Locator
   6.2.22 -  Quantim Correspondence Management/ROI
   6.2.23  -  Quantim eSignature
   6.2.24  -  Quantim EDM Revenue Management
   6.2.25  -  Quantim EDM HIM
   6.2.26  -  Quantim Faciligy Coding
   6.2.27 -   Quantim Abstracting (21)

   6.2.28  -  Quantim Inpatient Compliance
   6.2.29  -  Quantim Outpatient Compliance

28 7.1 Develop Pre-Production Use Data Conversion Plans 0 0 0 0 0

29 7.2 Prepare and Provide System Design Reports for Pre-
Production Use Automated Data Conversions (6) 20% (6) 0 (6)

30 7.3 Develop and Certify Pre-Production Use Automated 
Data Conversions (6)  40% (6) 0 (6)

31 7.4 Execute and Document Results of Pre-Production Use (6)  40% (6) 0 (6)
Automated Data Conversions

32 8 Develop Departmental Procedures and Processes (7) 100% (7) 0 (7)

33 9.1 Complete COUNTY Application Coordinator Training (8) 0 (8) 0 (8)

   9.1.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.1.2 -  Patient Accounting (PA)
   9.1.3 -  Patient Scheduling System (PSS)
   9.1.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.1.5 -  Utilization Management (UM)
   9.1.6 -  Quality Management (QM)
   9.1.7 -  Order Entry/Results Reporting (OE/RR)
   9.1.8 -  Department Management (DM)
   9.1.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.1.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.1.10 - Plan of Care (POC)
   9.1.11 - Acuity and Staffing Requirements (ASR)
   9.1.12 - Medication Charting (MC)
   9.1.13 - Chart View (CV) 
   9.1.14 - General Ledger (GL) 
   9.1.15 - Accounts Payable (AP)
   9.1.16 - Health Notes (HN)
   9.1.17 - Clinician Access (CA)
   9.1.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)
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   9.1.19  -  Quantim Report Writer
   9.1.20  -  Quantim Chart Completion
   9.1.21  -  Quantim Chart Locator
   9.1.22  -  Quantim Correspondence Management/ROI
   9.1.23  -  Quantim eSignature
   9.1.24  -  Quantim EDM Revenue Management
   9.1.25  -  Quantim EDM HIM
   9.1.26  -  Quantim Faciligy Coding
   9.1.27 -   Quantim Abstracting (21)

   9.1.28  -  Quantim Inpatient Compliance
   9.1.29  -  Quantim Outpatient Compliance

34 9.2 Provide CONTRACTOR Standard Application Coordinator
Training Materials (8) 0 (8) 0 (8)

   9.2.1 -  Admitting/Discharge/Transfer/Registration/Medical
                   Records Index (ADTR/MRI)
   9.2.2 -  Patient Accounting (PA)
   9.2.3 -  Patient Scheduling System (PSS)
   9.2.4 -  Medical Records (MR)
                 - Medical Records Abstracting (MRA)
                 - Medical Records Control (MRC)
                 - DRG/Case Mix (DRG)
   9.2.5 -  Utilization Management (UM)
   9.2.6 -  Quality Management (QM)
   9.2.7 -  Order Entry/Results Reporting (OE/RR)
   9.2.8 -  Department Management (DM)
   9.2.9.1 -  Clinical Documentation (CD)
              - Vital Signs and Intake/Output (VS & I/O)
              - Activity Charting (AC)
   9.2.9.2 -  Clinical Documentation (CD)
              - Charting and Assessment (CHASS)
   9.2.10 - Plan of Care (POC)
   9.2.11 - Acuity and Staffing Requirements (ASR)
   9.2.12 - Medication Charting (MC)
   9.2.13 - Flow Charting (FC)
   9.2.13 - Chart View (CV) 
   9.2.14 - General Ledger (GL) 
   9.2.15 - Accounts Payable (AP)
   9.2.16 - Health Notes (HN)
   9.2.17 - Clinician Access (CA)
   9.2.18 -  Master Patient Index Suite (MPI Suite)
                 - PreciseID
                 - MPISpy
                 - SmartMerge
                 - SmartID (downtime)

   9.2.19  -  Quantim Report Writer
   9.2.20  -  Quantim Chart Completion
   9.2.21  -  Quantim Chart Locator
   9.2.22  -  Quantim Correspondence Management/ROI
   9.2.23  -  Quantim eSignature
   9.2.24  -  Quantim EDM Revenue Management
   9.2.25  -  Quantim EDM HIM
   9.2.26  -  Quantim Faciligy Coding
   9.2.27 -   Quantim Abstracting (21)

   9.2.28  -  Quantim Inpatient Compliance
   9.2.29  -  Quantim Outpatient Compliance

35 9.3 Provide Additional Training (7) 100% (7) 0 (7)

36 10.1 Successfully Complete System Reliability Test
(Reliability Test)

   System Hardware 584,961.00 (2) 70% 409,472.70 33,781.50 443,254.20
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 316,140.00 (2) 70% 221,298.00 18,257.09 239,555.09
   Operating Software Associated with System Hardware 7,500.00 (3) 70% 5,250.00 0 5,250.00
      Fixed Install Cost

37 10.2 Successfully Complete Integrated Functional Performance
Tests (Integration Test)

   10.2.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                    Admitting/Discharge/Transfer/Registration/Medical
                        Records Index (ADTR/MRI) 195,000.00 50% 97,500.00 8,043.75 105,543.75
                   Patient Accounting (PA) 263,750.00 50% 131,875.00 10,879.69 142,754.69
                   Patient Scheduling System (PSS) 195,000.00 50% 97,500.00 8,043.75 105,543.75
                   Medical Records (MR) 190,125.00 50% 95,062.50 7,842.66 102,905.16
                   - Medical Records Abstracting (MRA)
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                   - Medical Records Control (MRC)
                   - DRG/Case Mix (DRG)
                   Utilization Management (UM) 56,100.00 50% 28,050.00 2,314.13 30,364.13
                   Quality Management (QM) 56,100.00 50% 28,050.00 2,314.13 30,364.13

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Admitting/Discharge/Transfer/Registration/Medical   
                        Records Index (ADTR/MRI) 66,500.00 65% 43,225.00 0 43,225.00
                    Patient Accounting (PA) 100,000.00 65% 65,000.00 0 65,000.00
                    Patient Scheduling System (PSS) 66,500.00 65% 43,225.00 0 43,225.00
                    Medical Records (MR) 90,000.00 65% 58,500.00 0 58,500.00
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)
                     Utilization Management (UM) 36,720.00 65% 23,868.00 0 23,868.00
                     Quality Management (QM) 36,720.00 65% 23,868.00 0 23,868.00

                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 50% (4) (4) (4)
                    Affinity Report Writer 0 50% 0 0 0
                    Affinity System Management 0 50% 0 0 0
                    Affinity Event Manager 30,000.00 50% 15,000.00 1,237.50 16,237.50
                    Affinity HL7 Library for STC DataGate 10,000.00 50% 5,000.00 412.50 5,412.50
                    Proactive Systems Fantasia 16,000.00 50% 8,000.00 660.00 8,660.00

                 - Operating Software Associated with Application Software
                       Fixed Install Cost (5) 65% (5) 0 (5)
                    Affinity Report Writer 30,000.00 65% 19,500.00 0 19,500.00
                    Affinity System Management 0 0% 0 0 0
                    Affinity Event Manager 10,000 65% 6,500.00 0 6,500.00
                    Affinity HL7 Library for STC DataGate 20,000 65% 13,000.00 0 13,000.00
                    Proactive Systems Fantasia 0 65% 0 0 0

 - Phase I (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Admitting/Discharge/Transfer/Registration/  
         Medical Records Index (ADTR/MRI) 66,500.00 5% 3,325.00 0 3,325.00
      Patient Accounting (PA) 100,000.00 5% 5,000.00 0 5,000.00
      Patient Scheduling System (PSS) 66,500.00 5% 3,325.00 0 3,325.00
      Medical Records (MR) 90,000.00 5% 4,500.00 0 4,500.00
       - Medical Records Abstracting (MRA)
       - Medical Records Control (MRC)  
       - DRG/Case Mix (DRG)   
       Utilization Management (UM) 36,720.00 5% 1,836.00 0 1,836.00
       Quality Management (QM) 36,720.00 5% 1,836.00 0 1,836.00

 
   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      Affinity Event Manager 10,000.00 5% 500.00 0 500.00
      Affinity HL7 Library for STC DataGate 20,000.00 5% 1,000.00 0 1,000.00
      Affinity Report Writer 30,000.00 5% 1,500.00 0 1,500.00
      Affinity System Management 0 5% 0 0 0
      Proactive Systems Fantasia 0 5% 0 0 0

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                    Order Entry/Results Reporting (OE/RR) 235,620.00 50% 117,810.00 9,719.33 127,529.33
                    Department Management (DM) 96,600.00 50% 48,300.00 3,984.75 52,284.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                    Order Entry/Results Reporting (OE/RR) 115,000.00 65% 74,750.00 0 74,750.00
                    Department Management (DM) 40,800.00 65% 26,520.00 0 26,520.00

                 - Operating Software Associated with Application
                       Software Fixed Unit Cost (4) 50% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 50% 24,500.00 2,021.25 26,521.25

                 - Operating Software Associated with Application
                       Software Fixed Install Cost (5) 65% (5) 0 (5)
                    SQL Connect (SC) 20,000.00 65% 13,000.00 0 13,000.00

                 - Operating Software Acquired Under an Unlimited User (13) 50% (13) (13) (13)
                       License Fixed Unit Cost
                    GUI/Client Server (GUI) 408,333.00 50% 204,166.50 16,843.74 221,010.24

                 - Operating Software Acquired Under an Unlimited User
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                       License Fixed Install Cost (5) 65% (5) 0 (5)
                   GUI/Client Server (GUI) 15,000.00 65% 9,750.00 0 9,750.00

 - Phase II (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
      Order Entry/Results Reporting (OE/RR) 115,000.00 5% 5,750.00 0 5,750.00
      Department Management (DM) 40,800.00 5% 2,040.00 0 2,040.00

   - Operating Software Associated with Application Software
         Fixed Install Cost (5) 5% (5) 0 (5)
      SQL Connect (SC) 20,000.00 5% 1,000.00 1,000.00

   - Operating Software Acquired Under an Unlimited User
         License Fixed Install Cost (5) 5% (5) 0 (5)
      GUI/Client Server (GUI) 15,000.00 5% 750.00 0 750.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                 Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                   - Activity Charting (AC) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                  - Charting and Assessment (CHASS) 75,480.00 50% 37,740.00 3,113.55 40,853.55
                  Chart View (CV) 250,000.00 50% 125,000.00 10,312.50 135,312.50
                  Plan of Care (POC) 128,520.00 50% 64,260.00 5,301.45 69,561.45

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinical Documentation (CD)
                   - Vital Signs and Intake/Output (VS & I/O) 33,333.33 65% 21,666.67 0 21,666.67
                   - Activity Charting (AC) 33,333.33 65% 21,666.67 0 21,666.67
                  - Charting and Assessment (CHASS) 33,333.34 65% 21,666.67 0 21,666.67
                  Chart View (CV) 100,000.00 65% 65,000.00 0 65,000.00
                  Plan of Care (POC) 50,000.00 65% 32,500.00 0 32,500.00

 - Phase IV (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Clinical Documentation (CD)

                - Vital Signs and Intake/Output (VS & I/O) 33,333.33 5% 1,666.67 0 1,666.67
                - Activity Charting (AC) 33,333.33 5% 1,666.67 0 1,666.67
                - Charting and Assessment (CHASS) 33,333.34 5% 1,666.67 0 1,666.67

     Chart View (CV) 100,000.00 5% 5,000.00 0 5,000.00
     Plan of Care (POC) 50,000.00 5% 2,500.00 0 2,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.2.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Acuity and Staffing Requirements (ASR) 35,700.00 50% 17,850.00 1,472.63 19,322.63

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Acuity and Staffing Requirements (ASR) 30,000.00 65% 19,500.00 0 19,500.00

 - Phase VI (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     Acuity and Staffing Requirements (ASR) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.7 - Phase VII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   General Ledger (GL) 99,200.00 50% 49,600.00 4,092.00 53,692.00
                   Accounts Payable (AP) 68,000.00 50% 34,000.00 2,805.00 36,805.00

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   General Ledger (GL) 45,000.00 65% 29,250.00 0 29,250.00
                   Accounts Payable (AP) 45,000.00 65% 29,250.00 0 29,250.00

 - Phase VII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
     General Ledger (GL) 45,000.00 5% 2,250.00 0 2,250.00
     Accounts Payable (AP) 45,000.00 5% 2,250.00 0 2,250.00

(Revised Under Amendment Number Eight of Agreement)            B - 37.8 11/27/2006 Ex_b_v4.xls



III.  SCHEDULE OF PAYMENTS - MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT
NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Medication Charting (MC) 60,000.00 50% 30,000.00 2,475.00 32,475.00

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                  Medication Charting (MC) 30,000.00 65% 19,500.00 0 19,500.00

 - Phase VIII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (4) 5% (4) (4) (4)
     Medication Charting (MC) 30,000.00 5% 1,500.00 0 1,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Health Notes (HN) 96,600.00 50% 48,300.00 3,984.75 52,284.75

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Health Notes (HN) 40,000.00 65% 26,000.00 2,145.00 28,145.00

 - Phase IX (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed Install Cost (5) 5% (5) (5) (5)
     Health Notes (HN) 96,600.00 5% 4,830.00 0 4,830.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0 (6)

   10.2.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Clinician Access (CA) 270,000.00 50% 135,000.00 11,137.50 146,137.50

                 - Application Software Fixed Install Cost (5) 65% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 65% 16,250.00 0 16,250.00

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Clinician Access (CA) 25,000.00 5% 1,250.00 0 1,250.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 158,400.00 50% 79,200.00 6,534.00 85,734.00
                      - MPISpy (20) 50% (20) 0.00 (20)
                      - SmartMerge 69,800.00 50% 34,900.00 2,879.25 37,779.25
                      - SmartID (downtime) 10,000.00 50% 5,000.00 412.50 5,412.50

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 65% 39,000.00 0 39,000.00
                      - MPISpy 21,000.00 65% 13,650.00 0 13,650.00
                      - SmartMerge 20,000.00 65% 13,000.00 0 13,000.00
                      - SmartID (downtime) 20,000.00 65% 13,000.00 0 13,000.00

 - Phase XI (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed Install Cost (5) 5% (5) 0 (5)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 60,000.00 5% 3,000.00 0 3,000.00
                      - MPISpy 21,000.00 5% 1,050.00 0 1,050.00
                      - SmartMerge 20,000.00 5% 1,000.00 0 1,000.00
                      - SmartID (downtime) 20,000.00 5% 1,000.00 0 1,000.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                   Quantim Report Writer 13,800.00 50% 6,900.00 569.25 7,469.25
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                   Quantim Chart Completion 33,400.00 50% 16,700.00 1,377.75 18,077.75
                   Quantim Chart Locator 33,400.00 50% 16,700.00 1,377.75 18,077.75
                   Quantim Correspondence Management/ROI 18,400.00 50% 9,200.00 759.00 9,959.00
                   Quantim eSignature 58,400.00 50% 29,200.00 2,409.00 31,609.00

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                   Quantim Report Writer 18,500.00 65% 12,025.00 0 12,025.00
                   Quantim Chart Completion 18,500.00 65% 12,025.00 0 12,025.00
                   Quantim Chart Locator 18,500.00 65% 12,025.00 0 12,025.00
                   Quantim Correspondence Management/ROI 18,500.00 65% 12,025.00 0 12,025.00
                   Quantim eSignature 10,000.00 65% 6,500.00 0 6,500.00

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                   Quantim Report Writer 18,500.00 5% 925.00 0 925.00
                   Quantim Chart Completion 18,500.00 5% 925.00 0 925.00
                   Quantim Chart Locator 18,500.00 5% 925.00 0 925.00
                   Quantim Correspondence Management/ROI 18,500.00 5% 925.00 0 925.00
                   Quantim eSignature 10,000.00 5% 500.00 0 500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.2.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                  Quantim EDM Revenue Management 154,800.00 50% 77,400.00 6,385.50 83,785.50
                  Quantim EDM HIM 200,000.00 50% 100,000.00 8,250.00 108,250.00

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim EDM Revenue Management 30,000.00 65% 19,500.00 0 19,500.00
                  Quantim EDM HIM 50,000.00 65% 32,500.00 0 32,500.00

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim EDM Revenue Management 30,000.00 5% 1,500.00 0 1,500.00
                  Quantim EDM HIM 50,000.00 5% 2,500.00 0 2,500.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.2.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 50% (4) (4) (4)
                 Quantim Faciligy Coding 60,000.00 50% 30,000.00 2,475.00 32,475.00
                 Quantim Abstracting (21) 80,000.00 50% 40,000.00 3,300.00 43,300.00
                 Quantim Inpatient Compliance 30,000.00 50% 15,000.00 1,237.50 16,237.50
                 Quantim Outpatient Compliance 30,000.00 50% 15,000.00 1,237.50 16,237.50

                 - Application Software Fixed Install Fee (5) 65% (5) (5) (5)
                  Quantim Faciligy Coding 21,000.00 65% 13,650.00 0 13,650.00
                  Quantim Abstracting (21) 21,000.00 65% 13,650.00 0 13,650.00
                  Quantim Inpatient Compliance 21,000.00 65% 13,650.00 0 13,650.00
                  Quantim Outpatient Compliance 21,000.00 65% 13,650.00 0 13,650.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed Install Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 21,000.00 5% 1,050.00 0 1,050.00
                  Quantim Abstracting (21) 21,000.00 5% 1,050.00 0 1,050.00
                  Quantim Inpatient Compliance 21,000.00 5% 1,050.00 0 1,050.00
                  Quantim Outpatient Compliance 21,000.00 5% 1,050.00 0 1,050.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

38 10.3 Successfully Complete Phase System Acceptance Test

  10.3.1 - Phase I
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Admitting/Discharge/Transfer/Registration/Medical
                        Records Index (ADTR/MRI) 195,000.00 20% 39,000.00 3,217.50 42,217.50
                     Patient Accounting (PA) 263,750.00 20% 52,750.00 4,351.88 57,101.88
                     Patient Scheduling System (PSS) 195,000.00 20% 39,000.00 3,217.50 42,217.50
                     Medical Records (MR) 190,125.00 20% 38,025.00 3,137.06 41,162.06
                     - Medical Records Abstracting (MRA)
                     - Medical Records Control (MRC)
                     - DRG/Case Mix (DRG)
                    Utilization Management (UM) 56,100.00 20% 11,220.00 925.65 12,145.65
                    Quality Management (QM) 56,100.00 20% 11,220.00 925.65 12,145.65

 
                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    Affinity Report Writer 0 20% 0 0 0
                    Affinity System Management 0 20% 0 0 0
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                    Affinity Event Manager 30,000.00 20% 6,000.00 495.00 6,495.00
                    Affinity HL7 Library for STC DataGate 10,000.00 20% 2,000.00 165.00 2,165.00
                    Proactive Systems Fantasia 16,000.00 20% 3,200.00 264.00 3,464.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

 - Phase I (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Admitting/Discharge/Transfer/Registration/Medical
         Records Index (ADTR/MRI) 195,000.00 5% 9,750.00 804.38 10,554.38
      Patient Accounting (PA) 263,750.00 5% 13,187.50 1,087.97 14,275.47
      Patient Scheduling System (PSS) 195,000.00 5% 9,750.00 804.38 10,554.38
      Medical Records (MR) 190,125.00 5% 9,506.25 784.27 10,290.52
      - Medical Records Abstracting (MRA)
      - Medical Records Control (MRC)   
      - DRG/Case Mix (DRG)    
      Utilization Management (UM) 56,100.00 5% 2,805.00 231 3,036.41
      Quality Management (QM) 56,100.00 5% 2,805.00 231 3,036.41

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
      Affinity Report Writer 0 0 0 0 0
      Affinity System Management 0 0 0 0 0
      Affinity Event Manager 30,000.00 5% 1,500.00 123.75 1,623.75
      Affinity HL7 Library for STC DataGate 10,000.00 5% 500.00 41.25 541.25
      Proactive Systems Fantasia 16,000.00 5% 800.00 66.00 866.00

   10.3.2 - Phase II
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                    Order Entry/Results Reporting (OE/RR) 235,620.00 20% 47,124.00 3,887.73 51,011.73
                    Department Management (DM) 96,600.00 20% 19,320.00 1,593.90 20,913.90

                 - Operating Software Associated with Application Software
                       Fixed Unit Cost (4) 20% (4) (4) (4)
                    SQL Connect (SC) 49,000.00 20% 9,800.00 808.50 10,608.50

                 - Operating Software Acquired Under an Unlimited User
                       License Fixed Unit Cost (13) 20% (13) (13) (13)
                    GUI/Client Server (GUI) 408,333.00 20% 81,666.60 6,737.49 88,404.09

 - Phase II (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Order Entry/Results Reporting (OE/RR) 235,620.00 5% 11,781.00 971.93 12,752.93
     Department Management (DM) 96,600.00 5% 4,830.00 398.48 5,228.48

   - Operating Software Associated with Application Software
         Fixed Unit Cost (4) 5% (4) (4) (4)
       SQL Connect (SC) 49,000.00 5% 2,450.00 202.13 2,652.13

   - Operating Software Acquired Under an Unlimited User License
         Fixed Unit Cost (13) 5% (13) (13) (13)
      GUI/Client Server (GUI) 408,333.00 5% 20,416.65 1,684.37 22,101.02

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.4 - Phase IV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Clinical Documentation (CD)
                  - Vital Signs and Intake/Output (VS & I/O) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                  - Activity Charting (AC) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                   - Charting and Assessment (CHASS) 75,480.00 20% 15,096.00 1,245.42 16,341.42
                 Chart View (CV) 250,000.00 20% 50,000.00 4,125.00 54,125.00
                 Plan of Care (POC) 128,520.00 20% 25,704.00 2,120.58 27,824.58

 - Phase IV (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Clinical Documentation (CD)

                - Vital Signs and Intake/Output (VS & I/O) 75,480.00 5% 3,774.00 311.36 4,085.36
                - Activity Charting (AC) 75,480.00 5% 3,774.00 311.36 4,085.36
                - Charting and Assessment (CHASS) 75,480.00 5% 3,774.00 311.36 4,085.36

     Chart View (CV) 250,000.00 5% 12,500.00 1,031.25 13,531.25
     Plan of Care (POC) 128,520.00 5% 6,426.00 530.15 6,956.15

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
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                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.6 - Phase VI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Acuity and Staffing Requirements (ASR) 35,700.00 20% 7,140.00 589.05 7,729.05

 - Phase VI (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Acuity and Staffing Requirements (ASR) 35,700.00 5% 1,785.00 147.26 1,932.26

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.7.1 - Phase VII (Phase System Acceptance Test - first part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

   10.3.7.2 - Phase VII (Phase System Acceptance Test - second part)
                 - Application Software Fixed One-Time License Fee (4) 10% (4) (4) (4)
                  General Ledger (GL) 99,200.00 10% 9,920.00 818.40 10,738.40
                  Accounts Payable (AP) 68,000.00 10% 6,800.00 561.00 7,361.00

 - Phase VII (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     General Ledger (GL) 99,200.00 5% 4,960.00 409.20 5,369.20
     Accounts Payable (AP) 68,000.00 5% 3,400.00 280.50 3,680.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                   Interfaces and Pre-Production Use Modifications to
                   Interfaces (6)   40% (6) 0 (6)

   10.3.8 - Phase VIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Medication Charting (MC) 60,000.00 20% 12,000.00 990.00 12,990.00

 - Phase VIII (Pursuant to Amendment Number Five)(19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Medication Charting (MC) 60,000.00 5% 3,000.00 247.50 3,247.50

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.9 - Phase IX
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Health Notes (HN) 96,600.00 20% 19,320.00 1,593.90 20,913.90

 - Phase IX (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
     Health Notes (HN) 96,600.00 5% 4,830.00 398.48 5,228.48

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)  40% (6) 0 (6)

   10.3.10 - Phase X
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Clinician Access (CA) 270,000.00 20% 54,000.00 4,455.00 58,455.00

 - Phase X (Pursuant to Amendment Number Five) (19)

   - Application Software Fixed One-Time License Fee (4) 5% (4) (4) (4)
  5.1.17 - Clinician Access (CA) 270,000.00 5% 13,500.00 1,113.75 14,613.75

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.11 -  Phase XI
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Master Patient Index Suite (MPI Suite)
                      - PreciseID 158,400.00 20% 31,680.00 2,613.60 34,293.60
                      - MPISpy (20) 20% (20) 0 (20)
                      - SmartMerge 69,800.00 20% 13,960.00 1,151.70 15,111.70
                      - SmartID (downtime) 10,000.00 20% 2,000.00 165.00 2,165.00
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 - Phase XI (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) 0 (5)
                   5.1.18 - Master Patient Index Suite (MPI Suite)
                             - PreciseID 158,400.00 5% 7,920.00 653.40 8,573.40
                             - MPISpy (20) 5% (20) 0 (20)
                             - SmartMerge 69,800.00 5% 3,490.00 287.93 3,777.93
                             - SmartID (downtime) 10,000.00 5% 500.00 41.25 541.25

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.12 - Phase XII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                   Quantim Report Writer 13,800.00 20% 2,760.00 227.70 2,987.70
                   Quantim Chart Completion 33,400.00 20% 6,680.00 551.10 7,231.10
                   Quantim Chart Locator 33,400.00 20% 6,680.00 551.10 7,231.10
                   Quantim Correspondence Management/ROI 18,400.00 20% 3,680.00 303.60 3,983.60
                   Quantim eSignature 58,400.00 20% 11,680.00 963.60 12,643.60

 - Phase XII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                   5.1.19 - Quantim Report Writer 13,800.00 5% 690.00 56.93 746.93
                   5.1.20 - Quantim Chart Completion 33,400.00 5% 1,670.00 137.78 1,807.78
                   5.1.21 - Quantim Chart Locator 33,400.00 5% 1,670.00 137.78 1,807.78
                   5.1.22 - Quantim Correspondence Management/ROI 18,400.00 5% 920.00 75.90 995.90
                   5.1.23 - Quantim eSignature 58,400.00 5% 2,920.00 240.90 3,160.90

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

   10.3.13 -  Phase XIII
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim EDM Revenue Management 154,800.00 20% 30,960.00 2,554.20 33,514.20
                  Quantim EDM HIM 200,000.00 20% 40,000.00 3,300.00 43,300.00

 - Phase XIII (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  5.1.24 - Quantim EDM Revenue Management 154,800.00 5% 7,740.00 638.55 8,378.55
                  5.1.25 - Quantim EDM HIM 200,000.00 5% 10,000.00 825.00 10,825.00

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

  10.3.14 - Phase XIV
                 - Application Software Fixed One-Time License Fee (4) 20% (4) (4) (4)
                  Quantim Faciligy Coding 60,000.00 20% 12,000.00 990.00 12,990.00
                  Quantim Abstracting (21) 80,000.00 20% 16,000.00 1,320.00 17,320.00
                  Quantim Inpatient Compliance 30,000.00 20% 6,000.00 495.00 6,495.00
                  Quantim Outpatient Compliance 30,000.00 20% 6,000.00 495.00 6,495.00

 - Phase XIV (Pursuant to Amendment Number Five) (19)

                 - Application Software Fixed One-Time License Fee (5) 5% (5) (5) (5)
                  Quantim Faciligy Coding 60,000.00 5% 3,000.00 247.50 3,247.50
                  Quantim Abstracting (21) 80,000.00 5% 4,000.00 330.00 4,330.00
                  Quantim Inpatient Compliance 30,000.00 5% 1,500.00 123.75 1,623.75
                  Quantim Outpatient Compliance 30,000.00 5% 1,500.00 123.75 1,623.75

                 - Pre-Production Use Custom Programming 
                   Modifications and Pre-Production Use "Custom"
                    Interfaces and Pre-Production Use Modifications to
                    Interfaces (6)   40% (6) 0.00 (6)

39 10.4 Successfully Complete Final System Acceptance Test  (9) 0 0 0 0 0

40 11 Provide On-Site Implementation Support (8) 0 (8) 0 (8)

41 12.1 Prepare and Provide System Design Reports for Post-
Production Use Custom Programming Modifications,
Post-Production Use Interfaces and Post-Production Use 
Automated Conversions (10) 30% (10) 0 (10)

42 12.2 Develop, Certify, Install and Instruct on the Use of Post-
Production Use Custom Programming Modifications and
Post-Production Use Interfaces (10) 70% (10) 0 (10)
 

43 12.3 Develop and Certify Post-Production Use Automated Data 
Conversions (10) 30% (10) 0 (10)

44 12.4 Execute and Document Results of Post-Production Use 
Automated Data Conversions (10) 40% (10) 0 (10)
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45 13 Provide Long-Term On-Site Support Staff (11) 100% (11) 0 (11)

46 14 Complete Final Project Acceptance Report (19) 0 0 0 0 0

47 15 Post-Implementation Review by CONTRACTOR (8) 0 (8) 0 (8)

48 16 Provide Post-Final Project Acceptance Assessment (12) (12) (12) 0 (12)
Report

49 17 Other Professional Services (7) 100% (7) 0 (7)

50 18.1 Delivery and Installation of SQL Connect Operating Software (15) 0 (15) 0 (15)

51 18.2 Delivery of GUI/Client Server Operating Software (16) 0 (16) 0 (16)

52 19.1 Delivery and Installation of System Hardware 0 0 0 0 0
and Operating Software

53 19.2 Certification of Diagnostic Testing of New System Hardware

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

54 19.3 Complete Operations Personnel Training for New System Hardware (1)   100% (1) 0 (1)

   19.3.1 - Operations Training - IBM AIX User Course 10,000.00 100% 10,000.00 0 10,000.00
   19.3.2 - Operations Training - IBM AIX System Administration 10,780.00 100% 10,780.00 0 10,780.00

55 20 Successfully Complete System Reliability Test
(Reliability Test) for New System Hardware

   System Hardware 732,824.96 (2) 100% 732,824.96 60,458.06 793,283.02
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 41,753.45 (2) 100% 41,753.45 3,444.66 45,198.11
   Operating Software Associated with System Hardware
      Fixed Install Cost 49,300.00 (3) 100% 49,300.00 0 49,300.00

56 21.1 Delivery and Installation of  New System Hardware and New 0 0 0 0 0
Operating Software Associated with System Hardware
 Provided Under Amendment Number Seven

57 21.2 Certification of Diagnostic Testing of New System Hardware
Provided Under Amendment Number Seven

   System Hardware 101,228.00 (2) 100% 101,228.00 8,351.31 109,579.31
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 58,260.40 (2) 100% 58,260.40 4,806.48 63,066.88
   Operating Software Associated with System Hardware
      Fixed Install Cost 7,000.00 (3) 100% 7,000.00 0 7,000.00

58 22.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Master Patient
Index Suite Under Amendment Number Eight

0 0 0 0 0

59 22.2 Certification of Diagnostic Testing of New System Hardware Provided 
for Master Patient Index Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

60 22.3 Complete Operations Personnel Training for New System Hardware 
Provided for Master Patient Index Suite Under Amendment Number 
Eight

(1) (1) (1)

22.3.1  - Operations Training - MPISpy System Administration 3,040.00 100% 3,040.00 0.00 3,040.00

61 23 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Master Patient Index Suite Under 
Amendment Number Eight

   System Hardware 15,842.70 (2) 100% 15,842.70 1,307.02 17,149.72
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 17,892.95 (2) 100% 17,892.95 1,476.17 19,369.12
   Operating Software Associated with System Hardware 
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III.  SCHEDULE OF PAYMENTS - MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT
NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

      Fixed Install Cost 2,400.00 (3) 100% 2,400.00 0 2,400.00

62 24.1 Delivery and Installation of New System Hardware and New Operating 
Software Associated with System Hardware Provided for Quantim Suite 
Under Amendment Number Eight

0 0 0 0 0

63 24.2 Certification of Diagnostic Testing of New System Hardware Provided 
for Quantim Suite Under Amendment Number Eight

   System Hardware 0 0 0 0 0
   System Hardware Installation 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
   Operating Software Associated with System Hardware 0 0 0 0 0
      Fixed Install Cost 0 0 0 0 0

64 24.3 Complete Operations Personnel Training for New System Hardware 
Provided for Quantim Suite Under Amendment Number Eight

(1) (1) (1)

24.3.1 – Operations Training - Quantim Report Writer 3,000.00 100% 3,000.00 0.00 3,000.00
24.3.2 – Operations Training - Quantim Chart Completion 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.3 – Operations Training - Quantim Chart Locator 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.4 – Operations Training - Quantim Correspondence Management/R 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.5 -- Operations Training - Quantim eSignature 10,000.00 100% 10,000.00 0.00 10,000.00
24.3.6 – Operations Training - Quantim EDM Revenue Management 
(COUNTY registration staff)

5,000.00 100% 5,000.00 0.00 5,000.00

24.3.7 – Operations Training - Quantim EDM Revenue Management 
(COUNTY business office staff)

10,000.00 100% 10,000.00 0.00 10,000.00

24.3.8 – Operations Training - Quantim EDM HIM 15,000.00 100% 15,000.00 0.00 15,000.00

65 25 Successfully Complete System Reliability Test (Reliability Test) for New 
System Hardware Provided for Quantim Suite Under Amendment 
Number Eight

   System Hardware 276,924.00 100% 276,924.00 22,846.23 299,770.23
   System Hardware Installation (3) 0 (3) (3) (3)
   Operating Software Associated with System Hardware 155,720.00 100% 155,720.00 12,846.90 168,566.90
   Operating Software Associated with System Hardware 
      Fixed Install Cost 28,000.00 100% 28,000.00 0.00 28,000.00

66 26 Complete Operations Personnel Training for Other Quantim Modules 
Under Amendment Number Eight

(1) (1) (1)

26.1 – Operations Training - Quantim Facility Coding 15,000.00 100% 15,000.00 0.00 15,000.00

26.2 – Operations Training - Quantim Abstracting (21) 45,000.00 100% 45,000.00 0.00 45,000.00
26.3 – Operations Training - Quantim Inpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00
26.4 – Operations Training - Quantim Outpatient Compliance 15,000.00 100% 15,000.00 0.00 15,000.00

TOTAL FIXED PRICE $8,109,645

MAXIMUM SALES/USE TAX $523,515

MAXIMUM PROFESSIONAL SERVICES POOL
    HOURS AMOUNT $11,442,550

MAXIMUM MONTHLY SYSTEM HARDWARE
    MAINTENANCE SUPPORT FEES $332,705

MAXIMUM MONTHLY SYSTEM SOFTWARE
    MAINTENANCE SUPPORT FEES (18) $8,434,352

MAXIMUM PRORATED MONTHLY FEES 
    FOR PROJECT COORDINATOR $371,981

MAXIMUM OUT-OF-POCKET EXPENSES $277,050

MAXIMUM CONTRACT AMOUNT FOR
MARTIN LUTHER KING, JR./DREW MEDICAL CENTER $29,491,797
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III.  SCHEDULE OF PAYMENTS - MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

 TOTAL  FIXED

ITEM DELIV- FIXED PAYMENT AMOUNT SALES/USE PAYMENT
NO. ERABLE NO. TITLE PRICE % DUE TAX TOTAL

(1) COUNTY will make payment for this Deliverable pursuant to Subparagraph H of Paragraph V of this Exhibit B.

(2) COUNTY will make payment for System Hardware and Operating Software Associated with System Hardware pursuant to Subparagraph 
D of Paragraph V of this Exhibit B.

(3) System Hardware Installation costs are included in the cost of System Hardware and shall be paid pursuant to Subparagraph D of 
Paragraph V of this Exhibit B.  County will make payment for Operating Software Associated with System Hardware Fixed Install Cost  pursuant 
to Subparagraph D of Paragraph V of this Exhibit B.

(4) COUNTY will make payment for the Fixed One-Time License Fee for each Application Software module and the Fixed Unit Cost for Operating  
Software Associated with Application Software pursuant to Subparagraph B of Paragraph V of this Exhibit B.

(5) COUNTY will make payment for the Fixed Install Cost for each Application Software module and  the Fixed Install Cost for Operating
Software Associated with Application Software and the Fixed Install Cost for Operating Software Acquired Under an Unlimited User License
pursuant to Subparagraph E of Paragraph V of this Exhibit B.

(6) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph C of Paragraph V
of this Exhibit B.

(7) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph J of Paragraph V
of this Exhibit B.

(8) Cost for this Deliverable is included in the Application Software Fixed Install Cost and will be paid pursuant to Subparagraph E of Paragraph V.
of this Exhibit B.

(9) The Final System Acceptance Test shall replace the Phase System Acceptance Test for the last installed Phase under
this Agreement.

(10) COUNTY will make payment for this Deliverable out of Professional Services Pool hours pursuant to Subparagraph G of Paragraph V
of this Exhibit B.

(11) COUNTY will make payment for this Deliverable  pursuant to Paragraph VIII of this Exhibit B.

(12) Cost for this Deliverable will be quoted by CONTRACTOR at time of COUNTY's selection.   See discussion of payment methodology in  
in Subparagraph K of Paragraph V of this Exhibit B.

(13) County will make payment for the Fixed Unit Cost of Operating Software Acquired Under an Unlimited User License 
pursuant to Subparagraph F of Paragraph V of this Exhibit B.

(14) COUNTY will make payment for this Deliverable or Subdeliverable pursuant to Subparagraph I of Paragraph V of this Exhibit B.

(15) Cost for this Deliverable or Subdeliverable is included in the Operating Software Associated with Application Software Fixed Install 
Cost and will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.

(16) Cost for this Deliverable is included in the Operating Software Acquired Under An Unlimited User License  Fixed Install Cost and
will be paid pursuant to Subparagraph E of Paragraph V of this Exhibit B.

(17) COUNTY will make payment for this Deliverable pursuant to Subparagraph L of Paragraph V of this Exhibit B.

(18) Includes Monthly Software Modification Support Fees.

(19) Pursuant Amendment Number Five, the payments which previously were to be made under Deliverable 14 (Complete Final Project Acceptance 
Report) are allocated to Deliverable 10.2 (Successfully Complete Integrated Functional Performance Tests (Integration Test)) or Deliverable 
10.3 (Successfully Complete Phase System Acceptance Test), as applicable.

(20) No charge with purchase of PreciseID.

(21) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).

(Added Under Amendment Number Eight of Agreement) B - 37.16 11/27/2006Ex_b_v4.xls



 

 

 
EXHIBIT B 

SCHEDULE OF PAYMENTS 
SUPPLEMENTAL/SUPPORTING INFORMATION 

 
 
IV. PROFESSIONAL SERVICES POOL HOURS: 
 

A. HDH shall have the option to use up to a maximum forty-one thousand one hundred and 
ninety-eight (41,198) hours, not to exceed  Three Million Two Hundred Four Thousand One 
Hundred and Thirteen Dollars ($3,204,113), RLAMC shall have the option to use up to a 
maximum forty-two thousand and sixty-eight (42,068) hours, not to exceed Three Million 
Two Hundred Twenty-Two Thousand Five Hundred and Ninety-Six Dollars ($3,222,596), 
and KDMC shall have the option to use up to a maximum one hundred eighteen thousand 
six hundred and sixty-four (118,664) hours, not to exceed Eleven Million Four Hundred 
Forty-Two Thousand Five Hundred and Fifty Dollars ($11,442,550) (hereafter such hours 
for HDH, RLAMC and KDMC collectively referred to as "Professional Services Pool").  

   
All payments and associated hours approved and paid by COUNTY under Subparagraphs 
A, B, and C of this Paragraph IV shall correspondingly reduce the maximum Professional 
Services Pool hours dollar amount ($3,204,113 for HDH, $3,222,596 for RLAMC, and 
$11,442,550 for KDMC) and maximum Professional Services Pool hours (41,198 for HDH,  
42,068 for RLAMC, and 118,664 for KDMC) available to COUNTY for CP Modifications, 
Interfaces (excluding those Interfaces identified as "Compucare Standard" and "Existing 
County" in Subparagraph 5.9 (Develop System Design Reports and Install Pre-Production 
Use Interfaces) of Exhibit A (Statement of Work) and those Interfaces covered by 
Subparagraph 5.12 (Subtask 5.6 - Install Pre-Production Use Interfaces Using Interface 
Engine Technology) of Exhibit A (Statement of Work)), automated conversions, 
departmental procedures and processes, additional training, and other professional 
services (hereafter in this Paragraph IV, such work collectively referred to "Professional 
Services"), as described in Subparagraphs A, B, and C, for the applicable COUNTY 
Facility.  Upon exhaustion of the maximum Professional Services Pool hours dollar amount 
($3,204,113 for HDH, $3,222,596 for RLAMC, and $11,442,550 for KDMC), for the 
applicable COUNTY Facility as described in Subparagraphs A, B, and C, all other 
Professional Services shall be requested by COUNTY and provided by CONTRACTOR as 
Optional Professional Services in accordance with Paragraph 43 (Option to Procure 
Optional Hardware, Optional Software, Optional Professional Services) of the body of this 
Agreement and Exhibit K (Optional Hardware/Optional Software/Optional Professional 
Services). 
 
All Professional Services procured pursuant to this Paragraph IV: (a) shall be acquired and 
used as part of the System or to work directly with, or in direct support of, the System; (b) 
shall fully comply with all COUNTY and DHS standards, and (c) shall fully comply with all 
COUNTY procurement requirements. 

  
 B. CONTRACTOR's job levels for Professional Services are as follows: 
 
  (1) 

 Calendar Year: 
Level A  2005 2006 2007 2008 2009 
On-Site Monthly Rate $18,492 $19,417 $20,388 $21,407 $22,477 
Off-Site Hourly Rate $172 $181 $190 $200 $210 

A Level A individual directs and manages activities of CONTRACTOR's staff to 
accomplish such tasks and objectives as are defined from time to time by 
CONTRACTOR and COUNTY.  A Level A individual reports to COUNTY's Project 
Director regarding performance, personnel matters, operating standards, systems 
evaluation, and actions on all activities being performed by CONTRACTOR personnel. 
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(2)  

 Calendar Year: 
Level B  2005 2006 2007 2008 2009 
On-Site Monthly Rate $15,627 $16,408 $17,228 $18,090 $18,995 
Off-Site Hourly Rate $147 $154 $162 $170 $178 

A Level B individual provides consultation regarding specific tasks and objectives 
defined from time to time by CONTRACTOR and COUNTY related to the general 
operation and support of the System. 

 
(3)  

 Calendar Year: 
Level C  2005 2006 2007 2008 2009 
On-Site Monthly Rate $12,279 $12,893 $13,538 $14,215 $14,926 
Off-Site Hourly Rate $126 $132 $139 $146 $153 

A Level C individual provides assistance in analysis, design, programming, 
documentation writing and editing, training, testing, maintenance, review, installation 
and implementation of original or previously written programs, systems, utilities or 
functions. 

 
(4)  

 Calendar Year: 
Level D  2005 2006 2007 2008 2009 
On-Site Monthly Rate $9,110 $9,566 $10,044 $10,547 $11,074 
Off-Site Hourly Rate $89 $93 $98 $103 $108 

A Level D individual designs and codes programs, assists in testing and debugging of 
programs, provides technical assistance in problem solving, and provides training 
services. 

 
(5)  

 Calendar Year: 
Level E 2005 2006 2007 2008 2009 
On-Site Monthly Rate $6,511 $6,837 $7,179 $7,538 $7,915 
Off-Site Hourly Rate $76 $80 $84 $88 $92 

A Level E individual is responsible for monitoring operation of programs, executing 
specified functions such as creating tapes or printing reports, performing backup 
procedures, and, to the extent authorized by CONTRACTOR and COUNTY, answering 
system user calls, participating in configuration services, and providing operations 
training services. 

 
(6)  

 Calendar Year: 
Level F  2005 2006 2007 2008 2009 
On-Site Monthly Rate $5,470 $5,744 $6,031 $6,333 $6,650 
Off-Site Hourly Rate $48 $50 $53 $55 $58 

A Level F individual is responsible for providing clerical and/or secretarial support such 
as typing, word processing, filing, indexing, etc. 

 
C. Upon COUNTY's request for each CP Modification, CONTRACTOR shall provide COUNTY 

a written System Design Report, including a written quotation of a maximum total price 
(including, but not limited to, CONTRACTOR job level recommended) and estimated Out-
of-Pocket Expenses (if applicable), pursuant to Subparagraphs 5.6 (Subtask 5.4 - Develop 
System Design Reports and Install Pre-Production Use Custom Programming 
Modifications) or 12.1 (Subtask 12.1 - Prepare System Design Reports for Post-Production 
Use Custom Programming Modifications, Post-Production Use Interfaces and Post-
Production Use Automated Conversions) of Exhibit A (Statement of Work). 
CONTRACTOR's quotation shall be valid for sixty (60) days from submission. 
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Interfaces) of Exhibit A (Statement of Work) and those Interfaces covered by Subparagraph 
5.12 (Subtask 5.6 - Install Pre-Production Use Interfaces Using Interface Engine 
Technology) of Exhibit A (Statement of Work)), CONTRACTOR shall provide COUNTY a 
written System Design Report, including a written quotation of a maximum total price 
(including, but not limited to, CONTRACTOR job level recommended) and estimated Out-
of-Pocket Expenses (if applicable), pursuant to Subparagraphs 5.9 (Subtask 5.5 - Develop 
System Design Reports and Install Pre-Production Use Interfaces) or 12.1 (Subtask 12.1 - 
Prepare System Design Reports for Post-Production Use Custom Programming 
Modifications, Post-Production Use Interfaces and Post-Production Use Automated 
Conversions) of Exhibit A (Statement of Work).  CONTRACTOR's quotation shall be valid 
for sixty (60) days from submission. 

 
Upon COUNTY's request for each automated conversion, CONTRACTOR shall provide 
COUNTY a written System Design Report, including a written quotation of a maximum total 
price (including, but not limited to, CONTRACTOR job level recommended) and estimated 
Out-of-Pocket Expenses (if applicable), pursuant to Subparagraphs 7.2 (Subtask 7.2 - 
Prepare and Provide System Design Reports for Pre-Production Use Automated Data 
Conversions) or 12.1 (Subtask 12.1 - Prepare System Design Reports for Post-Production 
Use Custom Programming Modifications, Post-Production Use Interfaces and Post-
Production Use Automated Conversions) of Exhibit A (Statement of Work).  
CONTRACTOR's quotation shall be valid for sixty (60) days from submission. 

 
Upon COUNTY's request for departmental procedures and processes pursuant to 
Subparagraph 8.1 of Exhibit A (Statement of Work), CONTRACTOR shall provide 
COUNTY, within ten (10) days of receipt of such request, a written quotation of a maximum 
total price (including, but not limited to, CONTRACTOR’s estimated hours and Level C 
labor rates) and estimated Out-of-Pocket Expenses (if applicable), in response to 
COUNTY's request.  CONTRACTOR's quotation shall be valid for sixty (60) days from 
submission. 

 
Upon COUNTY's request for additional training pursuant to Subparagraph 9.6 (Subtask 9.3 
- Provide Additional Training) of Exhibit A (Statement of Work), CONTRACTOR shall 
provide COUNTY, within ten (10) days of receipt of such request, a written quotation of a 
maximum total price (including, but not limited to, CONTRACTOR job level recommended) 
and estimated Out-of-Pocket Expenses (if applicable), in response to COUNTY's request.  
CONTRACTOR's quotation shall be valid for sixty (60) days from submission. 

 
Upon COUNTY's request for other professional services pursuant to Subparagraph 17.1 of 
Exhibit A (Statement of Work), CONTRACTOR shall  
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provide COUNTY, within ten (10) days of receipt of such request, a written quotation of a 
maximum total price (including, but not limited to, CONTRACTOR job level recommended) 
or, with COUNTY’s Oversight Project Director’s written approval, a fixed price (including, 
but not limited to, reasonable supporting documentation requested by COUNTY’s 
Oversight Project Director) and estimated Out-of-Pocket Expenses (if applicable), in 
response to COUNTY's request.  CONTRACTOR's quotation shall be valid for sixty (60) 
days from submission. 

 
D. All payments and associated hours for Professional Services approved and paid by 

COUNTY under this Paragraph IV shall correspondingly reduce the maximum Professional 
Services Pool hours dollar amount and maximum Professional Services Pool hours 
available to the applicable COUNTY Facility. 

 
E. Notwithstanding any other provision of this Agreement, CONTRACTOR and COUNTY 

agree that COUNTY will be charged once for the development of each CP Modification 
requested by COUNTY, after which, such modification, without further change or alteration, 
shall be available to all COUNTY Facilities, HUMC, OVUMC, and LAC+USCMC at no 
additional development charge under this Agreement. 

 
F. Each COUNTY Facility selecting any CP Modification referenced in Subparagraph E above 

and electing to have CONTRACTOR perform maintenance on such modification which is 
provided for in Exhibit D (Schedule of Maintenance), shall pay Monthly Software 
Modification Support Fees in accordance with the formula described in Exhibit D (Schedule 
of Maintenance), Schedule II (Maintenance Fee Schedule), Sections A.IV (Monthly 
Software Modification Support Fees), B.IV (Monthly Software Modification Support Fees), 
and C.IV (Monthly Software Modification Support Fees). 

 
G. Notwithstanding any other provision of this Exhibit B, no Out-of-Pocket Expenses shall be 

paid using Professional Services Pool hours, and all Out-of-Pocket Expenses shall be paid 
only in accordance with Paragraph VI (Out-of-Pocket Expense Payments) of this Exhibit B. 

 
V. PAYMENT SCHEDULE FOR PARAGRAPH I (SCHEDULE OF PAYMENTS -  HIGH DESERT 

HOSPITAL), PARAGRAPH II (SCHEDULE OF PAYMENTS -  RANCHO LOS AMIGOS MEDICAL 
CENTER), AND PARAGRAPH III (SCHEDULE OF PAYMENTS - MARTIN LUTHER KING, 
JR./DREW MEDICAL CENTER) OF THIS EXHIBIT B: 

 
A. Payment Timeframes: 
 
 Except as otherwise provided in this Exhibit B, payments by COUNTY to CONTRACTOR 

under Paragraphs I (Schedule of Payments - High Desert Hospital), II (Schedule of 
Payments - Rancho Los Amigos Medical Center),  
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First Adaptation Agreement or Second Adaptation Agreement, COUNTY shall pay 
the additional amount due upon receipt of invoices for the above payments first 
coming due under this Agreement. 

 
4. Notwithstanding any other provision of this Agreement, any of the COUNTY 

Facility-specific Requirements with an Identifier of "EX" as shown on Attachment A 
(Baseline Application Software, Existing COUNTY Modifications and Custom 
Programming Modifications) to Exhibit A (Statement of Work) shall be available for 
implementation at any or all COUNTY Facilities at no additional cost to COUNTY, 
provided that no change to the programming code is necessary. 

 
D. Payment/Withhold Methodology for System Hardware, Operating Software Associated with 

System Hardware, and associated Operating Software Installation Costs shown in 
Attachment B (System Hardware, System Software, Services and Communications 
Network) to Exhibit A (Statement of Work): 

 
Payment/withhold methodology for System Hardware, Operating Software Associated with 
System Hardware, and associated Operating Software installation costs shown in 
Attachment B (Schedule of System Hardware, System Software, Services and 
Communications Network) to Exhibit A (Statement of Work) is as follows: 

 
For each COUNTY Facility, the System Hardware Fixed Unit Cost, as shown in Section I 
(System Hardware), Operating Software Associated with System Hardware Fixed Unit 
Cost, as shown in Section II.B.1 (Operating Software Associated with System Hardware), 
and associated Operating Software Fixed Install Cost, as shown in Section II.B.1 
(Operating Software Associated with System Hardware) of Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to Exhibit A 
(Statement of Work), will be due CONTRACTOR in accordance with the following payment 
percentages: 

 
1. For System Hardware and Operating Software Associated with System Hardware 

provided by CONTRACTOR prior to Amendment Number Five, thirty percent (30%) 
of System Hardware Fixed Unit Cost,  Operating Software Associated with System 
Hardware Fixed Unit Cost, and associated Operating Software Fixed Install Cost 
will be due CONTRACTOR upon completion and COUNTY's written approval of 
Deliverable 3.2 (Certification of Diagnostic Testing of System Hardware); 

 
2. For System Hardware and Operating Software Associated with System Hardware 

provided by CONTRACTOR prior to Amendment Number Five, the balance of 
seventy percent (70%) of System Hardware Fixed Unit Cost, Operating Software 
Associated with System Hardware Fixed Unit Cost, and associated Operating 
Software Fixed Install Cost will be due CONTRACTOR upon completion and 
COUNTY's written approval of Deliverable 10.1 (Successfully Complete System 
Reliability Test (Reliability Test));  

 
3. For System Hardware and Operating Software Associated with System Hardware 

provided by CONTRACTOR under Amendment Number Five, one hundred percent 
(100%) of System Hardware Fixed Unit Cost,  Operating Software Associated with 
System Hardware Fixed Unit Cost, and associated Operating Software Fixed Install 
Cost will be due CONTRACTOR upon completion and COUNTY's written approval 
of Deliverable 20 (Successfully Complete System Reliability Test (Reliability Test) 
for New System Hardware); 
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4. For System Hardware and Operating Software Associated with System Hardware 
provided by CONTRACTOR under Amendment Number Seven, one hundred 
percent (100%) of System Hardware Fixed Unit Cost,  Operating Software 
Associated with System Hardware Fixed Unit Cost, and associated Operating 
Software Fixed Install Cost will be due CONTRACTOR upon completion and 
COUNTY's written approval of Deliverable 21.2 (Certification Of Diagnostic Testing 
Of New System Hardware Provided Under Amendment Number Seven); 

 
5.  For System Hardware and Operating Software Associated with System Hardware 

provided by CONTRACTOR for the Master Patient Index Suite under Amendment 
Number Eight, one hundred percent (100%) of System Hardware Fixed Unit Cost,  
Operating Software Associated with System Hardware Fixed Unit Cost, and 
associated Operating Software Fixed Install Cost will be due CONTRACTOR upon 
completion and COUNTY's written approval of Deliverable 23 (Successfully 
Complete System Reliability Test (Reliability Test) For New System Hardware 
Provided For Master Patient Index Suite Under Amendment Number Eight); and 

 
 
6.  For System Hardware and Operating Software Associated with System Hardware 

provided by CONTRACTOR for the Quantim Suite under Amendment Number 
Eight, one hundred percent (100%) of System Hardware Fixed Unit Cost,  
Operating Software Associated with System Hardware Fixed Unit Cost, and 
associated Operating Software Fixed Install Cost will be due CONTRACTOR upon 
completion and COUNTY's written approval of Deliverable 25 (Successfully 
Complete System Reliability Test (Reliability Test) For New System Hardware 
Provided For Quantim Suite Under Amendment Number Eight). 
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2.  For each COUNTY Facility, the following payment percentages will be due 
CONTRACTOR for each approved System Design Report for each post-
Production Use automated conversion: 

 
   (a) Thirty percent (30%) of the maximum total price quoted in the approved 

System Design Report upon COUNTY's written approval of Deliverable 
12.1 (Prepare and Provide System Design Reports for Post-Production 
Use Custom Programming Modifications, Post-Production Use Interfaces 
and Post-Production Use Automated Conversions) for the particular post-
Production Use automated conversion specified in the System Design 
Report; and 

 
   (b) Thirty percent (30%) of the maximum total price quoted in the approved 

System Design Report upon COUNTY's written approval of Deliverable 
12.3 (Develop and Certify Post-Production Use Automated Data 
Conversions) for the particular post-Production Use automated conversion 
specified in the System Design Report; and 

 
   (c) The balance of forty percent (40%) of the maximum total price quoted in 

the approved System Design Report upon COUNTY's written approval of 
Deliverable 12.4 (Execute and Document Results of Post-Production Use 
Automated Data Conversions) for the particular post-Production Use 
automated conversion specified in the System Design Report. 

 
 H. Payment Methodology for Communications Network Personnel Training and Operations 

Personnel Training Specified in Exhibit A (Statement of Work): 
 

1. For HDH, the payment methodology for Deliverable 2.10 (Complete 
Communications Network Personnel Training) is as follows: 

 
   One hundred percent (100%) of the Fixed Cost Per Person for each training 

course, as shown in Attachment H (Communications Network Personnel 
Training) of Exhibit A (Statement of Work), will be due CONTRACTOR upon 
registration of each COUNTY staff member in such training course. 

 
2. For each COUNTY Facility, the payment methodology for Deliverable 3.3 

(Complete Operations Personnel Training), Deliverable 19.3 (Complete 
Operations Personnel Training for New System Hardware), Deliverable 22.3 
(Complete Operations Personnel Training for New System Hardware Provided 
For Master Patient Index Suite Under Amendment Number Eight), Deliverable 
24.3 (Complete Operations Personnel Training for New System Hardware 
Provided For Quantim Suite Under Amendment Number Eight) and Deliverable 
26 (Complete Operations Personnel Training for Other Quantim Modules Under 
Amendment Number Eight)  is as follows: 

 
   One hundred percent (100%) of the Fixed Cost Per Person for each training 

course applicable to Subtask 3.3 (Provide Operations Personnel Training), 
Subtask 19.3 (Provide Operations Personnel Training for New System 
Hardware), Subtask 22.3 (Provide Operations Personnel Training for New 
System Hardware Provided for Master Patient Index Suite under Amendment 
Number Eight), Subtask 24.3 (Provide Operations Personnel Training for New 
System Hardware Provided for Quantim Suite under Amendment Number Eight) 
and Task 26 (Provide Operations Personnel Training for Other Quantim Modules 
under Amendment Number Eight) as shown in Attachment E (Operations 
Personnel Training) of Exhibit A (Statement of Work), will be due CONTRACTOR 
upon completion of each such training course. 
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 I. Payment Methodology for Certain Other Deliverables and Subdeliverables Specified in 
Exhibit A (Statement of Work): 

 
For each COUNTY Facility, the payment methodology for the deliverables and 
subdeliverables listed below is as follows: 

 
  1. One hundred percent (100%) of the total amount payable with respect to each 

deliverable, as shown in Paragraphs I, II and III of this Exhibit B, will be due 
CONTRACTOR upon completion and COUNTY's written approval of such 
deliverable and subdeliverable. 

 
  2. The deliverables and subdeliverables to which the payment methodology of this 

Subparagraph I applies are: 
 

Deliverable 5.2  - Migrate Application Software and Data 
Subdeliverable 5.5.2 -"Compucare Standard" Interfaces 
Subdeliverable 5.5.3 -"Existing County" Interfaces 

 
 J. Payment Methodology for Certain Other Deliverables Utilizing Professional Services Pool 

Hours Specified in Exhibit A (Statement of Work): 
 

For each COUNTY Facility, the payment methodology for certain deliverables utilizing 
Professional Services Pool hours listed below is as follows: 

 
  1. One hundred percent (100%) of the maximum total price (or fixed price for other 

professional services, if applicable) shown in each COUNTY-approved written 
quotation pursuant to Paragraph IV (Professional Services Pool Hours) of this 
Exhibit B will be due CONTRACTOR following COUNTY's written approval of the 
work specified in such written quotation. 

 
  2. The deliverables to which the payment methodology of this Subparagraph J applies 

are: 
 
   Deliverable 8    - Develop Departmental Procedures and Processes 
   Deliverable 9.3  - Provide Additional Training 
   Deliverable 17   - Other Professional Services  
 

K. Payment Methodology for Post-Final Project Acceptance Assessment Report Specified in 
Exhibit A (Statement of Work): 

 
For each COUNTY Facility, the payment methodology for Deliverable 16 (Provide Post-
Final Project Acceptance Assessment Report) will be mutually agreed to by 
CONTRACTOR and COUNTY if and when COUNTY elects the performance of Task 16 
(Provide Post-Final Project Acceptance Assessment Report).  The agreed payment 
methodology shall be set forth in an 
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Day = 8 hours 
Week = 40 hours 
Month = 174 hours 

 
5. In the event and to the extent that any long-term on-site support staff member 

exceeds such generally afforded CONTRACTOR-provided vacation, holiday, and 
sick day benefits, COUNTY shall not be liable or responsible for the applicable 
portions of the monthly rate stated in Paragraph IV.B of this Exhibit B. 

 
C. All payments and associated hours for long-term on-site support staff approved and paid by 

COUNTY under this Paragraph VIII shall correspondingly reduce the maximum 
Professional Services Pool hours dollar amount and maximum Professional Services Pool 
hours available to the applicable COUNTY Facility pursuant to Paragraph IV (Professional 
Services Pool Hours) of this Exhibit B.  Long-term on-site support staff shall not be 
provided after such dollar amount has been fully expended.  COUNTY will notify 
CONTRACTOR at least sixty (60) days prior to the anticipated exhaustion of such dollar 
amount. 

 
IX. ADDITIONAL REMEDIES FOR FAILURE OF SYSTEM HARDWARE: 
 

Notwithstanding any other provision of this Agreement, for each COUNTY Facility, for an eighteen 
(18) month period from COUNTY's written approval of the first System Reliability Test under 
Deliverable 10.1 (Successfully Complete System Reliability Test (Reliability Test)) (hereafter 
"Coverage Period"), CONTRACTOR shall provide COUNTY with the following remedies in addition 
to any other remedies provided under this Agreement in the event of any repeated failure of System 
Hardware as described herein below: 

 
A. For each COUNTY Facility, in the event that COUNTY's Oversight Project Director 

determines that any System Hardware component listed as a critical component in Section 
I (System Hardware) of Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work) (hereafter 
collectively "Critical Hardware") fails three (3) or more times within any sixty (60) 
consecutive days within the Coverage Period, such that the System is not available to 
COUNTY for production use (System is available to or in use by COUNTY) for three (3) or 
more hours per occurrence due to such Critical Hardware failure, then CONTRACTOR 
shall promptly: (1) replace all Critical Hardware and install new alternate hardware 
(hereafter "Alternate Hardware") at no additional cost to COUNTY and (2) install all System 
Software as applicable at no additional cost to COUNTY. 

 
B. Such Alternate Hardware shall be equivalent or better, in all material respects, and shall 

meet all representations, warranties, covenants, and agreements by 
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AMENDMENT NUMBER EIGHT TO 

COUNTY AGREEMENT NUMBER 56649 
 
 
 
 
 

ATTACHMENT 8 
 
 
 
 
 
 

Exhibit D (Schedule of Maintenance)- 
(Replacement Pages D-11 through D-24, D-27 through D42,  

D-45 through D-62 and D-64 and  
Additional Pages, D-24.1 through D-24.19, D-42.1 through D-42.17, and D-62.1 through D-62.17 

Under Amendment Number Eight of Agreement) 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

1 DG/UX(8) includes:
1a - DG/UX for Intel Unlimited User and Complete 

Doc Package DSS
1 $616 $616 $647 $647 N/A N/A N/A N/A N/A N/A

1b - Disk Array Management Support (Part 
#R057AZA4LD)

1 $109 $109 $114 $114 N/A N/A N/A N/A N/A N/A

2 UX/RPM Performance Monitor SSS LG Server 1 $109 $109 $114 $114 N/A N/A N/A N/A N/A N/A
3 Cache’ Enterprise: Platform Independent, Multi 

Server (174 concurrent users) (formerly known 
as InterSystems Enterprise Cache) 

1 $3,983 $3,983 $4,182 $4,182 $4,391 $4,391 $4,611 $4,611 $4,841 $4,841 

4 SofTek Grafsman for DOS (Site) (12) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5 SofTek Grafsman for UNIX (8 user)(12) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
6 Proactive Systems Fantasia/Flexforms (5)(9) 1 (6) (6) (6) (6) (6) (6) (6) (6) (6) (6)
7 GUI/Client Server (GUI) 1 $5,178 $5,178 $5,437 $5,437 $5,709 $5,709 $5,994 $5,994 $6,294 $6,294 
8 SQL Connect (SC) (1-16 concurrent users) 1 $1,301 $1,301 $1,366 $1,366 $1,434 $1,434 $1,506 $1,506 $1,581 $1,581 
9 Affinity Event Manager 1 $598 $598 $628 $628 $659 $659 $692 $692 $727 $727 

10 Affinity HL7 Library for STC DataGate 1 $199 $199 $209 $209 $219 $219 $230 $230 $242 $242 
11 Affinity Report Writer 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 
12 Affinity System Management 1 $491 $491 $516 $516 $541 $541 $568 $568 $597 $597 
13 X12 835 Health Care Claim Payment/Advice 

(EDI-835)
1 $358 $358 $376 $376 $395 $395 $414 $414 $435 $435 

14 JetForms includes: $0 $0 
14a - Affinity JetForm Integration Agent 1 $57 $57 $60 $60 $63 $63 $66 $66 $69 $69 
14b - JetForm Designer 2 $30 $61 $32 $63 $33 $66 $35 $69 $36 $73 
14c - JetForm Central (print engine) 1 $122 $122 $128 $128 $135 $135 $141 $141 $148 $148 
15 AIX 5.1 SPO (Part #5692-A5L  0000) 2 (10) (10) (10) (10) $383 (10) $766 (10) $383 $766 $383 $766 

(28) (28) (28) (28) (28) (28)

15a AIX 5L V5.2 BASE (Part #5692-A5L  0947) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15b AIX 5L V5.2 EXPANSION PACK (Part #5692-
A5L  0949)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15c AIX 5L V5.2 UPDATE CD (Part #5692-A5L  
0965)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15d PERFORMANCE AIDE V3.1 (Part #5692-A5L  
0971)

2 (10) (10) (10) (10) (10) (10)

2005

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15e CMM (Part #5692-A5L  0975) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15f MEDIA PROCESS CHARGE CD ROM (Part 
#5692-A5L  1004)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15g ENGLISH (Part #5692-A5L  2924) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15h MEDIA  CD-ROM (Part #5692-A5L  3410) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15i PRELOAD (AUS FEATURE 5005) (Part #5692-
A5L  5005)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15j ENGLISH (Part #5692-A5L  5924) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15k ASSET REGISTRATION (Part #5692-A5L  
9001)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15l AIX 5L FOR POWER V5.2 (Part #5765-E62  
0000)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15m AIX 5L FOR POWER V5.2 (Part #5765- E62  
0001)

4 (10) (10) (10) (10) (10) (10)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15n PREINSTALL (Part #5765-E62  5005) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15o PERFORMANCE AIDE V3 (Part #5765-E68  
0000)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15p PER PROC. SW REG  (Part #5765-E68  0005) 4 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15q C FOR AIX V6.0 (Part #5765-F57  0000) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15r PER USER  (Part #5765-F57  0001) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15s LOCAL IBM OFFICE EXPEDITE (Part #5765-
F57  3445)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15t CD-ROM MEDIA (Part #5765-F57  5809) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16 MS Windows 2000 Server, 5CAL  (Part #C11-
00016)

1 (11) (11) (11) (11) (16) (16)

16a IBM Tivoli Storage Manager Extended Edition 
(for 6 CPU's) (Part #D51MFLL)

1 (11) (11) (11) (11) (11) (11)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16b IBM Tivoli Storage Manager Extended Edition 
Media (1) (Part #BJ08BML)

1 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16c IBM Tivoli Storage Manager Extended Edition 
Documentation (3 Copies) (Part #BJ08DIE)

3 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16d pcAnywhere v11.0 Host & Remote  (Part 
#10055294)

1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

16e McAfee VirusScan Professional   7.0 (5 User)  
(Part #VSE70E005FAA)

1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

17 PM-Cost Profit Analyzer 1 $2,643 $2,643 $2,775 $2,775 $2,914 $2,914 $3,060 $3,060 $3,213 $3,213 

18 X12 270/271 Eligibility & Benefits (EDI-270/271) 1 $374 $374 $393 $393 $412 $412 $433 $433 $455 $455 

19 Report Server 1 N/A N/A $994 $994 $1,044 $1,044 $1,096 $1,096 $1,151 $1,151 

20 IBM TIVOLI STORAGE MGR EXTENDED ED 
MGD PR LIC+SW MAINT 12 MO (Part # 
D51MFLL)

4 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

20a IBM TIVOLI STORAGE MGR EXTENDED ED 
MGD PR ANNUAL SW MAINT RNWL (Part # 
E00I9LL)

8 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

20b IBM TIVOLI STORAGE MANAGER 
EXTENDED EDITION V5.1.5 MP MEDIA PK 
ML (Part # BJ08BML)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

20c Symantec pcAnywhere Host & Remote - ( v. 
12.0 ) - complete package - 1 user (Part # 
10529224)

2 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20d Windows 2003 Standard Server English OPEN 
No-Level w/0 CAL (Part # P73-01972)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20e Windows 2003 CAL English OPEN No Level 
User CAL Single License (Part # R18-00133)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20f Windows 2003 Standard Server English Disk Kit 
Volume License CD Media Kit for Open (Part # 
P73-00156)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20g Windows 2003 Standard Server English OPEN 
No-Level w/0 CAL (Part # P73-01972)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20h Windows 2003 CAL English OPEN No Level 
User CAL Single License (Part # R18-00133)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20i Windows 2003 Standard Server English Disk Kit 
Volume License CD Media Kit for Open (Part # 
P73-00156)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21 Oracle Standard Edition One Processor License 
(Part # OSE1P)

2 N/A N/A N/A N/A (17) (17) (17) (17) (17) (17)

21a Medi-Span Database Annual Maintenance, less 
than 200 beds  (Part # MDSP199)

3 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

22 WINDOWS SERVER STD 2003 BUS-6.0 (Part 
# WINSTD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22a WINDOWS SVR 2000 ENG DISKMVL CD 
W/SP4 (Part # WINDSK)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22b WINDOWS SERVER CAL 2003 BUS-6.0 USER 
CAL  (Part # WINDCAL)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22c WINDOWS SVR 2003 ENG DISKMVL CD (Part 
# WINCD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

22d SQL Svr Std 2000 1 Processor License Runtime 
- maximum of 2GB memory (Part # E65-00032)

2 N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

22e pcAnywhere Host & Remote (Part # PCANY) 1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22f IBM TIVOLI STORAGE MANAGER 
EXTENDED ED PROC LIC+SW MAINT 12 MO  
(Part # TSMEDPROC)

2 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)

22g IBM TIVOLI STORAGE MANAGER 
EXTENDED ED PROC ANNUAL SW MAINT 
RNWL  (Part # TSMSWMAIN)

4 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)

22h IBM TIVOLI STORAGE MANAGER FOR DBS 
PROCESSOR LIC+SW MAINT 12 MO  (Part # 
TSMDBS)

2 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

22i IBM TIVOLI STORAGE MANAGER FOR DBS 
PROCESSOR ANNUAL SW MAINT RNW (Part 
# TSMDBSPROC)

4 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

23 Windows 2003 Standard Edition (Part # P73-
01972)

4 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

23a Symantec pcAnywhere Host & Remote - ( v. 
12.0 ) - complete package - 1 user - Linux, Win, 
Mac  (Part # 10529224)

4 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

23b IBM TIVOLI STORAGE MANAGER 
EXTENDED ED PROC LIC+SW MAINT 12 MO 
(Part # D51MFLL)

8 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)

23c IBM TIVOLI STORAGE MANAGER 
EXTENDED ED PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)

16 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)

24 Microsoft SQL Server 2000 Enterprise Edition 
Run-Time Processor License (Part # 810-
02431)

2 N/A N/A N/A N/A (26) (26) (26) (26) (26) (26)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE:
Monthly System Software Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005

24a Microsoft SQL Server 2000 Enterprise Edition 
Run-Time Client Access License (CAL) (Part # 
359-01377)

10 N/A N/A N/A N/A (27) (27) (27) (27) (27) (27)

24b Lead Tools Document Imaging (Part # LTMI) 50 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

25 Critical Care Vital Sign Capture 1 N/A N/A $788 $788 $827 $827 $869 $869 $912 $912 

 OPERATING SOFTWARE MAXIMUM TOTAL $16,199 $18,790 $19,576 $20,516 $21,504 

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL
I.    SYSTEM SOFTWARE:

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.12 of the body of this Agreement.

(2) [Intentionally Omitted.]
(3) [Intentionally Omitted.]

(4) [Intentionally Omitted.]

(5) Includes one (1) pc form generator software package.

(6) Included in Monthly System Software Maintenance Support Fee for Affinity System Management Operating Software.

(7)  Maintenance for this item is not provided under this Agreement; maintenance will be provided by CONTRACTOR under a County Purchase Order.

(9) Maintenance for this item was discontinued effective October 31, 2001.

(12) Maintenance for this item shall be discontinued effective January 1, 2004.

(8) This item is included in and is covered by OmniiService Maintenance shown as Item Number 8 under System Hardware.  See Schedule II to Exhibit D (Maintenance Fee Schedule), 
Section A (High Desert Hospital), Subsection III (System Hardware), Item Number 8.

(10) This item is included in and is covered by 3 yr 7X24 Maintenance for AIX (Part #5692-A5L-M-A) shown as Item Number 6u in Subsection B1 (Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of 
Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 6u pursuant to 
Exhibit B (Schedule of Payments).

(11) This item is included in and is covered by 3 yr 7X24 maintenance for TSM (Part #D51MFLL-M-TSM) shown as Item Number 7g in Subsection B1 (Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of 
Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 7g pursuant to 
Exhibit B (Schedule of Payments).

(13) This item is included in and is covered by IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR LIC+SW MAINT 12 MO (Part # D51MFLL) shown as Item Number 8 and IBM TIVOLI 
STORAGE MGR EXTENDED ED MGD PR ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 8a in Subsection B1 (Operating Software Associated with System 
Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  
Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 8 pursuant to Exhibit B 
(Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 percent of total 
cost of Item Number 8a pursuant to Exhibit B (Schedule of Payments).

(14) Intentionally Omited.

(15) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED EDITION V5.1.5 MP MEDIA PK ML (Part # BJ08BML) shown as Item Number 8 and Number 
8a in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services 
and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 
100 percent of total cost of Item Number 8 and Number 8a pursuant to Exhibit B (Schedule of Payments).
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(21) Intentionally Omited.

(22) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR LIC+SW MAINT 12 MO  (Part # TSMDBS) shown as Item Number 11j and IBM 
TIVOLI STORAGE MANAGER FOR DBS PROCESSOR ANNUAL SW MAINT RNW (Part # TSMDBSPROC) shown as Item Number 11k in Subsection B1 (Operating Software Associated 
with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement 
of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 11j pursuant 
to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 
percent of total cost of Item Number 11k pursuant to Exhibit B (Schedule of Payments).

(23) Intentionally Omited.

(24) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO (Part # D51MFLL) shown as Item Number 12b and IBM 
TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 12c in Subsection B1 (Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of 
Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 12b pursuant to 
Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 percent 
of total cost of Item Number 12c pursuant to Exhibit B (Schedule of Payments).

(18) This item is included in and is covered by Medi-Span Database Annual Maintenance, less than 200 beds  (Part # MDSP199) shown as Item Number 10b in Subsection B1 (Operating 
Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to 
Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item 
Number 10b pursuant to Exhibit B (Schedule of Payments).

(19) This item is included in and is covered by SQL Svr Std 2000 Software Assurance for 1 Processor License Runtime, annual maintenance (Part # E65-00063) shown as Item Number 11f 
in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and 
Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 
percent of total cost of Item Number 11f pursuant to Exhibit B (Schedule of Payments).

(20) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO  (Part # TSMEDPROC) shown as Item Number 11h and 
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL  (Part # TSMSWMAIN) shown as Item Number 11i  in Subsection B1 (Operating Software 
Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A 
(Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 
11h pursuant to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s 
payment of 100 percent of total cost of Item Number 11i pursuant to Exhibit B (Schedule of Payments).

(25) Intentionally Omited.

(16) This item is not maintained under this Agreement

(17) This item is included in and is covered by Oracle Standard Edition One Processor Annual Maintenance (Part # OSE1PM) shown as Item Number 10a in Subsection B1 (Operating 
Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to 
Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item 
Number 10a pursuant to Exhibit B (Schedule of Payments).

(Revised Under Amendment Number Eight of Agreement)
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(26) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Processor Annual Software Assurance (Part # 810-02428) shown as Item Number 
13b in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services 
and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 
100 percent of total cost of Item Number 13b pursuant to Exhibit B (Schedule of Payments).

(27) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Client Access License (CAL) Annual Software Assurance (Part # 359-01442) shown 
as Item Number 13d in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System 
Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 13d pursuant to Exhibit B (Schedule of Payments).

(28) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Software Maintenance Support Fee for this item will be 
paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable year, provided that if the term of this Agreement will expire 
during any such twelve month period, then CONTRACTOR will have the option to receive the Monthly System Software Maintenance Support Fee in advance for a period less than twelve 
months up to such expiration date.  If this item is included in and covered by a period of prepaid maintenance purchased pursuant to Attachment B (Schedule of System Hardware, System 
Software, Services and Communications Network) of Exhibit A (Statement of Work) and Exhibit B (Schedule of Payments), as indicated by a footnote for this item in this Schedule II, then 
COUNTY’s obligation to pay the Monthly System Software Maintenance Support Fee for this item under this Schedule II, shall commence only after the expiration of such period of prepaid 
maintenance.

(29) Monthly System Software Maintenance Support Fee for this item is included in and covered by the Monthly System Softeware Maintenance Support Fee for Item No.15 AIX 5.1 SPO 
(Part #5692-A5L  0000).

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

Application Software Modules (1)

(See Section IV below for additional Monthly Software Modification Support Fees)

1 Admitting/Discharge/Transfer/ Registration/Medical Record Index (ADTR/MRI) $2,137 $2,244 $2,356 $2,474 $2,598 
2 Patient Accounting (PA) $3,807 $3,997 $4,197 $4,407 $4,627 
3 Patient Scheduling System (PSS) $2,137 $2,244 $2,356 $2,474 $2,598 
4 Medical Records (MR) $2,083 $2,187 $2,297 $2,411 $2,532 

 - Medical Records Abstracting (MRA)
 - Medical Records Control (MRC) 
 - DRG/Case Mix (DRG)

5 Utilization Management (UM) $614 $645 $677 $711 $746 
6 Quality Management (QM) $614 $645 $677 $711 $746 
7 Order Entry/Results Reporting (OE/RR) $2,582 $2,711 $2,847 $2,989 $3,138 
8 Department Management (DM) $1,059 $1,112 $1,168 $1,226 $1,287 
9 Clinical Documentation (CD) $1,654 $1,737 $1,824 $1,915 $2,010 

 - Vital Signs and Intake/Output (VS & I/O) 
 - Activity Charting (AC)

9a Clinical Documentation (CD) $826 $867 $911 $956 $1,004 
 -Charting and Assessment (CHASS)

10 Plan of Care (POC) $1,408 $1,478 $1,552 $1,630 $1,711 
11 Acuity & Staffing Requirements (ASR) $391 $411 $431 $453 $475 
12 Medication Charting (MC) $658 $691 $725 $762 $800 
13 Chart View (CV) $2,988 $3,137 $3,294 $3,459 $3,632 
14 General Ledger (GL) $1,449 $1,521 $1,598 $1,677 $1,761 
15 Accounts Payable (AP) $994 $1,044 $1,096 $1,151 $1,208 
16 Health Notes (HN) $1,195 $1,255 $1,317 $1,383 $1,453 
17 Clinician Access (CA) N/A $1,936 $1,936 $1,936 $1,936 
18 Modifications Required by State Regulations $1,195 $1,255 $1,317 $1,383 $1,453 
19 Master Patient Index Suite (MPI Suite)

19a     - PreciseID N/A $1,782 $1,871 $1,965 $2,063 
19b     - MPISpy N/A $828 $869 $913 $959 
19c     - SmartMerge N/A $828 $869 $913 $959 
19d     - SmartID (downtime) N/A $1,125 $1,181 $1,240 $1,302 
20 Quantim Report Writer (20 concurrent users) N/A $111 $117 $122 $128 
21 Quantim Chart Completion (20 concurrent users) N/A $258 $271 $284 $299 
22 Quantim Chart Locator (20 concurrent users) N/A $258 $271 $284 $299 
23 Quantim Correspondence Management/ROI (Release of Information) (20 concurrent users) N/A $147 $154 $162 $170 
24 Quantim eSignature (20 concurrent users) N/A $455 $478 $502 $527 
25 Quantim Electronic Document Management (EDM) Revenue Management (10 concurrent users) N/A $990 $1,040 $1,091 $1,146 

26 Quantim EDM HIM (Health Information Management) (15 concurrent users) N/A $1,275 $1,339 $1,406 $1,476 
27 Quantim Facility Coding (20 concurrent users) N/A $406 $426 $448 $470 
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A.   HIGH DESERT HOSPITAL

I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009
28 Quantim Abstracting (20 concurrent users) (2) N/A $500 $525 $551 $579 
29 Quantim Inpatient Compliance (20 concurrent users) N/A $406 $426 $448 $470 
30 Quantim Outpatient Compliance (20 concurrent users) N/A $406 $426 $448 $470 

 APPLICATION SOFTWARE MAXIMUM TOTAL $27,791 $40,892 $42,839 $44,884 $47,032
(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.9 of the body of this Agreement.
(2) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).

(Revised Under Amendment Number Eight of Agreement)
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A.   HIGH DESERT HOSPITAL

II.    INTERFACES:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

1 Affinity Application Software Module to STC DataGate Interface Engine (ADTR/MRI) (1) (1) (1) (1) (1)

2 Affinity Application Software Module to STC DataGate Interface Engine (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

3 STC DataGate Interface Engine to Affinity Application Software Module (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

4 STC DataGate Interface Engine to Affinity Application Software Module (Patient Accounting) (1) (1) (1) (1) (1)
5 Point-to-Point (ADTR/MRI to Embosser) $133 $140 $147 $154 $162 

6 Point-to-Point (Medical Records from 3M Encoder) $133 $140 $147 $154 $162 

7 Point-to-Point (Patient Accounting to HBOC) $133 $140 $147 $154 $162 

INTERFACE MAXIMUM TOTAL $400 $420 $441 $463 $486

(1) Monthly System Software Maintenance Support Fee for Affinity Event Manager Operating Software includes 
System Software Support for all Affinity Standard Health Level Seven (HL7) Message Types as documented in 
CONTRACTOR's Standard Interface Reference Guide.

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

1 Data General AViiON AV3650R 
Processor Chassis (4) 

1a AV3700R, 400MHz /1MB, TRI, 
128 COMPUTER (Part #70799-

1 $357 $357 $375 $375 N/A N/A N/A N/A N/A N/A

1b 512MB ECC EDO DIMM (Part 
#7163) 

1 $14 $14 $15 $15 N/A N/A N/A N/A N/A N/A

1c  512MB ECC EDO, DIM (Part 
#R73118) 

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1d Adaptec AHA3944 AUWD Diff 
SCSI Adapter (Part #7469) 

2 $3 $5 $3 $6 N/A N/A N/A N/A N/A N/A

1e Self-Config 4 channel LAN (Part 
#R73113) 

1 $5 $5 $5 $5 N/A N/A N/A N/A N/A N/A

1f PCI Telnet Controller (Part #7449-
B) 

1 $9 $9 $9 $9 N/A N/A N/A N/A N/A N/A

1g Hot Plug N+1 Power Supply for 
AV3700 (Part #7655R-E) 

1 $9 $9 $9 $9 N/A N/A N/A N/A N/A N/A

1h 73" Deeprack Cabinet (Part 
#14002-G7) 

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1i ISM Hardware Transfer Fee (Part 
#ISM-88K-Intel) 

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1j DG/UX Enable Kit (Part #7060-D) 1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A
2 CLARiiON Disk Array Subsystem 

(4)  

2a High Performance HA Array 
Package – Rack (Part #79201R-E)

1 $143 $143 $150 $150 N/A N/A N/A N/A N/A N/A

2b 64MB Cache (Part #R7341) 1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A
2c 18GB 7200RPM Disk for 

CLARiiON Array (Part #79014-HL) 
10 $29 $296 $30 $305 N/A N/A N/A N/A N/A N/A

2d 10 Ft. .8mm SCSI to 68 Pin HD 
Wide SCSI Cable (Part 
#15459E010)

2 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3 CSS/PHU Tape Subsystem
3a CSS3 RM SCSI 5.25" Chassis 

Wide Diff, 10HH Dev (Part 
#G6840R-E) 

1 $19 $19 $20 $20 N/A N/A N/A N/A N/A N/A

3b 2.5/5GB QIC Tape for Mounting in 
AV3700 (Part #61017-SJL) 

1 $24 $24 $25 $25 N/A N/A N/A N/A N/A N/A

2008 200920062005 2007

(Added Under Amendment Number Eight of Agreement)
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A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

3c 4 GB 12/24GB SE SCSI 4mm 
tape Add-in 5.25” AV3700 (Part 
#61085-SJL) 

1 $52 $52 $55 $55 N/A N/A N/A N/A N/A N/A

3d 35/70GB DLT 7000 Internal Drive 
for CSS3 (Part #5700TD-Q) 

1 $87 $87 $91 $91 N/A N/A N/A N/A N/A N/A

3e DLT CompacTape IV Media 
Cartridge (Part #5400DTC) (2) 

50 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3f DLT Cleaning Cartridge (Part 
#5400CTC) (2) 

4 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3g 10 Ft. .8mm SCSI to 68 Pin HD 
Wide SCSI Cable (Part 
#15459E010) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

4 System Console
4a Pop-Up LCD Monitor w/Pres. Pad 

(Part #5513D-AE) 
1 $87 $87 $91 $91 N/A N/A N/A N/A N/A N/A

5 Communications Equipment
5a USRobotics 56K External Modem 

(Part #12669E-56) (2) 
2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5b PCI Intelliport II Exp MUX 
Controller (Part #7461) 

1 $7 $7 $7 $7 N/A N/A N/A N/A N/A N/A

5c 16 Port RJ45 Box for ISA or EISA 
MUX (Part #22035) 

1 $10 $10 $10 $10 N/A N/A N/A N/A N/A N/A

5d 3COM 3C1681-0 10BASE T (Part 
#40399) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5e 10BaseT UTP Cable - 15M (Part 
#40114C) (2)

6 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

6 Printer
6a 900LPM Line Impact Printer, LAN, 

Parallel/Serial (Part #6962) 
1 $261 $261 $274 $274 N/A N/A N/A N/A N/A N/A

6b 120M/150M Ribbons (2/box) (Part 
#12394) (2) 

10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

7 Compaq Proliant Intel Pentium 
(Part #CMPQ) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

8 OmniiService Maintenance (Part 
#P001ASA6AD) (4)

1 $2,257 $2,257 $2,370 $2,370 N/A N/A N/A N/A N/A N/A

9 Affinity Server and Report Server
9a SIS-LACO:PSERIES 615 (Part # 

7029-6C3 0000)
2 (5) (5) (5) (5) $1,057 (5) $2,113 (5) $1,057 $2,113 $1,057 $2,113 
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A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

(17) (17) (17) (17) (17) (17)

9b IDE SLIMLINE DVD-ROM DRIVE 
(Part # 7029-6C3  2640)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9c PWR GXT135P GRAPHICS 
ACCELER. (Part # 7029-6C3 
2849)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9d 36.4GB 10,000RPM DISK DRIVE 
(Part # 7029-6C3 3273)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9e SCSI CAB,RISER 2 LVD 
MED.DEV. (Part # 7029-6C3 
4263)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9f RACK INDICATOR, RACK #1 
(Part # 7029-6C3  4651)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9g SOFTWARE PREINSTALL (Part # 
7029-6C3  5005)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
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A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

9h IBM BASE-TX ETHERN.PCI-X 
ADPT (Part # 7029-6C3 5701)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9i 20/40GB 4MM INTERN.TAPE 
DRIVE (Part # 7029-6C3  6158)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9j 2GIGAB.FIBRE CHANN.PCI-X 
ADPT (Part # 7029-6C3  6239)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9k PWR SUPP,680WATT AC,HOT-
SWAP (Part # 7029-6C3 3266)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9l UTRA3 SCSI 4-PACK (Part # 
7029-6C3 6574)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9m 8192MB(4X2046MB) 
DIMMS,EXP.CONF (Part # 7029-
6C3  8159)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
D - 24.4
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COST (3)

 TOTAL 
COST

2008 200920062005 2007

9n 2WAY1.45GHZ 
PW4+P.CARD,EXP.CON (Part # 
7029-6C3  8187)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9o FC IN.FOR EXP.C PS(284C/284E) 
(Part # 7029-6C3 8190)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9p LANGUAGE GROUP SPECIFY-
US ENG. (Part # 7029-6C3  9300)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
9r PWR.CORD(4M) SPCF-ALL (Part 

# 7029-6C3  9911)
2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10 Storage Affinity and Storage 
Report

10a FASTT600 STORAGE SERVER 
(Part # 1722-60U 000)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10b SHORT WAVE SFP GBIC (Part # 
1722-60U 2210)

4 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10c 2GB FC,73.4GB/15K DRIVE 
MOD. (Part # 1722-60U 5213)

12 (6) (6) (6) (6) (6) (6)

(Added Under Amendment Number Eight of Agreement)
D - 24.5
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10d 5M LC-LC FIBRE OPTIC CABLE 
(Part # 1722-60U 5605)

4 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10e FASTT600 AIX HOST KIT (Part # 
1722-60U 7711)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10f FASTT600 4-STORAGE 
PART.ACTIV. (Part # 1722-60U 
8804)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10g SAN JOSE ROUTING FEATURE 
(Part # 1722-60U 9202)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10h Factory Install FAStT Storage 
Manager (Part # 1722-60U 9641)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
11 TSM Server

11a x345, Intel Xeon 
3.06GHz/533MHz, 512KB, 512MB, 
Ultra320 (Part # 867071X)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
D - 24.6
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11b 3.06GHz/533Mhz, 512KB Upgrade 
with Intel Xeon Processor (Part # 
02R1988)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11c 1GB PC2100 CL2.5 ECC DDR 
SDRAM RDIMM (Part # 33L5039)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11d IBM 36.4GB 10K-rpm Ultra320 
SCSI Hot-Swap SL HDD (Part # 
32P0726)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11e IBM 146.8GB 10K-rpm Ultra320 
SCSI Hot-Swap SL HDD (Part # 
32P0728)

4 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11f IBM Total Storage FAStT FC2-133 
Host Bus Adapter (Part # 
24P0960)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11g IBM ServeRAID-6i SCSI Controller 
(Part # 71P8595)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
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 TOTAL 
COST

2008 200920062005 2007

11h NetXtreme 1000 T Dual Port 
Ethernet Adapter (Part # 31P6401)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11i Remote Supervisor Adapter II 
(Part # 59P2984)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11j xSeries 514W Hot Swap 
Redundant Power Supply (Part # 
74P4965)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12 ULTRIUM TAPE LIBRARY (Part # 
3582-L23 000)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12a RMU/SPECIALIST (Part # 3582-
L23  1660)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12b 25m LC-LC Fibre cable (Part # 
3582-L23  6025)

2 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12c RACK MOUNT KIT (Part # 3582-
L23  7003)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
D - 24.8
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12d 1 CLEANING CARTRIDGE (Part # 
3582-L23  8002)

2 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12e LTO ULTRIUM 2 FIBRE DRIVE 
(Part # 3582-L23  8105)

2 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12f 20-PACK ULTRIUM 2 DATA 
CART (Part # 3582-L23  8110)

3 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12g ATTACHED TO WINDOWS 
SYSTEM (Part # 3582-L23  9212)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12h 2.7M POWER CORD 125V 
US/CANADA (Part # 3582-L23  
9800)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12i RACK POWER CORD - SINGLE 
(Part # 3582-L23  9860)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13 Rack
13a 7014-T42 : Rack 1:IBM RS/6000 

Rack Model T42 (Part # 7014-T42  
0000)

1 (9) (9) (9) (9) (9) (9)

(Added Under Amendment Number Eight of Agreement)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13b Rack Content Specify: 7038/6M2 - 
8U (Part # 7014-T42 0195)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13c Rack Content: 7316-TF2 / 1EIA 
(Part # 7014-T42  0216)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13d Front door (Black) for 2.0M(High 
Perforation) racks. (Part # 7014-
T42  6069)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13f Power Cord: Device/Dwr to Rack 
PDU (Part # 7014-T42  6095)

6 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13g Side panel (black) for 1.8M or 2M 
racks (Part # 7014-T42 6098)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13h Power Distribution Unit - Side 
Mount, Single Phase, L6-30 
Connector (Part # 7014-T42 7176)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

(Added Under Amendment Number Eight of Agreement)
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13i Power Distribution Unit Specify - 
Side Mount, Single Phase, L6-30 
Connector (Part # 7014-T42  
9176)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13j Language Group: US English (Part 
# 7014-T42  9300)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13k Power Cord Specify - US/Canada 
(Part # 7014-T42  9800)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14 FLAT PANEL COLOR MONITOR  
(Part # 7316-TF2 0000)   

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14a CPU TO VGA SW ATTACH. CBL 
7FT (Part # 7316-TF2  4243)   

3 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14b SPACE SAVER 2 KEYBOARD, 
US ENG (Part # 7316-TF2  6050)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14c POWER CORD (4M) - ALL (Part # 
7316-TF2  9911)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15 Cisco Switch  (Part # 3750-24TS) 1 (10) (10) (10) (10) (10) (10)

(Added Under Amendment Number Eight of Agreement)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15a Cybex Autoview 200 KVM Switch 
8 Ports (Part # 128104)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15b IP Switch for KVM (Part # 
SVIP1010-AM)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

16 Clinician Access/Clinicial 
Workstation Bladecenter

16a IBM eServer BladeCenter™ 
Chassis with 2x2000W Power 
Supplies (Part # 86773XU)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16b IBM BladeCenter™ 4-port Cisco 
Systems Intelligent Gigabit 
Ethernet Switch Module (Part # 
13N2281)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16c IBM BladeCenter™ Optical 
Passthru Module (Part # 02R9080)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16d BladeCenter OPM LC Cable (Part 
# 39Y9172)

6 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16e IBM BladeCenter™ 2000w Power 
Supply Modules (Part # 39M4675)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16f IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 
48P7055)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

(Added Under Amendment Number Eight of Agreement)
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16g DPI 30amp/250V Front-end PDU 
with NEMA L6-30P (Part # 
39Y8939)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

17 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 
MB Chipkill, O/Bay SAS (Part # 
8853L4U)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17a Intel Dual Core Xeon Processor 
5140, 2.33 GHz/1333MHz, 4MB 
L2 (Part # 40K1228)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17b 2 GB (2x1GB) PC2-5300 667 MHz 
ECC Chipkill DDR2 FBDIMM (Part 
# 39M5785)

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17c 73.4 GB SAS HDD (2.5") SFF 
(Part # 26K5777)

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

18 Disk N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18a IBM TotalStorage FAStT DS4000 
EXP710 Expansion Unit (Part # 
1740710)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18b IBM 2Gbps FC 73.4 GB 10K Hot-
Swap HDD (Part # 06P5762)

9 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18c IBM 5M LC-LC Fibre Channel 
Cable (Part # 19K1248)

3 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

(Added Under Amendment Number Eight of Agreement)
D - 24.13
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18d (19K1271) 2Gb Fibre Channel 
Short Wave GBIC (Part # 
19K1271)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18e IBM DS4300 1st DS4000 EXP700 
Attachment (Part # 24P8149)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18f 8-Storage Partition Activation (Part 
# 24P8157)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

19 Rack N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19a Rack 1:Rack Model T42 (Part # 
7014-T42)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19b Rack Content Specify: 9110/510 
Squad B70 -2EIA (Part # 255)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19c Rack Indicator, Rack #1 (Part # 
4651)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19d Front door (Black) for High 
Perforation (Part # 6069)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19e Side Panel (Black) (Part # 6098) 2 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19f PDU to Wall Powercord 14', 200-
240V/24A,UTG0247, PT#1 (Part # 
6654)

4 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19g Power Dist Unit-Side Mount, 
Universal UTG0247 Connector 
(Part # 7188)

3 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19h Power Distrib Unit Specify - 
Base/Side Mount, Universal 
UTG0247 Connector (Part # 9188)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19i Language Group Specify - US 
English (Part # 9300)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

20 x346, Xeon 2x3.6GHz/800MHz, 
1MB L2, 2x512MB, O/Bay HS 
U320 SCSI, RSAII SL,2x625W 
p/s, Rack (Part # X34636)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20a 2 x 512MB PC2-3200  ECC DDR2 
SDRAM RDIMM Kit (Part # 
5123200)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20b IBM 73.4 GB Hot-Swap U320 15 K 
SCSI Drive (Part # 73415K)

4 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20c IBM ServeRAID 7k Adapter Option 
(Part # RAID7K)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20d IBM 8X Max Slimline DVD-ROM 
Drive (Part # 8XDVDROM)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

21 Blades 1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21a HS21, Intel Dual Core 5160 3.00 
GHz/1333MHz,4 MB L2, 2x512 
MB Chipkill, O/Bay SAS (Part # 
8853L6U)

4 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21b Intel Xeon Processor 5160 3.0 
GHz/1333MHz, 4MB L2 (Part # 
40K1246)

4 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21c 2 GB (2x1GB) PC2-5300 667 MHz 
ECC Chipkill DDR2 FBDIMM (Part 
# 39M5785)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

4 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22 Cisco Load Balancer N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

22a Cisco CSS 11501 Content 
Services Switch - Load balancing 
device - 8 ports - EN, Fast EN - 
rack-mountable (Part # 05944B)

2 N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

23 Disk N/A N/A N/A N/A (6) (6) (6) (6) (6) (6) 
 (17) (18)  (17) (18)  (17) (18)  (17) (18)  (17) (18)  (17) (18)

23a (73P8022) 2Gb FC, 146.8GB/15K 
Drive Module (Part # 73P8022)

8 N/A N/A N/A N/A (6) (6) (6) (6) (6) (6) 

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
SYSTEM HARDWARE MAXIMUM 
TOTAL $3,643 $3,819 $2,113 $2,113 $2,113 

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.   HIGH DESERT HOSPITAL
III.   SYSTEM HARDWARE (1):

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.7 of the body of this Agreement.

(2) Maintenance for this item is not provided under this Agreement.

(3) Monthly System Hardware Maintenance Support Fee.

(8) This item is included in and is covered by Ultrium 3 yr maintenance shown as Item Number 11j in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this 
item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 11j pursuant to Exhibit B (Schedule of Payments). 

(9) This item is included in and is covered by 3 yr maintenance rack (Part # 7316-TF2-M) shown as Item Number 12l in Section I (System Hardware) of Attachment B 
(Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 12l pursuant to Exhibit B (Schedule of 
Payments). 

(4) This item is included in and is covered by OmniiService Maintenance shown as Item Number 8 under System Hardware.  See Schedule II to Exhibit D (Maintenance 
Fee Schedule), Section A (High Desert Hospital), Subsection III (System Hardware), Item Number 8.

(5) This item is included in and is covered by 3 YEAR PREPAID HW/OS SERVICESUITE shown as Item Number 8t in Section I (System Hardware) of Attachment B 
(Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 8t pursuant to Exhibit B (Schedule of 
Payments). 

(6) This item is included in and is covered by EPac 3yr onsite 24x7 (FAStT 600) (Part # 1722-60U-M) shown as Item Number 9j in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 9j pursuant to Exhibit B 
(Schedule of Payments). 

(7) This item is included in and is covered by EPac 3yr onsite 24x7 (x345) (Part # 21P2093) shown as Item Number 10l in Section I (System Hardware) of Attachment B 
(Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 10l pursuant to Exhibit B (Schedule of 
Payments). 

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

(10) This item is included in and is covered by 3 yr maintenance monitor  (Part # 7316-TF2-M) shown as Item Number 13d in Section I (System Hardware) of Attachment B 
(Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 13d pursuant to Exhibit B (Schedule of 
Payments). 

(11) This item is included in and is covered by 3 Year Onsite Repair 24x7 4 Hour Response (8677) (Part # 30L9185) shown as Item Number 15h in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 15h pursuant 
to Exhibit B (Schedule of Payments). 

(15) This item is included in and is covered by EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part # 3YRMAIN) shown as Item Number 20f in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 20f pursuant to Exhibit B 
(Schedule of Payments). 

(16) This item is included in and is covered by 3 year Remote Technical Support for xSeries, IBM Director, Windows and Linux (8843) (Part # 29R5396) and 3 Year Onsite 
Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Numbers 21f and 21g in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this 
item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Numbers 21f and 21g pursuant to Exhibit B (Schedule of Payments). 

(12) This item is included in and is covered by 3 Year Onsite Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Number 16e in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 16e pursuant 
to Exhibit B (Schedule of Payments). 

(13) This item is included in and is covered by 3 YR onsite repair 24x7x4 hour (Part # 41L2768) shown as Item Number 17g in Section I (System Hardware) of Attachment 
B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 17g pursuant to Exhibit B (Schedule of 
Payments). 

(14) This item is not maintained under this Agreement.

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

(19) This item is included in and is covered by SMARTNET PVSO 24X7X4 11501S-C (Part # CON-PSP-11501S-C) shown as Item Number 22b in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 22b pursuant 
to Exhibit B (Schedule of Payments). 

(17) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Hardware Maintenance Support Fee 
for this item will be paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable year, provided that if the 
term of this Agreement will expire during any such twelve month period, then CONTRACTOR will have the option to receive the Monthly System Hardware Maintenance 
Support Fee in advance for a period less than twelve months up to such expiration date.  If this item is included in and covered by a period of prepaid maintenance 
purchased pursuant to Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) of Exhibit A (Statement of Work) and 
Exhibit B (Schedule of Payments), as indicated by a footnote for this item in this Schedule II, then COUNTY’s obligation to pay the Monthly System Hardware 
Maintenance Support Fee for this item under this Schedule II, shall commence only after the expiration of such period of prepaid maintenance.

(18) Monthly System Hardware Maintenance Support Fee for this item is included in and covered by the Monthly System Hardware Maintenance Support Fee for Item No. 
9a - SIS-LACO:PSERIES 615 (Part # 7029-6C3 0000).

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

1 DG/UX (8) includes:
1a - DG/UX for Intel Unlimited User 

and Complete Doc Package DSS
1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1b - Disk Array Management Support 
(Part #R057AZA4LD)

1 $109 $109 $115 $115 N/A N/A N/A N/A N/A N/A

2 UX/RPM Performance Monitor 
SSS LG Server

1 $109 $109 $115 $115 N/A N/A N/A N/A N/A N/A

3 Cache’ Enterprise: Platform 
Independent, Multi Server (200 
concurrent users) (formerly known 
as InterSystems Enterprise 
Cache)

1 $4,581 $4,581 $4,810 $4,810 $5,051 $5,051 $5,303 $5,303 $5,568 $5,568 

4 SofTek Grafsman for DOS (Site) 
(12)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5 SofTek Grafsman for UNIX (8 
user) (12)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

6 Proactive Systems 
Fantasia/Flexforms (5)(9)

1 (6) (6) (6) (6) (6) (6) (6) (6) (6) (6)

7 GUI/Client Server (GUI) 1 $5,178 $5,178 $5,437 $5,437 $5,709 $5,709 $5,994 $5,994 $6,294 $6,294 
8 SQL Connect (SC) (1-16 

concurrent users)
1 $1,301 $1,301 $1,366 $1,366 $1,434 $1,434 $1,506 $1,506 $1,581 $1,581 

9 Affinity Event Manager 1 $598 $598 $628 $628 $659 $659 $692 $692 $727 $727 
10 Affinity HL7 Library for STC 

DataGate
1 $199 $199 $209 $209 $219 $219 $230 $230 $242 $242 

11 Affinity Report Writer 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 
12 Affinity System Management 1 $491 $491 $516 $516 $541 $541 $568 $568 $597 $597 
13 X12 835 Health Care Claim 

Payment/Advice (EDI-835)
1 $358 $358 $376 $376 $395 $395 $414 $414 $435 $435 

14 JetForms includes:
14a - Affinity JetForm Integration 

Agent
1 $75 $75 $79 $79 $83 $83 $87 $87 $91 $91 

14b - JetForm Designer 2 $40 $81 $42 $84 $44 $88 $46 $93 $49 $97 
14c - JetForm Central (print engine) 1 $163 $163 $171 $171 $180 $180 $189 $189 $198 $198 
15 AIX 5.1 SPO (Part #5692-A5L  

0000)
2 (10) (10) (10) (10) $383 (10) $766 (10) $383 $766 $383 $766 

(28) (28) (28) (28) (28) (28)

15a AIX 5L V5.2 BASE (Part #5692-
A5L  0947)

2 (10) (10) (10) (10) (10) (10)

2005 2007 2008 20092006

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15b AIX 5L V5.2 EXPANSION PACK 
(Part #5692-A5L  0949)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15c AIX 5L V5.2 UPDATE CD (Part 
#5692-A5L  0965)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15d PERFORMANCE AIDE V3.1 (Part 
#5692-A5L  0971)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15e CMM (Part #5692-A5L  0975) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15f MEDIA PROCESS CHARGE CD 
ROM (Part #5692-A5L  1004)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15g ENGLISH (Part #5692-A5L  2924) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15h MEDIA  CD-ROM (Part #5692-
A5L  3410)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

15i PRELOAD (AUS FEATURE 
5005) (Part #5692-A5L  5005)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15j ENGLISH (Part #5692-A5L  5924) 2 (10) (10) (10) (10) (10) (10)
(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15k ASSET REGISTRATION (Part 
#5692-A5L  9001)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15l AIX 5L FOR POWER V5.2 (Part 
#5765-E62  0000)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15m AIX 5L FOR POWER V5.2 (Part 
#5765- E62  0001)

4 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15n PREINSTALL (Part #5765-E62  
5005)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15o PERFORMANCE AIDE V3 (Part 
#5765-E68  0000)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15p PER PROC. SW REG  (Part 
#5765-E68  0005)

4 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

15q C FOR AIX V6.0 (Part #5765-F57  
0000)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15r PER USER  (Part #5765-F57  
0001)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15s LOCAL IBM OFFICE EXPEDITE 
(Part #5765-F57  3445)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

15t CD-ROM MEDIA (Part #5765-F57 
5809)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16 MS Windows 2000 Server, 5CAL  
(Part #C11-00016)

1 (11) (11) (11) (11) (16) (16)

16a IBM Tivoli Storage Manager 
Extended Edition (for 6 CPU's) 
(Part #D51MFLL)

1 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16b IBM Tivoli Storage Manager 
Extended Edition Media (1) (Part 
#BJ08BML)

1 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16c IBM Tivoli Storage Manager 
Extended Edition Documentation 
(3 Copies) (Part #BJ08DIE)

3 (11) (11) (11) (11) (11) (11)

(Revised Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)

16d pcAnywhere v11.0 Host & 
Remote  (Part #10055294)

1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

16e McAfee VirusScan Professional  
 7.0 (5 User)  (Part 
#VSE70E005FAA)

1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

17 PM-Cost Profit Analyzer 1 $2,643 $2,643 $2,775 $2,775 $2,914 $2,914 $3,060 $3,060 $3,213 $3,213 

18 X12 270/271 Eligibility & Benefits 
(EDI-270/271)

1 $498 $498 $523 $523 $549 $549 $576 $576 $605 $605 

19 Report Server 1 N/A N/A $994 $994 $1,044 $1,044 $1,096 $1,096 $1,151 $1,151 

20 IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO (Part # 
D51MFLL )

4 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

20a IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL (Part 
# E00I9LL )

8 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

20b IBM TIVOLI STORAGE 
MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML (Part # 
BJ08BML )

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20c Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user (Part # 
10529224 )

2 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20d Windows 2003 Standard Server 
English OPEN No-Level w/0 CAL 
(Part # P73-01972 )

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

20e Windows 2003 CAL English 
OPEN No Level User CAL Single 
License (Part # R18-00133 )

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20f Windows 2003 Standard Server 
English Disk Kit Volume License 
CD Media Kit for Open (Part # 
P73-00156 )

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20g Windows 2003 Standard Server 
English OPEN No-Level w/0 CAL 
(Part # P73-01972 )

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20h Windows 2003 CAL English 
OPEN No Level User CAL Single 
License (Part # R18-00133 )

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

20i Windows 2003 Standard Server 
English Disk Kit Volume License 
CD Media Kit for Open (Part # 
P73-00156 )

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21 Oracle Standard Edition One 
Processor License (Part # 
OSE1P)

2 N/A N/A N/A N/A (17) (17) (17) (17) (17) (17)

21a Medi-Span Database Annual 
Maintenance, 200-299 Beds (Part 
# MDSP299)

3 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

22 WINDOWS SERVER STD 2003 
BUS-6.0 (Part # WINSTD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22a WINDOWS SVR 2000 ENG 
DISKMVL CD W/SP4 (Part # 
WINDSK)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22b WINDOWS SERVER CAL 2003 
BUS-6.0 USER CAL  (Part # 
WINDCAL)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22c WINDOWS SVR 2003 ENG 
DISKMVL CD (Part # WINCD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)
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MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

22d SQL Svr Std 2000 1 Processor 
License Runtime - maximum of 
2GB memory (Part # E65-00032)

2 N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

22e pcAnywhere Host & Remote (Part 
# PCANY)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22f IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW 
MAINT 12 MO  (Part # 
TSMEDPROC)

2 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)

22g IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL 
SW MAINT RNWL  (Part # 
TSMSWMAIN)

4 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)

22h IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR 
LIC+SW MAINT 12 MO  (Part # 
TSMDBS)

2 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

22i IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR ANNUAL 
SW MAINT RNW (Part # 
TSMDBSPROC)

4 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

23 Windows 2003 Standard Edition 
(Part # P73-01972)

7 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

23a Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, 
Mac  (Part # 10529224)

7 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)
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MAINTENANCE FEE SCHEDULE

B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

2005 2007 2008 20092006

23b IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW MAINT 12 MO 
(Part # D51MFLL)

14 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)

23c IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)

28 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)

24 Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor License (Part # 810-
02431)

4 N/A N/A N/A N/A (26) (26) (26) (26) (26) (26)

24a Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) (Part 
# 359-01377)

10 N/A N/A N/A N/A (27) (27) (27) (27) (27) (27)

24b Lead Tools Document Imaging 
(Part # LTMI)

155 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

25 Critical Care Vital Sign Capture 1 N/A N/A $788 $788 $827 $827 $869 $869 $912 $912 

OPERATING SOFTWARE 
MAXIMUM TOTAL  $16,385 $18,985 $20,459 $21,444 $22,478 
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B.   RANCHO LOS AMIGOS MEDICAL CENTER
I.    SYSTEM SOFTWARE:

(13) This item is included in and is covered by IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR LIC+SW MAINT 12 MO (Part # D51MFLL) shown as Item Number 8 and IBM 
TIVOLI STORAGE MGR EXTENDED ED MGD PR ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 8a in Subsection B1 (Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement 
of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 8 
pursuant to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment 
of 100 percent of total cost of Item Number 8a pursuant to Exhibit B (Schedule of Payments).

(14) Intentionally Omited.

(9) Maintenance for this item was discontinued effective October 31, 2001.

(12) Maintenance for this item shall be discontinued effective January 1, 2004. 

(10) This item is included in and is covered by 3 yr 7X24 Maintenance for AIX (Part #5692-A5L-M-A) shown as Item Number 6u in Subsection B1 (Operating Software Associated with 
System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement 
of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 6u 
pursuant to Exhibit B (Schedule of Payments). 

(11) This item is included in and is covered by 3 yr 7X24 maintenance for TSM (Part #D51MFLL-M-TSM) shown as Item Number 7g in Subsection B1 (Operating Software Associated 
with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A 
(Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item 
Number 7g pursuant to Exhibit B (Schedule of Payments). 

(5) Includes one (1) pc form generator software package.

(6) Included in Monthly System Software Maintenance Support Fee for Affinity System Management Operating Software.

(7) Maintenance for this item is not provided under this Agreement; maintenance will be provided by CONTRACTOR under a County Purchase Order.

(8) This item is included in and is covered by OmniiService Maintenance shown as Item Number 8 under System Hardware.  See Schedule II to Exhibit D (Maintenance Fee Schedule), 
Section B (Rancho Los Amigos Medical Center), Subsection III (System Hardware), Item Number 8.

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.12 of the body of this Agreement.

(2) [Intentionally Omitted.]

(3) [Intentionally Omitted.]

(4) [Intentionally Omitted.]
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(21) Intentionally Omited.

(22) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR LIC+SW MAINT 12 MO  (Part # TSMDBS) shown as Item Number 11j and 
IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR ANNUAL SW MAINT RNW (Part # TSMDBSPROC) shown as Item Number 11k in Subsection B1 (Operating Software 
Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to 
Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of 
Item Number 11j pursuant to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 11k pursuant to Exhibit B (Schedule of Payments).

(23) Intentionally Omited.

(24) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO (Part # D51MFLL) shown as Item Number 12b and 
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 12c in Subsection B1 (Operating Software Associated 
with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A 
(Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item 
Number 12b pursuant to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 12c pursuant to Exhibit B (Schedule of Payments).

(17) This item is included in and is covered by Oracle Standard Edition One Processor Annual Maintenance (Part # OSE1PM) shown as Item Number 10a in Subsection B1 (Operating 
Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications 
Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of 
total cost of Item Number 10a pursuant to Exhibit B (Schedule of Payments).

(18) This item is included in and is covered by Medi-Span Database Annual Maintenance, less than 200 beds  (Part # MDSP199) shown as Item Number 10b in Subsection B1 
(Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and 
Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 
100 percent of total cost of Item Number 10b pursuant to Exhibit B (Schedule of Payments).

(19) This item is included in and is covered by SQL Svr Std 2000 Software Assurance for 1 Processor License Runtime, annual maintenance (Part # E65-00063) shown as Item Number 
11f in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 11f pursuant to Exhibit B (Schedule of Payments).

(20) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO  (Part # TSMEDPROC) shown as Item Number 11h 
and IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL  (Part # TSMSWMAIN) shown as Item Number 11i in Subsection B1 (Operating Software 
Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to 
Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of 
Item Number 11h pursuant to Exhibit B (Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 11i pursuant to Exhibit B (Schedule of Payments).

(15) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED EDITION V5.1.5 MP MEDIA PK ML (Part # BJ08BML) shown as Item Number 8 and 
Number 8a in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System 
Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 8 and Number 8a pursuant to Exhibit B (Schedule of Payments).

(16) This item is not maintained under this Agreement
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(29) Monthly System Software Maintenance Support Fee for this item is included in and covered by the Monthly System Softeware Maintenance Support Fee for Item No.15 AIX 5.1 SPO 
(Part #5692-A5L  0000).

(25) Intentionally Omited.

(26) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Processor Annual Software Assurance (Part # 810-02428) shown as Item Number 
13b in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 13b pursuant to Exhibit B (Schedule of Payments).

(27) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Client Access License (CAL) Annual Software Assurance (Part # 359-01442) 
shown as Item Number 13d in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 13d pursuant to Exhibit B (Schedule of Payments).

(28) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Software Maintenance Support Fee for this item will 
be paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable year, provided that if the term of this Agreement will 
expire during any such twelve month period, then CONTRACTOR will have the option to receive the Monthly System Software Maintenance Support Fee in advance for a period less 
than twelve months up to such expiration date.  If this item is included in and covered by a period of prepaid maintenance purchased pursuant to Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) of Exhibit A (Statement of Work) and Exhibit B (Schedule of Payments), as indicated by a footnote for this item in 
this Schedule II, then COUNTY’s obligation to pay the Monthly System Software Maintenance Support Fee for this item under this Schedule II, shall commence only after the expiration 
of such period of prepaid maintenance.
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B.   RANCHO LOS AMIGOS MEDICAL CENTER

I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

Application Software Modules (1)

(See Section IV below for additional Monthly Software Modification Support Fees)
1 Admitting/Discharge/Transfer/ Registration/Medical Record Index (ADTR/MRI) $2,848 $2,990 $3,140 $3,297 $3,462 
2 Patient Accounting (PA) $5,121 $5,377 $5,646 $5,928 $6,225 
3 Patient Scheduling System (PSS) $2,848 $2,990 $3,140 $3,297 $3,462 
4 Medical Records (MR) $2,777 $2,916 $3,062 $3,215 $3,375 

 - Medical Records Abstracting (MRA)
 - Medical Records Control (MRC) 
 - DRG/Case Mix (DRG)

5 Utilization Management (UM) $819 $860 $903 $948 $995 
6 Quality Management (QM) $819 $860 $903 $948 $995 
7 Order Entry/Results Reporting (OE/RR) $3,442 $3,615 $3,795 $3,985 $4,184 
8 Department Management (DM) $1,412 $1,483 $1,557 $1,635 $1,716 
9 Clinical Documentation (CD) $2,206 $2,316 $2,432 $2,554 $2,681 

 - Vital Signs and Intake/Output (VS & I/O) 
 - Activity Charting (AC)

9a Clinical Documentation (CD) $1,102 $1,157 $1,215 $1,276 $1,339 
 -Charting and Assessment (CHASS)

10 Acuity & Staffing Requirements (ASR) $522 $548 $576 $604 $634 
11 Medication Charting (MC) $956 $1,004 $1,054 $1,107 $1,162 
12 Chart View (CV) $3,984 $4,184 $4,393 $4,613 $4,843 
13 General Ledger (GL) $1,449 $1,521 $1,598 $1,677 $1,761 
14 Accounts Payable (AP) $993 $1,043 $1,095 $1,150 $1,207 
15 Health Notes (HN) $1,594 $1,674 $1,757 $1,845 $1,938 
16 Clinician Access (CA) N/A $1,936 $1,936 $1,936 $1,936 
17 Modifications Required by State Regulations $1,195 $1,255 $1,317 $1,383 $1,453 
18 Master Patient Index Suite (MPI Suite)

18a     - PreciseID N/A $2,376 $2,495 $2,620 $2,751 
18b     - MPISpy N/A $1,104 $1,159 $1,217 $1,278 
18c     - SmartMerge N/A $1,104 $1,159 $1,217 $1,278 
18d     - SmartID (downtime) N/A $1,500 $1,575 $1,654 $1,736 
19 Quantim Report Writer (50 concurrent users) N/A $168 $176 $185 $194 
20 Quantim Chart Completion (50 concurrent users) N/A $392 $412 $432 $454 
21 Quantim Chart Locator (50 concurrent users) N/A $392 $412 $432 $454 
22 Quantim Correspondence Management/ROI (Release of Information) (50 concurrent users) N/A $224 $235 $247 $259 
23 Quantim eSignature (50 concurrent users) N/A $693 $728 $764 $802 
24 Quantim Electronic Document Management (EDM) Revenue Management (40 concurrent users) N/A $1,778 $1,867 $1,960 $2,058 
25 Quantim EDM HIM (Health Information Management) (50 concurrent users) N/A $2,263 $2,376 $2,495 $2,620 
26 Quantim Facility Coding (50 concurrent users) N/A $406 $426 $448 $470 
27 Quantim Abstracting (50 concurrent users) (2) N/A $500 $525 $551 $579 
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B.   RANCHO LOS AMIGOS MEDICAL CENTER

I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009
28 Quantim Inpatient Compliance (50 concurrent users) N/A $406 $426 $448 $470 
29 Quantim Outpatient Compliance (50 concurrent users) N/A $406 $426 $448 $470 

APPLICATION SOFTWARE MAXIMUM TOTAL $34,088 $51,440 $53,916 $56,515 $59,244 

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.9 of the body of this Agreement.
(2) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).
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B.   RANCHO LOS AMIGOS MEDICAL CENTER

II.    INTERFACES:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

1 Affinity Application Software Module to STC DataGate Interface Engine (ADTR/MRI) (1) (1) (1) (1) (1)

2 Affinity Application Software Module to STC DataGate Interface Engine (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

3 STC DataGate Interface Engine to Affinity Application Software Module (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

4 STC DataGate Interface Engine to Affinity Application Software Module (Patient Accounting) (1) (1) (1) (1) (1)
5 Point-to-Point (ADTR/MRI to Embosser) $133 $140 $147 $155 $162 

6 Point-to-Point (Medical Records from 3M Encoder) $133 $140 $147 $155 $162 

7 Point-to-Point (Patient Accounting to HBOC) $133 $140 $147 $154 $162 

INTERFACE MAXIMUM TOTAL $400 $420 $441 $463 $486

(1) Monthly System Software Maintenance Support Fee for Affinity Event Manager Operating Software includes 
System Software Support for all Affinity Standard Health Level Seven (HL7) Message Types as documented in 
CONTRACTOR's Standard Interface Reference Guide.
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A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

1 Data General AViiON 6600 Processor 
Chassis (4) 

1a AV6600, 3CPU, 256MB (Part # 70708-
AE) 

1 $283 $283 $297 $297 N/A N/A N/A N/A N/A N/A

1b 200/1MB CPUs (Part #R7389)  1 $55 $55 $58 $58 N/A N/A N/A N/A N/A N/A
1c 512MB (4x128MB DIMM) (Part 

#R7374) 
1 $37 $37 $39 $39 N/A N/A N/A N/A N/A N/A

1d 512MB Memory (4x128MB DIMM) 
(Part # 7105) 

1 $26 $26 $27 $27 N/A N/A N/A N/A N/A N/A

1e 4 Channel SCSI Controller(Part 
#R73102) 

1 $11 $11 $12 $12 N/A N/A N/A N/A N/A N/A

1f 4 Channel Ehternet (Part #R7378) 1 $7 $7 $7 $7 N/A N/A N/A N/A N/A N/A
1g PCI SCSI Adaptec 2940UW SE 

Adapter (Part #7485) 
1 $7 $7 $7 $7 N/A N/A N/A N/A N/A N/A

1h PCI Telnet Controller (Part #7449-B) 1 $11 $11 $11 $11 N/A N/A N/A N/A N/A N/A
1i 73" Deeprack Cabinet (Part #14002-

G7) (2) 
1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

1j AC Module, Low Volt, 5-15 NEMA 
(Part #14200-G7) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

1k ISM License Transfer Fee(2) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
2 CLARiiON Disk Array Subsystem (4)  

2a High Performance HA Array Package 
– Rack (Part #79201R-E) 

1 $180 $180 $189 $189 N/A N/A N/A N/A N/A N/A

2b 64MB Cache (Part #R7341) (2) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
2c 18GB 7200RPM Disk for CLARiiON 

Array (Part #79014-HL) 
10 $37 $374 $39 $391 N/A N/A N/A N/A N/A N/A

2d SCSI Cable 68P HD - 68P HD, 10' 
(Part #15485E010) (2) 

2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

2e D1600I 14" Terminal, Green, 
Ergonomic (Part #6945G) 

1 $9 $9 $9 $9 N/A N/A N/A N/A N/A N/A

2f D1200I/D16001 101 Keyboard, Power 
Cord (Part #G6001A-A) 

1 $3 $3 $3 $3 N/A N/A N/A N/A N/A N/A

3 CSS/PHU Tape Subsystem
3a CSS3 RM SCSI 5.25" Chassis Wide 

Diff, 10HH Dev (Part #G6840R-E) 
1 $20 $20 $21 $21 N/A N/A N/A N/A N/A N/A

3b 2.5/5GB QIC Tape for Mounting in 
AV6600 (Part #61017-SJC) 

1 $25 $25 $26 $26 N/A N/A N/A N/A N/A N/A

3c 4GB SE SCSI 4mm Tape Add-in 5.25" 
AV6600 (Part #G6885-JC) 

1 $55 $55 $58 $58 N/A N/A N/A N/A N/A N/A

2005
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3d DLT 7000 Add-in for CSS3 (Part 
#5400TD-Q) 

1 $109 $109 $115 $115 N/A N/A N/A N/A N/A N/A

3e DLT 20/40GB Media Cartridge (Part 
#5400DTC) (2) 

50 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3f DLT Cleaning Cartridge (Part 
#5400CTC) (2) 

4 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3g SCSI Cable 68PHD - 68P HD, 10' 
(Part #15485E010)  (2) 

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

4 System Console
4a Pop-Up LCD Monitor w/Pres. Pad 

(Part #5513D-AE) (2) 
1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

5 Communications Equipment
5a USRobotics 56K External Modem 

(Part #12669E-56) (2) 
2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5b ST-1016 SCSI Terminal Server (Part 
#7442) 

1 $13 $13 $14 $14 N/A N/A N/A N/A N/A N/A

5c Modem Cable 10' (Part #15369E010) 
(2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5d SCSI Cable 50P HD -50P HD, 10' 
(Part #15444E010) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5e SCSI Cable 68P HD - 50P HD, 2.5' 
(Part #15453E003)  (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5f 10BaseT UTP Cable - 15M (Part # 
40114C) (2)

6 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

6 Line Printer
6a 900LPM Line Impact Printer (Part 

#6962) 
1 $274 $274 $288 $288 N/A N/A N/A N/A N/A N/A

6b I20M/150M Ribbons (2/box) (Part 
#12394) (2) 

10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

6c Printer Installation (Part #13INST40B) 
(2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

7 Compaq Proliant Intel Pentium (Part 
#CMPQ) (2) 

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

8 OmniiService Maintenance (Part 
#P001ASA6AD) (4) 

1 $2,754 $2,754 $2,892 $2,892 N/A N/A N/A N/A N/A N/A

9 Affinity Server and Report Server
9a SIS-LACO:PSERIES 615 (Part # 7029-

6C3 0000)
2 (5) (5) (5) (5) $1,057 (5) $2,113 (5) $1,057 $2,113 $1,057 $2,113 
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(17) (17) (17) (17) (17) (17)

9b IDE SLIMLINE DVD-ROM DRIVE 
(Part # 7029-6C3  2640)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9c PWR GXT135P GRAPHICS 
ACCELER. (Part # 7029-6C3 2849)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9d 36.4GB 10,000RPM DISK DRIVE 
(Part # 7029-6C3 3273)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9e SCSI CAB,RISER 2 LVD MED.DEV. 
(Part # 7029-6C3 4263)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9f RACK INDICATOR, RACK #1 (Part # 
7029-6C3  4651)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9g SOFTWARE PREINSTALL (Part # 
7029-6C3  5005)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9h IBM BASE-TX ETHERN.PCI-X ADPT 
(Part # 7029-6C3 5701)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9i 20/40GB 4MM INTERN.TAPE DRIVE 
(Part # 7029-6C3  6158)

2 (5) (5) (5) (5) (5) (5)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9j 2GIGAB.FIBRE CHANN.PCI-X ADPT 
(Part # 7029-6C3  6239)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9k PWR SUPP,680WATT AC,HOT-
SWAP (Part # 7029-6C3 3266)

4 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9l UTRA3 SCSI 4-PACK (Part # 7029-
6C3 6574)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9m 8192MB(4X2046MB) 
DIMMS,EXP.CONF (Part # 7029-6C3  
8159)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9n 2WAY1.45GHZ 
PW4+P.CARD,EXP.CON (Part # 7029-
6C3  8187)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9o FC IN.FOR EXP.C PS(284C/284E) 
(Part # 7029-6C3 8190)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9p LANGUAGE GROUP SPECIFY-US 
ENG. (Part # 7029-6C3  9300)

2 (5) (5) (5) (5) (5) (5)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

9r PWR.CORD(4M) SPCF-ALL (Part # 
7029-6C3  9911)

2 (5) (5) (5) (5) (5) (5)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10 Storage Affinity and Storage Report
10a FASTT600 STORAGE SERVER (Part 

# 1722-60U 000)
2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10b SHORT WAVE SFP GBIC (Part # 
1722-60U 2210)

4 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10c 2GB FC,73.4GB/15K DRIVE MOD. 
(Part # 1722-60U 5213)

12 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10d 5M LC-LC FIBRE OPTIC CABLE (Part 
# 1722-60U 5605)

4 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10e FASTT600 AIX HOST KIT (Part # 
1722-60U 7711)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10f FASTT600 4-STORAGE 
PART.ACTIV. (Part # 1722-60U 8804)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10g SAN JOSE ROUTING FEATURE (Part 
# 1722-60U 9202)

2 (6) (6) (6) (6) (6) (6)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

10h Factory Install FAStT Storage 
Manager (Part # 1722-60U 9641)

2 (6) (6) (6) (6) (6) (6)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11 TSM Server
11a x345, Intel Xeon 3.06GHz/533MHz, 

512KB, 512MB, Ultra320 (Part # 
867071X)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11b 3.06GHz/533Mhz, 512KB Upgrade 
with Intel Xeon Processor (Part # 
02R1988)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11c 1GB PC2100 CL2.5 ECC DDR 
SDRAM RDIMM (Part # 33L5039)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11d IBM 36.4GB 10K-rpm Ultra320 SCSI 
Hot-Swap SL HDD (Part # 32P0726)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11e IBM 146.8GB 10K-rpm Ultra320 SCSI 
Hot-Swap SL HDD (Part # 32P0728)

4 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11f IBM Total Storage FAStT FC2-133 
Host Bus Adapter (Part # 24P0960)

2 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
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11g IBM ServeRAID-6i SCSI Controller 
(Part # 71P8595)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11h NetXtreme 1000 T Dual Port Ethernet 
Adapter (Part # 31P6401)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11i Remote Supervisor Adapter II (Part # 
59P2984)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

11j xSeries 514W Hot Swap Redundant 
Power Supply (Part # 74P4965)

1 (7) (7) (7) (7) (7) (7)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12 ULTRIUM TAPE LIBRARY (Part # 
3582-L23 000)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12a RMU/SPECIALIST (Part # 3582-L23  
1660)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12b 25m LC-LC Fibre cable (Part # 3582-
L23  6025)

2 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12c RACK MOUNT KIT (Part # 3582-L23  
7003)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12d 1 CLEANING CARTRIDGE (Part # 
3582-L23  8002)

2 (8) (8) (8) (8) (8) (8)

(Added Under Amendment Number Eight of Agreement)
D - 42.7



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12e LTO ULTRIUM 2 FIBRE DRIVE (Part 
# 3582-L23  8105)

2 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12f 20-PACK ULTRIUM 2 DATA CART 
(Part # 3582-L23  8110)

3 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12g ATTACHED TO WINDOWS SYSTEM 
(Part # 3582-L23  9212)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12h 2.7M POWER CORD 125V 
US/CANADA (Part # 3582-L23  9800)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

12i RACK POWER CORD - SINGLE (Part 
# 3582-L23  9860)

1 (8) (8) (8) (8) (8) (8)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13 Rack
13a 7014-T42 : Rack 1:IBM RS/6000 Rack 

Model T42 (Part # 7014-T42  0000)
1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13b Rack Content Specify: 7038/6M2 - 8U 
(Part # 7014-T42 0195)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13c Rack Content: 7316-TF2 / 1EIA (Part 
# 7014-T42  0216)

1 (9) (9) (9) (9) (9) (9)

(Added Under Amendment Number Eight of Agreement)
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(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13d Front door (Black) for 2.0M(High 
Perforation) racks. (Part # 7014-T42  
6069)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13f Power Cord: Device/Dwr to Rack PDU 
(Part # 7014-T42  6095)

6 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13g Side panel (black) for 1.8M or 2M 
racks (Part # 7014-T42 6098)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13h Power Distribution Unit - Side Mount, 
Single Phase, L6-30 Connector (Part # 
7014-T42 7176)

2 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13i Power Distribution Unit Specify - Side 
Mount, Single Phase, L6-30 
Connector (Part # 7014-T42  9176)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13j Language Group: US English (Part # 
7014-T42  9300)

1 (9) (9) (9) (9) (9) (9)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

13k Power Cord Specify - US/Canada 
(Part # 7014-T42  9800)

1 (9) (9) (9) (9) (9) (9)

(Added Under Amendment Number Eight of Agreement)
D - 42.9



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14 FLAT PANEL COLOR MONITOR  
(Part # 7316-TF2 0000)   

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14a CPU TO VGA SW ATTACH. CBL 7FT 
(Part # 7316-TF2  4243)   

3 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14b SPACE SAVER 2 KEYBOARD, US 
ENG (Part # 7316-TF2  6050)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

14c POWER CORD (4M) - ALL (Part # 
7316-TF2  9911)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15 Cisco Switch  (Part # 3750-24TS) 1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15a Cybex Autoview 200 KVM Switch 8 
Ports (Part # 128104)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)

15b IP Switch for KVM (Part # SVIP1010-
AM)

1 (10) (10) (10) (10) (10) (10)

(17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
16 Clinician Access/Clinical Workstation 

Bladecenter

(Added Under Amendment Number Eight of Agreement)
D - 42.10



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

16a IBM eServer BladeCenter™ Chassis 
with 2x2000W Power Supplies (Part # 
86773XU )

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16b IBM BladeCenter™ 4-port Cisco 
Systems Intelligent Gigabit Ethernet 
Switch Module (Part # 13N2281 )

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16c IBM BladeCenter™ Optical Passthru 
Module (Part # 02R9080 )

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16d BladeCenter OPM LC Cable (Part # 
39Y9172 )

6 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16e IBM BladeCenter™ 2000w Power 
Supply Modules (Part # 39M4675 )

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16f IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 
48P7055 )

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16g DPI 30amp/250V Front-end PDU with 
NEMA L6-30P (Part # 39Y8939 )

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

17 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 MB 
Chipkill, O/Bay SAS (Part # 8853L4U )

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17a Intel Dual Core Xeon Processor 5140, 
2.33 GHz/1333MHz, 4MB L2 (Part # 
40K1228 )

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17b 2 GB (2x1GB) PC2-5300 667 MHz 
ECC Chipkill DDR2 FBDIMM (Part # 
39M5785 )

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17c 73.4 GB SAS HDD (2.5") SFF (Part # 
26K5777 )

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890 )

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

(Added Under Amendment Number Eight of Agreement)
D - 42.11



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

18 Disk N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18a IBM TotalStorage FAStT DS4000 
EXP710 Expansion Unit (Part # 
1740710 )

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18b IBM 2Gbps FC 73.4 GB 10K Hot-
Swap HDD (Part # 06P5762 )

9 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18c IBM 5M LC-LC Fibre Channel Cable 
(Part # 19K1248 )

3 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18d (19K1271) 2Gb Fibre Channel Short 
Wave GBIC (Part # 19K1271 )

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18e IBM DS4300 1st DS4000 EXP700 
Attachment (Part # 24P8149 )

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18f 8-Storage Partition Activation (Part # 
24P8157 )

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

19 Rack N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19a Rack 1:Rack Model T42 (Part # 7014-
T42 )

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19b Rack Content Specify: 9110/510 
Squad B70 -2EIA (Part # 255 )

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19c Rack Indicator, Rack #1 (Part # 4651 ) 1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19d Front door (Black) for High Perforation 
(Part # 6069 )

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19e Side Panel (Black) (Part # 6098 ) 2 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19f PDU to Wall Powercord 14', 200-
240V/24A,UTG0247, PT#1 (Part # 
6654 )

4 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

(Added Under Amendment Number Eight of Agreement)
D - 42.12



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

19g Power Dist Unit-Side Mount, Universal 
UTG0247 Connector (Part # 7188 )

3 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19h Power Distrib Unit Specify - Base/Side 
Mount, Universal UTG0247 Connector 
(Part # 9188 )

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19i Language Group Specify - US English 
(Part # 9300 )

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

20 x346, Xeon 2x3.6GHz/800MHz, 1MB 
L2, 2x512MB, O/Bay HS U320 SCSI, 
RSAII SL,2x625W p/s, Rack (Part # 
X34636)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20a 2 x 512MB PC2-3200  ECC DDR2 
SDRAM RDIMM Kit (Part # 5123200)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20b IBM 73.4 GB Hot-Swap U320 15 K 
SCSI Drive (Part # 73415K)

4 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20c IBM ServeRAID 7k Adapter Option 
(Part # RAID7K)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20d IBM 8X Max Slimline DVD-ROM Drive 
(Part # 8XDVDROM)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

21 Blades 1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21a HS21, Intel Dual Core 5160 3.00 
GHz/1333MHz,4 MB L2, 2x512 MB 
Chipkill, O/Bay SAS (Part # 8853L6U)

7 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21b Intel Xeon Processor 5160 3.0 
GHz/1333MHz, 4MB L2 (Part # 
40K1246)

7 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21c 2 GB (2x1GB) PC2-5300 667 MHz 
ECC Chipkill DDR2 FBDIMM (Part # 
39M5785)

14 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

(Added Under Amendment Number Eight of Agreement)
D - 42.13



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER

III.   SYSTEM HARDWARE (1):
Monthly System Hardware Maintenance Support Fee by Calendar Year:

2006 2007 2008 2009

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED UNIT 
COST (3)  TOTAL COST

FIXED 
UNIT 

COST (3)
TOTAL 
COST

FIXED 
UNIT 

COST (3)
 TOTAL 

COST

2005

21d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

7 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22 Cisco Load Balancer N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

22a Cisco CSS 11501 Content Services 
Switch - Load balancing device - 8 
ports - EN, Fast EN - rack-mountable 
(Part # 05944B)

2 N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

23 Disk N/A N/A N/A N/A (6) (6) (6) (6) (6) (6) 
 (17) (18)  (17) (18)  (17) (18)  (17) (18)  (17) (18)  (17) (18)

23a (73P8022) 2Gb FC, 146.8GB/15K 
Drive Module (Part # 73P8022)

6 N/A N/A N/A N/A (6) (6) (6) (6) (6) (6) 

 (17) (18) (17) (18) (17) (18) (17) (18) (17) (18) (17) (18)
SYSTEM HARDWARE MAXIMUM 
TOTAL $4,252 $4,464 $2,113 $2,113 $2,113 

(Added Under Amendment Number Eight of Agreement)
D - 42.14



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER
III.   SYSTEM HARDWARE (1):

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.7 of the body of this Agreement.

(2) Maintenance for this item is not provided under this Agreement.

(3) Monthly System Hardware Maintenance Support Fee.

(4) This item is included in and is covered by OmniiService Maintenance shown as Item Number 8 under System Hardware.  See Schedule II to Exhibit D (Maintenance Fee Schedule), Section B 
(Rancho Los Amigos Medical Center), Subsection III (System Hardware), Item Number 8.

(9) This item is included in and is covered by 3 yr maintenance rack (Part # 7316-TF2-M) shown as Item Number 12l in Section I (System Hardware) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 12l pursuant to Exhibit B (Schedule of Payments). 

(10) This item is included in and is covered by 3 yr maintenance monitor  (Part # 7316-TF2-M) shown as Item Number 13d in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 13d pursuant to Exhibit B (Schedule of Payments). 

(5) This item is included in and is covered by 3 YEAR PREPAID HW/OS SERVICESUITE shown as Item Number 8t in Section I (System Hardware) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 8t pursuant to Exhibit B (Schedule of Payments).  

(6) This item is included in and is covered by EPac 3yr onsite 24x7 (FAStT 600) (Part # 1722-60U-M) shown as Item Number 9j in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 9j pursuant to Exhibit B (Schedule of Payments). 

(7) This item is included in and is covered by EPac 3yr onsite 24x7 (x345) (Part # 21P2093) shown as Item Number 10l in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 10l pursuant to Exhibit B (Schedule of Payments). 

(8) This item is included in and is covered by Ultrium 3 yr maintenance shown as Item Number 11j in Section I (System Hardware) of Attachment B (Schedule of System Hardware, System Software, 
Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment 
of 100 percent of total cost of Item Number 11j pursuant to Exhibit B (Schedule of Payments). 

(11) This item is included in and is covered by 3 Year Onsite Repair 24x7 4 Hour Response (8677) (Part # 30L9185) shown as Item Number 15h in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 15h 
pursuant to Exhibit B (Schedule of Payments). 

(Added Under Amendment Number Eight of Agreement)
D - 42.15



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER
III.   SYSTEM HARDWARE (1):

(12) This item is included in and is covered by 3 Year Onsite Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Number 16e in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 16e 
pursuant to Exhibit B (Schedule of Payments). 

(13) This item is included in and is covered by 3 YR onsite repair 24x7x4 hour (Part # 41L2768) shown as Item Number 17g in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 17g pursuant to Exhibit B 
(Schedule of Payments). 

(14) This item is not maintained under this Agreement.

(15) This item is included in and is covered by EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part # 3YRMAIN) shown as Item Number 20f in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 20f pursuant to Exhibit B 
(Schedule of Payments). 

(16) This item is included in and is covered by 3 year Remote Technical Support for xSeries, IBM Director, Windows and Linux (8843) (Part # 29R5396) and 3 Year 
Onsite Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Numbers 21f and 21g in Section I (System Hardware) of Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees 
for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Numbers 21f and 21g pursuant to Exhibit B (Schedule of 
Payments). 

(17) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Hardware Maintenance Support 
Fee for this item will be paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable year, provided that 
if the term of this Agreement will expire during any such twelve month period, then CONTRACTOR will have the option to receive the Monthly System Hardware 
Maintenance Support Fee in advance for a period less than twelve months up to such expiration date.  If this item is included in and covered by a period of prepaid 
maintenance purchased pursuant to Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) of Exhibit A (Statement 
of Work) and Exhibit B (Schedule of Payments), as indicated by a footnote for this item in this Schedule II, then COUNTY’s obligation to pay the Monthly System 
Hardware Maintenance Support Fee for this item under this Schedule II, shall commence only after the expiration of such period of prepaid maintenance.

(18) Monthly System Hardware Maintenance Support Fee for this item is included in and covered by the Monthly System Hardware Maintenance Support Fee for Item 
No. 9a - SIS-LACO:PSERIES 615 (Part # 7029-6C3 0000).

(Added Under Amendment Number Eight of Agreement)
D - 42.16



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

A.  RANCHO LOS AMIGOS MEDICAL CENTER
III.   SYSTEM HARDWARE (1):

(19) This item is included in and is covered by SMARTNET PVSO 24X7X4 11501S-C (Part # CON-PSP-11501S-C) shown as Item Number 22b in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly 
System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 22b 
pursuant to Exhibit B (Schedule of Payments). 

(Added Under Amendment Number Eight of Agreement)
D - 42.17



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

1 DG/UX includes: 1 $2,353 $2,353 $2,471 $2,471 N/A N/A N/A N/A N/A N/A
- DG/UX for Intel Unlimited 
User and Complete Doc 
Package DSS

- PASS Support for DG/UX

- PASS Support for 
Communication Products

- Termserver Support
- Disk Array Management 
Support

2 UX/RPM Performance Monitor 
SSS LG Server

1 $105 $105 $110 $110 N/A N/A N/A N/A N/A N/A

3 InterSystems Open M (1024 
Job) (8)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

4 InterSystems Cache 50/50 
(1024 concurrent Job) (9)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5 Cache' Enterprise: Platform 
Independent, Multi Server 
(Upgarde from Cache 50/50)

1 $11,724 $11,724 $12,310 $12,310 $12,926 $12,926 $13,572 $13,572 $14,251 $14,251 

6 SofTek Grafsman for DOS 
(Site) (12)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

7 SofTek Grafsman for UNIX (8 
user) (12)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

8 Proactive Systems 
Fantasia/Flexforms (5)(9)

1 (6) (6) (6) (6) (6) (6) (6) (6) (6) (6)

2005 2007 2008 20092006

(Revised Under Amendment Number Eight of Agreement)
D - 45



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

9 GUI/Client Server (GUI) 1 $5,178 $5,178 $5,437 $5,437 $5,709 $5,709 $5,994 $5,994 $6,294 $6,294 

10 SQL Connect (SC) (1-16 
concurrent users)

1 $1,301 $1,301 $1,366 $1,366 $1,434 $1,434 $1,506 $1,506 $1,581 $1,581 

11 Affinity Event Manager 1 $598 $598 $628 $628 $659 $659 $692 $692 $727 $727 

12 Affinity HL7 Library for STC 
DataGate

1 $199 $199 $209 $209 $219 $219 $230 $230 $242 $242 

13 Affinity Report Writer 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

14 Affinity System Management 1 $491 $491 $516 $516 $541 $541 $568 $568 $597 $597 

15 X12 835 Health Care Claim 
Payment/Advice (EDI-835)

1 $358 $358 $376 $376 $395 $395 $414 $414 $435 $435 

16 JetForms includes:

16a - Affinity JetForm Integration 
Agent

1 $75 $75 $79 $79 $83 $83 $87 $87 $91 $91 

16b - JetForm Designer 3 $40 $121 $42 $126 $44 $132 $46 $139 $49 $146 

16c - JetForm Central (print 
engine)

1 $163 $163 $171 $171 $180 $180 $189 $189 $198 $198 

17 AIX 5.1 SPO (Part #5692-A5L  
0000)

2 (10) (10) (10) (10) $533 (10) $1,066 (10) $533 $1,066 $533 $1,066 

(28) (28) (28) (28) (28) (28)
17a AIX 5L V5.2 BASE (Part 

#5692-A5L  0947)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17b AIX 5L V5.2 EXPANSION 

PACK (Part #5692-A5L  0949)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

17c AIX 5L V5.2 UPDATE CD 
(Part #5692-A5L  0965)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17d MEDIA (Part #5692-A5L  

0971)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17e MEDIA PROCESS CHARGE 

CD ROM (Part #5692-A5L  
1004)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17f ENGLISH (Part #5692-A5L  

2924)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17g MEDIA  CD-ROM (Part #5692-

A5L  3410)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17h LOCAL IBM OFFICE 

EXPEDITE (Part #5692-A5L  
3445)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17i ENGLISH (Part #5692-A5L  

5924)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17j PREINSTALL (Part #5692-

A5L 7305)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17K ASSET REGISTRATION (Part 

#5692-A5L  9001)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17l AIX 5L FOR POWER V5.2 

(Part #5765-E62  0000)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17m AIX 5L FOR POWER V5.2 

(Part #5765- E62  0001)
16 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

17n SW Custom QuickShip 
Indicator (Part #5765-E62 
3445)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17o PREINSTALL (Part #5765-

E62 7005)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17p PERFORMANCE AIDE V3 

(Part #5765-E68  0000)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17q PERFORMANCE AIDE V3.1 

PER PROC. (Part #5765-E68  
0005)

8 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17r C FOR AIX V6.0 (Part #5765-

F57  0000)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17s PER USER  (Part #5765-F57  

0001)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17t LOCAL IBM OFFICE 

EXPEDITE (Part #5765-F57  
3445)

2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
17u CD-ROM MEDIA (Part #5765-

F57  5809)
2 (10) (10) (10) (10) (10) (10)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
18 MS Windows 2000 Server, 

5CAL  (Part #C11-00016)
1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

18a IBM Tivoli Storage Manager 
Extended Edition (for 10 
CPU's) (Part #D51MFLL)

1 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

18b IBM Tivoli Storage Manager 
Extended Edition Media (1) 
(Part #BJ08BML)

1 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
18c IBM Tivoli Storage Manager 

Extended Edition 
Documentation (3 Copies) 
(Part #BJ08DIE)

3 (11) (11) (11) (11) (11) (11)

(28) (29) (28) (29) (28) (29) (28) (29) (28) (29) (28) (29)
18d pcAnywhere v11.0 Host & 

Remote  (Part #10055294)
1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

18e McAfee VirusScan 
Professional   7.0 (5 User)  
(Part #VSE70E005FAA)

1 (11) (11) (11) (11) (16) (16) (16) (16) (16) (16)

19 PM-Cost Profit Analyzer 1 $2,643 $2,643 $2,775 $2,775 $2,914 $2,914 $3,060 $3,060 $3,213 $3,213 

20 X12 270/271 Eligibility & 
Benefits (EDI-270/271)

1 $498 $498 $523 $523 $549 $549 $576 $576 $605 $605 

21 Report Server 1 N/A N/A $1,325 $1,325 $1,325 $1,325 $1,325 $1,325 $1,325 $1,325 

22 IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO (Part 
# D51MFLL)

4 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

22a IBM TIVOLI STORAGE MGR 
EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL 
(Part # E00I9LL)

8 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

22b IBM TIVOLI STORAGE 
MANAGER EXTENDED 
EDITION V5.1.5 MP MEDIA 
PK ML (Part # BJ08BML)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

22c Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - 
complete package - 1 user 
(Part # 10529224)

2 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22d Windows 2003 Standard 
Server English OPEN No-
Level w/0 CAL (Part # P73-
01972)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22e Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22f Windows 2003 Standard 
Server English Disk Kit 
Volume License CD Media Kit 
for Open (Part # P73-00156)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22g Windows 2003 Standard 
Server English OPEN No-
Level w/0 CAL (Part # P73-
01972)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22h Windows 2003 CAL English 
OPEN No Level User CAL 
Single License (Part # R18-
00133)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22i Windows 2003 Standard 
Server English Disk Kit 
Volume License CD Media Kit 
for Open (Part # P73-00156)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

23 Oracle Standard Edition One 
Processor License (Part # 
OSE1P)

2 N/A N/A N/A N/A (17) (17) (17) (17) (17) (17)

23a Medi-Span Database Annual 
Maintenance, 300-399 beds  
(Part # MDSP399)

3 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

24 WINDOWS SERVER STD 
2003 BUS-6.0 (Part # 
WINSTD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

24a WINDOWS SVR 2000 ENG 
DISKMVL CD W/SP4 (Part # 
WINDSK)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

24b WINDOWS SERVER CAL 
2003 BUS-6.0 USER CAL  
(Part # WINDCAL)

5 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

24c WINDOWS SVR 2003 ENG 
DISKMVL CD (Part # WINCD)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

24d SQL Svr Std 2000 1 
Processor License Runtime - 
maximum of 2GB memory 
(Part # E65-00032)

2 N/A N/A N/A N/A (19) (19) (19) (19) (19) (19)

24e pcAnywhere Host & Remote 
(Part # PCANY)

1 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

24f IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW 
MAINT 12 MO  (Part # 
TSMEDPROC)

2 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)
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MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

24g IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL 
SW MAINT RNWL  (Part # 
TSMSWMAIN)

4 N/A N/A N/A N/A (20) (20) (20) (20) (20) (20)

24h IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR 
LIC+SW MAINT 12 MO  (Part 
# TSMDBS)

2 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

24i IBM TIVOLI STORAGE 
MANAGER FOR DBS 
PROCESSOR ANNUAL 
SW MAINT RNW (Part # 
TSMDBSPROC)

4 N/A N/A N/A N/A (22) (22) (22) (22) (22) (22)

25 Windows 2003 Standard 
Edition (Part # P73-01972)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

25a Symantec pcAnywhere Host & 
Remote - ( v. 12.0 ) - 
complete package - 1 user - 
Linux, Win, Mac  (Part # 
10529224)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

25b IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC LIC+SW MAINT 12 
MO (Part # D51MFLL)

16 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)

25c IBM TIVOLI STORAGE 
MANAGER EXTENDED ED 
PROC ANNUAL SW MAINT 
RNWL (Part # E00I9LL)

32 N/A N/A N/A N/A (24) (24) (24) (24) (24) (24)
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I.    SYSTEM SOFTWARE:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # Operating Software (1)  TOTAL 
QTY

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED UNIT 
COST

TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

FIXED 
UNIT 

COST
TOTAL 
COST

2005 2007 2008 20092006

26 Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Processor License (Part # 810-
02431)

4 N/A N/A N/A N/A (26) (26) (26) (26) (26) (26)

26a Microsoft SQL Server 2000 
Enterprise Edition Run-Time 
Client Access License (CAL) 
(Part # 359-01377)

10 N/A N/A N/A N/A (27) (27) (27) (27) (27) (27)

26b Lead Tools Document 
Imaging (Part # LTMI)

190 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

27 Critical Care Vital Sign 
Capture

1 N/A N/A $788 $788 $827 $827 $869 $869 $912 $912 

OPERATING SOFTWARE 
MAXIMUM TOTAL $25,807 $29,209 $28,960 $30,288 $31,683

(Revised Under Amendment Number Eight of Agreement)
D - 53



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

I.    SYSTEM SOFTWARE:

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.12 of the body of this Agreement.

(2) [Intentionally Omitted.]

(3) [Intentionally Omitted.]

(4) [Intentionally Omitted.]

(5) Includes one (1) pc form generator software package.

(6) Included in Monthly System Software Maintenance Support Fee for Affinity System Management Operating Software.

(7) Maintenance for this item is not provided under this Agreement; maintenance provided by CONTRACTOR under a County Purchase Order.

(8) Maintenance for this item was discontinued effective October 31, 1998.

(9) Maintenance for this item was discontinued effective October 31, 2001.

(12) Maintenance for this item shall be discontinued effective January 1, 2004. 

(10) This item is included in and is covered by 3 yr 7X24 Maintenance for AIX (Part #5692-A5L-M) shown as Item Number 8u in Subsection B1 (Operating Software 
Associated with System Hardware) of  Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications 
Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 
100 percent of total cost of Item Number 8u pursuant to Exhibit B (Schedule of Payments). 

(11) This item is included in and is covered by 3 yr 7X24 maintenance for TSM (Part #D51MFLL-M-TSM) shown as Item Number 9g in Subsection B1 (Operating Software 
Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications 
Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 
100 percent of total cost of Item Number 9g pursuant to Exhibit B (Schedule of Payments). 

(13) This item is included in and is covered by IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR LIC+SW MAINT 12 MO (Part # D51MFLL) shown as 
Item Number 10 and IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 10a in 
Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this 
item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 10 pursuant to Exhibit B (Schedule of Payments), and 
Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 percent of total 
cost of Item Number 10a pursuant to Exhibit B (Schedule of Payments).

(14) Intentionally Omited.

(15) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED EDITION V5.1.5 MP MEDIA PK ML (Part # BJ08BML) shown 
as Item Number 10 and Number 10a in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System 
Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 10 and 
Number 10a pursuant to Exhibit B (Schedule of Payments).

(16) This item is not maintained under this Agreement
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I.    SYSTEM SOFTWARE:
(17) This item is included in and is covered by Oracle Standard Edition One Processor Annual Maintenance (Part # OSE1PM) shown as Item Number 12a in 
Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this 
item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 12a pursuant to Exhibit B (Schedule of Payments).

(18) This item is included in and is covered by Medi-Span Database Annual Maintenance, less than 200 beds  (Part # MDSP199) shown as Item Number 12b 
in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support Fees for this 
item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 12b pursuant to Exhibit B (Schedule of Payments).

(19) This item is included in and is covered by SQL Svr Std 2000 Software Assurance for 1 Processor License Runtime, annual maintenance (Part # E65-
00063) shown as Item Number 13f in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment 
B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 13f pursuant to 
Exhibit B (Schedule of Payments).

(20) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO  (Part # TSMEDPROC) 
shown as Item Number 13h and IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL  (Part # TSMSWMAIN) shown as 
Item Number 13i in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance 
Support Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 13h pursuant to Exhibit B 
(Schedule of Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s 
payment of 100 percent of total cost of Item Number 13i pursuant to Exhibit B (Schedule of Payments).

(21) Intentionally Omited.

(22) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR LIC+SW MAINT 12 MO  (Part # TSMDBS) shown 
as Item Number 13j and IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR ANNUAL SW MAINT RNW (Part # TSMDBSPROC) shown as Item 
Number 13k in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support 
Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 13j pursuant to Exhibit B (Schedule of 
Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 
percent of total cost of Item Number 13k pursuant to Exhibit B (Schedule of Payments).

(23) Intentionally Omited.

(24) This item is included in and is covered by IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC LIC+SW MAINT 12 MO (Part # D51MFLL) shown 
as Item Number 14b and IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC ANNUAL SW MAINT RNWL (Part # E00I9LL) shown as Item Number 
14c in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software Maintenance Support 
Fees for this item will be prepaid for 12 months by COUNTY’s payment of 100 percent of total cost of Item Number 14b pursuant to Exhibit B (Schedule of 
Payments), and Monthly System Software Maintenance Support Fees for this item will be prepaid for an additional 24 months by COUNTY’s payment of 100 
percent of total cost of Item Number 14c pursuant to Exhibit B (Schedule of Payments).

(25) Intentionally Omited.
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I.    SYSTEM SOFTWARE:

(26) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Processor Annual Software Assurance (Part # 810-
02428) shown as Item Number 15b in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System Software) of Attachment 
B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Software 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 15b pursuant to 
Exhibit B (Schedule of Payments).

(27) This item is included in and is covered by Microsoft SQL Server 2000 Enterprise Edition Run-Time Client Access License (CAL) Annual Software 
Assurance (Part # 359-01442) shown as Item Number 15d in Subsection B1 (Operating Software Associated with System Hardware) of Section II (System 
Software) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  
Monthly System Software Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item 
Number 15d pursuant to Exhibit B (Schedule of Payments).

(28) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Software Maintenance 
Support Fee for this item will be paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable 
year, provided that if the term of this Agreement will expire during any such twelve month period, then CONTRACTOR will have the option to receive the 
Monthly System Software Maintenance Support Fee in advance for a period less than twelve months up to such expiration date.  If this item is included in 
and covered by a period of prepaid maintenance purchased pursuant to Attachment B (Schedule of System Hardware, System Software, Services and 
Communications Network) of Exhibit A (Statement of Work) and Exhibit B (Schedule of Payments), as indicated by a footnote for this item in this Schedule II, 
then COUNTY’s obligation to pay the Monthly System Software Maintenance Support Fee for this item under this Schedule II, shall commence only after the 
expiration of such period of prepaid maintenance.

(29) Monthly System Software Maintenance Support Fee for this item is included in and covered by the Monthly System Softeware Maintenance Support Fee 
for Item No.17 AIX 5.1 SPO (Part #5692-A5L  0000).
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I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

Application Software Modules (1)

(See Section IV below for additional Monthly Software Modification Support Fees)

1 Admitting/Discharge/Transfer/Registration/Medical Record Index (ADTR/MRI) $2,848 $2,990 $3,140 $3,297 $3,462 
2 Patient Accounting (PA) $5,121 $5,377 $5,646 $5,928 $6,225 
3 Patient Scheduling System (PSS) $2,848 $2,990 $3,140 $3,297 $3,462 
4 Medical Records (MR) - Medical Records Abstracting (MRA) - Medical Records Control (MRC) - 

DRG/Case Mix (DRG)
$2,777 $2,916 $3,062 $3,215 $3,375 

5 Utilization Management (UM) $819 $860 $903 $948 $995 
6 Quality Management (QM) $819 $860 $903 $948 $995 
7 Order Entry/Results Reporting (OE/RR) $3,442 $3,614 $3,795 $3,985 $4,184 
8 Department Management (DM) $1,412 $1,483 $1,557 $1,635 $1,716 
9 Clinical Documentation (CD) -Vital Signs and Intake/Output (VS & I/O) -Activity Charting (AC) $2,206 $2,316 $2,432 $2,554 $2,681 

9a Clinical Documentation (CD) -Charting and Assessment (CHASS) $1,102 $1,157 $1,215 $1,276 $1,339 
10 Plan of Care (POC) $1,878 $1,972 $2,070 $2,174 $2,283 
11 Acuity & Staffing Requirements (ASR) $522 $548 $576 $604 $634 
12 Medication Charting (MC) $956 $1,004 $1,054 $1,107 $1,162 
13 Chart View (CV) $3,984 $4,184 $4,393 $4,613 $4,843 
14 General Ledger (GL) $1,449 $1,522 $1,598 $1,678 $1,762 
15 Accounts Payable (AP) $993 $1,043 $1,095 $1,150 $1,207 
16 Health Notes (HN) $1,593 $1,673 $1,756 $1,844 $1,936 
17 Clinician Access (CA) N/A $3,628 $3,628 $3,628 $3,628 
18 Modifications Required by State Regulations $1,195 $1,255 $1,317 $1,383 $1,453 
19 Master Patient Index Suite (MPI Suite)

19a     - PreciseID N/A $2,376 $2,495 $2,620 $2,751 
19b     - MPISpy N/A $1,104 $1,159 $1,217 $1,278 
19c     - SmartMerge N/A $1,104 $1,159 $1,217 $1,278 
19d     - SmartID (downtime) N/A $1,500 $1,575 $1,654 $1,736 
20 Quantim Report Writer (60 concurrent users) N/A $172 $181 $190 $199 
21 Quantim Chart Completion (60 concurrent users) N/A $418 $439 $461 $484 
22 Quantim Chart Locator (60 concurrent users) N/A $418 $439 $461 $484 
23 Quantim Correspondence Management/ROI (Release of Information) (60 concurrent users) N/A $230 $242 $254 $266 
24 Quantim eSignature (60 concurrent users) N/A $730 $767 $805 $845 
25 Quantim Electronic Document Management (EDM) Revenue Management (50 concurrent users) N/A $1,935 $2,032 $2,133 $2,240 
26 Quantim EDM HIM (Health Information Management) (65 concurrent users) N/A $2,500 $2,625 $2,756 $2,894 
27 Quantim Facility Coding (60 concurrent users) N/A $594 $624 $655 $688 
28 Quantim Abstracting (60 concurrent users) (2) N/A $719 $755 $793 $832 
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I.    SYSTEM SOFTWARE (Cont'd):

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009
29 Quantim Inpatient Compliance (60 concurrent users) N/A $594 $624 $655 $688 
30 Quantim Outpatient Compliance (60 concurrent users) N/A $594 $624 $655 $688 

 APPLICATION SOFTWARE MAXIMUM TOTAL $35,965 $56,379 $59,017 $61,786 $64,694

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.9 of the body of this Agreement.
(2) This module includes, without limitation, Quantim Office of Statewide Health Planning and Development (OSHPD).
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II.    INTERFACES:

Monthly System Software Maintenance Support Fee by Calendar Year:

ITEM # 2005 2006 2007 2008 2009

1 Affinity Application Software Module to STC DataGate Interface Engine (ADTR/MRI) (1) (1) (1) (1) (1)

2 Affinity Application Software Module to STC DataGate Interface Engine (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

3 STC DataGate Interface Engine to Affinity Application Software Module (Order Entry/Results 
Reporting)

(1) (1) (1) (1) (1)

4 STC DataGate Interface Engine to Affinity Application Software Module (Patient Accounting) (1) (1) (1) (1) (1)
5 Point-to-Point (ADTR/MRI to Embosser) $133 $140 $147 $155 $162 

6 Point-to-Point (Medical Records from 3M Encoder) $133 $140 $147 $155 $162 

7 Point-to-Point (Acuity & Staffing Requirements to ANSOS) $133 $140 $147 $155 $162 

8 Point-to-Point (Patient Accounting to HBOC) $133 $140 $147 $155 $162 

  INTERFACE MAXIMUM TOTAL $534 $561 $589 $618 $649

(1) Monthly System Software Maintenance Support Fee for Affinity Event Manager Operating Software includes 
System Software Support for all Affinity Standard Health Level Seven (HL7) Message Types as documented in 
CONTRACTOR's Standard Interface Reference Guide.
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III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

1 Data General AViiON 5900 Processor 
Chassis

1a AV5900 w/1 200MHz CPU, 128MB 
Memory (Part #70671-E)

1 $702 $702 $737 $737 N/A N/A N/A N/A N/A N/A

1b Add-on Dual Ppro 200MHz/512K 
(w/SYS) (Part #7074S)

1 $211 $211 $222 $222 N/A N/A N/A N/A N/A N/A

1c Replace Uni Ppro 200MHz/512K with 
Dual (Part #R7354)

1 $70 $70 $74 $74 N/A N/A N/A N/A N/A N/A

1d 512 Memory (4x128MB DIMM) (Part 
#7076)

3 $70 $211 $74 $221 N/A N/A N/A N/A N/A N/A

1e Replace 128MB Memory w/512MB 
DIMM (Part #R7353)

1 $176 $176 $185 $185 N/A N/A N/A N/A N/A N/A

1f Replace 1 Channel Diff SCSI w/4 
Channel (Part #R7355)

1 $7 $7 $7 $7 N/A N/A N/A N/A N/A N/A

1g Replace 1 Channel Ethernet w/4 
Channel (Part #R7357)

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1h PCI Telnet Controller (Part #7449) 1 $17 $17 $18 $18 N/A N/A N/A N/A N/A N/A
1i 73" Deeprack Cabinet (Part #14002-

G7)
1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

1j DG/UX Enable Kit for AV5900 (Part 
#7083) (2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

2 CLARiiON Disk Array Subsystem
2a High Performance HA Array Package - 

Rack (Part #79201R-E)
1 $288 $288 $302 $302 N/A N/A N/A N/A N/A N/A

2b Replace 8MB Cache w/64MB Cache 
(Part #R7341)

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

2c 8.6GB 7200 RPM Disk for Clariion 
Arrays (Part #79013-H)

15 $49 $737 $51 $772 N/A N/A N/A N/A N/A N/A

2d SCSI Cable 68P HD - 68P HD, 10' (Part 
#15485E010)

2 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

2e D1600I 14" Terminal, Green, 
Ergonomic (Part #6945G)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

2f D1200I/D1600I 101 Keyboard, Power 
Cord (Part #G6001A-A)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

3 CSS/PHU Tape Subsystem
3a CSS3 RM SCSI 5.25" Chassis SE, 

10HH Dev (Part #G6838R-E)
1 $37 $37 $39 $39 N/A N/A N/A N/A N/A N/A

2008 200920062005 2007
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QTY
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FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

3b 2.5/5GB QIC Tape for Mounting in 
CSS3 (Part #61017-SQ)

1 $49 $49 $52 $52 N/A N/A N/A N/A N/A N/A

3c 4GB SE SCSI 4mm Tape Add-in 5.25" 
CSS3 (Part #G6885-Q)

1 $105 $105 $110 $110 N/A N/A N/A N/A N/A N/A

3d DLT 4000 SE Add-in for CSS3 (Part 
#5400TS-Q)

2 $235 $471 $247 $494 N/A N/A N/A N/A N/A N/A

3e DLT 20/40GB Media Cartridge (Part 
#5400DTC)(2)

50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

3f DLT Cleaning Cartridge (Part 
#5400CTC)(2)

4 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

3g CSS3 Supplementary DC Power Supply 
(Part #6879)

1 $15 $15 $16 $16 N/A N/A N/A N/A N/A N/A

3h 6' Host to Peripheral Chassis Cable 
(Part #15483E006)

1 $0 $0 $0 $0 N/A N/A N/A N/A N/A N/A

3i Tri-Mode 9-Track Tape Drive (Part 
#6588-TAE)

1 $604 $604 $634 $634 N/A N/A N/A N/A N/A N/A

3j 3' Universal Cable (Part #15399E003) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
4 System Console

4a 17" Delta 1024x768 LR Multiscan 
Monitor (Part #26059)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

4b Sculptured PC-101 Keyboard (Part 
#2935-A)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

4c 3-Button Mouse (Part #10791)(2) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5 Communications Equipment

5a Telebit T3000 Modem (Part 
#477125)(2)

2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5b Adapter 3Com Termserver - Modem 
(Part #40743-A)(2)

2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5c 3Com CS/3100 0-Port Termserver 
w/Disk (Part #40593D00)

1 $243 $243 $255 $255 N/A N/A N/A N/A N/A N/A

5d 3Com 3C5623 10BaseT Module 
CS/3N00 (Part #40594TP)

1 $11 $11 $11 $11 N/A N/A N/A N/A N/A N/A

5e 3Com 3C5416 16 Port Module 
CS/3N00 (Part #40595)

1 $35 $35 $37 $37 N/A N/A N/A N/A N/A N/A

5f 3Com Rack Kit (Part #40597R)(2) 1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5g 3Com Protocol Pack  (Part 

#40596T60)(2)
1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5h CCI 3Com Hydra Cable - 8 legs (Part 
#40740-A)(2)

2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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 5i 10BaseT Cable Connector Adapter - 10 
Pack (Part #40538PKG)(2)

2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5j 10BaseT UTP Cable - 16' (Part 
#40114B)(2)

10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

5k SS2 12-Port 10 Base T Hub (Part 
#40835A)

1 $35 $35 $37 $37 N/A N/A N/A N/A N/A N/A

5l Matchbox 10BaseT XCVR AUI to RJ45 
UTP (Part #40064)

1 $9 $9 $9 $9 N/A N/A N/A N/A N/A N/A

6 Line Printer
6a 800 lpm Line Dot Matrix Printer (Part 

#6618-X)
1 $358 $358 $376 $376 N/A N/A N/A N/A N/A N/A

6b Fastport 3110CX Printer Server (Part 
#40263CX)

1 $26 $26 $28 $28 N/A N/A N/A N/A N/A N/A

6c IBM to Centronics Parallel Interface 
Cable (Part #10235)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

7 Compaq Proliant Intel Pentium, 
200MHz, 4GB, SMP NT Server 
(Compaq Part #CMPQ14982)(2)

1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

8 Affinity Server and Report Server
8a pSeries 650 Model 6M2 CEC(Part 

#7038-6M2  0000)
2 (4) (4) (4) (4) $2,394 (4) $4,788 (4) $2,394 $4,788 $2,394 $4,788 

(19) (19) (19) (19) (19) (19) 
8b Authorized Assembler Billing 

Adjustment Indicator(Part #7038-6M2  
0005)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8c Light Mfg Order Indicator - Do Not 

Build(Part #7038-6M2  0009)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8d 4.7 GB SCSI-2 Auto-docking DVD-RAM 

Drive(Part #7038-6M2  2629)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8e POWER GXT135P Graphics 

Accelerator(Part #7038-6M2  2848)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8f 128-Port Async Adapter (PCI)(Part 

#7038-6M2  2944)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
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8g 146.8 GB 10,000 RPM Ultra320 SCSI 
Disk Drive Assembly(Part #7038-6M2  
3275)

4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8h Backplane For Auto-Docking Media 

Drives(Part #7038-6M2  4251)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8i Internal Cable, Integrated Controller To 

SCSI Backplane(Part #7038-6M2  
4255)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8j Internal Cable, Media Backplane To 

Ultra SCSI Backplane(4-pack)(Part 
#7038-6M2  4261)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8k 4096MB (4x1024MB) SDRAM DIMM 

Memory(Part #7038-6M2  4453)
4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8l Rack Indicator, Rack #1(Part #7038-

6M2  4651)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8m Processor Card Backplane For 4-Way 

Configuration(Part #7038-6M2  5120)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8n IBM 10/10/1000 Base-TX Ethernet PCI-

X Adapter(Part #7038-6M2  5701)
4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8o 20/40 GB 4mm Internal Auto-docking 

Tape Drive(Part #7038-6M2  6185)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8p 2 Gigabit Fibre Channel PCI-X 

Adapter(Part #7038-6M2  6239)
4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8q AC Power Supply, 1100 W(Part #7038-

6M2  6287)
4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8r RIO-2 Remote I/O Loop Adapter, 

Primary(Part #7038-6M2  6415)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)

(Added Under Amendment Number Eight of Agreement)
D - 62.4
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8s Ultra3 SCSI Backplane for Hot-swap 
Disks(4-pack)(Part #7038-6M2  6578)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8t AAP Software Preinstall (RS)(Part 

#7038-6M2  7305)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8u 2-Way 1.45 GHz POWER4+ Processor 

Card, Express Config(Part #7038-6M2  
8051)

4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8v 4096MB (4x1024MB) SDRAM DIMM 

Memory,Express Config(Part #7038-
6M2  8052)

4 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8w Entitlement Feature For Express 

Configuration -- pSeries 650 (Part 
#7038-6M2  8057)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8x Async Cont Cable/128-Port, 

4.5Meter(Part #7038-6M2  8131)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8y Enhanced Remote Async Node 16-P 

EIA-232(Part #7038-6M2  8137)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8z Power Specify for AC(Part #7038-6M2  

9172)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8aa Language Group: US English(Part 

#7038-6M2  9300)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8ab CUoD Smart Card Indicator,ISU 

Only(Part #7038-6M2  9580)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8ac RIO-2 Enablement Indicator(Part #7038-

6M2  9581)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
8ad Power Cord Specify - US/Canada(Part 

#7038-6M2  9800)
2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)

(Added Under Amendment Number Eight of Agreement)
D - 62.5
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8ae POWER CORD SPECIFY 4M - 
ALL(Part #7038-6M2  9911)

2 (4) (4) (4) (4) (4) (4)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9 Storage Affinity and Storage Report

9a FASTT600 STORAGE SERVER(Part 
#1722-60U  0000)

2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9b (24P8215) FAStT600 Turbo 

Feature(Part #1722-60U  2000)
2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9c SHORT WAVE SFP GBIC(Part #1722-

60U  2210)
12 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9d 2GB FC,73.4GB/15K DRIVE MOD.(Part 

#1722-60U  5213)
16 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9e 5M LC-LC FIBRE OPTIC CABLE(Part 

#1722-60U  5605)
8 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9f (24P8219) FAStT600 

Flash/VolumeCopy Activation(Part 
#1722-60U  7354)

2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9g FASTT600 AIX HOST KIT(Part #1722-

60U  7711)
2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9h SAN JOSE ROUTING FEATURE(Part 

#1722-60U  9202)
2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
9i Factory Install FAStT Storage Manager 

(Part #1722-60U  9641)
2 (5) (5) (5) (5) (5) (5)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
10 CISCO STRG SWITCH MDS 9120(Part 

#2061-020  0000)
2 (6) (6) (6) (6) (6) (6)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
10a FC PORT SW SFP 

TRANSCEIVER(Part #2061-020  5230)
40 (6) (6) (6) (6) (6) (6)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)

(Added Under Amendment Number Eight of Agreement)
D - 62.6
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10b 5 M LC/LC FIBER CABLE(Part #2061-
020  5605)

16 (6) (6) (6) (6) (6) (6)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
10c 25 M LC/LC FIBER CABLE(Part #2061-

020  5625)
24 (6) (6) (6) (6) (6) (6)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
10e AC POWER CORD, NORTH 

AMERICA(Part #2061-020  9241)
4 (6) (6) (6) (6) (6) (6)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11 TSM Server

11a x345, Intel Xeon 3.06GHz/533MHz, 
512KB, 512MB Ultra320(Part 
#867071X)

1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11b 3.06GHz/533Mhz, 512KB Upgrade with 

Intel Xeon Processor(Part #02R1988)
1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11c 1GB PC2100 CL2.5 ECC DDR SDRAM 

RDIMM(Part #33L5039)
2 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11d IBM 36.4GB 10K-rpm Ultra320 SCSI 

Hot-Swap SL HDD(Part #32P0726)
2 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11e IBM 146.8GB 10K-rpm Ultra320 SCSI 

Hot-Swap SL HDD(Part #32P0728)
4 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11f IBM Total Storage FAStT FC2-133 Host 

Bus Adapter(Part #24P0960)
2 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11g IBM ServeRAID-6i SCSI Controller(Part 

#71P8595)
1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11h NetXtreme 1000 T Dual Port Ethernet 

Adapter(Part #31P6401)
1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
11i Remote Supervisor Adapter II(Part 

#59P2984)
1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)

(Added Under Amendment Number Eight of Agreement)
D - 62.7
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11j xSeries 514W Hot Swap Redundant 
Power Supply(Part #74P4965)

1 (7) (7) (7) (7) (7) (7)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12 ULTRIUM TAPE LIBRARY(Part #3582-

L23  0000)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12a RMU/SPECIALIST(Part #3582-L23  

1660)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12b 25m LC-LC Fibre cable(Part #3582-L23  

6025)
2 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12c RACK MOUNT KIT(Part #3582-L23  

7003)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12d 1 CLEANING CARTRIDGE(Part #3582-

L23  8002)
2 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12e LTO ULTRIUM 2 FIBRE DRIVE(Part 

#3582-L23  8105)
2 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12f 20-PACK ULTRIUM 2 DATA CART(Part 

#3582-L23  8110)
3 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12g ATTACHED TO WINDOWS 

SYSTEM(Part #3582-L23  9212)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12h 2.7M POWER CORD 125V 

US/CANADA(Part #3582-L23  9800)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
12i RACK POWER CORD - SINGLE(Part 

#3582-L23  9860)
1 (8) (8) (8) (8) (8) (8)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13 Rack

13a 7014-T42 : Rack 1:IBM RS/6000 Rack 
Model T42(Part #7014-T42  0000)

1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13b Rack Content Specify: 7038/6M2 - 

8U(Part #7014-T42  0195)
2 (9) (9) (9) (9) (9) (9)

(Added Under Amendment Number Eight of Agreement)
D - 62.8
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(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13c Rack Content: 7316-TF2 / 1EIA(Part 

#7014-T42  0216)
1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13d Front door (Black) for 2.0M(High 

Perforation) racks.(Part #7014-T42  
6069)

1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13e Power Cord: Device/Dwr to Rack 

PDU(Part #7014-T42  6095)
6 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13f Side panel (black) for 1.8M or 2M 

racks(Part #7014-T42  6098)
2 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13g Power Distribution Unit - Side Mount, 

Single Phase, L6-30 Connector(Part 
#7014-T42  7176)

2 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13h Power Distribution Unit Specify - Side 

Mount, Single Phase, L6-30 
Connector(Part #7014-T42  9176)

1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13i Language Group: US English(Part 

#7014-T42  9300)
1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
13j Power Cord Specify - US/Canada(Part 

#7014-T42  9800)
1 (9) (9) (9) (9) (9) (9)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
14 FLAT PANEL COLOR MONITOR  (Part 

#7316-TF2  0000)
1 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
14a CPU TO VGA SW ATTACH. CBL 7FT    

(Part #7316-TF2  4243)
3 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
14b SPACE SAVER 2 KEYBOARD, US 

ENG      (Part #7316-TF2  6050)
1 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
14c POWER CORD (4M) - ALL (Part #7316-

TF2  9911)
1 (10) (10) (10) (10) (10) (10)

(Added Under Amendment Number Eight of Agreement)
D - 62.9
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(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
15 Cisco Switch (Part #3750-24TS) 1 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
15a Cybex Autoview 200 KVM Switch 8 

Ports(Part #128104)
1 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
15b IP Switch for KVM(Part #SVIP1010-AM) 1 (10) (10) (10) (10) (10) (10)

(19) (20) (19) (20) (19) (20) (19) (20) (19) (20) (19) (20)
16 Clinician Access/Clinicial Workstation 

Bladecenter

16a IBM eServer BladeCenter™ Chassis 
with 2x2000W Power Supplies (Part # 
86773XU)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16b IBM BladeCenter™ 4-port Cisco 
Systems Intelligent Gigabit Ethernet 
Switch Module (Part # 13N2281)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16c IBM BladeCenter™ Optical Passthru 
Module (Part # 02R9080)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16e BladeCenter OPM LC Cable (Part # 
39Y9172)

6 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16f IBM BladeCenter™ 2000w Power 
Supply Modules (Part # 39M4675)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16g IBM BladeCenter™ Redundant  
KVM/Management Module (Part # 
48P7055)

1 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

16h DPI 30amp/250V Front-end PDU with 
NEMA L6-30P (Part # 39Y8939)

2 N/A N/A N/A N/A (11) (11) (11) (11) (11) (11)

17 HS21, Intel Dual Core 5140 2.33 
GHz/1333MHz,4 MB L2, 2x512 MB 
Chipkill, O/Bay SAS (Part # 8853L4U)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

(Added Under Amendment Number Eight of Agreement)
D - 62.10
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17a Intel Dual Core Xeon Processor 5140, 
2.33 GHz/1333MHz, 4MB L2 (Part # 
40K1228)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17b 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 
39M5785)

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17c 73.4 GB SAS HDD (2.5") SFF (Part # 
26K5777)

4 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

17d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

2 N/A N/A N/A N/A (12) (12) (12) (12) (12) (12)

18 Disk N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)
18a IBM TotalStorage FAStT DS4000 

EXP710 Expansion Unit (Part # 
1740710)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18b IBM 2Gbps FC 73.4 GB 10K Hot-Swap 
HDD (Part # 06P5762)

9 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18c IBM 5M LC-LC Fibre Channel Cable 
(Part # 19K1248)

3 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18d (19K1271) 2Gb Fibre Channel Short 
Wave GBIC (Part # 19K1271)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18e IBM DS4300 1st DS4000 EXP700 
Attachment (Part # 24P8149)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

18f 8-Storage Partition Activation (Part # 
24P8157)

1 N/A N/A N/A N/A (13) (13) (13) (13) (13) (13)

19 Rack N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19a Rack 1:Rack Model T42 (Part # 7014-
T42)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

(Added Under Amendment Number Eight of Agreement)
D - 62.11



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

19b Rack Content Specify: 9110/510 Squad 
B70 -2EIA (Part # 255)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19c Rack Indicator, Rack #1 (Part # 4651) 1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19d Front door (Black) for High Perforation 
(Part # 6069)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19e Side Panel (Black) (Part # 6098) 2 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19f PDU to Wall Powercord 14', 200-
240V/24A,UTG0247, PT#1 (Part # 
6654)

4 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19g Power Dist Unit-Side Mount, Universal 
UTG0247 Connector (Part # 7188)

3 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19h Power Distrib Unit Specify - Base/Side 
Mount, Universal UTG0247 Connector 
(Part # 9188)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

19i Language Group Specify - US English 
(Part # 9300)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

20 x346, Xeon 2x3.6GHz/800MHz, 1MB 
L2, 2x512MB, O/Bay HS U320 SCSI, 
RSAII SL,2x625W p/s, Rack (Part # 
X34636)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20a 2 x 512MB PC2-3200  ECC DDR2 
SDRAM RDIMM Kit (Part # 5123200)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20b IBM 73.4 GB Hot-Swap U320 15 K 
SCSI Drive (Part # 73415K)

4 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20c IBM ServeRAID 7k Adapter Option 
(Part # RAID7K)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

20d IBM 8X Max Slimline DVD-ROM Drive 
(Part # 8XDVDROM)

1 N/A N/A N/A N/A (15) (15) (15) (15) (15) (15)

(Added Under Amendment Number Eight of Agreement)
D - 62.12



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

21 Blades 1

21a HS21, Intel Dual Core 5160 3.00 
GHz/1333MHz,4 MB L2, 2x512 MB 
Chipkill, O/Bay SAS (Part # 8853L6U)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21b Intel Xeon Processor 5160 3.0 
GHz/1333MHz, 4MB L2 (Part # 
40K1246)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21c 2 GB (2x1GB) PC2-5300 667 MHz ECC 
Chipkill DDR2 FBDIMM (Part # 
39M5785)

16 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

21d QLogic(R) 4Gb SFF Fibre Channel 
Expansion card for IBM eServer 
BladeCenter (Part # 26R0890)

8 N/A N/A N/A N/A (16) (16) (16) (16) (16) (16)

22 Cisco Load Balancer

22a Cisco CSS 11501 Content Services 
Switch - Load balancing device - 8 ports 
- EN, Fast EN - rack-mountable (Part # 
05944B)

2 N/A N/A N/A N/A (17) (17) (17) (17) (17) (17)

23 Disk

23a (73P8022) 2Gb FC, 146.8GB/15K Drive 
Module (Part # 73P8022)

1 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23b DS4000 EXP710 Storage Expansion 
(Part # 1740-710)

1 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23c (19K1271) 2Gb Fibre Channel Short 
Wave GBIC (Part # 19K1271)

4 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23d (73P8022) 2Gb FC, 146.8GB/15K Drive 
Module (Part # 73P8022)

20 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

(Added Under Amendment Number Eight of Agreement)
D - 62.13



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

III.   SYSTEM HARDWARE (1):

Monthly System Hardware Maintenance Support Fee by Calendar Year:

ITEM # DESCRIPTION  TOTAL 
QTY

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

TOTAL 
COST

FIXED UNIT 
COST (3)

 TOTAL 
COST

2008 200920062005 2007

23e (19K1248) 5m 50u Fiber Optic Cable 
(LC-LC) (Part # 19K1248)

2 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23f DS4300 Three EXP700/710 Attach  
(Part # 24P8180)

1 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23g Attach to the DS4300 (1722) (Part # 
9006)

1 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23h Field Integrate FC EXP 710 (Part # 
9202)

1 N/A N/A N/A N/A (18) (18) (18) (18) (18) (18)

23i (6952300) Power Cord 125V/10A, 
(Group 1) (Part # 9800)

1 N/A N/A N/A N/A

24 Network Switch

24a Cisco 24 Port network Switch (Part # 
152801)

1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

24b Cisco Stack Cable (Part # 759479) 1 N/A N/A N/A N/A (14) (14) (14) (14) (14) (14)

  SYSTEM HARDWARE MAXIMUM 
TOTAL $4,418 $4,634 $4,788 $4,788 $4,788 

(Added Under Amendment Number Eight of Agreement)
D - 62.14



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

C.   MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

III.   SYSTEM HARDWARE (1):

(1) Items and/or prices may be changed by Change Notice pursuant to Subparagraph 6.7 of this Agreement.

(2) Maintenance for this item is not provided under this Agreement.

(3) Monthly System Hardware Maintenance Support Fee.

(4) This item is included in and is covered by 3 YEAR PREPAID HW/OS SERVICESUITE (Part #7036-6M2-M) shown as Item Number 8ag in Section I (System Hardware) of Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 
36 months by COUNTY’s payment of 100 percent of total cost of Item Number 8ag pursuant to Exhibit B (Schedule of Payments).  

(9) This item is included in and is covered by 3 yr maintenance rack (Part # 7014-TF2-M-R) shown as Item Number 13k in Section I (System Hardware) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 13k pursuant to Exhibit B (Schedule of Payments). 

(10) This item is included in and is covered by 3 yr maintenance monitor  (Part # 7316-TF2-M-M) shown as Item Number 14d in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 14d pursuant to Exhibit B (Schedule of Payments). 

(8) This item is included in and is covered by Ultrium 3 yr maintenance(Part #3582-L23-U) shown as Item Number 12j in Section I (System Hardware) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 12j pursuant to Exhibit B (Schedule of Payments). 

(5) This item is included in and is covered by EPac 3yr onsite 24x7 (FAStT 600) (Part # 1722-60U-M) shown as Item Number 9l in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 
months by COUNTY’s payment of 100 percent of total cost of Item Number 9l pursuant to Exhibit B (Schedule of Payments).  

(6) This item is included in and is covered by CISCO POST WAR 3YR 8X5 NBD HW (Part # 2061-020 7102) shown as Item Number 10f in Section I (System Hardware) of Attachment B (Schedule of 
System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 
36 months by COUNTY’s payment of 100 percent of total cost of Item Number 10f pursuant to Exhibit B (Schedule of Payments).  

(7) This item is included in and is covered by EPac 3yr onsite 24x7(x345)(Part #21P2093) shown as Item Number 11l in Section I (System Hardware) of Attachment B (Schedule of System Hardware, 
System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this item will be prepaid for 36 months by 
COUNTY’s payment of 100 percent of total cost of Item Number 11l pursuant to Exhibit B (Schedule of Payments).  

(Added Under Amendment Number Eight of Agreement)
D -62.15



SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

(15) This item is included in and is covered by EPac 3 YR IOR 24x7x4 (x346 - 8840) (Part # 3YRMAIN) shown as Item Number 21f in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 21f pursuant to Exhibit B 
(Schedule of Payments). 

(16) This item is included in and is covered by 3 year Remote Technical Support for xSeries, IBM Director, Windows and Linux (8843) (Part # 29R5396) and 3 Year Onsite 
Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Numbers 22f and 22g in Section I (System Hardware) of Attachment B (Schedule of System 
Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance Support Fees for this 
item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Numbers 22f and 22g pursuant to Exhibit B (Schedule of Payments). 

(13) This item is included in and is covered by 3 YR onsite repair 24x7x4 hour (Part # 41L2768) shown as Item Number 18g in Section I (System Hardware) of Attachment B 
(Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware Maintenance 
Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 18g pursuant to Exhibit B (Schedule of 
Payments). 

(11) This item is included in and is covered by 3 Year Onsite Repair 24x7 4 Hour Response (8677) (Part # 30L9185) shown as Item Number 16i in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System 
Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 16i pursuant to Exhibit 
B (Schedule of Payments). 

(12) This item is included in and is covered by 3 Year Onsite Repair 24x7x4 4 Hour Response (8843) (Part # 69P9518) shown as Item Number 17e in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System 
Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 17e pursuant to 
Exhibit B (Schedule of Payments). 

(14) This item is not maintained under this Agreement.

(17) This item is included in and is covered by SMARTNET PVSO 24X7X4 11501S-C (Part # CON-PSP-11501S-C) shown as Item Number 23b in Section I (System 
Hardware) of Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System 
Hardware Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 23b pursuant to 
Exhibit B (Schedule of Payments). 

(18) This item is included in and is covered by 3 Year Onsite Repair 24x7x4 4 Hour Response  (Part # Maint) shown as Item Number 24j in Section I (System Hardware) of 
Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) to Exhibit A (Statement of Work).  Monthly System Hardware 
Maintenance Support Fees for this item will be prepaid for 36 months by COUNTY’s payment of 100 percent of total cost of Item Number 24j pursuant to Exhibit B 
(Schedule of Payments). 

(Added Under Amendment Number Eight of Agreement)
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SCHEDULE II TO EXHIBIT D
MAINTENANCE FEE SCHEDULE

(19) If CONTRACTOR’s option pursuant to Subsection b of Section D of this Schedule II is timely exercised, then the Monthly System Hardware Maintenance Support Fee 
for this item will be paid annually (twelve month period) in advance on or before, and effective as of, the first day of February of each applicable year, provided that if the 
term of this Agreement will expire during any such twelve month period, then CONTRACTOR will have the option to receive the Monthly System Hardware Maintenance 
Support Fee in advance for a period less than twelve months up to such expiration date.  If this item is included in and covered by a period of prepaid maintenance 
purchased pursuant to Attachment B (Schedule of System Hardware, System Software, Services and Communications Network) of Exhibit A (Statement of Work) and 
Exhibit B (Schedule of Payments), as indicated by a footnote for this item in this Schedule II, then COUNTY’s obligation to pay the Monthly System Hardware Maintenance 
Support Fee for this item under this Schedule II, shall commence only after the expiration of such period of prepaid maintenance.

(20) Monthly System Hardware Maintenance Support Fee for this item is included in and covered by the Monthly System Hardware Maintenance Support Fee for Item No. 
8a - pSeries 650 Model 6M2 CEC(Part #7038-6M2  0000).

(Added Under Amendment Number Eight of Agreement)
D -62.17



 

 

SCHEDULE II TO EXHIBIT D 
MAINTENANCE FEE SCHEDULE 

 
 modification across each applicable facility electing such integration, provided each 

such facility has installed and integrated the identical Application Software module 
and modifications.  COUNTY shall not be liable for increased Monthly Software 
Modification Support Fees under such stated conditions.  CONTRACTOR shall 
advise COUNTY of estimated Monthly Software Modification Support Fees prior to 
completed integration of each COUNTY requested modification. 

 
 V. PRORATED MONTHLY FEE FOR PROJECT COORDINATOR: 

 COUNTY will pay a prorated monthly fee for the Project Coordinator in accordance 
 with Paragraph III (Project Coordinator) of this Exhibit D. 

 
 D. OPTIONAL ANNUAL PAYMENTS: 

a.  The maintenance fees, as identified in this Exhibit D, may be paid annually (twelve 
month period) in advance at COUNTY’s sole option by giving notice to 
CONTRACTOR’s Project Director.  COUNTY shall receive from CONTRACTOR a 
five percent (5%) discount on the amount(s) due CONTRACTOR, provided that 
COUNTY shall have paid CONTRACTOR on or before the first day of the year in 
which such amounts are due (or, if COUNTY receives CONTRACTOR’s invoice 
later than thirty (30) days prior to such date, then within thirty (30) days thereafter).  
COUNTY shall be entitled to such annual discount after such due date if 
CONTRACTOR fails to provide COUNTY with timely invoice(s) in accordance with 
the above, following notice by COUNTY to CONTRACTOR that COUNTY elects, in 
writing, such annual option.  Notwithstanding any other provision of this 
Subparagraph a, if County exercises its option pursuant to this Subparagraph a for 
a particular item of System Software or System Hardware and if CONRACTOR 
also exercises its option pursuant to Subparagraph b below for such item, then the 
provisions of Subparagraph b shall govern and COUNTY shall not receive such 
five percent (5%) discount for such item.  

b.  The Monthly System Software Maintenance Support Fee and Monthly System 
Hardware Maintenance Support Fee for certain Operating Software and System 
Hardware items, as individually identified by a footnote on Schedule II 
(Maintenance Fee Schedule) of this Exhibit D, shall be paid annually (twelve month 
period) in advance at CONTRACTOR’s option by giving notice to COUNTY’s 
Project Director prior to the commencement of the particular annual period for the 
particular item, provided that if the term of this Agreement will expire during any 
such twelve month period, then CONTRACTOR will have the option to receive 
such maintenance fees in advance for a period less than twelve months up to such 
expiration date.   

 
E. OPTIONAL QUARTERLY PAYMENTS: 

The maintenance fees, as identified in this Exhibit D, may be paid quarterly (three month 
period) in advance at COUNTY’s sole option.  COUNTY shall receive from CONTRACTOR 
a three percent (3%) discount on the amount(s) due CONTRACTOR, provided that 
COUNTY shall have paid CONTRACTOR on or before the first day of the quarter in which 
such amounts are due and provided COUNTY has received such invoice(s) from 
CONTRACTOR no less than thirty (30) days prior to such due date.  Additionally, COUNTY 
shall be entitled to such quarterly discount after such due date if CONTRACTOR fails to 
provide COUNTY with timely invoice(s) in accordance with the above, following notice by 
COUNTY to CONTRACTOR that COUNTY elects, in writing, such quarterly option. 
 

F. REGULAR PAYMENTS: 
One hundred percent (100%) of maintenance fees as identified in this Exhibit D, are due 
CONTRACTOR within thirty (30) days of COUNTY's receipt of billing by CONTRACTOR. 

 
 

(Revised Under Amendment Number Eight of Agreement) 
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ATTACHMENT 9 
 
 
 
 
 
 
 

Proposed Amendment Number Four to Exhibit I-C  
(Subcontract between CONTRACTOR and InterSystems Corporation) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
 
 

AMENDMENT NUMBER FOUR TO SUBCONTRACT AGREEMENT 
 DATED JANUARY 27, 1997 

BY AND BETWEEN QUADRAMED AFFINITY CORPORATION  
(FORMERLY KNOWN AS THE COMPUCARE COMPANY,  

A QUADRAMED COMPANY), AND INTERSYSTEMS CORPORATION 
 
 This Amendment Number Four is entered into this _______ day of _________, 2006, by and 
between QuadraMed Affinity Corporation (formerly known as The Compucare Company, a QuadraMed 
Company), 3 Imperial Promenade, Suite 400 Santa Ana, CA 92707-5916 (“Contractor”) and InterSystems 
Corporation, One Memorial Drive, Cambridge, Massachusetts 02142 (“Subcontractor”). 
 

WHEREAS, Contractor and Subcontractor are parties (“Parties”) to a Subcontract Agreement, 
dated January 27 1997 (“Agreement”), under which Subcontractor performs work under the Prime Contract 
(County of Los Angeles Agreement Number 56649) by and between the County of Los Angeles (“County”) 
and Contractor (“Prime Contract”). 
 

NOW, THEREFORE, the Parties, intending to be legally bound, hereby agree to amend the 
Agreement as follows: 
 
1. Paragraph 6 (Term) of the body of the Agreement is amended to read: 
 

“6. TERM: 
 

The term of this Agreement shall commence on the effective date of the Prime Contract, 
and shall continue through December 31, 2009, unless sooner terminated, in whole or in 
part, as provided in this Agreement.” 

 
2. Pursuant to Paragraph 9 (Amendments) of the Agreement, the effectiveness of this Amendment 

shall be conditioned upon COUNTY's Board of Supervisors' approval of this Amendment under 
Amendment Number Eight to the Prime Contract. 

 
3. All other terms and conditions of the Agreement shall remain in full force and effect. 

 
/ 
/ 
/ 
/
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Proposed Amendment Number Two to Exhibit I-D  
(Subcontract between CONTRACTOR and Software Information Systems, Inc.) 



 

 

AMENDMENT NUMBER TWO TO SUBCONTRACT AGREEMENT 
 DATED DECEMBER 9, 2003 

BY AND BETWEEN QUADRAMED AFFINITY CORPORATION  
(FORMERLY KNOWN AS THE COMPUCARE COMPANY,  

A QUADRAMED COMPANY), AND SOFTWARE INFORMATION SYSTEMS, INC. 
 

This Amendment Number Two is entered into this _______ day of _________, 2006, by and 
between QuadraMed Affinity Corporation (formerly known as The Compucare Company, a QuadraMed 
Company), 3 Imperial Promenade, Suite 400 Santa Ana, CA 92707-5916 (herafter “Contractor”) and 
Software Information Systems, Inc., located at 455 Park Place, Suite 301, Lexington, KY 40511 (herafter 
“Subcontractor”). 
 

WHEREAS, Contractor and Subcontractor are parties (“Parties”) to a Subcontract Agreement, 
dated December 9, 2003 (“Agreement”), under which Subcontractor performs work under the Prime 
Contract (County of Los Angeles Agreement Number 56649) by and between the County of Los Angeles 
(“County”) and Contractor (“Prime Contract”). 
 

NOW, THEREFORE, the Parties, intending to be legally bound, hereby agree to amend the 
Agreement as follows: 

 
1. Subparagraph 16.3 of the body of the Agreement is amended to read: 

 
“16.3 SUBCONTRACTOR represents, warrants, covenants, and agrees that the Operating 

Software components and System Hardware components provided hereunder shall 
perform as set forth in this Paragraph 16 and elsewhere in this Agreement for the periods 
described as follows: For each System Hardware component and Operating Software 
component, SUBCONTRACTOR’s warranty shall commence upon COUNTY's written 
approval of Deliverable 19.2 (Certification of Diagnostic Testing of New System Hardware), 
Deliverable 21.2 (Certification of Diagnostic Testing of New System Hardware provided 
under Amendment Number Seven), Deliverable 22.2 (Certification of Diagnostic Testing of 
New System Hardware provided for Master Patient Index Suite under Amendment Number 
Eight), or Deliverable 24.2 (Certification of Diagnostic Testing of New System Hardware 
provided for Quantim Suite under Amendment Number Eight), as applicable, of the Prime 
Contract and shall continue for twelve (12) months thereafter.” 

 
The warranty periods for System Hardware components and Operating Software 
components described in this Paragraph 16 shall hereafter be referred to collectively as 
“Warranty Period(s).” 

 
2. Attachment A (Schedule of System Hardware, Operating Software, and Training) to Exhibit 1 

(Statement of Work) is deleted in its entirety and replaced by revised Attachment A (Schedule of 
System Hardware, Operating Software, and Training), which is attached hereto as Attachment 1 
and incorporated herein by reference. The pages of revised Attachment A (Schedule of System 
Hardware, Operating Software, and Training) are each designated at the bottom as “Revised Under 
Amendment Number Two of Agreement.”  

 
3. Attachment A (Schedule of System Hardware and Operating Software) to Exhibit 6 (Schedule of 

Maintenance) is deleted in its entirety and replaced by revised Attachment A (Schedule of System 
Hardware and Operating Software), which is attached hereto as Attachment 2 and incorporated 
herein by reference. The pages of revised Attachment A (Schedule of System Hardware and 
Operating Software) are each designated at the bottom as “Revised Under Amendment Number 
Two of Agreement.”  

 
4. Pursuant to Paragraph 9 (Amendments) of the Agreement, the effectiveness of this Amendment 

shall be conditioned upon COUNTY's Board of Supervisors' approval of this Amendment under 
Amendment Number Eight to the Prime Contract. 

 



 

 

5. All other terms and conditions of the Agreement shall remain in full force and effect. 
 

/ 
/ 
/ 



IN WITNESS WHEREOF, the Parties have executed this Amendment on the date first set forth
above.

SOFTWARE INFORMATION SYSTEMS, INC.

B Y :~1~i~~;t' :::: ;z-~~~~~ Print Name:_Sfc,i:J"'.'" F ~,9~-

Title:_- t! &'°-

Date: I.I~ I')h~L'~'_" ~" ~--

Q~E D, AJ~I N'7cj10RA TION

By~~~~~~:;ILJw"&'-
Print Name: ()/ttJI () wG;U'-;S

Title:~f ~J ~
Date:4 '1-t:> / ?AQ'~
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ATTACHMENT 1 
 
 
 
 
 
 
 

Attachment A (Schedule of System Hardware, Operating Software, and Training) 
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EXHIBIT 1 
 

ATTACHMENT A 
 

SCHEDULE OF SYSTEM HARDWARE, OPERATING SOFTWARE, AND TRAINING 
 

 
Following is a list of System Hardware, Operating Software, and Training components to be supplied by 
SUBCONTRACTOR under this Agreement.  
 
 
I.  SCHEDULE OF SYSTEM HARDWARE AND OPERATING SOFTWARE 
 

SEE ATTACHED 
 
 
II. OPERATIONS PERSONNEL TRAINING 
 

 
 

COURSE DESCRIPTION 

 
MAXIMUM COUNTY 
PERSONNEL PER 

COURSE 

 
TRAINING DAYS (8 HRS. 

PER DAY) 
PER COURSE 

Operations Training - IBM AIX User 
Course-5 days-IBM Course Code 
Q1313 

 
4 

 
5 

Operations Training - IBM AIX 
System Administration-5 days IBM 
Course Code Q1314 
 
 
Operations Training - MPISpy 
System Administration  

4 
 
 
 
 
4 

5 
 
 

 
 

0.5 
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

Affinity Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL 7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Report Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL  7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

 (Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB, 
Ultra320 867071X

   
1

3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon 
Processor 02R1988

   
1

1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2

IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726
   

2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL 
HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3
ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-
30 Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single 
Phase, L6-30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR 7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W 
Power Supplies

86773XU 1

IBM BladeCenter™ 4-port Cisco Systems Intelligent 
Gigabit Ethernet Switch Module

13N2281 2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6
IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1
IBM BladeCenter™ Redundant  KVM/Management 
Module

48P7055 1

 (Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion 
Unit

1740710 1

IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9
IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Rack 1:Rack Model T42 7014-T42 1
Rack Content Specify: 9110/510 Squad B70 -2EIA 255 1
Rack Indicator, Rack #1 4651 1
Front door (Black) for High Perforation 6069 1
Side Panel (Black) 6098 2
PDU to Wall Powercord 14', 200-240V/24A,UTG0247, 
PT#1

6654 4

Power Dist Unit-Side Mount, Universal UTG0247 
Connector

7188 3

Power Distrib Unit Specify - Base/Side Mount, Universal 
UTG0247 Connector

9188 1

Language Group Specify - US English 9300 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, 
O/Bay HS U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4

IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

Quantim Suite
Blades 
HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L6U 4

 (Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 4

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 8

QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 4

3 year Remote Technical Support for xSeries, IBM 
Director, Windows and Linux (8843)

29R5396 4

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 4

Cisco Load Balancer
Cisco CSS 11501 Content Services Switch - Load 
balancing device - 8 ports - EN, Fast EN - rack-
mountable

05944B 2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

Disk
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 8
SIS Installation Services INSTH 1

 (Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Software   
Description Part No Notes  Total Quanity 
 
Affinity Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

 
AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765- E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000  1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration    1 

(Revised Under Amendment Number Two of Agreement)  
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Software   
Description Part No Notes  Total Quanity 
 

TSM Operating Software
MS Windows 2000 Server, 5CAL C11-00016   1 
IBM Tivoli Storage Manager Extended Edition (for 6 CPU's) D51MFLL   1 
IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

pcAnywhere v11.0 Host & Remote 10055294   1 

System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user

10529224 2

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

SIS Installation Services Install 1

Master Patient Index Suite (MPI Suite) 1
WINDOWS SERVER STD 2003 BUS-6.0 WINSTD 1
WINDOWS SVR 2000 ENG DISKMVL CD W/SP4 WINDSK 5
WINDOWS SERVER CAL 2003 BUS-6.0 USER CAL WINDCAL 1
WINDOWS SVR 2003 ENG DISKMVL CD WINCD 1
System Software Install Install 1
pcAnywhere Host & Remote PCANY 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
Windows 2003 Standard Edition P73-01972 4
Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, Mac 

10529224 4

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 8

(Revised Under Amendment Number Two of Agreement)  
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

HIGH DESERT HEALTH SYSTEM

System Software   
Description Part No Notes  Total Quanity 
 
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 16

QuadraMed Hardware & Systems Installation QHS0020 4

(Revised Under Amendment Number Two of Agreement)  
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Hardware
Description Part No Notes Total Quanity 
Affinity Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL 7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Report Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL  7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1

(Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Hardware
Description Part No Notes Total Quanity 
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB, Ultr 867071X   1
3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon Proce 02R1988    1
1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2
IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726    2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3
ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-
30 Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single 
Phase, L6-30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR 7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W 
Power Supplies

86773XU 1

IBM BladeCenter™ 4-port Cisco Systems Intelligent 
Gigabit Ethernet Switch Module

13N2281 2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6
IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1

(Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Hardware
Description Part No Notes Total Quanity 
IBM BladeCenter™ Redundant  KVM/Management 
Module

48P7055 1

DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion 
Unit

1740710 1

IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9
IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Rack 1:Rack Model T42 7014-T42 1
Rack Content Specify: 9110/510 Squad B70 -2EIA 255 1
Rack Indicator, Rack #1 4651 1
Front door (Black) for High Perforation 6069 1
Side Panel (Black) 6098 2
PDU to Wall Powercord 14', 200-240V/24A,UTG0247, 
PT#1

6654 4

Power Dist Unit-Side Mount, Universal UTG0247 
Connector

7188 3

Power Distrib Unit Specify - Base/Side Mount, Universal 
UTG0247 Connector

9188 1

Language Group Specify - US English 9300 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, 
O/Bay HS U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4

IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

(Revised Under Amendment Number Two of Agreement)
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SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Hardware
Description Part No Notes Total Quanity 

Quantim Suite
Blades
HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L6U 7

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 7

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 14

QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 7

3 year Remote Technical Support for xSeries, IBM 
Director, Windows and Linux (8843)

29R5396 7

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 7

Cisco Load Balancer
Cisco CSS 11501 Content Services Switch - Load 
balancing device - 8 ports - EN, Fast EN - rack-
mountable

05944B 2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

Disk 
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 6
SIS Installation Services INSTH 1

(Revised Under Amendment Number Two of Agreement)
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RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Software   
Description Part No Notes  Total Quanity 
 
Affinity Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

 
AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765- E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000  1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

(Revised Under Amendment Number Two of Agreement)
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System Software   
Description Part No Notes  Total Quanity 
 
System Software Install/Migration    1 

TSM Operating Software
MS Windows 2000 Server, 5CAL C11-00016   1 
IBM Tivoli Storage Manager Extended Edition (for 6 CPU's) D51MFLL   1 
IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

pcAnywhere v11.0 Host & Remote 10055294   1 

System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user

10529224 2

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

SIS Installation Services Install 1
Medi-Span Database Annual Maintenance, 200-299 beds MDSP299 1

Master Patient Index Suite (MPI Suite) 1
WINDOWS SERVER STD 2003 BUS-6.0 WINSTD 1
WINDOWS SVR 2000 ENG DISKMVL CD W/SP4 WINDSK 5
WINDOWS SERVER CAL 2003 BUS-6.0 USER CAL WINDCAL 1
WINDOWS SVR 2003 ENG DISKMVL CD WINCD 1
System Software Install Install 1
pcAnywhere Host & Remote PCANY 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
Windows 2003 Standard Edition P73-01972 7

(Revised Under Amendment Number Two of Agreement)
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System Software   
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Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, Mac 

10529224 7

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 14

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 28

(Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
System Hardware
 Description Part No Notes  Total Quanity 
Affinity Server 
pSeries 650 Model 6M2 CEC 7038-6M2  0000 1
Authorized Assembler Billing Adjustment Indicator 7038-6M2  0005  1
Light Mfg Order Indicator - Do Not Build 7038-6M2  0009 1
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive 7038-6M2  2629  1
POWER GXT135P Graphics Accelerator 7038-6M2  2848  1
128-Port Async Adapter (PCI) 7038-6M2  2944  1
146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive Assembly 7038-6M2  3275  2
Backplane For Auto-Docking Media Drives 7038-6M2  4251  1
Internal Cable, Integrated Controller To SCSI Backplane 7038-6M2  4255 1
Internal Cable, Media Backplane To Ultra SCSI Backplane(4-pac 7038-6M2  4261 1
4096MB (4x1024MB) SDRAM DIMM Memory 7038-6M2  4453 2
Rack Indicator, Rack #1 7038-6M2  4651 1
Processor Card Backplane For 4-Way Configuration 7038-6M2  5120 1
IBM 10/10/1000 Base-TX Ethernet PCI-X Adapter 7038-6M2  5701 2
20/40 GB 4mm Internal Auto-docking Tape Drive 7038-6M2  6185 1
2 Gigabit Fibre Channel PCI-X Adapter 7038-6M2  6239 2
AC Power Supply, 1100 W 7038-6M2  6287 2
RIO-2 Remote I/O Loop Adapter, Primary 7038-6M2  6415 1
Ultra3 SCSI Backplane for Hot-swap Disks(4-pack) 7038-6M2  6578 1
AAP Software Preinstall (RS) 7038-6M2  7305 1
2-Way 1.45 GHz POWER4+ Processor Card, Express Config 7038-6M2  8051 2
4096MB (4x1024MB) SDRAM DIMM Memory,Express Config 7038-6M2  8052 2
Entitlement Feature For Express Configuration -- pSeries 650 7038-6M2  8057 1
Async Cont Cable/128-Port, 4.5Meter 7038-6M2  8131 1
Enhanced Remote Async Node 16-P EIA-232 7038-6M2  8137 1
Power Specify for AC 7038-6M2  9172 1
Language Group: US English 7038-6M2  9300 1
CUoD Smart Card Indicator,ISU Only 7038-6M2  9580 1
RIO-2 Enablement Indicator 7038-6M2  9581 1
Power Cord Specify - US/Canada 7038-6M2  9800 1
POWER CORD SPECIFY 4M - ALL 7038-6M2  9911 1
SIS Integration 1

Report Server
pSeries 650 Model 6M2 CEC 7038-6M2  0000 1
Authorized Assembler Billing Adjustment Indicator 7038-6M2  0005  1
Light Mfg Order Indicator - Do Not Build 7038-6M2  0009 1
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive 7038-6M2  2629  1
POWER GXT135P Graphics Accelerator 7038-6M2  2848  1
128-Port Async Adapter (PCI) 7038-6M2  2944  1
146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive Assembly 7038-6M2  3275  2
Backplane For Auto-Docking Media Drives 7038-6M2  4251  1
Internal Cable, Integrated Controller To SCSI Backplane 7038-6M2  4255 1
Internal Cable, Media Backplane To Ultra SCSI Backplane(4-pac 7038-6M2  4261 1
4096MB (4x1024MB) SDRAM DIMM Memory 7038-6M2  4453 2
Rack Indicator, Rack #1 7038-6M2  4651 1
Processor Card Backplane For 4-Way Configuration 7038-6M2  5120 1
IBM 10/10/1000 Base-TX Ethernet PCI-X Adapter 7038-6M2  5701 2
20/40 GB 4mm Internal Auto-docking Tape Drive 7038-6M2  6185 1
2 Gigabit Fibre Channel PCI-X Adapter 7038-6M2  6239 2
AC Power Supply, 1100 W 7038-6M2  6287 2
RIO-2 Remote I/O Loop Adapter, Primary 7038-6M2  6415 1
Ultra3 SCSI Backplane for Hot-swap Disks(4-pack) 7038-6M2  6578 1
AAP Software Preinstall (RS) 7038-6M2  7305 1
2-Way 1.45 GHz POWER4+ Processor Card, Express Config 7038-6M2  8051 2
4096MB (4x1024MB) SDRAM DIMM Memory,Express Config 7038-6M2  8052 2
Entitlement Feature For Express Configuration -- pSeries 650 7038-6M2  8057 1
Async Cont Cable/128-Port, 4.5Meter 7038-6M2  8131 1
Enhanced Remote Async Node 16-P EIA-232 7038-6M2  8137 1
Power Specify for AC 7038-6M2  9172 1

(Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
System Hardware
 Description Part No Notes  Total Quanity 
Language Group: US English 7038-6M2  9300 1
CUoD Smart Card Indicator,ISU Only 7038-6M2  9580 1
RIO-2 Enablement Indicator 7038-6M2  9581 1
Power Cord Specify - US/Canada 7038-6M2  9800 1
POWER CORD SPECIFY 4M - ALL 7038-6M2  9911 1
SIS Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
(24P8215) FAStT600 Turbo Feature 1722-60U  2000 1
SHORT WAVE SFP GBIC 1722-60U  2210  6
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  8
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 4
(24P8219) FAStT600 Flash/VolumeCopy Activation 1722-60U  7354 1
FASTT600 AIX HOST KIT 1722-60U  7711 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

CISCO STRG SWITCH MDS 9120 2061-020  0000   1
FC PORT SW SFP TRANSCEIVER 2061-020  5230 20
5 M LC/LC FIBER CABLE 2061-020  5605 8
25 M LC/LC FIBER CABLE 2061-020  5625 12
AC POWER CORD, NORTH AMERICA 2061-020  9241 2

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
(24P8215) FAStT600 Turbo Feature 1722-60U  2000 1
SHORT WAVE SFP GBIC 1722-60U  2210  6
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  8
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 4
(24P8219) FAStT600 Flash/VolumeCopy Activation 1722-60U  7354 1
FASTT600 AIX HOST KIT 1722-60U  7711 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

CISCO STRG SWITCH MDS 9120 2061-020  0000   1
FC PORT SW SFP TRANSCEIVER 2061-020  5230 20
5 M LC/LC FIBER CABLE 2061-020  5605 8
25 M LC/LC FIBER CABLE 2061-020  5625 12
AC POWER CORD, NORTH AMERICA 2061-020  9241 2

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB Ultra320 867071X   1
3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon Processor 02R1988    1
1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2
IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726    2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
   
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2

(Revised Under Amendment Number Two of Agreement)
ID-73.2



ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
System Hardware
 Description Part No Notes  Total Quanity 
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3
ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-30 
Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single Phase, L6-
30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR  7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W Power 
Supplies

86773XU
1

IBM BladeCenter™ 4-port Cisco Systems Intelligent Gigabit 
Ethernet Switch Module

13N2281
2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6
IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1
IBM BladeCenter™ Redundant  KVM/Management Module 48P7055 1
DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L4U
1

Intel Dual Core Xeon Processor 5140, 2.33 GHz/1333MHz, 
4MB L2

40K1228
1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785
2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L4U
1

Intel Dual Core Xeon Processor 5140, 2.33 GHz/1333MHz, 
4MB L2

40K1228
1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785
2

73.4 GB SAS HDD (2.5") SFF 26K5777 2

(Revised Under Amendment Number Two of Agreement)
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ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
System Hardware
 Description Part No Notes  Total Quanity 
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion Unit 1740710 1
IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9
IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Rack 1:Rack Model T42 7014-T42 1
Rack Content Specify: 9110/510 Squad B70 -2EIA 255 1
Rack Indicator, Rack #1 4651 1
Front door (Black) for High Perforation 6069 1
Side Panel (Black) 6098 2
PDU to Wall Powercord 14', 200-240V/24A,UTG0247, PT#1 6654 4
Power Dist Unit-Side Mount, Universal UTG0247 Connector 7188 3
Power Distrib Unit Specify - Base/Side Mount, Universal 
UTG0247 Connector

9188
1

Language Group Specify - US English 9300 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, O/Bay HS 
U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4
IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

Quantim Suite

* * * * *  Blades * * * * *

HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L6U
8

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 8
2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785

16
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
8

3 year Remote Technical Support for xSeries, IBM Director, 
Windows and Linux (8843)

29R5396
8

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 8

Cisco Load Balancer
Cisco CSS 11501 Content Services Switch - Load balancing 
device - 8 ports - EN, Fast EN - rack-mountable

05944B
2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

 Disk 
DS4000 EXP710 Storage Expansion 1740-710 1
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 4
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 20
(19K1248) 5m 50u Fiber Optic Cable (LC-LC) 19K1248 2
DS4300 Three EXP700/710 Attach 24P8180 1
Attach to the DS4300 (1722) 9006 1
Field Integrate FC EXP 710 9202 1

(Revised Under Amendment Number Two of Agreement)
ID-73.4



ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
System Hardware
 Description Part No Notes  Total Quanity 
(6952300) Power Cord 125V/10A, (Group 1) 9800 1
3 Year Onsite Repair 24x7x4 4 Hour Response Maint

Network Switch
Cisco 24 Port network Switch 152801 1
Cisco Stack Cable 759479 1
SIS Installation Services INSTH 1

(Revised Under Amendment Number Two of Agreement)
ID-73.5



ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

System Software
 Description Part No Notes  Total Quanity 

Affinity Operating System  
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
MEDIA 5692-A5L  0971
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
LOCAL IBM OFFICE EXPEDITE 5692-A5L  3445 1
ENGLISH 5692-A5L  5924 1
PREINSTALL 5692-A5L  7305 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 8
SW Custom QuickShip Indicator 5765-E62  3445 1
PREINSTALL 5765-E62  7305 1

Performance AIDE 5765-E68  0000 1
Performance AIDE V3.1 Per Proc 5765-E68  0005 4

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating System  
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
MEDIA 5692-A5L  0971
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
LOCAL IBM OFFICE EXPEDITE 5692-A5L  3445 1
ENGLISH 5692-A5L  5924 1
PREINSTALL 5692-A5L  7305 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 8
SW Custom QuickShip Indicator 5765-E62  3445 1
PREINSTALL 5765-E62  7305 1

Performance AIDE 5765-E68  0000 1
Performance AIDE V3.1 Per Proc 5765-E68  0005 4

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

(Revised Under Amendment Number Two of Agreement)
ID-73.6



ATTACHMENT A TO EXHIBIT 1 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE,

OPERATING SOFTWARE, AND TRAINING

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

System Software
 Description Part No Notes  Total Quanity 
TSM Operating System  
MS Windows 2000 Server, 5CAL C11-00016   1 
IBM Tivoli Storage Manager Extended Edition (for 10 CPU's) D51MFLL   1 
IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

pcAnywhere v11.0 Host & Remote 10055294   1 
  

System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user

10529224 2

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

Windows 2003 Standard Server English OPEN No-Level w/0 
CAL

P73-01972 1

Windows 2003 CAL English OPEN No Level User CAL Single 
License

R18-00133 5

Windows 2003 Standard Server English Disk Kit Volume 
License CD Media Kit for Open

P73-00156 1

SIS Installation Services Install 1

Master Patient Index Suite (MPI Suite) 1
WINDOWS SERVER STD 2003 BUS-6.0 WINSTD 1
WINDOWS SVR 2000 ENG DISKMVL CD W/SP4 WINDSK 5
WINDOWS SERVER CAL 2003 BUS-6.0 USER CAL WINDCAL 1
WINDOWS SVR 2003 ENG DISKMVL CD WINCD 1
System Software Install Install 1
pcAnywhere Host & Remote PCANY 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
Windows 2003 Standard Edition P73-01972 8
Symantec pcAnywhere Host & Remote - ( v. 12.0 ) - complete 
package - 1 user - Linux, Win, Mac 

10529224 8

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 16

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 32

(Revised Under Amendment Number Two of Agreement)
ID-73.7
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ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

Affinity Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL 7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Report Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL  7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

 (Revised Under Amendment Number Two of Agreement)
ID-95



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB, 
Ultra320 867071X

   
1

3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon 
Processor 02R1988

   
1

1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2

IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726
   

2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL 
HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3
ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-
30 Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single 
Phase, L6-30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR 7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W 
Power Supplies

86773XU 1

IBM BladeCenter™ 4-port Cisco Systems Intelligent 
Gigabit Ethernet Switch Module

13N2281 2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6
IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1
IBM BladeCenter™ Redundant  KVM/Management 
Module

48P7055 1

 (Revised Under Amendment Number Two of Agreement)
ID-96



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion 
Unit

1740710 1

IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9
IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, 
O/Bay HS U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4

IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

Quantim Suite
Blades 
HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L6U 4

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 4

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 8

QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 4

3 year Remote Technical Support for xSeries, IBM 
Director, Windows and Linux (8843)

29R5396 4

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 4

Cisco Load Balancer

 (Revised Under Amendment Number Two of Agreement)
ID-97



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Hardware
Description Part No Notes Total Quanity 

Cisco CSS 11501 Content Services Switch - Load 
balancing device - 8 ports - EN, Fast EN - rack-
mountable

05944B 2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

Disk
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 8
SIS Installation Services INSTH 1

 (Revised Under Amendment Number Two of Agreement)
ID-98



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Software   
Description Part No Notes  Total Quanity 
 
Affinity Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

 
AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765- E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000  1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration    1 

TSM Operating Software
IBM Tivoli Storage Manager Extended Edition (for 6 CPU's) D51MFLL   1 

(Revised Under Amendment Number Two of Agreement)  
ID-99



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

HIGH DESERT HEALTH SYSTEM

System Software   
Description Part No Notes  Total Quanity 
 
IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

SIS Installation Services Install 1

Master Patient Index Suite (MPI Suite) 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 8

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 16

(Revised Under Amendment Number Two of Agreement)  
ID-100



ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

System Hardware
Description Part No Notes Total Quanity 

Affinity Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL 7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Report Server
SIS-LACO:PSERIES 615 7029-6C3  0000 1
IDE SLIMLINE DVD-ROM DRIVE 7029-6C3  2640  1
PWR GXT135P GRAPHICS ACCELER. 7029-6C3  2849  1
36.4GB 10,000RPM DISK DRIVE 7029-6C3  3273  2
SCSI CAB,RISER 2 LVD MED.DEV. 7029-6C3  4263  1
RACK INDICATOR, RACK #1 7029-6C3  4651  1
SOFTWARE PREINSTALL  7029-6C3  5005 1
IBM BASE-TX ETHERN.PCI-X ADPT 7029-6C3  5701 1
20/40GB 4MM INTERN.TAPE DRIVE 7029-6C3  6158 1
2GIGAB.FIBRE CHANN.PCI-X ADPT 7029-6C3  6239 2
PWR SUPP,680WATT AC,HOT-SWAP 7029-6C3  6266 2
UTRA3 SCSI 4-PACK 7029-6C3  6574 1
8192MB(4X2046MB)DIMMS,EXP.CONF 7029-6C3  8159 1
2WAY1.45GHZ PW4+P.CARD,EXP.CON 7029-6C3  8187 1
FC IN.FOR EXP.C PS(284C/284E) 7029-6C3  8190 1
LANGUAGE GROUP SPECIFY-US ENG. 7029-6C3  9300 1
PWR.CORD(4M) SPCF-ALL 7029-6C3  9911 1
SYSTEM INTEGRATION FEE 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
SHORT WAVE SFP GBIC 1722-60U  2210  2
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  6
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 2
FASTT600 AIX HOST KIT 1722-60U  7711 1
FASTT600 4-STORAGE PART.ACTIV. 1722-60U  8804 1
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System Hardware
Description Part No Notes Total Quanity 
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB, Ultr 867071X   1
3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon Proce 02R1988    1
1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2
IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726    2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3
ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-
30 Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single 
Phase, L6-30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR 7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W 
Power Supplies

86773XU 1

IBM BladeCenter™ 4-port Cisco Systems Intelligent 
Gigabit Ethernet Switch Module

13N2281 2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6

(Revised Under Amendment Number Two of Agreement)
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IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1
IBM BladeCenter™ Redundant  KVM/Management 
Module

48P7055 1

DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L4U 1

Intel Dual Core Xeon Processor 5140, 2.33 
GHz/1333MHz, 4MB L2

40K1228 1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion 
Unit

1740710 1

IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9
IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, 
O/Bay HS U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4

IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

Quantim Suite
Blades
HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB 
L2, 2x512 MB Chipkill, O/Bay SAS

8853L6U 7

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 7

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 
FBDIMM

39M5785 14

(Revised Under Amendment Number Two of Agreement)
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QLogic(R) 4Gb SFF Fibre Channel Expansion card for 
IBM eServer BladeCenter

26R0890 7

3 year Remote Technical Support for xSeries, IBM 
Director, Windows and Linux (8843)

29R5396 7

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 7

Cisco Load Balancer
Cisco CSS 11501 Content Services Switch - Load 
balancing device - 8 ports - EN, Fast EN - rack-
mountable

05944B 2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

Disk 
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 6
SIS Installation Services INSTH 1

(Revised Under Amendment Number Two of Agreement)
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Affinity Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

 
AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765- E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000  1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating Software
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
PERFORMANCE AIDE V3.1 5692-A5L  0971
CMM 5692-A5L  0975
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
PRELOAD (AUS FEATURE 5005) 5692-A5L  5005 1
ENGLISH 5692-A5L  5924 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 2
PREINSTALL 5765-E62  5005 1

PERFORMANCE AIDE V3 5765-E68  0000 1
PER PROC. SW REG 5765-E68  0005 2

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration    1 

TSM Operating Software
IBM Tivoli Storage Manager Extended Edition (for 6 CPU's) D51MFLL   1 

(Revised Under Amendment Number Two of Agreement)
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IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

SIS Installation Services Install 1

Master Patient Index Suite (MPI Suite) 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 14

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 28

(Revised Under Amendment Number Two of Agreement)
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Affinity Server 
pSeries 650 Model 6M2 CEC 7038-6M2  0000 1
Authorized Assembler Billing Adjustment Indicator 7038-6M2  0005  1
Light Mfg Order Indicator - Do Not Build 7038-6M2  0009 1
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive 7038-6M2  2629  1
POWER GXT135P Graphics Accelerator 7038-6M2  2848  1
128-Port Async Adapter (PCI) 7038-6M2  2944  1
146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive Assembly 7038-6M2  3275  2
Backplane For Auto-Docking Media Drives 7038-6M2  4251  1
Internal Cable, Integrated Controller To SCSI Backplane 7038-6M2  4255 1
Internal Cable, Media Backplane To Ultra SCSI Backplane(4-pac 7038-6M2  4261 1
4096MB (4x1024MB) SDRAM DIMM Memory 7038-6M2  4453 2
Rack Indicator, Rack #1 7038-6M2  4651 1
Processor Card Backplane For 4-Way Configuration 7038-6M2  5120 1
IBM 10/10/1000 Base-TX Ethernet PCI-X Adapter 7038-6M2  5701 2
20/40 GB 4mm Internal Auto-docking Tape Drive 7038-6M2  6185 1
2 Gigabit Fibre Channel PCI-X Adapter 7038-6M2  6239 2
AC Power Supply, 1100 W 7038-6M2  6287 2
RIO-2 Remote I/O Loop Adapter, Primary 7038-6M2  6415 1
Ultra3 SCSI Backplane for Hot-swap Disks(4-pack) 7038-6M2  6578 1
AAP Software Preinstall (RS) 7038-6M2  7305 1
2-Way 1.45 GHz POWER4+ Processor Card, Express Config 7038-6M2  8051 2
4096MB (4x1024MB) SDRAM DIMM Memory,Express Config 7038-6M2  8052 2
Entitlement Feature For Express Configuration -- pSeries 650 7038-6M2  8057 1
Async Cont Cable/128-Port, 4.5Meter 7038-6M2  8131 1
Enhanced Remote Async Node 16-P EIA-232 7038-6M2  8137 1
Power Specify for AC 7038-6M2  9172 1
Language Group: US English 7038-6M2  9300 1
CUoD Smart Card Indicator,ISU Only 7038-6M2  9580 1
RIO-2 Enablement Indicator 7038-6M2  9581 1
Power Cord Specify - US/Canada 7038-6M2  9800 1
POWER CORD SPECIFY 4M - ALL 7038-6M2  9911 1
SIS Integration 1

Report Server
pSeries 650 Model 6M2 CEC 7038-6M2  0000 1
Authorized Assembler Billing Adjustment Indicator 7038-6M2  0005  1
Light Mfg Order Indicator - Do Not Build 7038-6M2  0009 1
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive 7038-6M2  2629  1
POWER GXT135P Graphics Accelerator 7038-6M2  2848  1
128-Port Async Adapter (PCI) 7038-6M2  2944  1
146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive Assembly 7038-6M2  3275  2
Backplane For Auto-Docking Media Drives 7038-6M2  4251  1
Internal Cable, Integrated Controller To SCSI Backplane 7038-6M2  4255 1
Internal Cable, Media Backplane To Ultra SCSI Backplane(4-pac 7038-6M2  4261 1
4096MB (4x1024MB) SDRAM DIMM Memory 7038-6M2  4453 2
Rack Indicator, Rack #1 7038-6M2  4651 1
Processor Card Backplane For 4-Way Configuration 7038-6M2  5120 1
IBM 10/10/1000 Base-TX Ethernet PCI-X Adapter 7038-6M2  5701 2
20/40 GB 4mm Internal Auto-docking Tape Drive 7038-6M2  6185 1
2 Gigabit Fibre Channel PCI-X Adapter 7038-6M2  6239 2
AC Power Supply, 1100 W 7038-6M2  6287 2
RIO-2 Remote I/O Loop Adapter, Primary 7038-6M2  6415 1
Ultra3 SCSI Backplane for Hot-swap Disks(4-pack) 7038-6M2  6578 1
AAP Software Preinstall (RS) 7038-6M2  7305 1
2-Way 1.45 GHz POWER4+ Processor Card, Express Config 7038-6M2  8051 2
4096MB (4x1024MB) SDRAM DIMM Memory,Express Config 7038-6M2  8052 2
Entitlement Feature For Express Configuration -- pSeries 650 7038-6M2  8057 1
Async Cont Cable/128-Port, 4.5Meter 7038-6M2  8131 1
Enhanced Remote Async Node 16-P EIA-232 7038-6M2  8137 1
Power Specify for AC 7038-6M2  9172 1
Language Group: US English 7038-6M2  9300 1
CUoD Smart Card Indicator,ISU Only 7038-6M2  9580 1

(Revised Under Amendment Number Two of Agreement)
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RIO-2 Enablement Indicator 7038-6M2  9581 1
Power Cord Specify - US/Canada 7038-6M2  9800 1
POWER CORD SPECIFY 4M - ALL 7038-6M2  9911 1
SIS Integration 1

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
(24P8215) FAStT600 Turbo Feature 1722-60U  2000 1
SHORT WAVE SFP GBIC 1722-60U  2210  6
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  8
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 4
(24P8219) FAStT600 Flash/VolumeCopy Activation 1722-60U  7354 1
FASTT600 AIX HOST KIT 1722-60U  7711 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

CISCO STRG SWITCH MDS 9120 2061-020  0000   1
FC PORT SW SFP TRANSCEIVER 2061-020  5230 20
5 M LC/LC FIBER CABLE 2061-020  5605 8
25 M LC/LC FIBER CABLE 2061-020  5625 12
AC POWER CORD, NORTH AMERICA 2061-020  9241 2

Disk
FASTT600 STORAGE SERVER 1722-60U  0000   1
(24P8215) FAStT600 Turbo Feature 1722-60U  2000 1
SHORT WAVE SFP GBIC 1722-60U  2210  6
2GB FC,73.4GB/15K DRIVE MOD. 1722-60U  5213  8
5M LC-LC FIBRE OPTIC CABLE 1722-60U  5605 4
(24P8219) FAStT600 Flash/VolumeCopy Activation 1722-60U  7354 1
FASTT600 AIX HOST KIT 1722-60U  7711 1
SAN JOSE ROUTING FEATURE 1722-60U  9202 1
Factory Install FAStT Storage Manager 1722-60U  9641 1
Hardware Integration 1

CISCO STRG SWITCH MDS 9120 2061-020  0000   1
FC PORT SW SFP TRANSCEIVER 2061-020  5230 20
5 M LC/LC FIBER CABLE 2061-020  5605 8
25 M LC/LC FIBER CABLE 2061-020  5625 12
AC POWER CORD, NORTH AMERICA 2061-020  9241 2

TSM Server
x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB Ultra320 867071X   1
3.06GHz/533Mhz, 512KB Upgrade with Intel Xeon Processor 02R1988    1
1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM 33L5039    2
IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0726    2
IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD 32P0728 4
IBM Total Storage FAStT FC2-133 Host Bus Adapter 24P0960 2
IBM ServeRAID-6i SCSI Controller 71P8595    1
NetXtreme 1000 T Dual Port Ethernet Adapter 31P6401    1
Remote Supervisor Adapter II 59P2984    1
xSeries 514W Hot Swap Redundant Power Supply 74P4965 1
   
Hardware Integration 1

Tape
ULTRIUM TAPE LIBRARY 3582-L23  0000   1
RMU/SPECIALIST 3582-L23  1660 1
25m LC-LC Fibre cable 3582-L23  6025 2
RACK MOUNT KIT 3582-L23  7003 1
1 CLEANING CARTRIDGE 3582-L23  8002 2
LTO ULTRIUM 2 FIBRE DRIVE 3582-L23  8105 2
20-PACK ULTRIUM 2 DATA CART 3582-L23  8110 3

(Revised Under Amendment Number Two of Agreement)
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ATTACHED TO WINDOWS SYSTEM 3582-L23  9212 1
2.7M POWER CORD 125V US/CANADA 3582-L23  9800 1
RACK POWER CORD - SINGLE 3582-L23  9860 1

Rack
7014-T42 : Rack 1:IBM RS/6000 Rack Model T42 7014-T42  0000 1
Rack Content Specify: 7038/6M2 - 8U 7014-T42  0195 2
Rack Content: 7316-TF2 / 1EIA 7014-T42  0216 1
Front door (Black) for 2.0M(High Perforation) racks. 7014-T42  6069 1
Power Cord: Device/Dwr to Rack PDU 7014-T42  6095 6
Side panel (black) for 1.8M or 2M racks 7014-T42  6098 2
Power Distribution Unit - Side Mount, Single Phase, L6-30 
Connector

7014-T42  7176 2

Power Distribution Unit Specify - Side Mount, Single Phase, L6-
30 Connector

7014-T42  9176 1

Language Group: US English 7014-T42  9300 1
Power Cord Specify - US/Canada 7014-T42  9800 1

FLAT PANEL COLOR MONITOR  7316-TF2  0000 1
CPU TO VGA SW ATTACH. CBL 7FT    7316-TF2  4243 3
SPACE SAVER 2 KEYBOARD, US ENG      7316-TF2  6050 1
POWER CORD (4M) - ALL                  7316-TF2  9911 1

Cisco Switch 3750-24TS 1
Cybex Autoview 200 KVM Switch 8 Ports 128104 1
IP Switch for KVM SVIP1010-AM 1

Clinicial Access/Clinicial Workstation Bladecenter
IBM eServer BladeCenter™ Chassis with 2x2000W Power 
Supplies

86773XU
1

IBM BladeCenter™ 4-port Cisco Systems Intelligent Gigabit 
Ethernet Switch Module

13N2281
2

IBM BladeCenter™ Optical Passthru Module 02R9080 2
BladeCenter OPM LC Cable 39Y9172 6
IBM BladeCenter™ 2000w Power Supply Modules 39M4675 1
IBM BladeCenter™ Redundant  KVM/Management Module 48P7055 1
DPI 30amp/250V Front-end PDU with NEMA L6-30P 39Y8939 2
3 Year Onsite Repair 24x7 4 Hour Response (8677) 30L9185 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L4U
1

Intel Dual Core Xeon Processor 5140, 2.33 GHz/1333MHz, 
4MB L2

40K1228
1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785
2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

HS21, Intel Dual Core 5140 2.33 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L4U
1

Intel Dual Core Xeon Processor 5140, 2.33 GHz/1333MHz, 
4MB L2

40K1228
1

2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785
2

73.4 GB SAS HDD (2.5") SFF 26K5777 2
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
1

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 1

IBM TotalStorage FAStT DS4000 EXP710 Expansion Unit 1740710 1
IBM 2Gbps FC 73.4 GB 10K Hot-Swap HDD 06P5762 9

(Revised Under Amendment Number Two of Agreement)
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IBM 5M LC-LC Fibre Channel Cable 19K1248 3
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 1
IBM DS4300 1st DS4000 EXP700 Attachment 24P8149 1
8-Storage Partition Activation 24P8157 1
3 YR onsite repair 24x7x4 hour 41L2768 1

Master Patient Index Suite (MPI Suite) 1
x346, Xeon 2x3.6GHz/800MHz, 1MB L2, 2x512MB, O/Bay HS 
U320 SCSI, RSAII SL,2x625W p/s, Rack 

 X34636 1

2 x 512MB PC2-3200  ECC DDR2 SDRAM RDIMM Kit 5123200 4
IBM 73.4 GB Hot-Swap U320 15 K SCSI Drive 73415K 1
IBM ServeRAID 7k Adapter Option RAID7K 1
IBM 8X Max Slimline DVD-ROM Drive 8XDVDROM 1
EPac 3 YR IOR 24x7x4 (x346 - 8840) 3YRMAIN 1
Hardware Installation HWINST 1

Quantim Suite

* * * * *  Blades * * * * *

HS21, Intel Dual Core 5160 3.00 GHz/1333MHz,4 MB L2, 
2x512 MB Chipkill, O/Bay SAS

8853L6U
8

Intel Xeon Processor 5160 3.0 GHz/1333MHz, 4MB L2 40K1246 8
2 GB (2x1GB) PC2-5300 667 MHz ECC Chipkill DDR2 FBDIMM 39M5785

16
QLogic(R) 4Gb SFF Fibre Channel Expansion card for IBM 
eServer BladeCenter

26R0890
8

3 year Remote Technical Support for xSeries, IBM Director, 
Windows and Linux (8843)

29R5396
8

3 Year Onsite Repair 24x7x4 4 Hour Response (8843) 69P9518 8

Cisco Load Balancer
Cisco CSS 11501 Content Services Switch - Load balancing 
device - 8 ports - EN, Fast EN - rack-mountable

05944B
2

SMARTNET PVSO 24X7X4 11501S-C CON-PSP-11501S-C 6

 Disk 
DS4000 EXP710 Storage Expansion 1740-710 1
(19K1271) 2Gb Fibre Channel Short Wave GBIC 19K1271 4
(73P8022) 2Gb FC, 146.8GB/15K Drive Module 73P8022 20
(19K1248) 5m 50u Fiber Optic Cable (LC-LC) 19K1248 2
DS4300 Three EXP700/710 Attach 24P8180 1
Attach to the DS4300 (1722) 9006 1
Field Integrate FC EXP 710 9202 1
(6952300) Power Cord 125V/10A, (Group 1) 9800 1
3 Year Onsite Repair 24x7x4 4 Hour Response Maint

Network Switch
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ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

System Software
 Description Part No Notes  Total Quanity 

Affinity Operating System  
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
MEDIA 5692-A5L  0971
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
LOCAL IBM OFFICE EXPEDITE 5692-A5L  3445 1
ENGLISH 5692-A5L  5924 1
PREINSTALL 5692-A5L  7305 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 8
SW Custom QuickShip Indicator 5765-E62  3445 1
PREINSTALL 5765-E62  7305 1

Performance AIDE 5765-E68  0000 1
Performance AIDE V3.1 Per Proc 5765-E68  0005 4

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 

Report Operating System  
AIX 5.1 SPO 5692-A5L  0000 1
AIX 5L V5.2 BASE 5692-A5L  0947 1
AIX 5L V5.2 EXPANSION PACK 5692-A5L  0949 1
AIX 5L V5.2 UPDATE CD 5692-A5L  0965 1
MEDIA 5692-A5L  0971
MEDIA PROCESS CHARGE CD ROM 5692-A5L  1004 1
ENGLISH 5692-A5L  2924 1
MEDIA  CD-ROM 5692-A5L  3410 1
LOCAL IBM OFFICE EXPEDITE 5692-A5L  3445 1
ENGLISH 5692-A5L  5924 1
PREINSTALL 5692-A5L  7305 1
ASSET REGISTRATION 5692-A5L  9001 1

AIX 5L FOR POWER V5.2 5765-E62  0000 1
AIX 5L FOR POWER V5.2 5765-E62  0001 8
SW Custom QuickShip Indicator 5765-E62  3445 1
PREINSTALL 5765-E62  7305 1

Performance AIDE 5765-E68  0000 1
Performance AIDE V3.1 Per Proc 5765-E68  0005 4

C FOR AIX V6.0 5765-F57  0000 1
PER USER 5765-F57  0001 1
LOCAL IBM OFFICE EXPEDITE 5765-F57  3445 1
CD-ROM MEDIA 5765-F57  5809 1

System Software Install/Migration   1 
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ATTACHMENT A TO EXHIBIT 6 OF EXHIBIT ID
SCHEDULE OF SYSTEM HARDWARE AND

OPERATING SOFTWARE

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

System Software
 Description Part No Notes  Total Quanity 
TSM Operating System  
IBM Tivoli Storage Manager Extended Edition (for 10 CPU's) D51MFLL   1 
IBM Tivoli Storage Manager Extended Edition Media (1) BJ08BML   1 
IBM Tivoli Storage Manager Extended Edition Documentation (3 
Copies) BJ08DIE

   3 

  
System Software Install   1 

Clinicial Access/Clinicial Workstation Bladecenter
IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
LIC+SW MAINT 12 MO

D51MFLL 4

IBM TIVOLI STORAGE MGR EXTENDED ED MGD PR 
ANNUAL SW MAINT RNWL

E00I9LL 8

IBM TIVOLI STORAGE MANAGER EXTENDED EDITION 
V5.1.5 MP MEDIA PK ML

BJ08BML 1

SIS Installation Services Install 1

Master Patient Index Suite (MPI Suite) 1
System Software Install Install 1
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO  

TSMEDPROC 2

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL 

TSMSWMAIN 4

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
LIC+SW MAINT 12 MO  

TSMDBS 2

IBM TIVOLI STORAGE MANAGER FOR DBS PROCESSOR 
ANNUAL SW MAINT RNW 

TSMDBSPROC 4

Quantim Suite
IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
LIC+SW MAINT 12 MO

D51MFLL 16

IBM TIVOLI STORAGE MANAGER EXTENDED ED PROC 
ANNUAL SW MAINT RNWL

E00I9LL 32
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EXHIBIT K 
OPTIONAL HARDWARE/OPTIONAL SOFTWARE/OPTIONAL PROFESSIONAL SERVICES 

 
II.  OPTIONAL SOFTWARE: 
  
 A. PRICES: 
 

 
ITEM 
NO. 

 
DESCRIPTION 

LICENSE FEE  
(Perpetual Term) 

MONTHLY 
MAINTENANCE FEE 

 Application Modules:   
1 Admitting/Discharge/Transfer/Registration/ Medical 

Records Index 
$195,000 $2,145 

2 Patient Accounting $333,000 $4,995 
3 Patient Scheduling $195,000 $2,145 
4 State Regulatory Support1 No Charge $900 
5 Medical Records 

  Medical Records Control 
  Medical Records Abstracting 
  DRG/Case Mix 

$190,125 $2,091 

6 Utilization Management $56,100 $617 
7 Quality Management $56,100 $617 
8 Order Entry/Results Reporting $235,620 $2,592 
9 Department Management2 $96,600 $1,063 
10 Medication Charting3 $60,000 $720 
11 Clinical Documentation4 

  Vital Signs & I/O 
  Charting and Assessment 
  Activity Charting 

 
$75,480 
$75,480 
$75,480 

 
$830 
$830 
$831 

12 Plan of Care $128,520 $1,414 
13 Acuity and Staffing Requirements $35,700 $393 
14 Chart View To Be Determined To Be Determined 
15 Contracts Management5 $80,000 $1,200 
16 Accounts Payable $68,000 $748 
17 General Ledger $99,200 $1,091 
18 Community Master Population Index6 $200,000 $2,520 
19 System Management n/a $600 
20 Archive Management7 $22,500 $1,050 
21 Patient Transcription To Be Determined To Be Determined 

21.1 Global Registration 45,600 802 
21.2 Master Patient Index Suite (MPI Suite)   
21.3   PreciseID  $158,400 $2,376 
21.4   MPISpy15 No Charge $1,104 
21.5   SmartMerge $69,800 $1,104 
21.6   SmartID (downtime)  $10,000 $1,500 
21.7 Electronic Document Management (EDM) TBD TBD 
21.8 Affinity Enterprise Scheduling TBD TBD 
21.9 Quantim Report Writer16 $2,000 (18)   (20) 

21.10 Quantim Chart Completion16 $2,000 (18)   (20) 
21.11 Quantim Chart Locator16   $2,000 (18)    (20) 
21.12 Quantim Correspondence Management/ROI 

(Release Of Information)16 
   $2,000 (18)    (20) 

21.13 Quantim eSignature16    $2,000 (18)   (20) 
21.14 Quantim Facility Coding17    $2,000 (19)   (21) 
21.15 Quantim Abstracting17    $2,000 (19)   (21) 
21.16 Quantim Inpatient Compliance17   $4,500 (19)   (21) 

21.17 Quantim Outpatient Compliance17 $4,500 (19)   (21) 
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EXHIBIT K 
OPTIONAL HARDWARE/OPTIONAL SOFTWARE/OPTIONAL PROFESSIONAL SERVICES 

 
II.  OPTIONAL SOFTWARE: 
  
 A. PRICES: 

 
 

 
ITEM 
NO. 

 
DESCRIPTION 

LICENSE FEE  
(Perpetual Term) 

MONTHLY 
MAINTENANCE FEE 

 Standard HL7 Interfaces:   
22 Affinity Gateway7 

   STC DataGate 
   Affinity Event Manager 
   Affinity HL7 Library for STC DataGate 

$95,000 $1,700 

23 Affinity Event Manager $30,000 $450 
24 Affinity HL7 Library for STC DataGate $10,000 No Charge 
25 One-way Interface To or From HL7 Compliant 3rd 

Party Application 
No Charge $150 

 Operating Software   
26 
 

Clinician Access6,7 
   1-10 concurrent users 

$93,750 $1,195 

 Each additional group of 10 concurrent users $19,000 $228 
27 GUI/Client Server8 

   1-16 Users 
   17-32 Users 
   33-64 Users 
   65-128 Users 
   129-256 Users 

 
$49,000 
$70,000 

$105,000 
$175,000 
$280,000 

 
$980 

$1,400 
$2,100 
$3,500 
$5,600 

28 SQL Connect8,9 
   1-16 Users 
   17-32 Users 
   33-64 Users 
   65-128 Users 
   129-256 Users 

 
$22,400 
$47,600 
$79,800 

$152,600 
$245,000 

 
$448 
$952 

$1,596 
$3,052 
$4,900 

29 Report Writer $40,000 No Charge 
30 Fantasia Forms Generator10 $16,000 No Charge 
 HSII Managed Care Software:   

31 Benefit Management and COB To Be Determined To Be Determined 
32 Capitation To Be Determined To Be Determined 
33 Claims Processing To Be Determined To Be Determined 
34 Provider Management To Be Determined To Be Determined 
35 Membership and Employer Group Management To Be Determined To Be Determined 
36 Encounter Processing To Be Determined To Be Determined 
37 Premium Billing To Be Determined To Be Determined 
38 Referral Management To Be Determined To Be Determined 
 MEDICUS SYSTEMS13:   

39 Application Software: 
ALLOCATE - Procedural Level Cost Accounting 

 
$42,000 

 
$525 

 Database Software: 
PC/FOCUS Single User (per user)11 

 
$864 

 
n/a 

 PC/FOCUS for Novell LAN12 
   Database Server 
   Per Workstation 

 
$1,740 

$648 

 
n/a 
n/a 

 Support Software (ea. workstation) $180 n/a 
 Word Processing Software:   

40 WordPerfect for UNIX Server13 
Single User (must purchase first) 
1 Additional User 
5 Additional Users 
20 Additional Users 

 
$495 
$295 

$1,435 
$5,100 

 
To Be Determined 
To Be Determined 
To Be Determined 
To Be Determined 

 
(Revised Under Amendment Number Eight of Agreement) 

K-3 



 

 

EXHIBIT K 
OPTIONAL HARDWARE/OPTIONAL SOFTWARE/OPTIONAL PROFESSIONAL SERVICES 

 
1. Not an application software module. 
2. Includes Index, File Locator, Transcription. Requires WordPerfect on Affinity UNIX server and/or PC based MS Word for Affinity GUI. 
3. Additional fees required for (1) Outbound Orders to Pharmacy System, (2) Inbound Edited Orders Interface from Pharmacy System, (3) 
Outbound ADT to Pharmacy System. 
4. Requires one of the following at each workstation: (1) a PC running GUI/Client Server, (2) a PC w/VGA monitor running H-Term and 
Grafsman, (3) a PC running MS Windows and KEATerm. 
5. Patient Accounting is prerequisite. 
6. Fees are per each database connected to CMPI. 
7. Requires a separate server; hardware costs not included in price. 
8. Recommended workstation:  586 100MHz PC 16MB RAM, WFW 3.11 or WIN 95, SVGA monitor, 100MB available disk space.  Requires 
TCP/IP support on PC, Ethernet interface if directly connected to LAN, 28.8MHz asynchronous modem supporting Point-to-Point Protocol 
(PPP) if remote. 
9. Includes M relational Server, SQL Add-on, DOS M Relational Client w/&w/o Doc-set. 
10. Fee includes one copy PC Forms Design software; additional copies $595 per copy. 
11. Recommended single user configuration: Pentium Processor, 16+MB RAM, 2400+ MB (2.4+GB) Fixed Disk, 3 1/2" Diskette Drives 
(high density); VGA or SVGA Monitor; Laser Printer or high speed 132 character width printer; 28800+ baud modem and communications 
software. 
12. Recommended multi-user configuration: Novell 3.12; Pentium Fileserver, 16+MB RAM, 500MB SCSI Drive, 3.5” floppy drive, VGA color 
monitor, Network hub; Pentium database server, 16+MB RAM, 2400+ MB(2.3+GB) SCSI fixed drive, 4MB hard disk cache, 3.5” floppy, 
VGA or SVGA color monitor, Network card, 28800+ baud modem, tape backup system; Pentium workstations, 16+ MB RAM, 500+MB fixed 
disk drive, 3.5” floppy, VGA or SVGA color monitor, Network adapter & software, 28800+ baud modem. 
13. Third party software. Price quotation to be finalized at time of election by COUNTY. 
14. Requires SQL Add-on for Open M, Relational Server, Relational Client Multi-User NT, Atlas Server Management Utilities.  Requires Intel 
Pentium-based NT server.  Minimum workstation:  Pentium PC, 133MHz, 16MB RAM, SVGA, 100MB available disk space, WFW 3.11 
(acceptable), WIN 95 or NT (recommended), TCP/IP support on PC, Netscape Navigator 2.0 or Microsoft Internet Explorer 3.0+, Ethernet 
interface if directly connected to LAN, 28.8MHz asynchronous modem and PPP support if remote. 
15. No charge with purchase of PreciseID. 
16. Quantim Report Writer, Quantim Chart Completion, Quantim Chart Locator, Quantim Correspondence Management/ROI, Quantim 
eSignature, Quantim EDM Revenue Management and Quantim EDM HIM are sometimes referred to collectively as “Quantim Suite” in this 
Agreement. 
17. Quantim Facility Coding, Quantim Abstracting (which includes, without limitations Quantim Office of Statewide Health Planning and 
Development (OSHPD)), Quantim Inpatient Compliance, and Quantim Outpatient Compliance are sometimes referred to collectively as 
“Other Quantim Modules” in this Agreement. 
18. License Fee is $2,000 for each additional user for any/all modules of the Quantim Suite. 
19. License Fee is $4,500 for each additional user for any/all modules of the Other Quantim Modules. 
20. No Monthly Maintenance Fee for an additional 1-10 users for any/all modules of the Quantim Suite.  Monthly Maintenance Fee is $25 
for each user in excess of the first additional 10 users for any/all modules of the Quantim Suite. 
21. No Monthly Maintenance Fee for an additional 1-10 users for any/all modules of the Other Quantim Modules.  Monthly Maintenance Fee 
is $56 for each user in excess of the first additional 10 users for any/all modules of the Other Quantim Modules. 
 

B. OTHER SOFTWARE 
 
  Under the terms of this Exhibit K, COUNTY shall be entitled to acquire additional software offered by 

CONTRACTOR from time to time. 
 
III. OPTIONAL PROFESSIONAL SERVICES: 
 
 A.  SUPPORT SERVICES 
 
  (1) CONTRACTOR shall provide personnel to assist in the management and operation of the 

System(s) for any or all COUNTY Facilities.  CONTRACTOR agrees, at COUNTY's written 
request, to provide personnel as described below at the hourly or monthly rate described in 
Subparagraph D (CONTRACTOR Job Level Description) to manage and operate the System(s) 
for any or all COUNTY Facilities for the benefit of COUNTY during COUNTY's normal business 
hours and in accordance with operating procedures as mutually agreed upon from time to time.  
In connection therewith, CONTRACTOR shall: 

   (a) Provide On-Site Support Staff regarding the System for any COUNTY Facility which 
shall be assigned to, and shall work from, a COUNTY Facility ("On-Site Staff"); and 

   (b) Provide Off-Site Support Staff regarding the System for any COUNTY Facility which 
shall not be based at a COUNTY Facility, and which shall provide, as and to the extent 
specified, supplemental support for the management and operation of the System for 
any COUNTY Facility ("Off-Site Staff"). 
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EXHIBIT K 
OPTIONAL HARDWARE/OPTIONAL SOFTWARE/OPTIONAL PROFESSIONAL SERVICES 

 
 
 

 
constituting such cause.  Any CONTRACTOR employee so removed shall be replaced as soon as possible by another 
employee of CONTRACTOR having comparable skills, training, or experience. 
 

C. EMPLOYEES OF COUNTY 
 

  COUNTY assumes sole and exclusive responsibility for the hiring, training, evaluation, etc., of its 
employees who are assigned to work in conjunction with CONTRACTOR's employees. CONTRACTOR 
will provide to COUNTY upon written request, written comments regarding COUNTY's employees' 
performance. 

 
D. CONTRACTOR JOB LEVEL DESCRIPTION 

 
(1) 

 Calendar Year: 
Level A  2005 2006 2007 2008 2009 
On-Site Monthly Rate $18,492 $19,417 $20,388 $21,407 $22,477 
Off-Site Hourly Rate $172 $181 $190 $200 $210 

A Level A individual directs and manages activities of CONTRACTOR's staff to accomplish such 
tasks and objectives as are defined from time to time by CONTRACTOR and COUNTY.  A Level A 
individual reports to COUNTY's Project Director regarding performance, personnel matters, operating 
standards, systems evaluation, and actions on all activities being performed by CONTRACTOR 
personnel. 

 
(2)  

 Calendar Year: 
Level B  2005 2006 2007 2008 2009 
On-Site Monthly Rate $15,627 $16,408 $17,228 $18,090 $18,995 
Off-Site Hourly Rate $147 $154 $162 $170 $178 

A Level B individual provides consultation regarding specific tasks and objectives defined from time to 
time by CONTRACTOR and COUNTY related to the general operation and support of the System. 

 
(3)  

 Calendar Year: 
Level C  2005 2006 2007 2008 2009 
On-Site Monthly Rate $12,279 $12,893 $13,538 $14,215 $14,926 
Off-Site Hourly Rate $126 $132 $139 $146 $153 

A Level C individual provides assistance in analysis, design, programming, documentation writing and 
editing, training, testing, maintenance, review, installation and implementation of original or previously 
written programs, systems, utilities or functions. 

 
(4)  

 Calendar Year: 
Level D  2005 2006 2007 2008 2009 
On-Site Monthly Rate $9,110 $9,566 $10,044 $10,547 $11,074 
Off-Site Hourly Rate $89 $93 $98 $103 $108 

A Level D individual designs and codes programs, assists in testing and debugging of programs, 
provides technical assistance in problem solving, and provides training services. 
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EXHIBIT K 
OPTIONAL HARDWARE/OPTIONAL SOFTWARE/OPTIONAL PROFESSIONAL SERVICES 

 
(5)  

 Calendar Year: 
Level E 2005 2006 2007 2008 2009 
On-Site Monthly Rate $6,511 $6,837 $7,179 $7,538 $7,915 
Off-Site Hourly Rate $76 $80 $84 $88 $92 

A Level E individual is responsible for monitoring operation of programs, executing specified functions 
such as creating tapes or printing reports, performing backup procedures, and, to the extent 
authorized by CONTRACTOR and COUNTY, answering system user calls, participating in 
configuration services, and providing operations training services. 

 
(6)  

 Calendar Year: 
Level F  2005 2006 2007 2008 2009 
On-Site Monthly Rate $5,470 $5,744 $6,031 $6,333 $6,650 
Off-Site Hourly Rate $48 $50 $53 $55 $58 

A Level F individual is responsible for providing clerical and/or secretarial support such as typing, 
word processing, filing, indexing, etc. 

 
E. TRAINING SERVICES 
 

The following training classes are available to COUNTY personnel, at COUNTY's sole option, for the 
indicated prices: 

 
 

(1) Course:    Affinity System Manager 
Duration:   4.5 days 

 
Fixed Price Per Attendee:  $2, 250.00 

  
Description: 
Instruction provides the skills to complete set-up requirements for user security and peripheral 
devices, to complete set-up and testing for required print output, to perform release management 
activities for Affinity updates and annual releases, and to perform operations related to system 
maintenance and daily processing. 

 
Classes for post-live clients address site-specific release management, print management and 
processing management scenarios in addition to general system management activities.  

 
Cost includes all training materials and supporting documentation. 

 
Course Prerequisites:  
UNIX II and I (UNIX clients only: provided by the CPU vendor) 
Cache System Administration NT Administrator (NT clients only: provided by the CPU vendor) 

 
(2) Course:    Affinity Patient Accounting (advanced) 

Duration:   5 days 
Fixed Price Per Attendee:  $2,500.00 

 
Description: 
This course is offered only to clients that have been using Patient Accounting in a production 
environment for greater than 90 days.  Course content is based on processing and revenue 
improvement strategies and encompasses client-specific billing scenarios.  
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